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भाट, इंदिरा पलु के पास, गाधंीनगर - 382 428  
Bhat, Nr. Indira Bridge, 

Gandhinagar – 382 428 GUJARAT (INDIA) 

 

Tel. : + 91 – 23962000  

Fax : + 91 – 23962277 

नननििा िस्‍तािजे़ (िो भाग) 
TENDER DOCUMENT (Two Part) 

 

(एक मशु्‍त नननििा िस्‍तािजे़) 
(Lump sum Tender Document) 

 

भाग-I तकनीकी बोली 
Part-I Technical Bid 

 

ई-नननििा सचूना स.ं: IPR/TN/CIVIL-PR/06/2023  
E-Tender Notice No.: IPR/TN/CIVIL-PR/06/2023 

कार्य का नाम:  
Name of Work: 

 

आईपीआर कैं पस, प्‍लाज्‍़मा अनुसंधान संस्‍थान, भाट, गांधीनगर -382428, गुजरात में वकक शॉप फैसससलटी के सवस्तार 

(वकक शॉप फैसिकेशन यार्क  का सवस्तार) के सलए शेर् सिल्डंग के सनमाकण का सर्जाइन, सनमाकण और हस्तांतरण, के आधार 

पर सर्जाइसनंग ससहत वैधासनक अनुमसत प्राप्त करना, सुसवधा के उपयोग हेतु सनमाकण करना एवं प्‍लाज्‍़मा अनुसंधान संसथान 

(आईपीआर) को सुपुर्क  करना। 
 

Construction of Shed Building for Augmentation of Workshop facility ( Extension of 

Workshop Fabrication yard) at IPR campus, Institute for Plasma Research , Bhat , Gandhinagar -

382428, Gujarat on Design, Build  and Transfer Basis including Designing, obtaining Statutory 

permissions ,Construction (Build) to make facility for use and Transfer  to Institute for Plasma 

Research (IPR). 
 
नननििा आमंनित करने िाल े: डीन (प्रशासन),  

प्रानधकारी का नाम और पता:  प्लाज़्मा अनुसंधान संसथान (IPR) 

इंदिरा पुल के पास, भाट 

गांधीनगर-382428 
Name and Address of  
Tender Inviting Authority:  Dean (Admin),   

Institute for Plasma Research (IPR), 

Near Indira Bridge, Bhat, 

Gandhinagar-382428 

 

नोट : इस िस्‍तािेज़ के अंग्रेजी तथा ह िंी संसकरण में दकसी भी निसंगनत के मामल ेमें अंग्रेजी संसकरण प्रबल र गेा।  

NOTE: In case of any discrepancy between English and Hindi version, English version shall 

prevail. 
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Tender Notice  
ननम्ननलनखत िोनों कार्य के नलए ई-नननििा माध्र्म से र्ोग्‍र् बोलीकतायओं से िो भागों में ऑनलाइन नननििाए ंआमंनित की जा र ी 

 ैं। 
Online tenders are invited in Two parts THROUGH e-tendering mode from and eligible bidders for the 

following work. 

 
 
 
 
 
1 
 
 
 
 

 
 

कार्य का 

नाम:  
 

 

 

 

 

 

Name of 

Work 

 

TENDER NOTICE NO: IPR/TN/CIVIL-PR/06/2023 
 

आईपीआर कैं पस, प्‍लाज्‍़मा अनुसंधान संस्‍थान, भाट, गांधीनगर -382428, गुजरात में वकक शॉप 

फैसससलटी के सवस्तार (वकक शॉप फैसिकेशन यार्क  का सवस्तार) के सलए शेर् सिल्डंग के सनमाकण का 

सर्जाइन, सनमाकण और हस्तांतरण, के आधार पर सर्जाइसनंग ससहत वैधासनक अनुमसत प्राप्त 

करना, सुसवधा के उपयोग हेतु सनमाकण करना एवं प्‍लाज्‍़मा अनुसंधान संसथान (आईपीआर) को सुपुर्क  

करना। 
 
Construction of Shed Building for Augmentation of Workshop facility ( Extension of 

Workshop Fabrication yard) at IPR campus, Institute for Plasma Research , Bhat , 

Gandhinagar -382428, Gujarat on Design, Build  and Transfer Basis including 

Designing, obtaining Statutory permissions ,Construction (Build) to make facility for 

use and Transfer  to Institute for Plasma Research (IPR). 

 

 

उपरुक्त्‍ िोनों्‍ कार्ों्‍ के्‍ नलए्‍ नननििा्‍ िसतािेज्‍ निसततृ्‍ नननििा्‍ सूचना्‍ के्‍ साथ्‍

https://eprocure.gov.in/eprocure/app पर्‍ननशुलक्‍िखेेने्‍तथा्‍िाउनलोि्‍करने्‍के्‍नलए्‍उपलब्ध्‍ ।ै 

 

Detailed tender notice and Tender Document for the respective work is available on website 

https://eprocure.gov.in/eprocure/app for free view and downloading. 

 

इस्‍नननििा्‍सूचना्‍की्‍प्रनत्‍िखेने्‍के्‍नलए्‍संसथान्‍की्‍िेबसाईट्‍पर्‍भी्‍उपलब्ध्‍ ।ै 

A copy of this tender notice is also available on the Institute’s website for viewing only 

http://www.ipr.res.in/documents/tenders.html      

         

 support.civiltenders@ipr.res.in 

 

 

 भाट, इंदिरा पलु के पास, गाधंीनगर - 382 428 
Bhat, Nr Indira Bridge, Gandhinagar – 382 428 

 गजुरात (भारत) GUJARAT (INDIA) 

Tel. : + 91 – 23962000      

Fax : + 91 – 23962277 
 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
http://www.ipr.res.in/documents/tenders.html
mailto:support.civiltenders@ipr.res.in
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ई-नननििा और ऑनलाइन जमा करन ेसबंधंी जानकारी एि ंननिशे 

INFORMATION AND INSTRUCTIONS FOR e-TENDERING AND ONLINE SUBMISSION 
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Additional Notes:  

1. Bids shall be submitted online only at CPP Portal website : 

https://eprocure.gov.in/eprocure/app 

2. The agency shall download the pre bid clarification if any for the work and upload the 

same (scanned copy) duly signed and sealed. The revised documents (if any) shall be uploaded in e 

tender portal. 

3. Tenderers are advised to upload their documents well in advance, to avoid last minutes rush on the 

server or complications in uploading. Institute for Plasma Research, in any case, shall not be held 

responsible for any type of difficulties during uploading the documents including server and technical 

problems whatsoever. 

4. Submission of the tender documents after the due date and time (including extended 

Period) shall not be permitted. 

5. Intending Bidders are advised to visit this website regularly till closing date of submission to keep 

themselves updated as any change/ modification in the tender will be intimated through this website 

only by corrigendum / addendum/ amendment. 

6. Institute reserves the right to accept or reject the tender(s) in full or in part, without assigning any 

reason thereof. Tenders with any conditions including conditional rebate shall be rejected forthwith. 

https://eprocure.gov.in/eprocure/app
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INSTRUCTIONS TO BIDDERS REGARDING PROVISIONS OF MAKE IN 

INDIA. 

The bidder shall submit their quoted bid in compliance with the following provisions for Make 

in India. 

1. MAKE IN INDIA 

i. As defined under the Public Procurement (Preference to Make in India), order 2017, 

Revised order dated: 16/09/2020 or as being revised from time to time, in procurement 

of goods or services in respect of which the Nodal Ministry/Department has 

communicated, that there is sufficient local capacity and local competition, only 

“Class-I local supplier’, as defined under the said order, shall be eligible to bid 

irrespective of purchase value. 

ii. Only “Class-I local supplier” and “Class-II local supplier’, as defined under the above 

said order, shall be eligible to bid in procurements under taken by this Institute, 

except where the mode  of procurement is by issue of Global Tender Enquiry. The 

bidding supplier shall indicate the percentage of local content for the item being 

offered in their bid. 

iii. Where the procurement is by issue of Global Tender enquiry, Non local suppliers, 

shall also be eligible to bid along with “Class-I local suppliers and Class-II local 

suppliers”. Suppliers/bidders offering imported products will fall under the category of 

Non-local suppliers. 

iv. Subject to the provisions of the above said order, and to any specific instructions 

issued by the Nodal Ministry or in pursuance of the said order, purchase preference 

shall be given to “Class-I local Suppliers” in procurements under taken by this 

Institute, in the manner specified there in the order. 

v. The bidders along with their bid/tender shall be required to provide a self-declaration 

certificate of the local content (where the procurement value is Rs.10 Crore or less) for 

the item offered and their status as Class-I/Class-II/Non-Local supplier and their 

eligibility to participate in the tender. In cases of procurement for a value in excess of 

Rs.10 crores, the “Class-I local supplier’/’Class-II local supplier’ shall be required to 

provide a certificate from the statutory auditor or cost auditor of the company (in the 

case of companies) or from a practicing cost accountant or practicing chartered 

accountant (in respect of Contractors other than companies) giving the percentage of 

local content. 

vi. Self-declaration certificate should quantify the percentage of local content of the 

offered product only. It should also indicate the location. However, claiming the 

services such as transportation, insurance, installation & commissioning, training and 

after sale service support like AMC/CMC etc., shall not be considered as local 

content as per OM N.P-45021/102/2019-BE-II-Part(1)(E- 50310) dated:4/03/2021 

issued by Ministry of Commerce and Industry, DPIIT. 

vii. False declarations/violation of this order terms shall be deemed to be breach of code 

of integrity resulting in debarment of the firm for a period up to 2 years. Under such 

circumstances, the supplier shall not be considered for any preferences as proposed in 

the order. 

viii. Wherever the bids are received without accompanying the above said requisite 

certificate such offers shall be treated as incomplete and not considered. 
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ix. Bidders/contractor are divided into three categories based on Local Content (The total 

value of the item procured (excluding net domestic indirect taxes) minus the value of 

imported content in the item (including all customs duties) as a proportion of the total 

value, in percent): 

1. Class-I local supplier is with local content equal to or more than as 

prescribed by the Nodal Ministry/ NIT, if prescribed, for the item being 

procured or 50% whichever is higher. 

2. Class-II Local supplier is with local content equal to or more than as 

prescribed by the Nodal Ministry/NIT, if prescribed, for the item being 

procured or 20% whichever is higher, but less than that applicable for class-

I local supplier. 

3. Non-local supplier is with local content less than that applicable to class-II 

local supplier, as stated above. 

 

Note: Where the estimated value of the procurement is less than Rs.5 Lakhs (or as being 

amended by the competent authority from time to time) is exempted from the provisions of 

the above Make in India policy as stated therein the order. 

Self-certification under preference to “Make in India” order as per Annexure-I should be 

uploaded on e-tender portal along with other documents. 

 

2. ELIGIBILITY OF BIDDERS FROM SPECIFIED COUNTRIES: 

i. Orders issued by the Government of India restricting procurement from bidders of 

certain countries which shares a land border with India shall apply to this procurement. 

ii. Any bidder from a country which shares a land border with India ( 

https://mea.gov.in/india-and- neighnours.htm ), excluding countries as listed in the 

website of Ministry of External Affairs ( https://meadashbaord.gov.in/indicators/92 ), 

to which the Government of India has extended lines of credit or in which the 

Government of India is engaged in development projects – hereinafter called 

“Restricted countries’) shall be eligible to bid in this tender only if the bidder is 

registered ( https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-

Registration- of-Bidders-15Oct2020.pdf ) with the Registration committee constituted 

by the Department for promotion of Industry and Internal Trade(DPIIT) . The bidders 

shall enclose valid registration certificate along with their offer. Wherever the bids are 

received without accompanying the above said requisite certificate such offers shall be 

treated as incomplete and not considered. 

Self-certification under ELIGIBILITY DECLARATIONS FROM SPECIFIED 

COUNTRIES order as per Annexure-II should be uploaded on e-tender portal along with 

other documents. 
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(I) Detailed Tender Notice Inviting Tender (NIT) 

 

 
 

 
1 

 

 NIT No. 
 
IPR/TN/CIVIL-PR/06/2023 
 

 
2 

 
 

 
 
 
 
Name of work 
 

 

  
Construction of Shed Building for Augmentation of Workshop 
facility ( Extension of Workshop Fabrication yard) at IPR 
campus, Institute for Plasma Research , Bhat , Gandhinagar -
382428, Gujarat on Design, Build  and Transfer Basis including 
Designing, obtaining Statutory permissions ,Construction 
(Build) to make facility for use and Transfer  to Institute for 
Plasma Research (IPR). 

 
3  

 

,
, 

 

Estimated Total Cost of 
Project (Design, Obtaining 
statutory permissions and 
Construction works (Build) 
including all utilities) 
 

 

Rs. 3.08  Crore (Approx.)   
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4 

Earnest Money Deposit  (EMD)  

 
 
 

 6,16,000/- /     
 
, ,   382428  

i)  
 

 

 
 

  
 

 
EMD of Rs.6,16,000/- to be submitted in the form of 
Insurance Surety Bond/Demand Draft / Pay order / Fixed 
Deposit Receipt by Schedule banks in favour of Institute 
for Plasma Research, Bhat, Gandhinagar-382428. 
 
Note : 
i. EMD in the form of cheque will not be accepted.  

 
The bid can only be submitted after uploading the scanned 
copy of EMD Documents and original should be deposited 
in office of e-tender officer, within the period of bid 
submission as mentioned.  
 
Bids received without requisite EMD shall be summarily 
rejected.  

5  
 
 
 
 
 
Completion period 
 

 (Including  Design, obtaining statutory 
permissions  & Construction works (Build) by Contractor till 
project completion, and Transfer to IPR ) 
 

6 
 
 
 
Tender Processing Fee 
 

Nil
 
 
 
Nil   
 

7 

Performance Guarantee
 

5 %  of Tendered Value  to be submitted within 15 days upon 
issue of Letter of Acceptance and before placing Work Order
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8 
 
Security Deposit 

2.5% of the Tendered Value shall be deducted from the bills. 

9  
https://eprocure.gov.in/eprocure/app 

 
Availability of Tender Documents 
for view and download  on CPP 
portal website  
https://eprocure.gov.in/eprocure/app  

 
 

 
 
 
From 15:00 Hours on 01 Up to 15:00 Hours 
on 05 . 

10 
Site Visit, if any 

Site visit by Agencies (if any)  up to 15:00 Hours on   
09/02/2024.   
Contact officer  Mr. Shailendra. Trivedi, officer in-charge, 
e-tender, Institute for Plasma Research, Near Indira 
Bridge, Bhat, Gandhinagar -382428. Preferably by email: 
etender.icdc@ipr.res.in or through Tel No:-079-2396 2000, 
2396 4009  

11 
Pre-bid clarification. 
 

https://eprocure.gov.in/eprocure/app 

The applicant can seek clarifications regarding Tender document 
up to 15:00 Hours on 12 by uploading their queries 
on CPP portal website https://eprocure.gov.in/eprocure/app    
 

 
 
The clarifications will be uploaded on the same web portal by 
15:00 Hours on  19/02/2024  

12 

Start date and time of online 
submission of tenders 

 
 
From 15:00 Hours on 20 .  
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13 

Last date and time of closing of 
online submission of tenders

  
 
15:00 Hours on  05 .  
 

14  
 

 
 
 
 
 
Last date for submission of  EMD. 

 
 
 
On or before   15:00 Hours on 06 in the Office of  
Mr.  Shailendra. Trivedi , Officer In-charge (e-tender) , 
Institute for Plasma Research, Near Indira Bridge, Bhat, 
Gandhinagar -382428  
Phone no. 079 23962000, 079-23964009 

15 

 
 
Date and time of online opening of 
Technical Bid (Part -I) 
 

On  at 15:00 Hours   
 
Technical bid (Part-I) will be opened at Institute for 
Plasma Research, Near Indira Bridge, Bhat, Gandhinagar -
382428 at the stipulated date and time as above. 

16 

Date of opening of Price Bids (Part 
-II) of Technically qualified bidders  
 

 
 

 
 
Will be notified at a later date. 
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(II) BRIEF PARTICULARS OF THE WORK 

 

 

The Institute desires to construct following building on the basis of Design, Obtaining Statutory 

Permissions, Construction (Build) and Transfer to IPR with all utility services (Such as Electrical, 

HVAC, Mechanical, Fire Protection etc). 

  

Construction of a Workshop Shed Building (Approx. Building carpet area 552 Sqm i.e 17.5 m x 

31.5 m). As well as, contractor shall modify the existing pyrolysis lab shed (Approx. i.e 7.8 m X 5.8 

m) adjacent to existing workshop shed into office cabins space.  

 

The broad scope of work and minimum requirements of Building, services and Tentative single line 

Sketch of proposed building is attached in this technical bid.  

 

The requirement mentioned in this Tender is for preliminary idea to contractor as with minimum 

requirement as desired by Institute, all that needs to be done for the building to be fully functional is 

in the scope of bidder, the bidders shall include all such aspect of work in the scope of this tender in 

their quoted amount. 

 

The location of building site is at IPR campus, Institute for Plasma Research, Bhat, Gandhinagar -

382428, Gujarat  
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(III) BROAD SCOPE OF WORK and REQUIREMENTS  

   

(A) Broad Scope of Works:  
 

The land for the said project is available at IPR campus.  

 

The broad scope of work consists of 

 

(a) Design : 

 

1. Carry out Topographical Survey  

2. Carry out Site Survey of existing building & Utility services 

3. Carry out Soil Investigations (Geo-Technical Investigations) for proposed site. 

4. Design of proposed Building and Utility services  

i) Architectural, 

ii) Civil works 

iii) Structural, 

iv)  Proof Checking of Structural design by any IIT/IISc/NIT/Govt. Engineering 

College (After approval of IPR),/ NIRMA University/ PDE University  

v)  PH  works (Plumbing , Sanitary , Water Supply & Drainage) - Internal & 

External  

vi)  Electrical works - Internal & External, 

vii)  HVAC works, 

viii) Mechanical including Crane, Motorized Rolling shutters, openings, etc. 

ix) Fire Detection, Fire protection, Fire Safety works and Emergency evacuation 

plan/system, signage and General Development works including approach 

Roads, Strom water drain, Street light, water supply, Sewage drainage, 

loading & unloading platforms etc. 

 

The broad requirements are given by IPR in this tender. The  design should be in 

accordance with relevant/applicable  IS codes / National Building Code and 

Vulnerable Atlas of India, & Building Materials & Technology promotion council 

(BMTPC), Ministry of Housing and Urban affairs Govt. India. 
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The bidder/ contractor shall consider seismic and other essential parameters for 

designing in accordance to respective IS and National Building code applicable 

and Vulnerable atlas of India & Building Materials & Technology promotion 

council (BMTPC), Ministry of Housing and Urban affairs Govt. India, for the 

proposed Buildings for given site location. 

 

5. The design and layout shall be prepared considering optimum use of existing land 

area. 

 

6. The design shall be carried out through qualified & experienced licensed 

Architect, licensed Structural engineer and qualified electrical/HVAC/ 

Mechanical engineers/ personnel for all other utility services. Valid documentary 

evidence shall be submitted to Institute before designing. 

 

7. The contractor shall submit a preliminary drawing/ design and obtain consent/ 

confirmation of IPR on the fulfilment of the Requirements from the Institute for 

Plasma Research. 

 

8. Contractor shall prepare all designs conforming to relevant Bureau of Indian 

Standards, National Building Code & in accordance with byelaws / acts other 

regulations of Statutory Bodies. 

 

9. The Contractor shall provide the Institute, Four sets of approved preliminary 

drawings and Six sets of execution drawings and “As built drawings” in hard copy 

as well as in Soft copies (AutoCAD, .pdf & other design files) of all the Drawings 

& Documents.  

(b)  Obtaining Statutory Permissions: 

 

Obtaining all Statutory Permissions - Construction & Building Use- (including 

but not limited to GIDC/GUDA/AMC/GMC, Fire Department, Civil Aviation 

(AAI) (if applicable) , Forest Department, Environment and Pollution control 

board, Town planning, MOEF (if applicable), any other statutory bodies, etc. for 

Construction and Building use permission.  

 

The construction Permissions and other statutory permission shall be obtained 

well in advance before start of execution construction work at site. 
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The Building use permissions shall be obtained after completion of works and 

before handing over of the Building & facility to IPR. 

 

The quoted amount shall be inclusive of all coordination and liaison costs.  The 

statutory charges shall be borne by Institute at actuals. Any charges towards 

delayed submission (Penalties/ Interest etc) shall be borne by Bidders/contractor. 

 

(c)  Construction ( Build) : 

 

1. Construction of Building & General Development including all Utility services 

such as Civil, Structural, PH  works (Plumbing , Sanitary , Water Supply & 

Sewage Drainage, storm water drain) - Internal & External,  Electrical works - 

Internal & External,  Mechanical including Crane, Rolling shutters, openings, etc, 

, HVAC works , Fire Detection , Fire Protection, Safety works, emergency 

evacuation plan/system and signage’s and General Development works including 

retaining wall, stone pitching on slope, approach Roads, Strom water drain, Street 

light, water supply, Sewage drainage, loading & unloading platforms etc.  

 

2. Carrying out Anti-termite Treatment. (Pre-Construction as well as post 

construction.) 

 

3. The Construction is inclusive of supplying all construction materials (standard 

fitting and accessories included), labour, etc. complete, so as the complete the 

building to make it useable for the purpose intended and fulfil requirements it is 

constructed for. 

 

4. The materials and workmanship of the construction work should be conforming 

to relevant applicable IS codes /National Building Code and best standard 

practices for construction works. 

 

5. The execution of work shall be supervised through qualified and experienced 

Engineers (requisite numbers) at site on full time basis day to day works and they 

shall be responsible to monitor progress of work, to execute the work as per 

approved drawings, material, construction procedures and practices and to ensure 

quality in day-to-day work in compliance with as per specifications and standards. 
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The contractor shall be responsible for deployment of qualified and experienced 

safety officer/Engineer for full time at site. 

 

6. The contractor shall maintain all the documents and records required by various 

statutory authorities and all register/ records as advised by Institute (EIC) and as 

per CPWD guidelines. These documents shall be submitted to the Institute as and 

when asked for and same shall be handed over   after completion of the project. 

 

7. The contractor shall ensure that they have complied with registration under 

Contract Labour (Regulation and Abolition) Act, 1970 and Central Rules, 1971 

and abide by laws pertaining to labour including payment as per Minimum Wages 

Act and any other Act or enactment relating thereto and rules framed there under 

from time to time. The Contractor shall ensure compliance by the contractors of all 

labour laws and relevant Statutory Acts including Labour License, Minimum 

Wages Act, etc. 

 

8. The quality of the materials and workmanship shall be per specification, relevant 

codes and as per Sound Engineering practices and contractor shall maintain 

necessary records. The mandatory tests to be conducted for all materials & 

workmanship that should confirm as per specifications and relevant IS standards. 

The cost of all testing, PDI including third party testing of materials etc shall be 

borne by bidder/contractor. 

 

9. The contractor shall ensure that they have taken requisite insurance to cover their 

workman’s’ under ‘Workmen’s Compensation Act’ as per the contract. The 

contractor shall ensure that all such policies shall remain in force throughout the 

execution of project. 

 

10. The Contractor should take all necessary safety precautions at work site for 

Workers and personnel. The safety Instruction and Safety Protocol to be followed 

at site shall be obtained from Institute before start of work. The Contractor is 

solely responsible for safety of Workers and Personnel at site. 

 

11. The contractor should take all necessary precautions of safety of Building & 

Structure including existing structures and existing services of the Institute.   
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12. The contractor shall also take Contractor’s All Risk Insurance Policies”  to cover 

the loss / damage not limited to that caused by natural calamities / accident / 

accidental collapse of partially completed work, materials and plant at site and for 

third party claims for injury / damages. The contractor shall ensure that all such 

policies remain in force throughout the execution of project 

 

13. The scope of work also includes providing and executing with necessary 

consumables, equipment’s, temporary works, temporary storage sheds, temporary 

labour and staff colony(outside of Institute’s Premises), temporary site offices, 

constructions plant, fuel supply, power, transportation including making 

arrangement of power and water where ever required and all incidental items not 

shown or specified herein but necessary for the completion of works, on strict 

accordance with specifications and including revisions and amendments there to 

as may be required during the execution of the work.  

 

14. In case of non-availability of detailed specification in CPWD 2019 or latest 

version, Specification of the same shall be executed as directed by Engineer-In-

Charge, whose decision shall be final. No extra shall be payable for execution of 

works as a result of adopting detailed specification or India Standard of relevant 

or Other Standards thereon. 

 

 

 

(d)              Transfer : 

 

The Building including all services shall be transferred to IPR after completion 

of all works and attending all defects observed during inspection by IPR during 

handing over. Contractor shall also obtain all statutory permission including 

Building Use permission within the given time frame to the approval of IPR. 

 

All Project details with As-built drawings, documents and maintenance manuals, 

Statutory Building user Permissions documents, Guarantee Bonds / Guarantee / 

Warranty certificate (s), etc. shall be handed over to IPR at the time of Transfer. 

 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 20 of 165 
 

The Contractor shall submit six (06) copies of as built Drawings along with soft 

Copies of all the Drawings and design files (.pdf, AutoCAD, and any other 

software).  

 

 

(e)              Defect liability period :  

 

(i) Defect Liability period: 

 

The Defect Liability period is Three years from the date of handing over of 

Building including Utility services to IPR for construction defects. 

 

The contractor shall carry out detailed inspection during defects liability period 

and get rectified all construction defects noticed during such inspection before the 

end of defects liability period. Any defect or inadequacy occurred in the work 

carried out because of the services performed by the contractor prior to the date of 

final acceptance of the work by the Institute, the contractor shall be under legal 

obligation to perform at his own initiatives and free of cost without any additional 

liability to the Institute, all such services as shall be deemed necessary to remedy 

such defects or in-adequacy. The decision of Institute regarding defect or in-

adequacy in the work so shall be carried out and services rendered shall be final 

and binding. 

 

In case, despite the specific request by the Institute to the contractor to rectify or 

remedy the defect or inadequacy so pointed out and brought to the notice of the 

contractor, if the contractor fails and neglects to rectify the same, within the time 

frame given by the Institute, then the Institute shall have every right to rectify the 

same from the third agency at the costs and risk of the contractor. Institute has 

every right to deduct/recover the said expenses incurred by Institute to rectify the 

same from the third party agency from the payment due and payable to the 

contractor. 

Note: 

1. The broad minimum requirements are provided in this tender document. However, 

bidders are expected to visit the work site and verify for themselves the site conditions, 

levels, topography, existing structures and other relevant & allied factors which have 

bearing on their assumption and quotes.  
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2. The work shall be carried out according to the design/drawings developed and approved 

by the Institute for Plasma Research (IPR)  

3. The necessary layout and details are to be developed keeping in view the statutory & 

functional requirements of the system & facilities, providing enough space & access for 

operational use and maintenance. The certain minimum requirements are indicated in this 

Requirements & specifications. 

4. Any discrepancies found at a later date shall not form the basis of any extra claim or time 

extension. Contractor shall take care to assess exact nature and quantum of work. 

5. The contractor should fully apprise himself of the prevailing conditions at the proposed 

site, meteorological conditions like climate rainfall, relative humidity, wind, Seismic and 

site specific parameters shall include for all such conditions, contingent measures in the 

bid including those which may not have been specifically brought out in the 

specifications. 

6. Ten years Guarantee shall be provided for Anti-termite treatment, Water proofing works 

and Leak proof Building including Roof and Walls. The Guarantee Bond shall be 

provided in the prescribed format given by the Institute.  

7. Contractor shall attend all the periodical meetings related to the said work at Institute’s 

office as and when called for. 

8. The Contractor should submit structural stability report for the Building and Structures 

designed & constructed by him/her. 

9. The Contractor should maintain all the documents required by various statutory 

authorities and handover the same after completion of work to Institute. 

10. The contractor shall submit physical progress reports once every fortnightly or as desired 

by Institute. 

11. The Contractor shall arrange for Temporary Electrical Power and Water required for 

construction work at their own cost. Or if required the same can be made available by 

Institute (If available) on chargeable basis. The Water charges @ 1% of the value of work, 

and Electricity charges @ Rs.13 per unit shall be charged if made available by Institute.  

However all necessary requirements for tapping of the services shall be done by 

contractor and the cost shall be borne by contractor. 

12. The contractor shall make their own arrangement for Temporary site offices for their 

personnel. 

13. The Workers colony is not allowed in the Institute premises, the contractor shall make 

their own arrangement outside IPR premises. The Workers and contractor staff is not 

allowed to stay in campus beyond working hours for the construction works.  
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14. The Institute undertakes no responsibility in respect of any life, health, accident, travel 

and any other insurance for the personnel deployed by the contractor. 

15. The contractor shall be responsible for any damages or loss on account of neglect of 

professional duty or conduct on the part of such staff or Engineers or others. To this 

effect, the contractor shall indemnify the Institute. 

16. The total quoted amount shall be inclusive of all items of work that are required to 

complete the project including statutory requirements for making building and facility for 

use. 

17. The tender is a lump sum basis for Design, obtaining all statutory permissions, 

Construction (Build) and Transfer to IPR.   

18. The contractor shall follow all security regulations of the Institute. 
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 (B)  Minimum Requirements of the Project  

 
The Workshop Shed building is to be constructed at Existing Workshop yard (i.e Back side of Existing 

Workshop), this is a broad minimum requirements, for information to contractor. The detailed 

designing shall be done in approval of IPR. 

  

Sr. 

No.  

Description   Basic minimum Requirements (Providing, 

Erecting, fixing, Supply Installation Testing & 

Commissioning including all materials and 

labour etc. complete.) 

Remarks 

 

1. Workshop Shed: 

Civil and 

Structural 

Requirements 

1. Workshop Shed (see attached sketches):   

The Workshop Extension Shed Building shall 

consist of structural steel Columns, Beams, Rafter 

along with Purlins .etc. as per structural 

requirements. Brick masonry walls (min 230 mm 

thick) up to 3 m height all around in coordination 

with existing structure and remaining portion (above 

3 m) with 40mm thick flat PIR panels for walls and 

60 mm thick corrugated/ribbed PIR panels for 

roofing. (Density 40kg/cum)   Workshop extension 

is proposed for covering 552 sqm (i.e about ~31.5 m 

clear x17.5 m clear) floor area. Height of Shed 

building will be based on Crane clearances, 

minimum hook height from FFL, Coordination 

with existing structure and design requirements.   

The Proposed Workshop Shed Area shall also 

consists of spaces such as 

a) Welding cabins room and Drawing 
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 discussion room of suitable dimensions 

made of anodized Aluminium partitions 

with Glass (min 5mm and as per IS), and 

compact sheet (min 5mm and as per IS), 

doors, window along with all hardware 

fixtures, including roofs. 

b) Separate Wash area – consisting of wash 

Basin (Two nos), and one additional Bib 

Tap for washing, with a facility of 

Emergency Eye wash provision.  

c) Workshop Change room with washroom 

facility and  ventilation/exhaust:  

i. One toilet Block having two wash basin, 

with Two no. of Urinals, along with 

separate EWC with Bath facility. 

(The structure shall Preferably be with brick 

masonry walls and  RCC Slab @ 3m ) 

ii. One Toilet Block for Divyang (including all 

applicable fixtures, grab bars etc) consisting 

of One EWC, hand wash (wash basin), and 

Bath Facility.  

( The structure shall Preferably be with brick 

masonry walls and  RCC Slab @ 3m ) 

iii. Change Room for changing uniforms etc. ( 

The structure shall Preferably be with brick 

masonry walls and  RCC Slab @ 3m )  

(All the above three may be accommodated in a 

single block based on the available space area. The 

sizes of above area shall comply to NBC norms) 

 

2. Any other Space required for Utility 

services such as Electrical Power panel, 

Forced Ventilation, RCC Platforms, etc.  

While designing, the same shall be 

considered in addition to floor area 

specified above. 

3. The Existing pyrolysis Lab shed (approx. 

5.8m X 7.8m) need to be modified. (This 

shall also be leak proof). The existing mesh 

and sheets shall be removed. Load bearing 

brick masonry walls (min 230 mm thick) up 

to 3 m height all around in coordination 

with existing structure and remaining 

portion (above 3 m) with 40mm thick flat 

PIR panels for walls and 60 mm thick 

corrugated/ribbed PIR panels for roofing.  

The inside space of this pyrolysis lab shall 

be converted to Office cabins with Load 

bearing Brick Masonry Walls (230 mm 

thick) and RCC Roof slab (as designed) at 

@3 m height.  



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 25 of 165 
 

A spiral or suitable stair case shall be 

provided to access first floor. 

The cabins shall be provided with 

Aluminium shutter doors, & windows etc, 

with all hardware fixtures, including all 

electrical conduting, light fixtures, plug 

points, LAN ports etc.   

4. RCC Road of Minimum 5 m width with 

sufficient required radius for turning for 

Truck movement. As shown in the tentative 

drawing with M30 Grade Concrete, 

including steel reinforcement and dowels 

bars as per IRC standard and specification. 

The side of RCC road shall be fixed with 

RCC curb stones. The road shall also have 

grooves made and the same shall be filled 

with polysulphide sealant. 

Note: The minimum clear height from FFL to 

crane hook shall be about 4 m. The additional 

height for Crane Installation and statutory clearance 

above crane shall be added to the Building height in 

the design and drawing. The same shall be approved 

from the IPR.  
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2. Foundations & 

Works up to 

Plinth level  

a. RCC Sub Structure with RCC foundations, 

RCC Columns/Pedestals and RCC Beams. 

b. Plinth retaining structure below Plinth level 

with Brick work along with RCC beams 

/ground beams or RCC Walls/ pardi.etc as per 

design. 

c. Plinth level shall be minimum 600 mm up 

from the existing RCC Road (OR) matching 

with existing workshop floor level 

d. Plinth filling with well compacted good earth 

Murrum / Sand Filling, PCC and RCC 

Flooring complete with floor hardener. 

e.  Floor load bearing capacity : 3 Ton/ Sqm   

f. Hume pipe / Cable trench/ RCC trench shall 

be provided as per requirement in the Floor.  

(The complete finish of Plinth level shall 

include RCC tremix flooring with floor 

hardener work.) 

 

3. Super Structure of 

Building  

Steel Structure building with Conventional Steel 

Sections or Pre-Engineered Steel Sections with two 

coat of paint, including two coat of primers, along 

with support structure for 5 Ton EOT crane.  

Cage ladder (s) shall be provided to access rain water 

gutters and/or to access the Crane or as per 

requirements. 

 

4. Walls  Steel Structure Building with conventional brick 

masonry walls (minimum 230mm thick) with Plaster 

& Paint up to 3 m height from Plinth level and 

remaining height up to top of the Building with 

prefabricated (PIR Panels) sandwich panels of made 

from PPGL /Galvalume sheet of 0.5 mm thick on 

both side with 40 mm thick insulated rigid 

Polyisocyanurate (PIR) foam insulation sheets along 

with required openings. 

Required Partitions as per required height for Office 

cabins, Change room , welding cabins meeting rooms 

and Toilets & wash area as per design and as 

mentioned above in minimum requirements shall be 

provided. 

The Building shall be water leak proof. 

 

 

5. Roof  Roof with Steel Structure truss covering with 

prefabricated (PIR Panels) sandwich panels of made 

from PPGL /Galvalume Corrugated /flat  sheet of 0.5 

mm thick each on top side and bottom side 

respectively with 60 mm thick insulated rigid 

Polyisocyanurate (PIR) foam insulation sheets with 

required slope and Rain water gutter and down take 

pipe. 
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The Building shall be water leak proof. 

6. Flooring  RCC floor with Vacuum Dewatered (Trimix 

Flooring: Grooves cut to prevent cracks shall be filled 

with polysulphide sealant along   with floor Hardener. 

 

7 Doors :  Minimum Doors required 

1) Main entrance Door –size at actuals for 

movement from existing Workshop to 

extension Workshop shed. 

2) Doors for Toilets & Wash area-  

3) Doors for Office cabins, welding room, 

drawing room and Change room as per 

Architectural design requirements. 

4) Any other location as per Architectural 

design requirements. 

5) Emergency doors to exit the building, at 

location as per Architectural design 

requirement. 

All external openings shall be provided with Weather 

shed of appropriate width and length to protect 

against rain water ingress. 

 

Aluminium section frame 

with 25 micron anodizing 

and Door shutter of 

Wooden Exterior grade 

Ply with laminate on both 

the sides. (Aluminium 

with flush door). 

With hardware fixtures as 

per preferred make list.  

 

Aluminium section frame 

with 25 micron anodizing 

and Door shutter of 

Wooden Solid board with 

laminate on both the 

sides. 

With hardware fixtures as 

per preferred make list.  

8. Windows  Windows shall be provided for Natural light and 

ventilation, having opening area as per National 

Building code and good architectural and engineering 

practices, considering the minimum requirements for 

catering of Industrial type Air coolers. 

 

All the external openings shall be provided with 

Weather shed of appropriate width and length to 

protect against ingress of rain water. 

 

 

Aluminium Section open-

able /Sliding windows 

with fully glazed Glass 

(min 5mm) Stainless fly 

proof mesh, shall be 

provided. The Windows 

shall be provided with 

MS safety grills. 

9. Ventilation / 

Openings  

 

Heavy duty exhaust fans of adequate size as per heat 

load calculation, at suitable height and locations as 

per relevant IS Codes.  

 

Industrial type heavy Duty wall mounted fans for 

internal air circulation inside shed building, as per 

design requirements. 

 

Ventilators of fixed glass with aluminium louvers 

need to be provided as per IS codes. 

 

 

 

10. General 

requirements 

1. 5m wide RCC Tremix Road with curbing (on 

both sides) as per drawing with necessary 

turning radius for movement of truck etc. 

Complete with steel reinforcement and 

minimum with M30 grade Concrete, along 

with making of groove and filling 
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polysulphide sealant (To be designed for 

standard vehicular design load of 40Ton).   

2. Strom water lines with necessary Chamber 

and grills, and connecting with existing 

location as decided by IPR etc complete. 

3. External Drainage lines with Manhole 

Chambers and connection with existing 

drainage system. 

4. Laying of water supply line including making 

connection from existing source of water line.  

5. Hume Pipe (NP3) of min 300 mm dia or as 

per design requirement. To facilitate for 

storm drain, electrical cables or any other 

facility and for road crossing etc.  

6. Stone pitching/ retaining wall as per design 

for general development around the building. 

7. Plinth Protection with minimum steel 

reinforcement as per design requirement. 

8. Rain water harvesting system (Percolation 

Pit) shall also be made to recharge the ground 

water. 

11. Painting internal 

surfaces (Plastered 

/ Cement Board, 

Partition, etc.)  

Two or more coats of SUPER/PREMIUM ACRYLIC 

PLASTIC EMULSION with Primer and Putty  

 

12. Painting of 

external plastered 

surfaces of 

approved colour 

Two or more coats of 100% ACRYLIC EXTERIOR 

EMULSION PAINT with exterior primer. 

 

13. Plastering     

(External  

surfaces) 

Sand face Cement plaster - 20 mm thick in two coats 

for masonry/concrete surfaces with back coat of 14 

mm thick (in C.M -1:4) and finishing coat of 6 mm 

thick with (in C.M-1:3). 

 

14. Plastering     

(Internal surfaces) 

Cement plaster 20 mm thick in two coats for 

masonry/concrete surfaces with back coat and 

finishing coat of 10 mm thick each with smooth mala 

finish. First coat in CM-1:4, and second coat in CM 

1:3. 

 

15. Dismantling of 

Existing Storage 

shed, Chain link 

fencing, Existing 

Cabins & 

Pyrolysis Lab. 

1. Existing Storage Shed: In the proposed 

extension area, a part of space (approx. 27.5 

m X 5m) is being used as material storage. 

The structure steel space shall be dismantled 

during construction of new building. This 

shed needs to be dismantled including its 

foundations /sub-base as well as the existing 

Chain link fencing with gate including 

foundations etc without damaging the 

existing workshop building.  

2. Existing cabins: Existing wooden cabin 

The dismantling activities 

shall be done without 

damaging the existing 

buildings / services. The 

material dismantled shall 

be property of IPR and 

the serviceable materials 

as decided by IPR shall 

be handed over to the IPR 

Stores. The unserviceable 

materials / debris as 

decided by IPR shall be 

disposed off outside 
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(approx. 9.15m X 3.5m) inside the existing 

workshop building including all support 

structure needs to be dismantled.   

3. Pyrolysis Lab: Existing pyrolysis lab 

(approx. 5.8 m X 7.8 m) super structure shall 

be modified and then three Office cabins need 

to build as enumerated earlier above.  

4. Entry to pyrolysis lab. Making entry i.e 

access from existing workshop building to 

office space in the modified area shall be 

made. (Including removing the Window and 

making entry passage). 

5. Any other services/ underground services/ 

structure etc for dismantling /demolition 

required for the construction of this work 

shall be carried out in consultation with EIC. 

 

campus.  

 

B PH Works   

1. Pipe line and other 

services. 

1. External Water supply line of GI pipes – B Class 

with anti-corrosive paints or CPVC / UPVC -

Schedule 80 Pipes with control valves for 

External Lines from source to building buried in 

the Ground. 

2. Internal Distribution lines with CPVC / UPVC 

schedule 80 pipes concealed in walls with control 

valve. 

3. External Sewage Drainage RCC Hume pipe 

(NP3) lines with Manholes (Heavy duty covers) 

and making connection in existing drainage line 

all inclusive in working condition at location as 

shown by EIC. 

4. External Strom water drainage, RCC Hume pipe 

(NP3) lines with manholes (Heavy duty covers) 

with Grating. (location as shown by EIC) 

5. RCC Hume pipe (NP3)   lines with manholes 

(Heavy duty covers) for utility services,  sewage 

line, any other services and making connection 

with existing chamber all inclusive in working 

condition at location as shown by EIC.  

6. Internal sewage line with SWR pipes of min 

6kg/sqm.  

 

2. 

 

Two Toilets :  

One for Gents and 

one for Divyang. 

 

Each Toilet shall consist of at least following : 

 

1. Vitrified tiles antiskid flooring – Laid 

over a mortor bed of 20 mm thick in 

CM 1:4, with neat cement slurry of 

3.3 kg/sqm, laid with 4 mm gap and 

filled with grout of Ardex Endura  

with matching pigment (Colour 

selection to be approved by Institute)  

2. Vitrified tiles dado up to lintel level 

 

 

All CP fittings shall be of 

CP brass 
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i.e. up to 2.1 m Laid after a bedding 

plaster (rough) to receive the dado 

tiles, fixed with 4 mm gap filled with 

Ardex Endura high strength grout 

(Colour selection to be approved by 

Institute)  

3. Wash basin (WB) -Presmatic Pillar 

Cock, Angle cock , PVC connections 

, waste coupling & Bottle trap ,etc. 

complete 

4. Water Closet (WC)- EWC, Health 

Faucet , Metropole,/flush tank, seat 

cover,  paper roll holder, Bib cocks 

etc. complete 

5. Shower for bath facility 

6. Emergency Eyewash Station 

7. Urinal for Gents Toilet with 

pressmatic flushing system. 

8. Exhaust fan & Ventilator of fixed 

glass with aluminium louvers as per 

design.  

9. One additional Bib Tap. 

10. Mirror with frame  

11. Liquid soap dispenser …etc. 

12. Toilet paper holder. 

13. Hat Hooks 

14. Towel rails. 

All required Nahni Trap, Gully Trap etc shall also be 

provided. 

 

All CP fittings shall be of CP brass. 

 

All applicable fixtures/ support system for Divyang 

Toilet as per NBC/CPWD norms shall be provided.  

C Electrical Works   

1. Lighting  General Lighting for entire building with suitable 

LED light fixtures suspended from Roof Level for 

uniform illumination of 400 Lux at 1 m above floor 

level including necessary piping and wiring.  

Suitable light fixture as per standard lux level to be 

provided in other area. 

Three separate 1.5 

Sq.mm. Cu FRLS wires 

to be drawn from DB to 

SB and SB to primary 

point. Neutral and earth to 

be looped in Switch 

Board. 

2. Power Points  Power Points  

1. 1 nos. 5 amp and 1 no. 5/15A combined Plug 

Points - 20 Nos. with required size and length 

of wire as per site condition and location of 

plug points as approved and instructed by 

EIC. 

2. Three Phase 32 amp FP MCB with enclosure 

– 15 Nos. to be installed nr. Equipment to 

feed power from LT panel along with 

required size and length of armoured cable as 

approved and instructed by EIC. 

3. Three phase 63 Amp FP MCB with 

Three separate wire of 2.5 

Sq.mm. Cu FRLS wires 

to be drawn from DB to 

SB and in case of looping 

4 sq.mm. FRLS cu. Wire 

to drawn from DB to 

primary plug point.  
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enclosure- 5 Nos. to be installed nr. 

Equipment to feed power from LT panel 

along with required size and length of 

armoured cable as approved and instructed by 

EIC.  

4. Other equipment power with required size 

and length of armoured cable as approved and 

instructed by EIC (As per attached equipment 

list).  

General : Power supply cables along with 

necessary plug point/MCB/MCCB arrangement 

for  

1. Crane 

2. Air Conditioners 

3. Motorized Rolling shutter 

4. For all the other Electrical fixtures provided 

by the contractor within and outside of the 

Building. 

5. For Wall mounted fans, Exhaust fans etc. 

6.  For Industrial air coolers 

7. Any other if required as instructed by EIC 

3. General  1. Street light poles along the road as per 

National Building Code (minimum 60 Lux 

level at 1 m height from road level), with 

suitable LED light fixtures.  

2. Wall mounted industrial fans at suitable 

height and locations as per relevant IS Code 

and as instructed by the IPR including wiring 

and plug points.  

3. Heavy duty exhaust fans of adequate size as 

per heat load calculation, at suitable height 

and locations as per relevant IS Code and as 

instructed by the IPR. 

Cables for street light 

(From existing street light 

pole to proposed street 

light poles) poles of 

required size will in the 

scope of contractor. 

 

Wiring shall be carried 

out with Cu. FRLS Wires 

only. 

4. Distribution Panel 

and control 

switches  

1. Main LT Panel to cater Electrical Load of 

Building. 

2. Lighting Distribution board and Control 

switches/MCB to cater Building Electrical 

load  

3. Power Plug Distribution board and Control 

switches/MCB to cater Building Electrical 

load 

4. One LT Panel for power distribution for User 

Equipment’s (As per attached list in the 

annexure) 

5. AC distribution board as per electrical load. 

Electrolytic grade Cu. 

Busbar shall be provided 

in panels. 

5. Earthing  1. Cu. Plate Earthing for complete building 

lighting and power distribution system. 

2. Cu. Plate Industrial Grounding type earth pits 

 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 32 of 165 
 

2 Nos. for User Equipment.   

3. GI pipe Earthing/chemical earthing for Steel 

Structure and lightning protection of the 

Building.  

6. Power Connection 

from existing 

Source within 

campus 

All modifications / New panel (SITC) as required at 

the source end LT Panel and cabling from source to 

proposed LT panels in Building (as mentioned in the 

drawing location no. 10) (From Existing LT panel 

room to proposed Workshop shed building). 

 

7. Lightening 

protection System  

Lighting protection system shall be installed on 

Building as per NBC (with Latest amendment), along 

with adequate number of earthings. 

 

8. Cables  
Required size and length of cables as per equipment 

list attached in the tender document.  

 

9. Cable trench and 

manhole chambers 
Providing required size manhole chambers and cable 

trench for incomer and outgoing electrical cables. 

(RCC Cable Trenches with MS Covers). 

 

10. Cable tray 
Providing required size GI cable tray for incomer and 

outgoing electrical cables as per electrical load and 

numbers of cables. 

 

11. Telephone point 

and Network 

points 

4 nos. telephone point with krone box and required 

incoming cables and point wiring. 

12 nos. network points with required point wiring 

from existing switch. 

 

12 Relocation of 

Existing Electrical 

Chamber, 

Electrical Panels 

& Electrical pole 

1. The Electrical pole in the proposed approach 

road which may have to be shifted to another 

location, during execution of work as per IPR 

instructions. Additionally there is an 

Electrical chamber is located nearby which 

also may be re-routed or necessary 

strengthening of the cover may be considered 

as per IPR instructions. 

2. Shifting of Existing electrical panels (3 nos.) 

located near main entrance of existing 

workshop to the proposed Workshop shed 

building as instructed by the IPR, along with 

laying of electrical cables of required size and 

length. Supply, Installation, testing and 

commissioning of new cables will be in the 

scope of contractor. Scope of work also 

including de-termination of existing cables, 

removal from the trench, relaying of cable (if 

required), and re-termination of cables.  
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13 Preferred make of 

material 
Please refer attached list of preferred make of 

material for Civil/ electrical/ HVAC/ Mechanical 

works. 

Contractor has to procure 

material from preferred 

make, and after approval 

of EIC. 

D Mechanical Works   

1.  Remote operated Single Girder EOT Crane (EOT 

crane of 5 ton Hoisting Capacity of main hook, with 

travel across length and width of Building. 

Crane Span : approx. 17.5  m as per Actual Building 

width  ) 

Longitudinal Travel length of crane: approx. 31.5  m 

(as per Actual Building Length ) 

Vertical Lift - 4 meters below the Hook.  

Long Travel Speed - 15  meter per Minute  

Cross Travel Speed - 15 meter per Minute 

Main Hoist Lifting speed - 3 meter  per Minute with 

provision for incremental inching 

 

All necessary arrangement for support structure, 

Power supply, pendent and Remote control etc. 

complete in working condition. 

Design Supply 

Installation Testing & 

Commissioning of the 

Crane shall be done as per 

approval of EIC and as 

per Relevant IS codes. 

2. Rolling Shutter  Motorized (electrical as well as manual operation) 

rolling shutter of 4m (W) x 5m (clear height)- 1 No. 

to enable movement of mobile handling and lifting 

equipment’s in-out of the shed area.  

All the external openings shall be provided with 

Weather shed of appropriate width and length to 

protect against ingress of rain water. 

Design Supply 

Installation Testing & 

Commissioning of the 

Rolling shutter shall be 

done as per approval of 

EIC and as per Relevant 

IS codes. 

(Motorised Pre colour 

coated GI / Galvalume 

Rolling Shutter Complete 

in all respect) 

E HVAC Works    

1.  1. Supply, Installation, Testing and 

commissioning of 2 Ton Inverter type, five 

star rated air conditioners with copper coil 

condensing units. The scope includes 

necessary insulated copper piping, control & 

power cables with floor standing /wall 

mounted powder coated/painted stands for 

ODUs etc. – ( QTY.: 03 Nos.) in each office 

cabin  

2. Supply, Installation, Testing and 

commissioning of 1.5 Ton Inverter type, 

five star rated air conditioners with copper 

coil condensing units. The scope includes 

necessary insulated copper piping, cables 

with floor standing / wall mounted powder 

coated/painted stands for ODUs etc.             – 
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(QTY.: 02 Nos.) in workshop change room. 

3. Supply and installation of industrial air 

coolers of minimum 10,000 CFM /18000 

CMH capacity with powerful air throw, 

heavy gauge and robust body, lockable heavy 

duty castor wheels for easy movement, min. 3 

speed fan, fully closable horizontal louvers, 

auto vertical louvers /swings, honeycomb 

cooling media, auto water filling float valve, 

drain point plug, pump etc. complete with all 

required accessories. - (QTY.: 05 Nos.)   

4. Laying all around the wall inside premises a 

pipe line network for Compressor Line, with 

all safety features, control valves with 

necessary provision of tapping etc with outlet 

at 7 locations as directed by EIC. 

F Fire & Safety  

Works 

  

1.  Fire Detection, Fire Protection, & Safety works and 

Emergency evacuation plan/system, signage   shall be 

done as per National Building Code 2016 or relevant 

Indian Standard specifications and conforming with 

relevant specifications of fire authorities of local 

Municipal Corporation or State.  
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(IV) REQUIREMENTS AND CRITERIA FOR ELIGIBILTY. 

 

The applicant shall fulfil the following Initial eligibility requirements on their own. Joint ventures 

are not accepted. 

 

 

Sr. No. Criteria for Eligibility. Documentary proof for the eligibility 

(To be Scanned and Uploaded) 

Note: The applicants are requested to fill up 

the facts & figure in the prescribed format. 

Simply filling like Yes or No shall not be 

accepted. 

1 

 

 

 Should have satisfactorily completed in 

India  construction of Building (s) having 

construction cost of Project as mentioned 

below ,  during last 7 years as on ending 

previous day of last date of submission of 

tenders: 

 

i. Three projects each costing not less 

than Rs. 123 Lakhs  

(or) 

ii. Two projects each costing not less 

than  Rs. 185 Lakhs  

(or) 

iii. One project costing not less than      

Rs. 246 Lakhs 
 

Note: 

1.    Similar work” means Construction of 

Civil works including RCC 

Framed/ Steel Structure buildings.   

 

The value of executed works will be brought 

to current costing level by enhancing the 

actual value of work at simple rate of 7 % per 

annum, calculated from the date of 

completion to last date of receipt of tender.  

 
 

 Work Orders & Completion certificate for 

each qualifying completed work(s) issued 

by an officer not below the rank of 

Executive Engineer or Equivalent officer or 

Owner or Client. 

 

Note: 

 

Completion certificates for works 

issued by Private parties shall be 

supported by TDS (Tax deducted at 

Source) Certificates for the said 

cost. 

 

   

 

 

 
 

 

 

 

 

 

 

 

 

  

2 Should have valid minimum Bank solvency 

of a Scheduled Bank of Rs. 123 lakhs  

 

Form of Bankers Certificate from a 

scheduled Bank  

3 Should have had minimum average annual 

financial turnover of Rs. 154 Lakhs of the 

construction works during the immediate last 

three years ending 31st March, 2023. 

 

Year in which no turnover is shown or Zero 

turnover, would also be considered for 

Annexure -Form “A”: Financial 
information, Chartered Accountant 

certificate for the Annual financial turnover 

showing Profit & Loss. 
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working out the average. 

 

4 Should not have incurred any loss (profit after 

tax should be positive) in more than two 

years during the last consecutive five years 

ending on 31st March, 2023. 

 

Annexure -Form “A”: Chartered 

Accountant certificate for the Annual 

financial turnover showing Profit & Loss. 

5 Bidding Capacity: 

 

Should have bidding capacity equal to or 

more than the estimated cost of the work put 

to tender.  

The bidding capacity shall be worked out by 

the following formula: 

Bidding Capacity = {[AxNx1.5]-B} 

 

 

Where, 

A = Maximum turnover in construction 

works executed in any one year during the 

last seven years taking into account the 

completed as well as works in progress. The 

value of completed works shall be brought to 

current costing level by enhancing at a 

simple rate of 7% per annum. 

 

N = Number of years prescribed for 

completion of work for which bids have been 

invited. 

 

B = Value of existing commitments and 

ongoing works to be completed during the 

period of completion of work for which bids 

have been invited. 

 

 

 

The bidders shall work out the Bidding 

capacity and upload the working on the 

Portal along with supporting documents. 

6 a. The bidder shall be compliant to the 

Public Procurement (Preference to Make in 

India), Order 2017 (as amended from time 

to time) issued by Department for 

Promotion of Industry and Internal Trade 

(DPIIT), Ministry of Commerce and 

Industry. Also bidder must submit 

undertaking along with bid for local content 

of …. % offered in subject tender.  

 

b. “Only ‘Class-I local supplier’ as 
defined in Public Procurement (Preference 

to Make in India), Order 2017, are eligible 

to participate for subject tender “. 

 

 

Annexure-I, Self-Certification under 

preference to Make in India order 

Certificate 
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Note :  

1. Any entity which has been barred by the Central/State Government, or any entity controlled by 

them from participating in any project and the bar subsists as on the date of Application, 

would not be eligible to submit an Application. An Applicant should, in the last three years 

from the last day of submission of tender, have neither failed to perform on any contract, as 

evidenced by imposition of a penalty by an arbitral or judicial authority or a judicial 

pronouncement or arbitration award against the Applicant, nor been expelled from any project 

or contract nor have had any contract terminated for breach by such Applicant/ Consortium 

member. 

2. The firm has a valid working license (not expired) and a valid registration on certificate 

showing that the company is legally established under the law of government of India. 

3. The Firm should be qualified and not black listed by any government department / agencies. 

4. The bidder Firms should have executed similar nature of project as mentioned in India only. 

5. The applicant should not be under liquidation, court receivership or similar proceedings. 

 

6. FIRM’S RESPONSIBILITY BEFORE PROPOSAL SUBMISSION 

 

a. The Bidder shall be responsible for all the costs associated with the preparation of the 

Proposal and participation in the selection process. IPR will not be responsible or in any 

way liable for such costs, regardless of the conduct or outcome of the selection process. 

b. The Bidder shall ensure that the bid is complete in all respects and conforms to all 

requirements indicated in the Tender document. Incomplete bids are liable for rejection. 
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Documents to be scanned and uploaded by applicant for proof of 

criteria for Eligibility and Evaluation. 

 

Prospective Bidders shall satisfy themselves of fulfilling all the eligibility criteria and in possession of all the 

documents required before submission of online tender document. The interested Bidders are required to scan / 

fill in and upload the documents as per following lists within the period of bid submission.  

 

Scanned Copy of the following documents shall be submitted along with Technical Bid, Failing 

which the Bidders are liable to be rejected.  

 

Note: The Bidders are requested to fill up the facts & figure in the prescribed format. Simply 

filling like Yes or No shall not be accepted. 

  
1 Proof of Eligibility Criteria No. 1.  

Work Orders & Completion certificate for each qualifying completed work(s) 

issued by an officer not below the rank of Executive Engineer or Equivalent 

officer or Owner or Client. 

 

Note: Completion certificates for works issued by Private parties shall be 

supported by TDS (Tax deducted at Source) Certificates for the said cost. 
 

2 Proof of Eligibility Criteria No.2,  

Annexure Form “I”- Form of Bankers Certificate from a scheduled Bank 

3 Proof of Eligibility Criteria No.3   

Annexure -Form “A”: Financial information, Chartered Accountant certificate 
for the Annual financial turnover showing Profit & Loss. 

 

4 Proof of Eligibility Criteria No.4   

Annexure -Form “A”: Financial information, Chartered Accountant certificate 

for the Annual financial turnover showing Profit & Loss. 

 

5 Proof of Eligibility Criteria No.5   

 

The bidders shall work out the Bidding capacity and upload the working on 

the Portal along with supporting document (s). 

 

6 Proof of Eligibility Criteria No 6, 

Annexure-I , Self-Certification under preference to Make in India order 

Certificate 

 

7 Letter of Transmittal as per Format given in this document. 

 

8 Scanned Copy of EMD . 

9 FORM “A ” Financial Information 

10 Form “B” Details of all Construction works completed during last 7 years ending 

last day of submission of tender. No works shall be left out.  

 

Completion certificates and Work Order / Agreement copy issued by the 
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authority concerned to establish work on hand shall be uploaded.  

11 Form “C” Details of project Under Execution (Ongoing project) No works shall 
be left out. 

 

Work Order / Agreement issued by the authority concerned to establish work on 

hand shall be uploaded.  

12 Performance Reports as per Form-“D” for works mentioned Eligibility criteria 1.  

 

13 Form “E”- Organizational Structure 

14 Form “ F” Details of Administrative and Technical Staff Available with the 

firm and that Proposed to be deployed to complete the work in time 

15 Form 'G Details of Equipment’s available with the firm. 

16 Form “H” Form of Curriculum Vitae (CV) of Key Personnel  

17 Form “ I”: Form of Banker’s Certificate from a Scheduled Bank 

 

18 Form “J”- NEFT/RTGS Mandate Form for Payment as per Format given 

19 Integrity Pact – letter from bidder to the Institute as per format in Tender. 

20 PAN (Permanent Account Number) Registration / TAN Registration details 

21 GST Registration Certificate 

22 Declaration by Bidder 

23 ANNEXURE-II Annexure to Bid,  Form: Eligibility Declaration 

 
 Note: 

1. The applicant may furnish any additional information, which they think necessary to establish their 

eligibility and capability to successfully complete the envisaged work. No information shall be 

entertained after last date of online submission of tenders unless it is called by the competent 

authority. If any information furnished by the applicant is found incorrect at a later stage, they shall be 

liable to be debarred from tendering /taking up of work in IPR. IPR reserves the right to verify the 

particulars furnished by the applicant independently and reject any application without assigning 

any reason. Prospective bidders shall satisfy themselves of fulfilling all the eligibility criteria before 

submission of the tender. The Institute reserves the right to not consider the tender documents of the 

bidders not fulfilling the stipulated criteria. 

2. It is binding on the bidder to fill the data required for assessment of eligibility criteria. The technical 

evaluation shall be done based on the data provided and the relevant documents uploaded to support 

the same. In case where the relevant information is not filled in the uploaded sheets while 

commensurate supporting documents are uploaded, the supporting documents shall not be considered 

in evaluation. Therefore the bidders in their own interest shall fill all the relevant information in excel 

sheets and upload relevant documents. IPR shall not accept any new document after bid opening. IPR 

may ask for clarification and submission of documents in support of documents/information already 

submitted. 

 

The above document shall be evaluated for Eligibility as per Section IV above. After evaluation of 

applications based on the Eligibility mentioned above, a list of technically qualified bidders shall be prepared. 
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(V)    Bid Evaluation Method 

 

The tender will be of Two Part system (i.e.) Part- I Technical bid and Part -II Financial bid.  

 

 

I. Technical Bid: 

  
The bidders shall be evaluated for Eligibility criteria as per Section IV above. After evaluation of applications 

mentioned above, a list of qualified bidders shall be prepared. 

 

II. Price Bid:  
 

The price should be quoted in the price bid. The technically qualified bidders shall be notified about the 

date and time of opening of Price bid. 

 

The Price bid of technically qualified bidders shall only be opened.  

 

III. Award of Work: 

  

The lowest quoted bidder i.e.  L1 bidder shall be selected.  

 

 

Note:  

 

The Bidders are to upload all the required documents on the e-Tender portal only, In case the required 

documents are not uploaded by the bidders or the bid does not contain information, the bidder will be 

summarily disqualified. The decision of Institute in regard of disqualification shall be final and binding. 

No claim whatsoever shall be admissible.  
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(VI) INFORMATION & INSTRUCTIONS FOR BIDDERS 

 

 
1. The tender document may be downloaded from e-tendering website https://eprocure.gov.in/eprocure/app 

.  

 Downloading of tender documents alone will not make a bidders eligible for participating in the bidding. 

The documents uploaded by the bidders will be subjected to verification subsequently by Department. If 

found not meeting the requirement, such offers will be rejected. 

2. Tenders will be opened on the stipulated date and time specified in NIT details. 

3. On opening of, Technical bid, further detailed scrutiny / evaluation will be carried out. During the 

evaluation of technical bids, the documents furnished by the Bidders will be scrutinized in detail. Any 

tender, found as not fulfilling the eligibility criteria will be summarily rejected and such offers will not 

be considered for further processing.  

4. The tender accepting authority is not bound to accept the lowest or any other tender and reserves the 

authority to reject any or all the tenders received without assigning any reason. All tenders in which any 

of the prescribed condition is not fulfilled or any condition including that of conditional rebate is put 

forth by the bidders shall be summarily rejected.  

5. The tender accepting authority also reserves the right to alter the scope/ or reduce quantum of work 

before/ after issue of work order and the bidders shall not have any claim what so ever on this account. 

6. The tender accepting authority reserves the right of accepting the whole or any part of the tender and the 

bidders shall be bound to perform the same at the rate quoted.   

7. The bidders shall not be permitted to tender for works in the Group / Division of that of Institute 

responsible for award and execution of contracts for which his/her near relative is working. He/she/they 

shall also intimate the names of persons who are working with him/her/them in any capacity or are 

subsequently employed by him and who are near relatives. Any breach of this condition by the Bidders 

would render him liable for rejection of tender or cancellation of contract.  

8. Canvassing directly or indirectly, in connection with tender is strictly prohibited and the tenders 

submitted by the bidders who resort to canvassing will be liable for rejection.  Any effort on the part of 

the applicant or his agent to exercise influence or to pressurize the Institute would result in rejection of his 

bid. 

 

9. The tender should be valid for minimum period of 180 days from the date of  opening of Technical bid 

as specified in NIT above. If any bidder withdraws the offer within the validity period or makes any 

https://eprocure.gov.in/eprocure/app
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modifications in the terms and conditions of the tender which are not acceptable to the Institute, the 

bidder shall not be allowed to participate in the retendering process of the work.  

10. On concluding the tender, an agreement shall be drawn with the successful bidder.  

11. Earnest Money Deposit (EMD) : 

11.1 The Earnest Money Deposit amount may be submitted in the modes described below. The IPR 

shall not pay interest on the same in any case. The bidder is responsible for timely submission  

of Earnest Money Deposit, so that IPR receives the same before stipulated date and time. If the  

EMD submission by the bidder within the stipulated date and time is not received by the IPR due 

to reasons beyond control of the bidder, bid will be considered as non-responsive and rejected. If 

the Earnest Money Deposit submitted by bidder is less than stipulated, the bid shall be rejected. 

The Earnest Money Deposit to be submitted in the form of Insurance Surety Bonds or demand 

draft or Pay order of any Scheduled Bank in favour of INSTITUTE FOR PLASMA 

RESEARCH, Bhat, Gandhinagar, Gujarat. The bid can only be submitted after uploading the 

scanned copy of DD etc. and original should be deposited in office of Tender Inviting Authority 

within the period of bid submission. The bidder is solely responsible for timely deposition of 

Earnest Money Deposit in the correct account 

11.2      (a) Earnest Money Deposit of qualified unsuccessful bidders shall be returned at the earliest     

after expiry of the final bid validity and latest on or before the 30th day after award of the 

contract.  

(b) In case of two part bid, the Earnest Money Deposit of technically unqualified bidders during 

first stage i.e. technical evaluation etc. shall be returned within 30 days of declaration of result of 

first stage i.e. technical evaluation etc. 

(c) Earnest Money Deposit of successful bidder will be returned after submission of the 

performance guarantee of requisite amount.  

(d) Earnest Money Deposit of the bidder who has withdrawn the bid shall be returned after 

opening of the bid.  

11.3 The Earnest Money Deposit shall be forfeited, if;  

a. The bidder withdraws / modifies his bid or any item thereof after opening of bid. 

b. The successful bidder fails within the specified time limit to submit the performance 

guarantee and         commence the work.  

11.4 The IPR at its discretion shall refund the Earnest Money Deposit by RTGS/NEFT or through any 

other electronic mode to the account number as registered by the bidder himself on e –tendering 

portal. 

The bid can only be submitted after uploading the scanned copy of EMD and original should be deposited 

in office of e-tender officer within the period of bid submission as mentioned.  

 

Bids received without EMD shall be summarily rejected.  



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 43 of 165 
 

 

12. Contract Agreement shall be drawn with the successful bidder incorporating Terms & Conditions of 

Contract along with full set of documents, every page of which should be signed by the Bidders.  

Bidders shall quote his rates as per various terms & conditions of tender which will form part of the 

Agreement.   

13. Bidders should submit the scanned copy of the documents mentioned in Technical bid, failing which the 

bidders are liable to be rejected. A check list attached in Excel format shall also be filled by the bidders 

indicating ‘Yes/No’ against each column.  

14. Price Bid is to be separately uploaded.  

15. The rates quoted shall include all taxes and levies payable under respective statues.  This is an 

indivisible works contract. The rates quoted shall include all taxes including Goods and Service Tax 

(GST) at applicable rates and levies, duties, cess etc., payable under respective statues. Labour cess (if 

applicable) shall be deducted as per government rules. You should submit necessary documents in this 

regards at the time of raising bill. The Contractor should pay GST separately for IPR works and proof of 

payment receipt for the same should be submitted along with bill. Other Deductions as per statues will 

be effected from the bill and remitted to the Department concerned.  

16. All information called for in the enclosed forms should be furnished against the relevant columns in the 

forms. If for any reason, information is furnished on a separate sheet, this fact should be mentioned 

against the relevant column. Even if no information is to be provided in a column, a “Nil” or “no such 

case” entry should be made in that column. If any particulars /queries are not applicable in case of the 

applicant, it should be stated as “Not Applicable”. The applicants may please note that giving 

incomplete/ unclear information called for in the forms, or making any change in the prescribed forms, 

or deliberately suppressing any information, may result in disqualification of the applicant summarily. 

Applications duly filled in / scan copies of original shall be uploaded in web site: 

https://eprocure.gov.in/eprocure/app  before closing date and time of online submission of tender. No 

applications shall be received in physical form. 

17. The applicant may furnish any additional information, which he/she thinks is necessary to establish 

his/her capabilities to successfully complete the envisaged work. He/she is, however, advised not to 

furnish superfluous information. No information shall be entertained after submission of tender document 

unless the Institute calls for it.  

18. Any information furnished by the applicant found to be incorrect either immediately or at a later date, 

would render him liable to be debarred from tendering/taking up of work in IPR. 

19. If any clarification is required by bidder, the bidder should upload their queries on e-Tender portal before 

filling Tender Document. On the basis of their queries, Institute shall upload the clarification on the e-

Tender portal. 

https://eprocure.gov.in/eprocure/app
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20. If Institute wants to provide any additional clarification it will be uploaded on the e-Tender Portal. 

21. Prohibition against use of IPR's name without permission for publicity purposes: The Bidderss, or 

associates, or the employees engaged by the Bidders or associates shall not use IPR's name for any 

publicity purpose through any public media like Press, Radio, TV or Internet without the prior written 

approval of IPR. 

22. Definitions: 

22.1  In this document the following words and expressions have the meaning hereby assigned to them. 

22.2   Applicant/ Tenderer/ Bidder/ Contractor  means the firm who is filling tender / one who has 

been awarded the work. 

22.3  Year means “Financial Year" unless stated otherwise 

22.4  Employer or IPR or Institute means Institute for Plasma Research, Bhat, Gandhinagar 

22.5 Director, IPR means Director, Institute for Plasma Research, Near Indira Bridge, Bhat, 

Gandhinagar. 

22.6 The Chairperson PMRC means Chairperson of Project Monitoring and Review Committee, 

IPR, Bhat Gandhinagar. 

22.7 Dean (Admin ) means Dean Administration IPR. 

22.8 EIC- means Engineer- in Charge, or his representatives who shall supervise the 

work. 

23. Final Decision Making Authority: 

 

The Director, IPR reserves the right to accept or reject any application/s and to annul the tender process 

and reject all applications at any time, without assigning any reason or incurring any liability to the 

applicants.  

The Director, Institute for Plasma Research reserves the right to accept or reject the tenders in full or 

part without assigning any reason thereof. 

 

24. The bidders who do not fulfil all or any of the tender conditions or if the tender is incomplete in any 

respect, will be summarily rejected. 

25. Filled in Tender document with Counter terms & conditions may be rejected. 

26. All documents relating to the bid shall be in the English or Hindi language, unless stated otherwise 

27. One bid per bidder 

Each bidder shall submit only one bid. A bidder who submits or participates in more than one bid will 

cause the bidder’s participation to be disqualified for all the proposals. 

28. General: 

i. All information called for in the enclosed forms should be furnished against the relevant 

columns in the forms. If for any reason, information is furnished on a separate sheet, this fact 
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should be mentioned against the relevant column. Even if no information is to be provided in a 

column, a “Nil” or “no such case” entry should be made in that column. If any particulars 

/queries are not applicable in case of the Bidder, it should be stated as “Not Applicable”. The 

Bidders may please note that giving incomplete/ unclear information called for in the forms, or 

making any change in the prescribed forms, or deliberately suppressing any information, may 

result in disqualification of the Bidder summarily. Applications duly filled in / scan copies of 

original shall be uploaded in web site: https://eprocure.gov.in/eprocure/app    before closing 

date and time of online submission of tender. No applications shall be received in physical 

form. 

ii. The Bidder should sign each page on the application along with enclosures with rubber stamp 

before scanning / uploading.  

iii. Overwriting should be avoided. Corrections, if any, should be made by neatly crossing out and 

shall be rewritten with initials and date. Pages of the Tender document are numbered. 

Additional sheets, if any added by the Bidder, should also be numbered by him. They should be 

uploaded along with letter of transmittal. 

iv. References, information and certificates from the respective clients certifying suitability, 

technical know how or capability of the Bidder should be signed by an officer not below the 

rank of Executive Engineer or equivalent. 

v. The Bidder may furnish any additional information, which he/she thinks is necessary to 

establish his/her capabilities to successfully complete the envisaged work.  He/she are however, 

advised not to furnish superfluous information. No information shall be entertained after 

submission of tender document unless the Institute calls for it.     

vi. Any information furnished by the Bidder found to be incorrect either immediately or at a later 

date, would render him liable to be debarred from tendering/taking up of work in IPR. 

30. Method of Application:- Online Mode- through e-Tender Portal only. 

30.1 If the applicant is an individual, the application shall be signed by him above his full typewritten name 

and current address. 

30.2 If the applicant is a proprietary firm, the application shall be signed by the proprietor above his full 

typewritten name and the full name of his firm with its current address. 

30.3 If the applicant is a firm in partnership, the application shall be signed by all the partners of the firm 

above their full typewritten names and current addresses or alternatively by a partner holding power of 

attorney for the firm. In the latter case a certified copy of the power of attorney should accompany the 

https://eprocure.gov.in/eprocure/app
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application. In both cases a certified copy of the partnership deed and current address of all the 

partners of the firm should accompany the application. 

30.4 If the applicant is a limited company or corporation, the application shall be signed by a duly 

authorised person holding power of attorney for signing the application accompanied by a copy of the 

power of attorney. The applicant should also furnish a copy of the Memorandum of Articles of 

Association duly attested by a Public Notary. 

 30.5.  In all the scenario the applicants should upload all the documents for their eligibility criteria 

31. Particulars Provisional 

The particulars of the work as mentioned in “Brief Particulars of the work” are provisional. They are liable to 

change and must be considered only as advance information to assist the applicant to apply for proposed work. 

32.  Site Visit & Other studies and field investigations, if any: 

The applicant is advised to visit the site of work, at his/her own cost, and examine it and its surroundings 

by himself/herself, collect all information that he/she considers necessary for proper assessment of the 

prospective assignment. 

33. Costs associated with Visits and Field Investigations, if any: Costs of visiting the sites, and undertaking 

any further studies and investigations shall be at the Firm’s own expense. The Firm and any of his 

personnel or agents can visit sites upon prior information to Institute. The request to be made to the 

Tender inviting Authority. 

34.  Purchase Price Preference benefits under MSME including benefits under PPP- Make in India policy (if 

applicable) will be provided to the Industries as per the policies of Government of India in force at the 

time of evaluation of the offers provided their offer is in compliance with the terms and conditions of the 

tender (if it is applicable as per Government rules for this Work tender). 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 47 of 165 
 

(VII) GENERAL RULES & DIRECTIONS 
 

1.0  Scope of bid :  

 

The Institute for Plasma Research (referred to as IPR in these documents) invites bids for the work. 

The successful bidder should provide the services during the period of work as per the terms and 

conditions specified in the NIT, Terms and conditions and schedules mentioned in the tender 

document. 

 

2.0  Eligible bidders 

 

2.1  Bidding is open to all eligible bidders meeting the eligibility criteria as defined in tender. Bidders are 

advised to note the eligibility criteria specified in the notice inviting tender. 

 

2.2  Incomplete bids and bidders not meeting the eligibility criteria shall be summarily rejected. It may be 

noted that mere submission of bid does not imply that your offer shall be considered. Tenders are 

considered only after IPR  themselves assess the document submitted along with the bid by the bidder 

meets the eligibility criteria as specified in notice inviting e-tender during evaluation of bid. 

 

2.3  The bidder who has been blacklisted / de-registered by IPR/ DAE, or any other government 

department shall not be eligible for participation in tenders of IPR. 

 

3.0  Cost of bidding 

 

3.1  The bidder shall bear all costs associated with the preparation and submission of his bid and the 

Institute will in no case be responsible and liable for these costs. 

 

4.0  Content of bidding documents 

 

4.1  Submission of a bid by a bidder implies that he/she has read this notice and all other contract 

documents, clarification, addendum, corrigendum and has made himself/herself aware of the scope 

and terms and conditions of the work to be executed.  

 

4.2  The bidder shall submit the bid, which satisfies each and every condition laid down in the bid 

documents, failing which, the bid is liable to be rejected. 

 

4.3  The documents listed below comprise one set of bid document: 

 Technical Bid   

 Price Bid  
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5.0  Pre-bid Clarification:  As per detailed NIT. 

 

6.0  Amendment of bid documents 

 

6.1  Before the deadline for submission of bids, the IPR may modify the bidding documents by issuing 

addenda on web site. 

 

6.2  Any addendum so issued shall be part of the bid documents as well as contract document. 

 

6.3  To give prospective bidders reasonable time to take an addendum into account in preparing their bids, 

the IPR may extend the date for submission of bids, if necessary. 

 

6.4  Corrigendum, addendum or any other information regarding tender shall be uploaded only on web 

site. Hence, the bidders are requested to visit the web site https://eprocure.gov.in/eprocure/app  

regularly. The above documents shall become part of bid and agreement. Submission of bid shall 

imply that bidder has noted and accepted content of all the corrigendum/addendum/clarifications and 

affect of same has been included in price bid. 

 

7.0  Language of the bid 

 

7.1  All documents relating to the bid shall be in the English & Hindi language, unless stated otherwise. 

 

8.0  Bid prices, rates & taxes 

 

8.1  The bidder should quote as Lump sum for the job in the Price Bid 

 

8.2      The rates, prices and total bid price submitted by the contractor shall be inclusive of all materials, 

Labour, Statutory authority fees etc. complete including terminal or other duties, GST, VAT, CST, 

turnover tax, work contract tax, octroi, cess, or any other similar tax applicable under the existing laws 

or levy by the statuary authorities/state/central government in performance of this contract including 

GST.  

 

This is an indivisible works contract. The rates quoted shall include all taxes including Goods and 

Service Tax (GST) at applicable rates and levies, duties, cess etc., payable under respective statues. 

Labour cess (if applicable) shall be deducted as per government rules. You should submit necessary 

documents in this regards at the time of raising bill. You should pay GST separately for IPR works 

and proof of payment receipt for the same should be submitted along with bill. Other Deductions as 

per statues will be effected from the bill and remitted to the Department concerned. 

https://eprocure.gov.in/eprocure/app
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8.3  Tax deduction at source 

 

At the time of its payments due to the Bidder under this contract, the statutory deduction of Income 

Tax at source (IT TDS) & GST TDS, shall be made from time to time as may be required by the 

Government of India. 

  

IPR shall provide the TDS certificate to Bidder.  

 

9.0  Currencies of bid and payment 

 

9.1  The unit rates and the prices shall be quoted by the bidder in Indian rupees, unless otherwise specified 

in the Tender. 

 

10.0 Bid validity 

 

10.1 The bids submitted shall remain valid for acceptance for a period of 180 days from the date of 

opening of the Technical bid. The bidder shall not be entitled during the period of validity, to revoke 

or cancel his bid or vary / modify the bid given or any item thereof. In case of bidder revoking or 

cancelling his bid, varying any terms in regard thereof, the bidder shall be banned from participating 

in the Tender process of the Institute  

 

11.0  Proposal by bidders 

 

11.1  Bidders shall submit offers that comply with the requirements of the bidding documents. No 

modification in the bid document or alternate bid proposal will be accepted. 

 

12.0  Submission of the bids 

 

12.1  The date and time of on-line bid submission shall remain unaltered even if the specified date for the 

submission of the bid is declared as holiday for the office inviting tender. 

 

12.2  The IPR may extend the deadline for submission of bids by issuing an amendment, in which case, all 

rights and obligations of the corporation and the bidders previously subject to the original deadline 

will then be subject to the new deadline. 

 

12.3  Any bid received by the IPR after the deadline prescribed above will be rejected. 
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12.4  The bidders shall note the following before submission of bid 

 

(a)  If the digital signature certificate (DSC) holder is sole proprietor of the firm, power of attorney need 

not be submitted. 

 

(b)  In case DSC holder is bidding on behalf of partnership firm, power of attorney or any other legally 

acceptable document viz. partnership deed, board resolution etc authorizing DSC holder to bid on 

behalf of the bidder is to be uploaded. In case of non-submission, the bid shall be summarily rejected. 

 

13.0  Bid opening 

 

13.1  Tender opening shall be done on-line. On opening, the Bidders can see their bid status. The authorized 

representative of Bidders may remain present (if so desires) during opening of Bid. The authorized 

representative should have valid photo identity and original authority letter issued by competent 

authority of their company. If the date of opening is declared as holiday then bid will be opened on 

next working day. In exceptional cases opening of tenders can be done on any day or time after 

scheduled date and time of opening. Corrigendum issued for opening of tender shall be uploaded on 

website. 

 

13.2  The bids without stipulated EMD amount and other mandatory documents as per NIT shall be 

summarily rejected. 

 

13.3  In Two part tenders financial bids of only technically qualified bidders shall be opened. 

 

14.0  Clarification of bids 

 

14.1  To assist in the examination and comparison of bids, the IPR may, at its discretion, ask any bidder for 

clarification of his/her/their bid, including breakup of quoted fees. The request for clarification and the 

response shall be in writing or by email / fax, but no change in the price or substance of the bid shall 

be sought, offered, or permitted. If the bidder does not respond within the stipulated time, then the bid 

of the bidder will be evaluated on its own merit. 

 

14.2  Bidder shall not contact the IPR on any matter relating to his bid from the time of the bid opening to 

the time the contract is awarded. 

 

14.3  Any effort by the bidder to influence the IPR bid evaluation, bid comparison or contract award 

decisions, may result in the rejection of his bid. 
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15.0  Examination of bids and determination of responsiveness 

 

15.1  Prior to detailed evaluation of bids, the IPR will determine whether each bid(s) meets  

(a) The Initial Criteria for Eligibility.  

(b) Is accompanied by the required Earnest Money Deposit.   

(c) Is responsive to the requirements of the bidding documents  

(d) Has been properly signed by authorized signatory as per clause-13.4. 

 

15.2  A responsive bid is one which conforms to all the terms and conditions. 

 

16.0  Notification of award and signing of agreement 

 

16.1  The bidder whose bid has been accepted will be notified of the award by the IPR prior to expiration of 

the bid validity period by issue of work order. The notification may also be made through letter of 

intent, wherein the work order shall follow. 

   

16.2  The details of award can be seen on web site.  

 

16.3 An agreement shall be made and signed by both the parties. The agreement will incorporate all 

correspondence between the IPR and the successful bidder, bid documents etc. The bid document as 

uploaded on website https://eprocure.gov.in/eprocure/app  shall be forming part of agreement. The 

successful bidder shall be responsible for compliance at his own cost with the stamp duty act of the 

state where the agreement is being executed. The non-judicial stamp paper of appropriate value after 

adjudication shall be submitted by the successful bidder at his own cost. 

 

17.0  Corrupt or fraudulent practices 

 

17.1  The IPR requires that bidders under this contract, observe the highest standard of ethics during 

execution of this contract. In pursuance of this policy, the IPR: 

 

(a) defines, for the purpose of these provisions, the terms set forth below as follows: 

  

(i) “corrupt practice” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement process or in 

contract execution; and 

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the IPR, and 

includes collusive practice among bidders (prior to or after bid submission) designed 

https://eprocure.gov.in/eprocure/app
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to establish bid prices at artificial non-competitive levels and to deprive the IPR of the 

benefits of free and open competition. 

 

(b) will reject a proposal for award of work if it determines that the bidder recommended for award 

has engaged in corrupt or fraudulent practices in competing for the contract in question. 

 

(c)will declare a bidder ineligible, either indefinitely or for a stated period of time, to be awarded a 

contract / contracts if at any time it determines that the bidder has engaged in corrupt or fraudulent 

practices in competing for, or in executing, the contract. 

 

17.2  The bidder may make representation in connection with processing of tender directly and only to the 

competent authority (calling tender) as mentioned in the tender document. However, if such 

representation is found to be un-sustentative and/ or frivolous and if the tender has to be closed 

because of the delays / disruptions caused by such representations and the job has to be re-tendered, 

then such bidder will not be allowed to participate in the re-invited tender.  

 

In case, any bidder while making such representation to competent authority also involves other 

officials of IPR and / or solicits/ invokes external intervention other than as may be permitted under 

the law and if the tender has to be closed because of the delays / disruptions caused by such 

interventions and has to be re-tendered, then the particular bidder will not be allowed to participate in 

the re-invited tender. 

 

18.0  Disclosures 

 Any change in the constitution of the bidders’ firm, where it is a partnership firm, as declared in the 

bid should be disclosed to the IPR, at any time between the submission of bids and the signing of the 

contract.  

 

19.0  Estimated Cost is given merely as a rough guide. 

 

20.0 The bid submitted shall become invalid and cost of bid & e-Tender processing fee shall not be 

refunded if: 

(i) The bidders is found ineligible. 

(ii) The bidders do not upload all the documents as stipulated in the TENDER document. 

(iii) If any discrepancy is noticed between any submitted documents by the bidder. 

 

21.0 The contractor shall not be permitted to bid for works in the IPR, responsible for award and execution 

of contracts, in which his near relative is posted as equivalent to Accounts Officer or as an officer in 

the capacity of grades Scientific/Technical Officer "C" and above. He/She shall also intimate the 
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names of persons who are working with him/her in any capacity or are subsequently employed by 

him/her and who are near relative to any officer in the Institute for Plasma Research. Any breach of 

this condition by the contractor would render him/her liable to be barred from tendering in the 

Institute. 

 

22.0 No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or Administrative 

duties in an Engineering Department of the Government of India is allowed to work as a bidder / 

employee of bidder for a period of one year after his retirement from Government Services, with out 

the previous permission of the Government of India in writing. This contract is liable to be cancelled if 

either the bidder or any of his employees is found at any time to be such a person who had not 

obtained the permission of the Government of India as aforesaid before submission of the tender or 

engagement in the contractor's service. 

 

23. The bidders shall follow all guidelines related to pandemic issued by the Government of India from 

time to time. Strict compliance should be adhered to all instructions related to the same.  

 

24.   In case the lowest tendered amount of two or more contractors is same, then such lowest 

contractors may be asked to submit sealed revised offer quoting rate of each item of the 

schedule of quantity for all sub sections /sub heads as the case may be but the revised quoted 

rate of each item of schedule of quantity for all sub sections /sub heads should not be higher 

than their respective original rate quoted already at the time of submission tender. The lowest 

tender shall be decided on the basis of revised offer. 

If the revised tendered amount of two or more contractor received in revised offer is again 

found to be equal , then the lowest tender, among such contactors, shall be decided by “draw 

of lots” in the presence of Chairperson/ (Dean Admin) and the lowest contractors, those who 

have quoted equal amount in  their tenders. 

In case of any such lowest contractor in his revised offer quotes rate of any item more than 

their respective original rate quoted already at the time of submission of tender, then such 

revised offer shall be treated invalid. Such case of revised offer of the lowest contractor or 

case of refusal to submit revised offer by the lowest contractor shall be treated as withdrawal 

of his tender before acceptance and 50 % of his earnest money shall be forfeited. 

In case all the lowest contractors those have same tendered amount (as a result of their quoted 

rate of individual items), refuse to submit revised offers, then tenders are to be recalled after 

forfeiting 50% EMD of each lowest contractors. 

Contractors, those earnest money is forfeited because of non-submission of revised offer or 

quoting higher revised rate(s) of any item (S) than their respective original rates quoted 
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already at the time of submission of bid shall not be allowed to participate in the retendering 

process of work.  

 

25.  The executive control of the work, as far as this agreement is concerned, on behalf of the 

Institute shall be with any officer/s who may be authorized or prescribed by Institute on their 

behalf. Contractor shall address communications to the officer who may be authorized on 

their behalf who shall cause appropriate action to be taken on them. Similarly, the Contractor 

shall act only on written communication, in case of an emergency, on oral communication, 

which is to be confirmed thereafter in writing from the officer authorized on their behalf. 

 

26.   Contractor will not make publicity / presentation of the Drawings / Project / Layouts to any 

other Parties or media without prior written consent of Institute.  

 

27.  Contractor shall prepare all designs confirming to relevant Bureau of Indian Standards, 

National Building Code & in accordance with byelaws / acts other regulations of Statutory 

Bodies. 

 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 55 of 165 
 

 

(VIII) GENERAL TERMS AND CONDITIONS 

 

 

1. Sub-letting / Sub-Contracting of professional services 

 

No sub-letting/ Sub-contracting of services shall be permitted by the Institute.  

 

2. Third Party Liability 

 

The Institute shall not be liable for any injury / death, caused to any official, employee, 

representative or agent of the Contractor or their contractors working at the site or damage 

to their properties for any reason whatsoever and Institute shall not entertain any claim 

from any person on that behalf. It would be the responsibility of the Contractor to get their 

officials, employees, representatives, agents or their contractors insured against the 

possible risks involved in the discharge of their duties at the work site. 

 

3. Confidentiality 

 

The Contractor and their representatives shall not any time communicate to any person or entity 

any confidential information disclosed to them for the purpose of the services. The Contractor  

shall not publicise any information pertaining to Institute which is discussed with them during 

course of execution of work in the interest of project completion. 

 

4. Time period 

 

The successful Tenderer shall commence the work within 15 days from the date of award 

and the work shall be completed in all respect within (485 days) 16 Months from the date of 

receipt of work order excluding mobilization period of 15 days. 

 

5. Secrecy:  

 

The Contractor shall not disclose any information furnished to them by the employer nor any 

drawings, reports and any other information prepared by the Contractor without the prior 

written approval of Institute except in so far as disclosure is necessary for the performance of 

Contractor’s work and service under this agreement. The Contractor shall be subject to the 
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provision of the official Secrets Act 1923, and amendments thereof pertaining to such 

information at all times.  

 

6. PAYMENT 

 

  Payment shall be made to the contractor as per the following schedule: 
 

Payment of interim bill:   

The running bill in duplicate shall be prepared by the contractor after achieving of the 

particular stage mentioned in the schedule of payment for the work actually done, in Performa 

approved by engineer in charge along with documentary evidence. The Contractor shall 

forward the running bill to the Dean (Admin) through Engineer in charge.  

 

The running account bill amounts will be regarded as advance payments against the final bill 

payment and not for the work actually done and completed and shall not relieve the 

Contractor of its responsibility for rectification required of the bad, unsound, imperfect, 

unskilled, defective work to be removed, taken away and reconstructed. 

 

The contractor shall achieve the scheduled stage of project to raise the bill. The minimum 

percentage of bill shall be at least 15% of the accepted Tender cost to raise the bill. However 

the EIC shall consider request for interim release of bill value < 15% as well, on case to case 

basis, the decision of EIC in this regard shall be binding on Contractor. 

 

Final Bill:  

 

After completion of work and compliance of all the terms and conditions of tender the 

Contractor shall forward the final bill along with documentary evidence to the Dean (Admin) 

through Engineer in charge. Institute shall release payment of final bill within 60 days after 

submission of final bill. 

 

7. Covid-19 protocol and guidelines : 

All Coivd-19 protocol and guidelines issued by Government from time to time shall be 

followed strictly by the contractor. 

 

8. SECURITY REGULATIONS:  
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The contractors have to strictly follow the regulations of the Institute at the work site regarding entry 

of personnel, material etc. and any other regulation that might be enforced from time to time. All 

materials and articles brought by the contract to the work site shall have to declare at the security gate. 

Similarly no materials shall be taken out from the Institute premises without proper gate pass, which 

will be issued by the Engineer-in-Charge to the contractor on written request. It is to be noted that 

loading of contractor's materials in vehicles and trucks shall be done in the presence of Institute 

personnel. The contractor's representative will have to escort the materials till the security check is 

over. 

 

The contractors, suppliers, vendors, workers engaged in work/business will be issued with renewable 

entry permit to avoid unauthorized entry in the Institute premises/site on scrutiny of applications in 

prescribed form.   

 

For working on Sundays, Holidays and late hours even though permission will be accorded by the 

Engineer-in-Charge, the contractor will have to make application to the Institute and keep them 

informed well in advance.  

 

The area where the proposed work is to be carried is area under the control of Security authorities of 

Institute. Entry to the site of work shall be through the main gate of Institute only. The contractor shall 

follow strictly the security regulations of the Institute at site of work regarding entry of personnel, 

materials etc. and other regulations of the Institute that might be enforced from time to time at the 

work site and also in the campus for smooth and efficient operation. The Contractor, his agents, 

representatives, workmen etc and his materials, carts, trucks or other means of transport etc, will be 

allowed to enter through and leave from such point of entry/exit at such times, the authorities in-

charge of the area at their sole discretion may permit. 

 

The contractor, his agents and representatives are required to be in possession of the individual 

identity /muster cards passes. The muster cards or passes are examined by the security staff at the time 

entry/exit inside the Institute area and also at any time or number of times within such area.  

 

The contractor will have to apply for entry/muster permits of likely number of labour to be engaged 

during the week for the workers and authorize their representatives to collect the entry permits for 

labour from the Institute Authority.  

 

It will be the responsibility of the contractor to maintain the list of labourers permitted to work inside 

the premises a register and the representative of contractor's labour will have to issue entry pass to 

each labour after making necessary entry in the registers.  
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The contractor, his agents, representatives, workmen shall strictly observe the orders pertaining to fire 

precautions prevailing within the area.  

 

In addition to the above, other regulations as may be imposed by the security authorities / Engineer-In 

charge shall be complied with / observed by the contractor and his workmen. 

 

Any breach of above security regulations and rules in force from time to time will be viewed 

seriously. No claim whatsoever will be entertained by the department on account of the observations 

of the Security regulations. 

 

Special Notes: 

 

(a) The Contractor should submit an undertaking to assume responsibility in respect of all the workers / 

persons deployed by him at site. In case, if it is more than 15 days, a copy of police verification 

certificate in respect of those all labours / persons to be deployed at site should be furnished along 

with undertaking well in advance. 

 

(b) The entry and exit of contractor’s labours / workers / persons should be in presence of contractors 

authorized supervisor who will issue muster / entry passes/ identity card after proper entry in the 

muster at the main gate. 

 

(c) It will be the responsibility of the contractor for proper safety and security of their materials including 

materials & laborer’s for which secured advances have been given by the Institute at his own cost.  

 

(d)The contractor should ensure that his workers / personnel should not enter in to the other area of 

Institute campus other than specified as site. 

 

(e) No housing colony/ labour colony will be permitted inside Institute campus. Any person/labour will 

not be allowed to stay inside the Institute campus after working hours.  

 

(f) No staff or worker of the contractor will be permitted to enter the premises without valid photo Identity 

card / entry pass duly attested by the Administrative officer of IPR. 

 

9. Safety Clause:  

  
Contractor to follow all the guidelines as per the safety Codes of the Institute which is available for 

free view and download from the Institute website. All the provisions of the safety clauses must be 

adhered to during the work. 
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 (IX)     Schedule of Payment 
 

The payment shall be released in stages as mentioned below: 

 

 

 
Sr. 

No 

Description of Stage Percentage of the total 

amount as per  issued 

Work order  by IPR   

1 Upon submission of preliminary / Good for 

construction Detailed Design Drawings of 

Building including all utility services to IPR. 

a) On submission of Architectural / 

Structural / Internal & External Electrical 

drawings of the building.  

b) On submission of drawings of all 

services i.e Plumbing, HVAC, Mechanical, 

Fire-fighting and other services pertaining to 

Building. 

 

 

 

1.5% 

 

 

0.5% 

2 Upon submission of all statutory permissions for  

a. Pre Construction  

b. During Construction to IPR. 

 

1.5 % 

0.5% 

3 Upon completion of Foundations and works up to 

Plinth at site.  

a) All structural works upto plinth level Including 

Plinth filling and PCC. 

b. Upon Completion of RCC Floor works   

 

 

 

20% 

 

          

       5% 
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 4 Upon completion of Superstructure Civil & 

Structural work and finishing works in all respect 

at site. 

 

 

 

10% 

 

 

10% 

 

 

7% 

 

 

12% 

 a) Upon Completion of erection of steel column/ 

Beams/ Truss/ purlins and Rafters etc. 

 b) Upon Completion of Roof Panelling sheet/ Wall 

panelling sheet, including flashings,  Rain water 

gutter ,ridges etc. 

 c) Upon completion of SITC of EOT crane, Rolling 

shutters and other related mechanical work. 

 d) Upon Completion of Entire Superstructure work 

including the modification works , internal 

external finishing works etc. 

5 Upon completion of all Internal and External Utility 

services at site. 

 

 

 5 % 

 

5% 

 

 

10% 

 a. Upon Completion of RCC road, storm water 

drain including curbing etc. 

 b. Upon completion of internal / external PH 

services including Sewer line connection, fire 

fighting detection and safety works. 

 c. Completion of all internal and External Electrical 

works, HVAC works. 

 

6 Upon submission of all Statutory Permission for 

Building Use and any other permissions from Local/ 

State / Central Govt. Statutory bodies to IPR. 

2% 

7 Upon Handing over and taking over of facility for use 

by IPR  and submission of all the documents / 

completion drawing related to the project to IPR 

10% 
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Note:- This is an indivisible works contract. The rates quoted shall include all taxes including Goods 

and Service Tax (GST) at applicable rates and levies, duties, cess etc., payable under respective 

statutes. Labour cess (if applicable) shall be deducted as per government rules. The necessary 

documents in this regards should be submitted at the time of raising bill. You should pay GST 

separately for IPR works and documentary proof of payment receipt for the same should be 

submitted along with bill. Other Deductions as per statutes will be effected from the bill and remitted 

to the Department concerned. 
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(X) TIME SCHEDULE FOR PROJECT 

 

The total time period for completion of entire work including Design, obtaining Statutory 

permissions, Construction (Build) to make facility for use and Transfer to Institute for Plasma 

Research (IPR) shall be 16 Months from the date of start of Work as per work Order.  

The various stages and its completion time are enumerated below. 

 

Sr. No Description of Stage Time period in Months 

from the date of start of 

Work as per work Order.    

(*T0) 

1 Submission of Preliminary design drawings, Detailed 

Design Drawings Building including all utility services 

to IPR. 

T0+ 2 (Two)  Month  

2 Submission of all statutory permissions for commence of 

Construction work to IPR. 

T0+ 4  (Four) Months 

3 Completion of Foundations and works up to Plinth at 

site.  

T0+ 7 ( Seven ) Months  

4 Completion of Superstructure Civil & Structural work 

and finishing works in all respect at site. 

T0+ 14 (Fourteen) Months  

5 Completion of all Internal and External Utility services 

at site. 

T0+ 14 (Fourteen) Months  

6 Completion of work in all respect T0+ 15 (Fifteen) Months 

7 Handing over of facility for use and submission of all the 

documents related to the project to IPR. 

T0+ 15 (Fifteen) Months 

8 Submission of all Statutory Permission for Building Use 

and any other relevant permissions to IPR.  

T0+ 16 (Sixteen) Months 

 

9 

Total time period for completion of entire work 

including Design, obtaining Statutory permissions , 

Construction (Build) to make facility for use and 

Transfer  to Institute for Plasma Research (IPR) 

T0+ 16 (Sixteen) Months 

 

 

*T0= Date of start of work as per work order. 
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AFTER COMPLETION OF ENTIRE WORKS FROM THE DATE OF COMPLETION OF 

WORK/ HANDING OVER WHICH EVER IS LATER,  OF THE BUILDING AND ALL 

UTILITY SERVICES TO IPR 

1 Defect Liability Period  36 Months (Three year) from 

the date of completion of 

work/ handing over 

whichever is later of the 

Building and all Utility 

services to IPR. 
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 ( XI) GENERAL CLAUSES OF CONTRACT (GCC) 

CLAUSE 1 (Performance Guarantee) 

i) The contractor shall submit an irrevocable Performance Guarantee of 5 % (Five percent) of the 
tendered amount in addition to other deposits mentioned elsewhere in the contract for his 
proper performance of the contract agreement, (notwithstanding and/or without prejudice to 
any other provisions in the contract) within the period specified in Schedule F from the date of 
issue of letter of acceptance. This period can be further extended by the  Engineer-in-Charge up 
to a maximum period as specified in schedule ‘F’ on written request of the contractor stating the 
reason for delays in procuring the Performance Bank Guarantee, to the satisfaction of the 
Engineer-In-Charge. This guarantee shall be in the form of Insurance Surety Bonds, banker’s 
cheque of any schedule bank /Demand draft of any schedule bank/pay order of any schedule 
bank or Fixed Deposit Receipt or Guarantee bond of any schedule bank in accordance with the 
from annexed hereto. In case a fixed deposit receipt is furnished by the contractor to the Institute 
as part of the Performance Bank Guarantee and the bank is unable to make payment against the 
said fixed deposit receipt, the loss caused thereby shall fall on the contractor and the contractor 
shall forthwith on demand furnish additional security to the Institute to make good the deficit. 

ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 6 
months beyond that. In case the time for completion of work gets enlarged, the contractor shall 
get the validity of Performance Guarantee extended to cover such enlarged time for completion 
of work. After recording of the completion certificate for the work by the competent authority, 
the performance guarantee shall be returned to the contractor, without any interest. However, in 
case of contracts involving maintenance of building and services/any other work after 
construction of same building and services/other work, then 50%of Performance Guarantee 
shall be retained as Security Deposit. The same shall be returned year wise proportionately. 

iii) The Engineer-in-Charge shall not make a claim under the performance guarantee except for 
amounts to which the Director, IPR is entitled under the contract (notwithstanding and/or 
without prejudice to any other provisions in the contract agreement) in the event of: 

a) Failure by the contractor to extend the validity of the Performance Guarantee as described 
herein above, in which event the Engineer-in-Charge may claim the full amount of the 
Performance Guarantee. 

b) Failure by the contractor to pay the Director, IPR any amount due, either as agreed by the 
contractor or determined under any of the Clauses/Conditions of the agreement, within 30 
days of the service of notice to this effect by the Engineer-in-Charge. 

iv)     In the event of the contract being determined or rescinded under provision of any of the     
Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full 
and shall be absolutely at the disposal of the Director, IPR. 

v) On substantial Completion of any work which has been completed to such an extent that the 
intended purpose of the work is met and ready to use, then a provisional Completion 
certificate shall be recorded by the Engineer-in-Charge. The provisional certificate shall have 
appended with a list of outstanding balance item of work that need to be completed in 
accordance with the provisions of the contract. 

 
This provisional completion certificate shall be recorded by the concerned Engineer- in–charge with 
the approval of  Dean (Admin) after recording of the provisional Completion Certificate for the 
work by the competent authority, the 80 % of performance guarantee shall be returned to the 
contractor, without any interest.  
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However in case of contracts involving Maintenance of building and services / any other work after 
construction of same building and services/ other work, then 40% of performance guarantee shall 
be returned to the contractor, without any interest after recording the provisional Completion 
certificate. 
 
CLAUSE 1A (Recovery of Security Deposit) 

The person / persons whose tender(s) may be accepted (hereinafter called the contractor) shall 
permit the Institute at the time of making any payment to him for work done under the contract to 
deduct a sum at the rate of 2.5% of the gross amount of each running bill and final bill till, will 
amount to security deposit of 2.5% of the tendered value of the work. 

Such deductions will be made and held by Institute by way of Security Deposit unless he /they has 
/have deposited the amount of Security at the rate mentioned above in Cash or in the form of  / or 
Fixed Deposit Receipts. In case a fixed Deposit Receipt of any Scheduled bank is furnished by the 
contractor to the Institute as a part of the Security Deposit and the Bank is unable to make payment 
against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor and the 
contractor shall forthwith on demand furnish additional security to the government to make good 
the deficit.  

All compensations or the other sums of money payable by the contractor under the terms of this 
contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or from 
the interest arising there from, or from any sums which may be due to or may become due to the 
contractor by Institute on any account whatsoever and in the event of his Security Deposit being 
reduced by reason of any such deductions or sale as aforesaid, the contractor shall within 10 days 
make good, in cash or fixed deposit receipt tendered by the State Bank of India or by scheduled 
banks  endorsed in favor of the  Institute of Plasma Research, any sum or sums which may have 
been deducted from, or raised by sale of his security deposit or any part thereof. The security 
deposit shall be collected from the running bills and final bill of the contractor at the rates 
mentioned above. 

The security deposit as deducted above can be released against bank guarantee issued by a 
Scheduled bank on its accumulations to a minimum of Rs. 5 Lac subject to the condition that 
amount of such bank guarantee, except last one shall not be less than Rs. 5 Lac. Provided further 
that the validity of bank guarantee including the one given against the earnest money shall be in 
conformity with provisions contained in clause 17 which shall be extended from time to time 
depending upon extension of contract granted under provisions of clause 2 and clause 5. 

In case of contracts involving maintenance of building and services/other work, then 50% of 
performance Guarantee shall be retained as Security Deposit. The same shall be returned year wise 
proportionately. 
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CLAUSE 2 (Compensation for Delay) 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the work 
and clear the site on or before the contract or justified extended date of completion, as per clause 
5(excluding any extension under Clause 5.5) as well as any extension granted under clauses 12 and 
15,  he shall, without prejudice to any other right or remedy available under the law to the 
Government on account of such breach, pay as agreed compensation the amount calculated at the 
rates stipulated below  

Compensation for delay of work @ 1.0 % per month of delay to be computed on per day basis on the 
accepted Tendered value. 

Provided always that the total amount of compensation for delay to be paid under this Condition 
shall not exceed 10% of the accepted Tendered Value of work or of the accepted Tendered Value of 
the Sectional part of work as mentioned in Schedule ‘F’ for which a separate period of completion is 
originally given.  
 
In case no compensation has been decided by the Authority in schedule ‘F’, during the progress of 
work, this shall be no waiver of right to levy compensation by the said authority if the work remains 
incomplete on final justified extended date of completion.  
 
If the Dean (Admin) decides to give further extension of time allowing performance of work beyond 
the justified extended date, the contractor shall be liable to pay compensation for such extended 
period.  
 
If any variation in amount of contract takes place during such extended period beyond justified 
extended date and the contractor becomes entitled to additional time under clause 12, the net period 
for such variation shall be accounted for while deciding the period for levy of compensation. 
However, during such further extended period beyond the justified extended period, if any delay 
occurs by events under sub clause 5.2, the contractor shall be liable to pay compensation for such 
delay. This is without prejudice to right of action by the Engineer in Charge under clause 3 for delay 
in performance and claim of compensation under that clause.  
 
In case action under clause 2 has not been finalized and the work has been determined under clause 
3, the right of action under this clause shall remain post determination of contract but levy of 
compensation shall be for days the progress is behind the schedule on date of determination, as 
assessed by the authority in Schedule F, after due consideration of justified extension. The 
compensation for delay, if not decided before the determination of contract, shall be decided after of 
determination of contract. The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with the Institute /Government. 

 

 In case, the contractor does not achieve a particular milestone mentioned in schedule F, or the re-
scheduled milestone(s) in terms of Clauses 5.4, the amount shown against that milestone shall be 
withheld, to be adjusted against the compensation levied as above. - With-holding of this amount on 
failure to achieve a milestone, shall be automatic without any notice to the contractor. However, if 
the contractor catches up with the progress of work on the subsequent milestone(s), the withheld 
amount shall be released. In case the contractor fails to make up for the delay in subsequent 
milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. 
The amount so with held can be released against BG/FDR from scheduled bank of equivalent 
amount. However, no interest, whatsoever, shall be payable on such withheld amount. 
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CLAUSE 3 (When Contract can be determined) 
 

Subject to other provisions contained in this clause, Engineer-in-Charge may, without prejudice to 
his any other rights or remedy against the contractor in respect of any delay, not following safety 
norms, inferior workmanship, any claims for damages, and/or any other provisions of this contract 
or otherwise, and whether the date of completion has or has not elapsed, by notice in writing 
absolutely determine the contract in any of the following cases: 
 
(i) If the contractor having been given by the Engineer-in-charge a notice in writing to rectify; 

reconstruct or replace any defective work or that the work is being performed in an inefficient 
or otherwise improper or unworkman like manner shall omit to comply with the requirement 
of such notice for a period of seven days thereafter.  

(ii)  If the contractor has, without reasonable cause, suspended the progress of the work or has 
failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-
Charge (which shall be final and binding) he will be unable to secure completion of the work by 
the date for completion and continues to do so after a notice in writing of seven days from the 
Engineer-in-Charge.  

(iii) If the contractor fails to complete the work or section of work with individual date of 
completion on or before the stipulated or justified extended date, on or before such date of 
completion; and the Engineer in Charge without any prejudice to any other right or remedy 
under any other provision in the contract has given further reasonable time in a notice given in 
writing in that behalf as either mutually agreed or in absence of such mutual agreement by his 
own assessment making such time essence of contract and in the option of Engineer-in-Charge 
the contractor will be unable to complete the same or does not complete the same   within the 
period specified..  

(iv) If the contractor persistently neglects to carry out his obligations under the contract and/or 
commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to 
him in that behalf by the Engineer-in-Charge.  

(v) If the Contractor shall offer or give or agree to give to any person in Institute or to any other 
person on his behalf any gift or consideration of any kind as an inducement or reward for doing 
of forbearing to do or for having done of forborne to do any act in relation to the obtaining or 
execution of this or any other contract for Institute.  

(vi) If the Contractor shall enter in to a contract with Institute in connection with which commission 
has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 
such commission and the terms of payment thereof have been previously disclosed in writing to 
the Engineer- in- Charge.  

(vii) If the contractor shall obtain a contract with Institute as a result of wrong tendering or other 
non-bonafide methods of competitive tendering or commits breach of Integrity Agreement. 

(viii)If the contractor being an individual, or if a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving order or order for administration of his estate made 
against him or shall take any proceedings for liquidation or composition (other than a voluntary 
liquidation for the purpose of amalgamation or reconstruction) under any Insolvency act for the 
time being in force or make any conveyance or assignment of his effects or composition or 
arrangement for the benefit of his creditors or purport so to do, or if any application be made 
under any insolvency Act for the time being in force for the sequestration of his estate or if a 
trust deed be executed by him for benefit of his creditors.  

(ix) If the contractor being a company shall pass a resolution or the court shall make an order that 
the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 
appointed or if circumstances shall arise which entitle the court or the creditors to appoint a 
receiver or a manager or which entitle the court to make a winding up order.  

(x)  If the contractor shall suffer an execution being levied on his goods and allow it to be continued 
for a period of 21 days.  
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(xi) If the contractor assigns,( excluding part(s) of work assigned to other agency(s)  by the 
contractor as per terms of contract),  transfers, sublets (engagement of labour on a piece work 
basis or of labour with materials not to be incorporated in the work, shall not be deemed to be 
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with 
entire works or any portion thereof without the prior written approval of the Engineer- In 
charge.  
 

When the contractor has made himself liable for action under any of the cases aforesaid, Engineer-
in-Charge shall have powers: 
 

(a) To determine the contract as aforesaid so far as performance of work by the contractor in 
concerned(of which determination notice in writing to the contractor under the hand of the 
Engineer – in - Charge shall be conclusive evidence). Upon such determination the Earnest 
Money Deposit, Security Deposit already recovered and Performance Guarantee under the 
contract shall be liable to be forfeited and shall be absolutely at the disposal of the Institute.  

 
(b) After giving notice to the contractor to measure up the work of the contractor and to take 
such whole, or the balance or part thereof, as shall be un-executed out of his hands and to 
give it to another contractor to complete the work. The contractor, whose contract is 
determined or rescinded as above, shall not be allowed to participate in the tendering 
process for the balance work/ remaining work which may include any new items to 
complete the work. In the event of above courses being adopted by the Engineer-in-Charge, 
the contractor shall have no claim to compensation for any loss sustained by him by reasons 
of his having purchased or procured any materials or entered into any engagements 
/agreements or made any advances on account or with a view to the execution of the work 
or the performance of the contract. And in case action is taken under any of the provision 
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work 
thereof or actually performed under this contract unless and until the Engineer- in-Charge 
has certified in writing the performance of such work and the value payable in respect 
thereof and he shall only be entitled to be paid the value so certified.  

 
 
CLAUSE 3A  
 
In case, the work including planning designing and execution as per scope of Contract, cannot be 
started due to reasons not within the control of the contractor within 1/8th of the stipulated time for 
completion of work or one month whichever is more, either party may close the contract by giving 
notice to the other party stating reasons. In such eventuality, the Performance Guarantee of the 
contractor shall be refunded within 30days of closing the contract . 
 
Neither party shall claim any compensation for such eventuality. This clause is not applicable for 
any breach of the contract by either party.  
 
CLAUSE 4 (Contractor Liable to pay Compensation even if action not taken under Clause 3)  
 
In any case in which any of the powers conferred upon the Engineer – in - Charge by Clause-3 
thereof, shall have become exercisable and the same are not exercised, the non-exercise thereof shall 
not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be 
exercisable in the event of any future case of default by the contractor and the liability of the 
contractor for compensation shall remain unaffected. In the event of the Engineer-in-Charge putting 
in force all or any of the powers vested in him under the preceding clause he may, if he so desires 
after giving a notice in writing to the contractor, take possession of (or at the sole discretion of the 
Engineer-in-Charge which shall be final and binding on the contractor) use as on hire (the amount of 
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the hire money being also in the final determination of the Engineer-in-Charge) all or any tools, 
plant, materials and stores, in or upon the works, or the site thereof belonging to the contractor, or 
procured by the contractor and intended to be used for the execution of the work/or any part 
thereof, paying or allowing for the same in account at the contract rates, or, in the case of these not 
being applicable, at current market rates to be certified by the Engineer-in-Charge, whose certificate 
thereof shall be final, and binding on the contractor, clerk of the works, foreman or other authorized 
agent to remove such tools, plant, materials, or stores from the premises (within a time to be 
specified in such notice) in the event of the contractor failing to comply with any such requisition, 
the Engineer-in-Charge may remove them at the contractor’s expense or sell them by auction or 
private sale on account of the contractor and his risk in all respects and the certificate of the 
Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and 
expenses of any such sale shall be final and conclusive against the contractor.  
 
CLAUSE 5 (Time and Extension for Delay)  
 
The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended time in 
accordance with these conditions shall be the essence of the Contract. The execution of the works 
shall commence from such time period as mentioned in schedule ‘F’ or from the date of handing 
over of the site notified by the Engineer-in-Charge, whichever is later. However the handing over of 
site by the Engineer-in-Charge, in full or in part (if so provided in contract), shall be completed 
within two months from issue of acceptance letter.  If the contractor commits default in commencing 
the execution of the work as aforesaid, the performance guarantee shall be forfeited by the Engineer-
in-Charge and shall be absolutely at the disposal of the   Institute - without prejudice to any other 
right or remedy available in law, -  

 

5.1.1 5.1 As soon as possible but within 10 days of award of work submit a time program to the 

Engineer-in Charge. Such program shall be made in due consideration of : 

 
 a) Schedule of handing over of site as specified in the Schedule ‘F’. 
 b) Schedule of issue of designs as specified in the Schedule ‘F’. 

Further, program shall be prepared using the mutually agreed format/software or in 

other format/software as directed by Engineer-in-Charge. The said program shall be in 

direct relation to the time stated in the Contract document for completion of items of the 

works. It shall indicate the forecast of the dates of commencement and completion of 

various trades/ sections of the work and may be amended as necessary by agreement 

between the Engineer-in-Charge and the Contractor, within the limitations of overall 

time imposed in the Contract documents. 
 

5.1.2 The Engineer-in-Charge shall within 10 (ten) working days of receipt of such program, make 

modifications, if any and communicate the approved program to the contractor. 

 
(i) The Contractor shall submit a Time and Progress Chart for each milestone.  The Engineer-in-

Charge may within 30days thereafter, if required modify, and communicate the program 
approved to the contractor failing which the program submitted by the contractor shall 
be deemed to be approved by the Engineer-in-Charge. The work programme shall 
include all details of balance drawings and decision required to complete the contract 
with specific dates by which these details are required by contractor without causing any 
delay in execution of the work.   The Chart shall be prepared in direct relation to the time 
stated in the Contract documents for completion of items of the works. It shall indicate 
the forecast of the dates of commencement and completion of various trades of sections 
of the work and may be amended as necessary by agreement between the Engineer-in-
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Charge and the Contractor within the limitations of time imposed in the Contract 
documents, and further to ensure good progress during the execution of the work, the 
contractor shall in all cases in which the time allowed for any work, exceeds one month 
(save for special jobs for which a separate programme has been agreed upon) complete 
the work as per mile stones given in Schedule F.  

 
(ii)        In case of non-submission of construction programme by the contractor the program 

approved by the Engineer-in-Charge shall be deemed to be final. 
 

(iii)       The approval by the Engineer-in-Charge of such programme shall not relieve the 
contractor of any of the obligation under the contract.  

 
(iv)       The Contractor shall submit the Time and Progress Chart and progress report using the 

mutually agreed software or in other format decided by the Engineer-in-Charge for the 
work done during previous month to the Engineer-in-charge on or before 5th day of each 
month failing which a recovery Rs. 2500/-(for work costing up to Rs. 20 Crores)/Rs. 
5000/-( for work costing more than Rs. 20 Crores) shall be made on per week or part 
basis in case of delay in submission of the monthly progress report. 

 
5.2 If the work(s) be delayed by: 
 

(i) force majeure, or  
(ii) abnormally bad weather, or  
(iii) serious loss or damage by fire, or  
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades 

employed on the work, or 
(v) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in 

executing work not forming part of the Contract, or 

   vi. Any other cause like above which, in the reasoned opinion of the Engineer-in- Charge is 
beyond the control of both parties, 

 
then upon the happening of any such event causing delay, the Contractor shall immediately give 
notice thereof in writing to the Engineer-in-Charge – for entry in the hindrance register (physical or 
web-based as prescribed in Schedule F but shall nevertheless use constantly his best endeavors to 
prevent or make good the delay and shall do all that may be reasonably required to the satisfaction 
of the Engineer-in-Charge to proceed with the works. 
 
The contractor shall have no claim of damages for extension of time granted or rescheduling of 
milestone/s for events listed in sub clause 5.2.   
 

 
5.3 In case the work is hindered by any reasons, in the opinion of the contractor, by the Department 

or for someone for whose action the Department is responsible, the contractor shall 
immediately give notice thereof in writing to the Engineer-in-Charge in the same manner as 
prescribed under sub Clause 5.2 seeking extension of time or rescheduling of milestone/s. The 
authority as indicated in Schedule ‘F’ shall, if justified, give a fair and reasonable extension of 
time and reschedule the mile stones for completion of work after due consideration of the same 
within 30 days of receipt of such request. In event of non-application by the contractor for 
extension of time,  Dean (Admin) after affording opportunity to the contractor may give, 
supported with a programme, a fair and reasonable extension within a reasonable period of 
occurrence of the event. 
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 Such extension of time or rescheduling of milestone/s shall be without prejudice to any other 
right or remedy of the parties in contract or in law; provided further that for concurrent delays 
under this sub clause and sub clause 5.2 to the extent the delay is covered under sub clause 5.2 
the contractor shall be entitled to only extension of time and no damages. 

 
5.4 Request for rescheduling of Mile stones or extension of time, to be eligible for consideration, 

shall be made by the Contractor in writing within fourteen days of the happening of the event 
causing delay on the prescribed forms i.e. Form of application by the contractor for seeking 
rescheduling of milestones (Appendix-XVI) or Form of application by the contractor for seeking 
extension of time (Appendix –XVII) respectively to the authority as indicated in Schedule ‘F’. 
The Contractor shall indicate in such a request the period by which rescheduling of milestone/s 
or extension of time is desired. 

 
With every request for rescheduling of milestones, or if at any time the actual progress of work 
falls behind the approved programme by more than 10% of the stipulated period of completion 
of contract, the contractor shall produce a revised programme which shall include all details of 
pending drawings and decisions required to complete the contract and also the target dates by 
which these details should be available without causing any delay in execution of the work. A 
recovery as specified in Schedule ‘F’ shall be made on per day basis in case of delay in 
submission of the revised programme. 
 

5.4.1 In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable 
extension of time for completion of work or reschedule the mile stones. Such extension or 
rescheduling of the milestones shall be communicated to the Contractor by the authority  as 
indicated in Schedule ‘F’ in writing, within 30 days of the date of receipt of such request from 
the Contractor in prescribed form. In event of non-application by the contractor for extension 
of time  Dean (Admin) after affording opportunity to the contractor, may give, supported with 
a programme (as specified under 5.4 above), a fair and reasonable extension within a 
reasonable period of occurrence of the event. 

 
5.5   In case the work is delayed by any reasons, in the opinion of the Dean (Admin), by the 

contractor for reasons beyond the events mentioned in clause 5.2 or clause 5.3 or clause 5.4 
and beyond the justified extended date; without prejudice to right to take action under Clause 
3, the  Dean (Admin) may grant extension of time required for completion of work without 
rescheduling of milestones. The contractor shall be liable for levy of compensation for delay 
for such extension of time. 

 
 
CLAUSE 6 (Measurement of Work Done) -Not Applicable 

 
 

CLAUSE 6A (Computerized Measurement Book) 
 
Engineer-in-charge shall, except as otherwise provided, ascertain and determine by measurement 
the value of work done in accordance with the contract.  

 
All measurements as per thestage payments mentioned in shedule having financial value shall be 
entered by the contractor and compiled in the shape of the Computerized Measurement Book 
having pages of A-4 size as per the format of the department so that a complete record is obtained of 
all the stages of works performed under the contract.  

 
All such measurements and levels recorded by the contractor or his authorized representative from 
time to time, during the progress of the work, shall be got checked by the contractor from the 
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Engineer-in-charge or his authorized representative as per interval or program fixed in consultation 
with Engineer-in-charge or his authorized representative. After the necessary corrections made by 
the Engineer-in-charge, the measurement sheets shall be returned to the contractor for incorporating 
the corrections and for resubmission to the Engineer-in-charge for the dated signatures by the 
Engineer-in-charge and the contractor or their representatives in token of their acceptance.  

 
Whenever bill is due for payment, the contractor would initially submit draft computerized 
measurement sheets and these measurements would be got checked / test checked from the 
Engineer-in-Charge and/or his authorized representative. The Contractor will, thereafter, 
incorporate such changes as may be done during these checks/test checks in his draft computerized 
measurements, and submit to the department a computerized measurement book, duly bound, and 
with its pages machine numbered. The Engineer-in-Charge and / or his authorized representative 
would thereafter check this MB, and record the necessary certificates for their checks/ test checks.  
 
The final, fair, computerized measurement given by the contractor duly bound, with its pages 
machine numbered should be 100% correct, and no cutting or over writing in the measurements 
would thereafter be allowed. If at all any error is noticed, the contractor shall have to submit a fresh 
computerized MB with its pages duly machine numbered and bound, after getting the earlier MB 
cancelled by the department. Thereafter the MB shall be taken in the Divisional Office Records, and 
allotted a number as per the Register of Computerized MBs. This should be done before the 
corresponding bill is submitted to the Division office for Payment. The contractor shall submit two 
spare copies of such computerized MBs for the purpose of reference and record by the various 
officers of the department.  

 
The contractor shall also submit to the Institute separately his computerized abstract of cost and the 
bill based on these measurements, duly bound and its pages machine numbered along with two 
spare copies of the “bill”. Thereafter, this bill will be processed by the Institute and allotted a 
number as per the computerized record in the same way as done for the measurement book meant 
for measurements.  

 
The Contractor shall, without extra charge, provide all assistance with every appliance, labour and 
other things necessary for checking of measurements/ levels by the engineer-in-charge or his 
representative.  
 
Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications, 
notwithstanding any provision in the relevant standard method of measurement or any general or 
local custom. In the case of items which are not covered by specifications, measurements shall be 
taken in accordance with the relevant standard method of measurement issued by the bureau of 
Indian standards and if for any item no such standard is available then a mutually agreed method 
shall be followed.  

 
The contractor shall give not less than seven days’ notice to the Engineer-in-charge or his authorized 
representative in charge of the work before covering up or otherwise placing beyond the reach of 
checking and/or test checking the measurement of any work in order that the same may be checked 
and /or test checked and correct dimensions thereof be taken before the same is covered up or 
placed beyond the reach of checking and /or test checking measurement and shall not cover up and 
place beyond reach of measurement any work without consent in writing of the Engineer in charge 
or his authorized representative in charge of the work who shall within the aforesaid period of 
seven days inspect the work, and if any work shall be covered up or placed beyond the reach of 
checking and /or test checking measurements without such notice having been given or the 
engineer in charge’s consent being obtained in writing the same shall be uncovered at the 
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contractor’s expense or in default thereof no payment or allowances shall be made for such work or 
the materials with the same was executed.  

 
Engineer- in-charge or his authorized representative may cause either themselves or through 
another officer of the Institute to check the measurements recorded by contractor and all provisions 
stipulated herein above shall be applicable to such checking of measurements or levels.  

 
It is also a term of this contract that checking and/or test checking the measurements of any item of 
work in the measurement book and / or its payment in the interim, on account of final bill shall not 
be considered as conclusive evidence as to the sufficiency of any work or material to which it relates 
nor shall it relieve the contractor from liabilities from any over measurement or defects noticed till 
completion of the defects liability period.  
 
CLAUSE 7 (Payment on Intermediate Certificate to be regarded as Advances)  
 
No payment   shall be made for work, estimated to cost Rupees One Lac - or less till after the whole 
of the work shall have been completed and certificate of completion given. For works estimated to 
cost over one lac, the interim or running account bills shall be submitted by the contractor for the 
work executed on the basis of such recorded measurements on the format of the Institute in 
triplicate on or before the date of every month fixed for the same by the Engineer-in-Charge. The 
contractor shall not be entitled to be paid any such interim payment if the gross work done together 
with net payment adjustment of advances for material collected, if any, since the last such payment 
is less than the amount specified in Schedule ‘F’, in which case the interim bill shall be prepared on 
the appointed date of the month after the requisite progress is achieved. Engineer-in-Charge shall 
arrange to have the bill verified by taking or causing to be taken, where necessary, the requisite 
measurements of the work. In the event of the failure of the contractor to submit the bills no claims 
whatsoever due to delays on payment including that of interest shall be payable to the contractor. 
Payment on account of amount admissible shall be made by the Engineer- in-Charge certifying the 
sum to which the contractor is considered entitled by way of interim payment at such rates as 
decided by the Engineer-in-Charge. The amount admissible shall be paid by 10th working day after 
the day of presentation of the bill by the Contractor to the Engineer-in-Charge or his Asst. Engineer 
together with the account of the material issued by the Institute, or dismantled materials, if any. In 
the case of works outside the headquarters of the Engineer- in-Charge, the period of ten working 
days will be extended to fifteen working days.  
 
All such interim payments shall be regarded as payment by way of advances against final payment 
only and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be 
rejected, removed, taken away and reconstructed or re-erected. Any certificate given by the 
Engineer-in-Charge relating to the work done or materials delivered forming part of such payment, 
may be modified or corrected by any subsequent such certificate(s) or by the final certificate and 
shall not by itself be conclusive evidence that any work or materials to which it relates is/are in 
accordance with the contract and specifications. Any such interim payment, or any part thereof shall 
not in any respect conclude, determine or affect in any way powers of the Engineer-in-Charge under 
the contract or any of such payments be treated as final settlement and adjustment of accounts or in 
any way vary or affect the contract.  
 
Pending consideration of extension of date of completion, interim payments shall continue to be 
made as herein provided without prejudice to the right of the Institute to take action under the 
terms of this contract for delay in the completion of work, if the extension of date of completion is 
not granted by the competent authority.  
 
The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Assistant 
Engineer to the effect that the work has been completed up to the level in question make interim 
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advance payments without detailed measurements for work done (other than foundations, items to 
be covered under finishing items) up to lintel level (including sunshade etc.) and slab level, for each 
floor working out at 75% of the assessed value. The advance payments so allowed shall be adjusted 
in the subsequent interim bill to be submitted by the contractor within 10 days of the interim 
payment. In case of delay in submission of bill by the contractor a simple interest @ 10% per annum 
shall be paid to the Institute from the date of expiry of prescribed time limit which will be 
compounded on yearly basis. Payments in Composite Contracts: In case of composite tenders, 
running payment for the major component shall be by Engineer-In-Charge of major discipline to the 
main contractor. Running payment for minor components shall be recommended by the Engineer-in 
Charge of the discipline of minor component directly to the main contractor. 
 
In case main contractor fails to make the payment to the contractor associated by him within 15 days 
of receipt of each running account payment, then on the written Complaint of contractor associated 
for such minor component, Engineer in charge of minor component shall serve the show cause to 
the main contractor and if reply of main contractor either not received or found unsatisfactory, he 
may make the payment directly to the contractor associated for minor component as per terms and 
conditions of the agreement drawn between main contractor and associate contractor fixed by him, 
Such payment made to the associate contractor shall be recovered by Engineer-in-Charge of major 
or minor component from the next RA/ final bill to main contractor as the case may be.  
 
CLAUSE 7A  
 
No Running Account Bill Shall be paid for the work till the applicable labour licenses, 
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted by 
the contractor to the Engineer-in-Charge. 
 
CLAUSE 8 (Completion Certificate and Completion Plans)  
 
Within ten days of the completion of the work, the contractor shall give notice of such completion to 
the Engineer-in-Charge and within thirty days of the receipt of such notice the Engineer-in-Charge 
shall inspect the work and if there is no defect in the work, shall furnish the contractor with a final 
certificate of completion, otherwise a provisional certificate of physical completion indicating 
defects (a) to be rectified by the contractor and/or (b) for which payment will be made at reduced 
rates, shall be issued. But no final certificate of completion shall be issued, nor shall the work be 
considered to be complete until the contractor shall have removed from the premises on which the 
work shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary 
arrangements required for his/their work people on the site in connection with the execution of the 
works as shall have been erected or constructed by the contractor(s) and cleaned off the dirt from all 
wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about which the 
work is to be executed or of which they may have had possession for the purpose of the execution 
thereof, and not until the work shall have been measured by the Engineer-in-Charge. If the 
contractor fails to comply with the requirements of this Clause as to removal of scaffolding, surplus 
materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on 
or before the date fixed for the completion of work, the Engineer-in- Charge may at the expense of 
the contractor remove such scaffolding, surplus materials and rubbish etc., and dispose off the same 
as he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim in respect 
of scaffolding or surplus materials or final cleaning work as aforesaid except for any sum actually 
realized by the sale thereof.  

 
CLAUSE 8 A (Contractor to keep Site Clean)  

 
When the annual repairs and maintenance of works are carried out, the splashes and droppings 
from white washing, colour washing, painting etc., on walls, floor, windows, etc. shall be removed 
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and toe surface cleaned simultaneously with the completion of these items of work in the individual 
rooms, quarters or premises etc. where the work is done without waiting to the actual completion of 
all the other items of work in the contract. In case the contractor fails to comply with the 
requirements of this clause, the Engineer-in- Charge shall have the right to get this work done at the 
cost of the contractor either departmentally or through any other agency. Before taking such action, 
the Engineer – in - Charge shall give ten days’ notice in writing to the contractor.  
 
CLAUSE 8 B (Completion Plans to be Submitted by Contractor)  

 
The Contractor shall submit completion plan for Internal and External Civil, Electrical and 
Mechanical Services  within thirty days of the completion of the work. 
 
In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a 
sum of 0.1% of Tendered Value or limit prescribed in Schedule F , Whichever is more as may be 
fixed by the Institute and in this respect the decision of the Institute shall be final and binding on the 
contractor.  
 
The Contractor shall submit completion plan for Internal and External Civil, Electrical and 
Mechanical Services within thirty days of the completion of the work, provided that the service 
plans having been issued for execution by the Engineer-in-Charge, unless the contractor, by virtue 
of any other provision in the contract, is required to prepare such plans.  

 
CLAUSE 9 (Payment of Final Bill)  

 
The final bill shall be submitted by the contractor in the same manner as specified in interim bills 
within three months of physical completion of the work or within one month of the date of the final 
certificate of completion furnished by the Engineer-in-Charge whichever is earlier. No further 
claims shall be made by the contractor after submission of the final bill and these shall be deemed to 
have been waived and extinguished. Payments of those items of the bill in respect of which there is 
no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, 
as far as possible be made within the period specified here in under, the period being reckoned from 
the date of receipt of the bill by the Engineer-in- Charge or his authorized Asst. Engineer, complete 
with account of materials issued by the Institute and dismantled materials. 
 

i) If the Tendered value of work is up to Rs.45 lakhs :    :2 months  
 

ii) If the Tendered value of work is more than  Rs.45 lakhs and up to Rs.2.5 Crore:3 months  
 

iii) If the Tendered value of work exceeds Rs.2.5 Crore:    :6 months 
 

 
CLAUSE 9 A (Payment of Contractor’s Bills to Banks) 

 
Payments due to the contractor may, if so desired by him, be made to his bank, registered financial, 
Co-operative or thrift societies or recognized financial Institutions  instead of direct to him provided 
that the contractor furnishes to the Engineer-in-Charge (1) an authorization in the form of a legally 
valid document such as a power of attorney conferring authority on the bank ,registered financial, 
Co-operative or thrift societies or recognized financial Institutions to receive payments and (2) his 
own acceptance of the correctness of the amount made out as being due to him by Institute or his 
signature on the bill or other claim preferred against Institute before settlement by the Engineer-in-
Charge of the account or claim by payment to the bank, registered financial, Co-operative or thrift 
societies or recognized financial Institutions. While the receipt given by such banks registered 
financial, Co-operative or thrift societies or recognized financial Institutions shall constitute a full 
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and sufficient discharge for the payment, the contractor shall whenever possible present his bills 
duly receipted and discharged through his bank, registered financial, Co-operative or thrift societies 
or recognized financial Institutions  
 
Nothing herein contained shall operate to create in favour of the bank, registered financial, Co-
operative or thrift societies or recognized financial Institutions any rights or equities vise-verse the 
Director, IPR.  
 
CLAUSE 10 (Materials Supplied by the Institute) – Not Applicable 
 
CLAUSE 10A (Materials to be provided by the Contractor)  

 
The contractor shall, at his own expense, provide all materials, required for the works other than 
those which are stipulated to be supplied by the Institute.  

 
The contractor shall, at his own expense and without delay, supply to the Engineer-in- Charge 
samples of materials to be used on the work and shall get these approved in advance. All such 
materials to be provided by the Contractor shall be in conformity with the specifications laid down 
or referred to in the contract. The contractor shall, if requested by the Engineer-in- Charge furnish 
proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. The Engineer-in-
Charge shall within thirty days of supply of samples or within such further period as he may 
require intimate to the Contractor in writing whether samples are approved by him or not. If 
samples are not approved, the Contractor shall forthwith arrange to supply to the Engineer-in-
Charge for his approval fresh samples complying with the specifications laid down in the contract. 
When materials are required to be tested in accordance with specifications, approval of the 
Engineer-in-Charge shall be issued after the test results are received.  

 
The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed 
and shall not make use of or incorporate in the work any materials represented by the samples until 
the required tests or analysis have been made and materials finally accepted by the Engineer-in-
Charge. The Contractor shall not be eligible for any claim or compensation either arising out of any 
delay in the work or due to any corrective measures required to be taken on account of and as a 
result of testing of materials. 
 
The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the 
Engineer-in-Charge may require for collecting, and preparing the required number of samples for 
such tests at such time and to such place or places as may be directed by the Engineer-in-Charge 
and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the 
contract or specifications. The Engineer-in-Charge or his authorized representative shall at all times 
have access to the works and to all workshops and places where work is being prepared or from 
where materials, manufactured articles or machinery are being obtained for the works and the 
contractor shall afford every facility and every assistance in obtaining the right to such access.  

 
The Engineer-in-Charge shall have full powers to require the removal from the premises of all 
materials which in his opinion are not in accordance with the specifications and in case of default, 
the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, other persons 
to remove the same without being answerable or accountable for any loss or damage that may 
happen or arise to such materials. The Engineer-in-Charge shall also have full powers to require 
other proper materials to be substituted thereof and in case of default, the Engineer-in- Charge may 
cause the same to be supplied and all costs which may attend such removal and substitution shall be 
borne by the Contractor. 
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The Contractor shall at his own expense, provide a material testing lab at the site for conducting 
routine field tests. The lab shall be equipped at least with the testing equipment as specified in 
Schedule F.  

 
 

CLAUSE 10 B  
 

(i) Secured Advance on Non-perishable Materials   
 

(ii) Mobilization Advance: (Not applicable) 
 

 
CLAUSE 10 CA (Payment due to variation in prices of materials after receipt of tender) (not 
applicable) 

 
 

CLAUSE 10 CC (Payment due to Increase/Decrease in Prices/Wages (Excluding materials covered 
under clause 10 CA) after receipt of Tender for works) (Not applicable) 
 
 
CLAUSE 10D (Dismantled Material of Institute Property)  
 
The contractor shall treat all materials obtained during dismantling of a structure, excavation of the 
site for a work, etc. as Institute’s property and such materials shall be disposed off to the best 
advantage of the Institute according to the instructions in writing issued by the Engineer-in-Charge.  
 
CLAUSE 11 (Work to be Executed in Accordance with Specifications, Drawings, Orders etc.)  

 
The contractor shall execute the whole and every part of the work in the most substantial and 
workmanlike manner both as regards materials and otherwise in every respect in strict accordance 
with the specifications. The contractor shall also conform exactly, fully and faithfully to the design, 
drawings and instructions in writing in respect of the work signed by the Engineer-in-Charge and 
the contractor shall be furnished free of charge one copy of the contract documents together with 
specifications,  and instructions  that are not included in the standard specifications of works  
specified in Schedule ‘F’ or in any Bureau of Indian Standard or any other, published standard or 
code or, Schedule of Rates or any other printed publication referred to elsewhere in the contract.  

 
The contractor shall comply with the provisions of the contract and with the care and diligence 
execute and maintain the works and provide all labour and materials, tools and plants including for 
measurements and supervision of all works, structural plans and other things of temporary or 
permanent nature required for such execution and maintenance in so far as the necessity for 
providing these, is specified or is reasonably inferred from the contract. The Contractor shall take 
full responsibility for adequacy, suitability and safety of all the works and methods of construction.  
 
CLAUSE 12: (Deviations / Variations Extent and Pricing) 
 
The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 
substitutions for the original scope of work as defined in the contract that may appear to him to be 
necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of 
non-availability of a portion of the site or for any other reasons (save except clause 13) and the 
contractor shall be bound to carry out the works in accordance with any instructions given to him in 
writing signed by the Engineer-in-Charge and such alterations, omissions, additions or substitutions 
shall form part of the contract as if originally provided therein any change in the scope of work as 
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defined in the contract  which the contractor may be directed to do in the manner specified above as 
part of the works, shall be carried out by the contractor on the same conditions in all respects 
including price on which he agreed to do the main work except as hereafter provided.  
 
 
12.1 The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered be extended, if requested by the 
contractor, as follows:  
(i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus  
(ii) 25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge.  
 

12.2 Payment of deviations/variations beyond 0.25% of the accepted tendered amount. 

 

In case there is any change in scope as defined in the contract, the contractor shall carry 

out the changes as per direction of Engineer in Charge and nothing extra shall be payable 

to the contractor on account of same if the additional cost of such work is up to 0.25% (zero 

point two five percent) of the accepted tendered amount and worked out as per sub-clause 

12.3 below. Variations/deviations upto 0.25% (zero point two five percent) of the accepted 

tendered amount shall be deducted from overall variations/ deviations for making 

payment. 
 

12.3 DETERMINATION OF RATES 

In the event, there is any deviations/variations in work as defined in the contract, the 

contractor shall submit the complete proposal to Engineer-in-charge within 15 days 

duly supported with:- 

(a) Analysis of rates for items involved, along with relevant documents, rates of materials, 

tools/plants and labour, etc. 

(b) The impact, if any, which the deviations/variations is likely to have on the project 

completion schedule, 

On receipt of such proposal, either individually or covering group of items, the 

Engineer- in-charge shall examine the proposal regarding its admissibility and 

finalize the proposal/rates within 45 days after receipt of proposal with all 

requisite details and documents from the contractors, after giving due 

consideration to the proposal, analysis and rates of materials and labours, etc. 
 
 

12.3.1 In case of either non-submission of timely proposal or incomplete proposal by the 

contractor for deviations/variations, the Engineer-in-Charge shall give final opportunity to the 

Contractor to submit the complete proposal for change of cost within next 15 days. In case of 

non-submission or further incomplete submission by the contractor within the stated period, the 

Engineer-in-Charge shall initiate the proposal and decide the change of cost. In such case the 

proposal finalized by the Engineer-in-Charge shall be final and binding on the contractor. 
 

12.3.2 Restrictions on Deviations/Variations 

(i) Work(s) due to deviations/variations shall be executed only after getting the instructions 
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of Engineer-in-charge, save except to meet any work of emergent nature. 

(ii) Notwithstanding anything to the contrary in this clause 12, any change arising from 

default of the contractor in the performance of his obligations under this agreement shall 

not be deemed to be deviations/variations, and shall not result in any adjustment of the 

contract price or the project completion schedule. 

(iii) If the item of work as stipulated in the schedule of quantity/scope of work deviates on 

minus side, then the amount for such deviated quantity shall be deducted proportionately 

at the agreement rate from the accepted Tendered value. 

 
12.4  Any operation incidental to or necessarily has to be in contemplation of tenderer while 
filling tender, or necessary for proper execution of the item included in the scope of work, whether 
or not, specifically indicated in the description of the item and the relevant specifications, shall be 
deemed to be included in the amount quoted by the tenderer or the amount given in the said scope 
of work, as the case may be. Nothing extra shall be admissible for such operations.  
 

 
CLAUSE 13 (Foreclosure of Contract due to Abandonment or Reduction in Scope of Work)  

 
If at any time after acceptance of the tender or during the progress of the work, the purpose or object 
for which the work is being done changes due to any supervening cause and as a result of which the 
work has to be abandoned or reduced in scope the Engineer-in-Charge shall give notice in writing to 
that effect to the contractor stating the decision as well as the cause for such decision and the 
contractor shall act accordingly in the matter. The contractor shall have no claim to any payment of 
compensation or otherwise whatsoever, on account of any profit or advantage which he might have 
derived from the execution of the works in full but which he did not derive in consequence of the 
foreclosure of the whole or part of the works.  

 
The contractor shall be paid at contract rates full amount for works executed at site and, in addition, 
a reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned 
which could not be utilized on the work to the full extent in view of the foreclosure: 

 
i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary 

labour huts, staff quarters and site office; storage accommodation and water storage tanks.  
 

ii) Institute shall have the option to take over contractor’s materials or any part thereof either 
brought to site or of which the contractor is legally bound to accept delivery from suppliers (for 
incorporation in or incidental to the work) provided, however, Institute shall be bound to take 
over the materials or such portions thereof as the contractor does not desire to retain. For 
materials taken over or to be taken over by Institute, cost of such materials as detailed by 
Engineer-in-Charge shall be paid. The cost shall, however, take into account purchase price, cost 
of transportation and deterioration or damage which may have been caused to materials whilst 
in the custody of the contractor. 
 

iii) If any materials supplied by Institute are rendered surplus, the same except normal wastage 
shall be returned by the contractor to Institute at rates not exceeding those at which these were 
originally issued less allowance for any deterioration or damage which may have been caused 
whilst the materials were in the custody of the contractor. In addition, cost of transporting such 
materials from site to Institute stores, if so required by Institute, shall be paid.  
 

iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to 
his other works, whichever is less. If T & P are not transported to either of the said places, no cost 
of transportation shall be payable.  
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v) Reasonable compensation for repatriation of contractor’s site staff and imported labour to the 

extent necessary.  
 

The contractor shall, if required by the Engineer- in-Charge furnish to him books of account, wage 
books, time sheets and other relevant documents and evidence as may be necessary to enable him to 
certify the reasonable amount payable under this condition.  

 
The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of 
the work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per 
accepted tender less the cost of work actually executed under the contract and less the cost of 
contractor’s materials at site taken over by the Institute as per item (ii) above. Provided always that 
against any payments due to the contractor on this account or otherwise, the Engineer-in-Charge 
shall be entitled to recover or be credited with any outstanding balances due from the contractor for 
advance paid in respect of any tool, plants and materials and any other sums which at the date of 
termination were recoverable by the Institute from the contractor under the terms of the contract.  
 
In the event of action being taken under Clause 13 to reduce the scope of work, the contractor may 
furnish fresh Performance Guarantee on the same conditions, in the same manner and at the same 
rate for the balance tendered amount and initially valid up to the extended date of completion or 
stipulated date of completion if no extension has been granted plus 180 days beyond that. Wherever 
such a fresh Performance Guarantee is furnished by the contractor the Engineer-in-Charge may 
return the previous Performance Guarantee. 

 
 
CLAUSE 14: Carrying out part work at risk & cost of contractor: 
 
If contractor,  
(i) At any time makes default during currency of work or does not execute any part of the work with 
the due diligence and continues to do so even after a notice in writing of 7 days from the Engineer-
in-Charge; or  
 
(ii) Commits default to complying with any of the terms and conditions of the contract and does not 
remedy it or take effective steps to remedy it within 7 days after a notice in writing is given in that 
behalf by the Engineer-in-Charge; or  
 
(iii)Fails to complete the works or items of work with individual dates of completion, on or before 
the date(s) so determined, and does not complete them within the period specified in a notice given 
in writing in that behalf by the Engineer-in-Charge; 

 
The Engineer-in-Charge without invoking action under clause 3 may, without prejudice to any other 
right or remedy against the contractor which have either accrued or accrue thereafter to Institute, by 
a notice in writing to take the part work/part incomplete work of any item(s) out of his hands and 
shall have powers to:  
 
(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., 
thereon; and/or  
(b) Carry out the part work/ part incomplete work of any item(s) by any means at the risk and cost 
of the contractor.  

 
The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/part incomplete work of any items(s) taken out of his hands and 
execute at the risk and cost of the contractor, the liability of contractor on account of loss or damage 
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suffered by Institute because of action under this clause shall not exceed 10% of the tendered value 
of the work. 

 
In determining the amount, credit shall be given to the contractor with the value of work done in all 
respect in the same manner and at the same rate as if it had been carried out by the original 
contractor under the terms of his contract, the value of contractor’s materials taken over and 
incorporated in the work and use of plant and machinery belonging to the contractor. The certificate 
of the Engineer-in-Charge as to the value of work done shall be final and conclusive against the 
contractor provided always that action under this clause shall only be taken after giving notice in 
writing to the contractor. Provided also that if the expenses incurred by the department are less than 
the amount payable to the contractor at his agreement rates, the difference shall not be payable to 
the contractor.  
Any excess expenditure incurred or to be incurred by the Institute in completing the part works/ 
part incomplete work of any item(s) or the excess loss or damages suffered or may be suffered by 
the Institute as aforesaid after allowing such credit shall without prejudice to any other right or 
remedy available to Institute in law or as per  agreement be recovered from any money due to the 
contractor on any account and if such money is insufficient, the contractor shall be called upon in 
writing and shall be liable to pay the same within 30 days.  
 
If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-
in-Charge shall have the right to sell any or all of the contractor’s unused materials, constructional 
plant implements temporary building at site, etc. and adjust the proceeds of sale thereof towards the 
dues recoverable from the contractor under the contract and if thereafter there remains any balance 
outstanding, it shall be recovered in accordance with the provisions of the contract.  
 
In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no 

claims to compensation for any loss sustained by him by reason of his having purchased any 

materials or entered into any engagements or made any advance on any account or with view to the 

execution of the work or the performance of the contract. 

CLAUSE 15 (Suspension of Work)  

(i)  The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 
decision shall be final and binding on the contractor) suspend the progress of the works or any part 
thereof for such time and in such manner as the Engineer-in-Charge may consider necessary so as 
not to cause any damage or injury to the work already done or endanger the safety thereof for any 
of the following reasons:  

 
(a)  On account of any default on the part of the contractor or;  
(b) For proper execution of the works or part thereof for reasons other than the default of 

the contractor; or  
(c)  For safety of the works or part thereof.  

 
The contractor shall, during such suspension, properly protect and secure the works to the extent 
necessary and carry out the instructions given in that behalf by the Engineer-in-Charge.  

 
ii)  If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:  

 
(a) the contractor shall be entitled to an extension of time equal to the period of every such 
suspension PLUS 25%, for completion of the item or group of items of work for which a separate 
period of completion is specified in the contract and of which the suspended work forms a part, 
and; 
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(b)  If the total period of all such suspensions in respect of an item or group of items or 
work for which a separate period of completion is specified in the contract exceeds thirty days, the 
contractor shall, in addition, be entitled to such compensation as the Engineer-in-Charge may 
consider reasonable in respect of salaries and/or wages paid by the contractor to his employees and 
labour at site, remaining idle during the period of suspension, adding thereto 2% to cover indirect 
expenses of the contractor provided the contractor submits his claim supported by details to the 
Engineer-in-Charge within fifteen days of the expiry of the period of 30 days.  

 
iii)  If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more 
than three months at a time, except when suspension is ordered for reason (a) in sub-para (i) above, 
the contractor may after receipt of such order serve a written notice on the Engineer-in-Charge 
requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said notice, 
to proceed with the work or part thereof in regard to which progress has been suspended and if 
such permission is not granted within that time, the contractor, if he intends to treat the suspension, 
where it affects only a part of the works as an omission of such part by the Institute or where it 
affects whole of the works, as an abandonment of the works by the Institute, shall within ten days of 
expiry of such period of 15days give notice in writing of his intention to the Engineer-in-Charge. In 
the event of the contractor treating the suspension as an abandonment of the contract by the 
Institute, he shall have no claim to payment of any compensation on account of any profit or 
advantage which he might have derived from the execution of the work in full but which he could 
not derive in consequence of the abandonment. He shall, however, be entitled to such 
compensation, as the Engineer-in-Charge may consider reasonable, in respect of salaries and/or 
wages paid by him to his employees and labour at site, remaining idle in consequence adding to the 
total thereof 2% to cover indirect expenses of the contractor provided the contractor submits his 
claim supported by details to the Engineer-in-Charge within 30 days of the expiry of the period of 3 
months.  

 
CLAUSE 16 (Action in case Work not done as per Specifications) 

 
All works under or in course of execution or executed in pursuance of the contract shall at all times 
be open and accessible to the inspection and supervision of the Engineer-in- charge, his authorized 
subordinates in charge of the work and all the superior officers, officer of the Quality Assurance unit 
of the Institute or any organization engaged by the Institute for Quality Assurance and of the Chief 
Technical Examiner’s Office, and the contractor shall, at all times, during the usual working hours 
and at all other times at which reasonable notice of the visit of such officers has been given to the 
contractor, either himself be present to receive orders and instructions or have a responsible agent 
duly accredited in writing, present for that purpose. Orders given to the Contractor’s agent shall be 
considered to have the same force as if they had been given to the contractor himself.  

 
If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work or 
to the Chief Engineer in charge of Quality Assurance or his subordinate officers or the officers of the 
organization engaged by the Institute for Quality Assurance or to the Chief Technical Examiner or 
his subordinate officers, that any work has been executed with unsound, imperfect, or unskillful 
workmanship, or with materials or articles provided by him for the execution of the work which are 
unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract 
the contractor shall, on demand in writing which shall be made before issuance of completion 
certificate (six months in the case of work costing Rs. 10 Lac and below except road work) of the 
completion of the work from the Engineer-in-Charge specifying the work, materials or articles 
complained of, notwithstanding that the same may have been passed, certified and paid for 
forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as the case 
may require or as the case may be, remove the materials or articles so specified and provide other 
proper and suitable materials or articles at his own charge and cost. In the event of the failing to do 
so within a period specified by the Engineer-in-charge in his demand aforesaid, then the contractor 
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shall be liable to pay compensation at the same rate as under clause 2 of the contract (for non-
completion of the work in time) for this default.  
 
In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under 
the contract but may accept such items at reduced rates as the authority specified in Schedule ‘F’ 
may consider reasonable during the preparation of on account bills or final bill or any amount due 
to the contractor if the item is so acceptable without detriment to the safety and utility of the item 
and the structure or he may reject the work outright without any payment and/or get it and other 
connected and incidental items rectified, or removed and re-executed at the risk and cost of the 
contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will 
be final and binding on the contractor.  

 
CLAUSE 17 (Contractor Liable for Damages, defects during maintenance period) I 

 

17.1    During progress of work 

If the contractor or his working staff or workers damage any part of the work in the scope of 

contract, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains, 

electric or telephone post or wires, trees, grass, grassland, cultivated ground, etc. contiguous 

to the premises on which the work or any part of it is being executed, the contractor shall 

make good the same at his own cost. 

Contractor shall repair/replace and restore the damaged structures/services in a time bound 

manner as required and as directed by the Engineer-in-Charge. Contractor shall not be given 

any benefit of hindrance caused in the execution of the work owing to such damaged 

structure/service and time taken in its restoration by the contractor. 

17.2 During defect liability period 

The contractor shall be responsible for all the defects and deficiencies in the work within the 

scope of this contract, during the defect liability period which shall be for 3 (three) years after 

the date of actual completion of work as recorded by the Engineer- in-Charge. The liability of 

contractor for defects and deficiencies may arise due to: 

(a) Improper planning and design of the project, if in the scope of contract. 

(b) Works, Tools, Plant & Machinery, Materials or Workmanship not being in 

accordance with this contract. 

(c) Improper upkeep & maintenance during construction of the work. 

(d) Improper upkeep, operation and/or maintenance during defect liability period, if these 

are in the scope of this contract. 

(e) Failure by the contractor to comply with any other obligation under this contract. 

Such defects and deficiencies shall be made good by the contractor at his own cost after 

getting instructions/notice from the Engineer-in-Charge within the time period specified in 

such instructions/notice. 

However, contractor need not wait for instructions/notice from Engineer-in-Charge for 

rectification of defects in work which come to his notice and he should initiate action for 

needful rectification of defect on priority, under intimation to Engineer-in-Charge, to avoid any 

untoward incident. 

17.3 Structural soundness 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 84 of 165 
 

The contractor shall follow the good engineering practice for safety, serviceability and 

structural soundness of the building/ structure/road work etc. as covered in the scope of 

contract. 

17.3.1 Structure design in the scope of contract 

The contractor shall have obligation to rectify all defects in the structural elements or any other part 

of building/structure/road etc. due to design deficiency at his own cost for 10 (ten) years 

from the date of completion as recorded in the completion certificate by the Engineer-in-

Charge. Such defects shall be made good by the contractor at his own cost after getting 

instructions/notice from the Engineer-in-Charge within the time period specified in such 

instructions/notice and as per the methodology duly approved by the Engineer-in-Charge. 

17.3.2 Structure design not in the scope of contract 

The contractor shall not be liable for design deficiency. 

17.3.3 Liability for execution 

The contractor shall be fully liable for any deficiency in structural soundness of work 

owing to execution of the work under the scope of this contract. The contractor shall 

have obligation to rectify all defects in the structural elements owing to any deficiency 

in execution of work at his own cost for 10 (ten) years from the date of completion as 

recorded in the completion certificate by Engineer-in-Charge. Such defects shall be 

made good by the contractor at his own cost after getting instructions/notice from 

the Engineer-in-Charge within the time period specified in such instructions/notice 

and as per methodology duly approved by the Engineer-in-Charge. 

17.4 Methodology for rectification of defects 

The design, methodology and quality of rectification of defects carried out by the contractor 

shall be as per sound engineering practice. 

17.5 Contractor's failure to rectify defects as defined in the sub-clauses 17.1, 17.2, 17.3 & 17.4. 

In the event that the contractor fails to repair or rectify the defect or deficiency within the 

period specified by the Engineer-in-Charge, the Engineer-in-Charge shall be entitled to get the 

same repaired, rectified or remedied at the contractor's cost and recover such amount from 

any dues like performance guarantee, security deposits etc. available with Engineer-in-Charge. 

Engineer-in-Charge may take action for debarment of contractor from tendering in the 

department by following due process. For inaction or failure to rectify the defects covered 

under sub clause 17.3 within specified time limit, the Engineer-in-Charge may also initiate legal 

and/or other actions under other applicable laws in addition to other remedies available in the 

contract. 

17.6 Release of security deposit 

Fifty percent (50%) of the security deposit of the contractor shall be retained for a period of 

18 (eighteen) months from the date of completion of work as per completion certificate issued 

by the Engineer-in-Charge or till the final bill has been passed whichever is later. This 

balance fifty percent (50%) security deposit shall be released after completion of defect 

liability period. 

Provided further, that the security deposit shall be released within a month of its due date as 
stated above only if satisfactory performance is observed during the said period and after 
deduction of Government dues from the contractor, if any. 
 

 
CLAUSE 18 (Contractor to Supply Tools & Plants, etc.)  
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The contractor shall provide at his own cost all materials (except such special materials, if any, as 
may in accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, 
tools & Plants as specified in Schedule F. In addition to this, appliances, implements, other plants 
ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of the 
work, whether original, altered or substituted and whether included in the specifications or other 
documents forming part of the contract or referred to in these conditions or not, or which may be 
necessary for the purpose of satisfying or complying with the requirements of the Engineer-in- 
Charge as to any matter as to which under these conditions he is entitled to be satisfied, or which he 
is entitled to require together with carriage therefore to and from the work. The contractor shall also 
supply without charge the requisite number of persons with the means and materials, necessary for 
the purpose of setting out works, and counting, weighing and assisting the measurement for 
examination at any time and from time to time of the work or materials.  
 
CLAUSE 18 A (Recovery of Compensation paid to Workmen)  

 
In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s 
Compensation Act, 1923, Institute is obliged to pay compensation to a workman employed by the 
contractor, in execution of the works, Institute will recover from the contractor, the amount of the 
compensation so paid; and, without prejudice to the rights of the Institute under sub-section (2) of 
Section 12, of the said Act, Institute shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by Institute to the contractor whether 
under this contract or otherwise. Institute shall not be bound to contest any claim made against it 
under sub-section (1) Section 12, of the said Act, except on the written request of the contractor and 
upon his giving to Institute full security for all costs for which Institute might become liable in 
consequence of contesting such claim.  
 
CLAUSE 18 B (Ensuring Payment and Amenities to Workers if Contractor fails)  
 
In every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) 
Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, Institute is 
obliged to pay any amounts of wages to a workman employed by the contractor in execution of the 
works, or to incur any expenditure in providing welfare and health amenities required to be 
provided under the above said Act and the rules under Clause 19 H or  under the Contractors 
Labour Regulations, or under the Rules framed by Institute from time to time for the protection of 
health and sanitary arrangements for workers employed by Contractors. Institute will recover from 
the contractor, the amount of wages so paid or the amount of expenditure so incurred; and without 
prejudice to the rights of the Institute under sub-section(2) of Section 20, and sub-section (4) of 
Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Institute shall be at liberty 
to recover such amount or any part thereof by deducting it from the security deposit or from any 
sum due by Institute to the contractor whether under this contract or otherwise Institute shall not be 
bound to contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of 
Section 21, of the said Act, except on the written request of the contractor and upon his giving to the 
Institute full security for all costs for which Institute might become liable in contesting such claim. 
 
CLAUSE 19 (Labour Laws to be complied by the Contractor)  
 
The contractor shall obtain a valid license under the Contract Labour (R&A) Act 1970, and the 
Contract Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the 
work, and continue to have a valid license until the completion of the work.  The contractor shall 
also comply with provision of the Inter-State Migrant Workmen (Regulation of Employment and 
Conditions of Service) Act, 1979. 
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The contractor shall also abide by the provisions of the Child Labour and Adolescent Labour 
(Prohibition and Regulation) Act, 1986.  
 
The contractor shall also comply with the provisions of the building and other Construction 
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and other 
Construction Workers Welfare Cess Act, 1996.  

 
Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out 
of the resultant non-execution of the work.  
 
CLAUSE 19 A 

 
No labour below the age of Eighteen years shall be employed on the work. 

 
CLAUSE 19 B (Payment of wages)  

 
Payment of wages:  

 
(i) The contractor shall pay to labour employed by him either directly or through sub contractors, 
wages not less than fair wages as defined by  the Government, Contractor’s Labour Regulations or 
as per the provisions of the Contract Labour (Regulation and Abolition) Act 1970 and the contract 
Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 
 
(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
paid fair wage to labour indirectly engaged on the work, including any labour engaged by his sub-
contractors in connection with the said work, as if the labour had been immediately employed by 
him.  
 
(iii)In respect of all labour directly or indirectly employed in the works for performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with the 
contractor’s Labour Regulations made by Government from time to time in regard to payment of 
wages, wage period, deductions from wages recovery of wages not paid and deductions 
unauthorized made, maintenance of wage books or wage slips, publication of scale of wages and 
other terms of employment, inspection and submission of periodical returns and all other matters of 
the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act 1970, 
and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 
 
(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the 
contractor any sum required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfillment of the conditions of the contract for the benefit of the 
workers, non-payment of wages or of deductions made from his or their wages which are not 
justified by their terms of the contract or non-observance of the Regulations.  
 
     (b)  Under the provision of Minimum Wages (Central) Rules 1950, the contractor is bound to 
allow to the labours directly or indirectly employed in the works one day rest for 6 days continuous 
work and pay wages at the same rate as for duty. In the event of default, the Engineer-in-Charge 
shall have the right to deduct the sum or sums not paid on account of wages for weekly holidays to 
any labours and pay the same to the persons entitled thereto from any money due to the contractor 
by the Engineer-in-Charge concerned. 
 
In the case of Union Territory of Delhi, however, as the all-inclusive minimum daily wages fixed 
under Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, dated 31-12-
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1979 as amended from time to time are inclusive of wages for the weekly day of rest, the question of 
extra payment for weekly holiday would not arise. 
 
(v)The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum 
Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial 
Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and 
Abolition) Act 1970, or the modifications thereof or any other laws relating thereto and the rules 
made there under from time to time.  
 
(vi)The contractor shall indemnify and keep indemnified the Institute against payments to be made 
under and for the observance of the laws aforesaid and the Contractor’s Labour Regulations without 
prejudice to his right to claim indemnity from his sub-contractors.  
 
(vii)The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 
deemed to be a breach of this contract.  
 
(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher than such 
wage, such wage shall be paid by the contractor to the workmen directly without the intervention of 
Jamadar and that Jamadar shall not be entitled to deduct or recover any amount from the minimum 
wage payable to the workmen as and by way of commission or otherwise.  
 
(ix) The contractor shall ensure that no amount by way of commission or otherwise is deducted or 
recovered by the Jamadar from the wage of workmen.  
 
 
CLAUSE 19 C  

 
In respect of all labour directly or indirectly employed in the work for the performance of the 
contractor’s part of this contract, the contractor shall at his own expense arrange for the safety 
provisions as per IPR/ C.P.W.D. Safety Code framed from time to time and shall at his own expense 
provide for all facilities in connection therewith. In case the contractor fails to make arrangement 
and provide necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs.500/- for each 
default  and in addition the Engineer-in- Charge shall be at liberty to make arrangement and 
provide facilities as aforesaid and recover the costs incurred in that behalf from the contractor.  

 
CLAUSE 19D   

 
The contractor shall submit by the 4th and 19th day of every month, to the Engineer-in-Charge a 
true statement showing in respect of the second half of the preceding month and the first half of the 
current month respectively:  

 
(1) The number of labourers employed by him on the work, 
(2) Their working hours,  
(3) The wages paid to them, 
(4) The accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and  
(5) The number of female workers who have been allowed maternity benefit according to Clause 

19 F and the amount paid to them.  
 

Failing which the contractor shall be liable to pay to the Institute, a sum not exceeding Rs.500/- for 
each default or materially incorrect statement. The decision of the Engineer-In-Charge shall be final 
in deducting from any bill due to the contractor the amount levied as fine and be binding on the 
contractor.  
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CLAUSE 19 E  

 
In respect of all labour directly or indirectly employed in the works for the performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with all 
the rules framed by Government from time to time for the protection of health and sanitary 
arrangements for workers employed by the Institute   and its contractors.  
 
CLAUSE 19 F  
 
Leave and pay during leave shall be regulated as follows  
 
1. Leave:  

 
(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including the 
day of delivery and 4 weeks following that day. 

 
(ii) In the case of miscarriage – up to 3 weeks from the date of miscarriage.  

 
2. Pay:  

 
(i) In the case of delivery - leave pay during maternity leave will be at the rate of the women’s 
average daily earnings, calculated on total wages earned on the days when full time work was done 
during a period of three months immediately preceding the date on which she gives notice that she 
expects to be confined  
 
(ii) In the case of miscarriage - leave pay at the rate of average daily earning calculated on the total 
wages earned on the days when full time work was done during a period of 3 (three) months 
immediately preceding the date of such miscarriage.  
 
3. Conditions for the grant of Maternity Leave:  
 
No maternity leave benefit shall be admissible to a woman unless she has been employed for a total 
period of not less than 6 (six) months immediately preceding the date on which she proceeds on 
leave.  
 
4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown in 
Appendix - I and II, and the same shall be kept at the place of work.  
 
CLAUSE 19 G  

 
In the event of the contractor(s) committing a default or breach of any of the provisions of the   
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary 
arrangements for the workers as amended from time to time or furnishing any information or 
submitting or filing any statement under the provisions of the above Regulations and Rules which is 
materially incorrect, he/they shall, without prejudice to any other liability, pay to the Institute a 
sum not exceeding Rs.500/- for every default, breach or furnishing, making, submitting, filing such 
materially incorrect statements and in the event of the contractor(s) defaulting continuously in this 
respect, the penalty may be enhanced to Rs.500/- per day for each day of default subject to a 
maximum of 5 % of the estimated cost of the work put to tender. The decision of the Engineer in-
Charge shall be final and binding on the parties.  
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Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and 
complying with the provisions of the Contractor’s Labour Regulations and Model Rules and the 
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour 
(R& A) Central Rules 1971,for the protection of health and sanitary arrangements for work-people 
employed by the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall 
have power to give notice in writing to the contractor(s) requiring that the said Rules be complied 
with and the amenities prescribed therein be provided to the work-people within a reasonable time 
to be specified in the notice. If the contractor(s) shall fail within the period specified in the notice to 
comply with and/observe the said Rules and to provide the amenities to the work-people as 
aforesaid, the Engineer-in-Charge shall have the power to provide the amenities herein before 
mentioned at the cost of the contractor(s). The contractor(s) shall erect, make and maintain at 
his/their own expense and to approved standards all necessary huts and sanitary arrangements 
required for his/their work-people on the site in connection with the execution of the works, and if 
the same shall not have been erected or constructed, according to approved standards, the Engineer-
in-Charge shall have power to give notice in writing to the contractor(s) requiring that the said huts 
and sanitary arrangements be remodeled and/or reconstructed according to approved standards, 
and if the contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangements 
according to approved standards within the period specified in the notice, the Engineer-in-Charge 
shall have the power to remodel or reconstruct such huts and sanitary arrangements according to 
approved standards at the cost of the contractor(s).  
 
CLAUSE 19 H  
 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of 
huts (hereinafter referred to as the camp) of the following specifications on a suitable plot of land 
outside Institute campus. (Note: Labour camp is not permitted inside Institute campus)  
 
(i) (a) the minimum height of each hut at the eaves level shall be 2.10 m (7 ft.) and the floor area to 
be provided will be at the rate of 2.7 sqm. (30 sq.ft.) For each member of the worker’s family staying 
with the labourer.  
 
(b) The contractor(s) shall in addition construct suitable cooking places having a minimum area of 
1.8 m x 1.5 m (6’x5’) adjacent to the hut for each family.  
 
(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the labourers 
each on the scale of not less than four per each one hundred of the total strength, separate latrines 
and urinals being provided for women.  
 
(d) The contractor(s) shall construct sufficient number of bathing and washing places, one unit for 
every 25 persons residing in the camp. These bathing and washing places shall be suitably screened.  
 
(ii)(a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable 
local materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, the walls 
should be plastered with mud gobri on both sides. The floor may be kutcha but plastered with mud 
gobri and shall be at least 15cm (6”) above the surrounding ground. The roofs shall be laid with 
thatch or any other materials as may be approved by the Engineer-in-Charge and the contractor 
shall ensure that throughout the period of their occupation the roofs remain water-tight. 
 
(b) The contractor(s) shall provide each hut with proper ventilation.  
(c) All doors, windows, and ventilators shall be provided with suitable leaves for security purposes. 
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 (d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which may 
be reduced to 6m (20 ft.) according to the availability of site with the approval of the Engineer-in-
Charge. Back to back construction will be allowed.  

 
(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of 
labourers. The provisions shall not be less than two gallons of pure and wholesome water per head 
per day for drinking purposes and three gallons of clean water per head per day for bathing and 
washing purposes. Where piped water supply is available, supply shall be at stand posts and where 
the supply is from wells or river, tanks which may be of metal or masonry, shall be provided. The 
contractor(s) shall also at his/ their own cost make arrangements for laying pipe lines for water 
supply to his/their labour camp from the existing mains wherever available, and shall pay all fees 
and charges therefore.  

 
(iv) The site selected for the camp shall be high ground, removed from jungle.  

 
(v) Disposal of Excreta- 

 
The contractor(s) shall make necessary arrangements for the disposal of excreta from the latrines by 
trenching or incineration which shall be according to the requirements laid down by the Local 
Health Authorities. If trenching or incineration is not allowed, the contractor(s) shall make 
arrangements for the removal of the excreta through the Municipal Committee/authority and 
inform it about the number of labourers employed so that arrangements may be made by such 
Committee/authority for the removal of the excreta. All charges on this account shall be borne by 
the contractor and paid direct by him to the Municipality/authority. The contractor shall provide 
one sweeper for every eight seats in case of dry system.  

 
(vi) Drainage – The contractor(s) shall provide efficient arrangements for draining away sludge 
water so as to keep the camp neat and tidy.  
 
(vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently 
lighted to avoid accidents to the workers. 

 
(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation in the 
labour camps according to the rules of the Local Public Health and Medical Authorities.  

 
 
CLAUSE 19 I  

 
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work 
any person or persons in the contractors’ employ upon the work who may be incompetent or 
misconduct himself and the contractor shall forthwith comply with such requirements. In respect of 
maintenance/repair or renovation works etc. where the labour have an easy access to the individual 
houses, the contractor shall issue identity cards to the labourers, whether temporary or permanent 
and he shall be responsible for any untoward action on the part of such labour.    
 
CLAUSE 19 J  
 
It shall be the responsibility of the contractor to see that the building under construction is not 
occupied by anybody unauthorized during construction, and is handed over to the Engineer-in-
Charge with vacant possession of complete building. If such building though completed is occupied 
illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said 
building/buildings in that position. Any delay in acceptance on this account will be treated as the 
delay in completion and for such delay a levy up to 10% of tendered value of work may be imposed 
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by the Dean (Admin), IPR whose decision shall be final both with regard to the justification and 
quantum and be binding on the contractor.  

 
However, the  Dean (Admin) IPR, through a notice, may require the contractor to remove the illegal 
occupation any time on or before construction and delivery.  

 
CLAUSE 19K (Employment of skilled /semi-skilled workers)  

 
The Contractor shall, at all stages of work, deploy skilled / semiskilled tradesmen who are qualified 
and possess certificate in particular trade from CPWD Training Institute / Industrial Training 
Institute /National institute of Construction Management & Research (NICMAR) / National 
Academy of Construction, CIDC or any similar reputed and recognized institutes managed / 
certified by State / Central Government. The number of such qualified tradesmen shall not be less 
than 20% of total skilled / semi-skilled workers required in each trade at any stage of work. The 
contractor shall submit number of man days required in each respect of the trade, it’s scheduling 
and list of qualified tradesman along with requisite certificates from recognized institute to 
Engineer-in-charge for approval. Notwithstanding such approval, if the tradesmen are found to 
have inadequate skill to execute the work of respective trade, the contractor shall substitute such 
tradesman within two days of written notice from Engineer-in- Charge. Failure on the part of 
contractor to obtain approval of Engineer-In-Charge or failure to deploy qualified tradesmen will 
attract a compensation to be paid by the contractor at the rate of Rs.100 per such tradesman per day. 
Decision of Engineer-in-Charge as to whether particular tradesman possesses requisite skill and 
amount of compensation in case of default shall be final and binding.  
 
Provided always, that the provisions of this clause shall not be applicable for works with estimated 
cost put to tender being less than Rs. 5 Crores.  
 
CLAUSE 19L (Contributions of EPF and ESI)  
 
The ESI and EPF contributions on the part of employer in respect of this contract shall be paid by the 
contractor.  

 
CLAUSE 20 (Minimum Wages Act to be Complied with) 

 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract 
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there 
under and other labour laws affecting contract labour that may be brought into force from time to 
time.  
 
CLAUSE 21 (Work not be sublet. Action in case of insolvency)  

 
The contract shall not be assigned or sublet without the written approval of the Engineer-in-Charge. 
And if the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or 
commence any insolvency proceedings or make any composition with his creditors or attempt to do 
so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall 
either directly or indirectly, be given, promised or offered by the contractor, or any of his servants or 
agent to any public officer or person in the employ of Institute in any way relating to his office or 
employment, or if any such officer. or person shall become in any way directly or indirectly 
interested in the contract, the Engineer-in-Charge on behalf of the Director, IPR shall have power to 
adopt the course specified in Clause 3 hereof in the interest of Institute and in the event of such 
course being adopted, the consequences specified in the said Clause 3 shall ensue.  
 

CLAUSE 22 QUALITY ASSURANCE AND SUPERVISION FOR EXECUTION PART of WORK 
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22.1 Quality of Materials and Workmanship 
 

(i)   The Contractor shall ensure that the Materials and workmanship are in accordance 

with the requirements specified in this Agreement, Specifications and Standards and 

Sound Engineering practice. The work shall be of the specified quality and standard, both 

in respect of ingredients as well as the intended functions it is supposed to perform for 

service life. 

(ii) The Contract warrants that all Materials shall be new, unused, not reconditioned, unless 

otherwise allowed as per contract or by Engineer-in-Charge, and in conformity with 

Specification and Standards, Applicable Laws and Sound Engineering Practice, and 

that the Contractor shall not use any materials which are generally recognized as being 

deleterious under Sound Engineering Practice 

   22.1.2 Quality Assurance System 

          The Contractor shall devise a quality assurance mechanism to ensure compliance with the 

provisions of this Agreement (the "Quality Assurance Plan" or "QAP"). 

i. The Contractor shall, submit to the Engineer-in-Charge, its Quality Assurance Plan 15 

(fifteen) days in advance of start of the execution stage specified in the NIT. The Engineer-in-

Charge shall convey its comments to the Contractor within a period of 7 (seven) days of receipt 

of the QAP stating the modifications, if any, required and the Contractor shall incorporate 

those in the QAP conforming with the provisions of this clause. The QAP shall include the 

following: 

a) Contractor's Organization & structure, duties and responsibilities of 

individual key personnel, quality policy of contractor, procedure for control of 

non-conformities and corrective action, inspections and documentation. 

b) Internal quality audit system. 

c) Machinery, Shuttering, other Tool & Plants, etc. required to be deployed at 

site. 

d)  Method statement of important activities. These can be submitted as 

per the sequencing of the activities of the work. 

e)  Quality control mechanism including sampling and testing of Materials, test 

frequencies, standards, acceptance criteria, testing facilities, reporting, recording 

and interpretation of test results, approvals, proforma for testing and 

calibration in accordance with the Specifications and Standards and Sound 

Engineering Practice; and Material Lot size, number of required tests and 

frequency of testing for different construction materials. 

All the relevant and applicable codes, specifications and standards, as well 

as the acceptance criteria for various items of work, workmanship, materials 

and process employed needs to be mentioned. 

f) Check-list for various items and materials. 

g)  Formats for site documentation, monthly reports on 

implementation of QAP. 

(ii) Sampling of materials 

All samples of materials including Cement Concrete Cubes shall be taken by the QA 

engineers deployed by the Contractor and shall be witnessed by the Engineer-in-Charge 
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or his authorized representatives as specified in NIT. All the necessary assistance, 

facilities and safety shall be provided by the contractor. Cost of sample of materials and 

testing charges shall be borne by the contractor and he/she is responsible for safe 

custody of samples to be tested at site. 

(iii) Testing of Materials 

The contractor shall establish temporary field laboratory of adequate size with all 

necessary facilities. Field laboratory shall be equipped with the testing equipment for 

conducting routine field tests as per this contract. It will also have copies of standards, BIS 

codes, IRC codes, relevant publications. 

All the tests in field lab setup at construction site shall be carried out by the QA Staff 

deployed by the contractor and shall be witnessed by the Engineer-in- Charge or his 

authorized subordinates as specified in NIT. The contractor shall provide all necessary 

facility to them for witnessing the tests in the field laboratory. In general, contractor shall 

carry out 90% of field tests in site laboratory and 10% tests shall be got carried out from 

outside laboratory as indicated below. Contractor shall endeavour to obtain test reports for 

tests conducted from outside laboratory in a reasonable time.  

Or else the contractor shall identify NABL accredited laboratory approved by EIC 

for carrying out 100% of test at that facility. 

(iv) Maintenance of Register of Test - 

• All the entries in the register of test are to be made by the designated QA Engineers of 

the contractor and same is to be regularly reviewed by thefield officers as well as the 

Engineer-in-Charge. The contractor shall allow inspection of such records any time as 

desired by Engineer-in-Charge or his authorized representative. 

• All the tests carried out at construction site or outside laboratories are to be maintained 

by the contractor in the prescribed format in the test registers provided by the contractor 

and duly authenticated by Engineer-in- Charge.The test reports shall also be 

maintained in hard file. 

• Contractor is responsible for maintenance and safe custody of all the test registers and 

test records. 

• Mandatory test conducted as per approved proforma shall be attached with each 

Running bill. Submission of copy of all test registers and material at site register along 

with each alternate Running Account Bill and with Final Bill is mandatory. 

(v) Maintenance of Material at Site (MAS) Register- 

MAS register of the key materials including Cement and Steel Registers shall be 

maintained in the proforma approved by Engineer-in-Charge. All the entries in the 

MAS registers are made by the designated staff of the contractor and same is regularly 

reviewed by the field officers as well as the Engineer-in-Charge. Contractor is responsible 

for maintenance and safe custody of MAS registers. 

(vi) The Contractor shall procure all relevant codes, publications, apparatus and 

instruments, fuel, consumables, water, electricity, labour, materials, samples and 

qualified personnel as are necessary for examining and testing the Works, Materials and 

workmanship in accordance with the Quality Assurance Plan. 

(vii) All the cost of testing including cost of samples, packaging, transportation, testing 

charges of Construction, Materials and workmanship under this clause shall be borne 

by the contractor. 

(viii) The contractor shall submit monthly quality progress report on implementation of the 
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provisions of Quality Assurance Plan on the format approved by the Engineer-in-

Charge. 

 

22.2 Samples 

The Contractor shall, at its own expense and without delay, provide the samples of 

Materials and relevant information like Manufacturer's test reports, standard samples of 

manufactured Materials and Samples of such other Materials as the Engineer-in- Charge 

may require for review and approvals in accordance with Clause 10A of GCC before actual 

use. 

22.3 Test 

(i) For determining that the Works conform to the Specifications and Standards, the Engineer-

in-Charge shall require the Contractor to carry out or cause to be carried out tests, at such 

time and frequency and in such manner as specified in this Agreementand in accordance 

with sound engineering practice for quality assurance. Frequency and the manner in which 

tests shall be conducted shall be in the following order of preference: 

(a) Contract provisions. 

(b) CPWD specifications. 

(c) BIS codes. 

(d) IRC codes. 

(e) MoRTH Specifications. 

(f) International Codes. 

(g) Manufacturer's specifications. 

Outside tests shall be conducted at Government labs /IITs/NITs and other approved 

laboratories by the Engineer-in-Charge for testing of materials 

(ii) The Contractor shall, with due diligence, carry out all the tests in accordance with the 

Agreement and furnish the results thereof to the Engineer-in-Charge. The Engineer-in-

Charge or his authorized representative shall witness or participate during the testing as 

specified in NIT. The contractor shall provide all necessary assistance for 

witnessing/participating in the field tests. 

(iii) In the event that results of any tests conducted under this clause establish any defects or 

deficiencies in the Works, the Contractor shall carry out remedial measures at its own cost 

and furnish a report to the Engineer-in-Charge in this regard. The Engineer-in-Charge shall 

require the Contractor to carry out or cause to be carried out tests to determine that such 

remedial measures have brought the works into compliance with the Specifications and 

standards and the procedure shall be repeated until such Works conform to the Specifications 

and Standards. 

22.4 Method Statement 

The 'Method statement' is a statement by which the construction procedures for important 

activities are stated, checked, and approved. The method statement shall be prepared for 

important activities as identified by the contractor as mentioned in QAP or any other activity 

as instructed by Engineer-in Charge. The 'Method statement', should have a description of the 

item with elaborate procedure in steps to implement the same, the specifications of the 

materials involved, equipment to be deployed, measures for ensuring safety, their testing 

and acceptance criteria, precautions to be 
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taken, mode of measurement, etc. The Contractor shall, at least 15 (fifteen) days prior to the 

commencement of activities, submit to the Engineer-in-Charge for review, the method 

statements proposed to be adopted for executing the various items of work. The Engineer-

in-Charge shall complete the review and convey its comments, if any, to the Contractor within 

a period of 07 (seven) days from the date of receipt of the proposed methodology from the 

Contractor. 

22.5 Inspection & review by the Engineer-in-Charge and External  Audit. 

The Engineer-in-Charge, his authorized subordinates, senior officers of department, QA unit or 

any other third party may inspect and review the progress and quality of the work and issue 

appropriate directions to the Contractor for taking remedial action in the event the work is not 

in accordance with the provisions of this Agreement. The work may be inspected at any 

time/stage by external inspection teams like CTE or TE, Third Party Quality assurance agency, 

CPWD team etc. may conduct inspection of the quality of the works. The findings of the 

inspections shall be notified to the Contractor for taking remedial action in accordance with the 

agreement. The Contractor shall provide all assistance as may be required by the inspection teams 

in the conduct of its inspection here under. 

Suitable actions shall be taken as per the provisions contained in the relevant clauses of the 

agreement, if the work is not found to be as per specifications or quality as specified in the 

agreement. 

22.6 Inspection of records 

The Engineer-in-Charge or his authorized representative shall have the right to inspect the records 

of the Contractor relating to the works. 

22.7 Inspection of Works 

(i) The Engineer-in-Charge and his authorized subordinates shall at all times; 

(a) have full access to all parts of the site and to all places from which natural materials are being 

obtained for use in the works; and 

(b) during production, manufacture and construction at the site and at the place of production, be 

entitled to examine, inspect, measure and test the materials and workmanship and to check the 

progress of the manufacturer of Materials. 

(ii) The Contractor shall give the Engineer-in-Charge and its authorized representative access, facilities 

and safety equipment for carrying out their obligations under this Agreement. 

22.8 Examination of work before covering up/ Test Check of item of Work 

In respect of the work which the Engineer-in-Charge or his authorized representatives are 

required to examine, inspect, measure or test before it is covered up or put out of view or any part 

of the work is placed thereon, the Contractor shall give notice to the Engineer-in-Charge 

whenever any such work is ready and before it is covered up. The Engineer-in-Charge shall then 

either carry out the examination, inspection or testing without unreasonable delay within 7 

days, or promptly give notice to the Contractor that the Engineer-in-Charge does not require 

him to do so. Provided, however, that if any work is of a continuous nature where it is not 

possible or prudent to keep it uncovered or incomplete, the Contractor shall notify the schedule 

of carrying out such work to give sufficient opportunity, not being less than 3(three) business 

days' notice, 

 

to the Engineer-in-Charge to conduct its inspection, measurement or test while the work is 

continuing. Provided further that in the event the Contractor receives no response from the 

Engineer-in-Charge within a period of 3 (three) business days from the date on which the 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 96 of 165 
 

Contractor's notice hereunder is delivered to the Engineer-in- Charge, the Contractor shall be 

entitled to assume that the Engineer-in-Charge would not undertake the said inspections. 

 

22.9 Rejection 

(i) If, as a result of an examination, inspection, measurement or testing, any Plant, Materials, design 

or workmanship is found to be defective or otherwise not in accordance with the provisions of 

this Agreement, the Engineer-in-Charge may reject such piece of work, Plant, Materials, design 

or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 

promptly make good the defect and ensure that the rejected item complies with the requirements of 

this Agreement. 

(ii) If the Engineer-in-Charge requires a Piece of work, Plant, Material, design or workmanship to 

be retested, the tests shall be repeated on the same terms and conditions, as applicable in each 

case. If the rejection and retesting cause the department to incur any additional costs, such costs 

shall be recoverable by the Engineer-in-Charge from the Contractor and may be deducted by the 

Engineer- in-Charge from any amount due to be paid to the Contractor. 

(iii) The Contractor shall not be entitled to any extension of time on account of rectifying any 

defect or retesting as specified in this clause. 

(iv) Examination, inspection, measurement or testing of any Plant, Material, design or workmanship 

by the Engineer-in-Charge or its failure to convey its observations or to examine, inspect, measure or 

test shall neither relieve the Contractor of its obligations and liabilities under this Agreement in 

any manner nor shall the Engineer-in-Charge be liable for the same in any manner. 

22.10 Remedial work 

(i) Notwithstanding any previous test or certification, the Engineer-in-Charge may instruct the 

Contractor to: 

(a) remove from the site and replace any piece of work,plant or materials which are not in 

accordance with the provisions of this Agreement. 

(b) remove and re-execute any work which is not in accordance with the provisions of this 

Agreement and the Specification and Standards; and 

(c) execute any work which is urgently required for the safety of the Project, whether because of 

an accident, unforeseeable event or otherwise.
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(ii) If the Contractor fails to comply with the instructions issued by the Engineer-in- Charge under 

aforesaid para, within the time specified in the notice or as mutually agreed, the Engineer-in-

Charge may get the work executed by another agency. The cost so incurred by the Engineer-in-

Charge for undertaking such work shall, without prejudice to the rights of the Engineer-in-

Charge to recover damages in accordance with the provisions of this Agreement, be 

recoverable from the Contractor and may be deducted by the Engineer-in-Charge from any 

amount due to be paid to the Contractor. 

22.11 Quality Control Records 

The Contractor shall hand over authenticated copy of all its quality control records and 

documents to the Engineer-in-Charge before the Completion Certificate is issued. 

 

22.12 Suspension of unsafe Construction Works 

(i) Upon recommendation of the Engineer-in-Charge to this effect, or on his own volition in 

cases of emergency or urgency, the Engineer-in-Charge may by notice require the Contractor to 

suspend forthwith the whole or any part of the Works if, in the reasonable opinion of Engineer-in-

Charge, as the case may be, such work threatens the safety of the Users and or other persons on or 

about the Project. Provided, however, that in case of an emergency, the Engineer-in-Charge may 

suomoto issue the notice referred to hereinabove. 

(ii) The Contractor shall, pursuant to the notice underabove para, suspend the Works or 

any part thereof for such time and in such manner as may be specified by the Engineer-in-Charge 

and thereupon carry out remedial measures to secure the safety of suspended works, the Users, 

other persons and vehicles on or about the Project. The Contractor by notice require the Engineer-

in-Charge to inspect such remedial measures forthwith and request for revocation of suspension. 

Upon reviewing the remedial measures, the Engineer-in-Charge shall either revoke such 

suspension or instruct the Contractor to carry out such other and further remedial measures as may 

be necessary and reasonable and the procedure set forth in this Clause shall be repeated until the 

suspension hereunder is revoked. 

(iii) Subject to other provisions of the agreement, all reasonable cost incurred for 

maintaining and protecting the Works or part thereof during the period of suspension (the 

"Preservation Costs") shall be borne by the contractor, if in the opinion of Engineer-in-Charge 

suspension is on account of reasons attributable to the contractor. 
 
CLAUSE 23 (Changes in firm’s Constitution to be intimated)  

 
Where the contractor is a partnership firm, the previous approval in writing of the Engineer- in-
Charge shall be obtained before any change is made in the constitution of the firm. Where the 
contractor is an individual or a Hindu undivided family business concern such approval as 
aforesaid shall likewise be obtained before the contractor enters into any partnership agreement 
where under the partnership firm would have the right to carry out the works hereby undertaken 
by the contractor. If previous approval as aforesaid is not obtained, the contract shall be deemed to 
have been assigned in contravention of Clause 21 hereof and the same action may be taken, and the 
same consequences shall ensue as provided in the said Clause 21.  

 
CLAUSE 24 

 
All works to be executed under the contract shall be executed under the direction and subject to the 
approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what point or 
points and in what manner they are to be commenced, and from time to time carried on.  
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CLAUSE 25 (Settlements of Disputes & Arbitration)   
Except where otherwise provided in the contract, all questions and disputes relating to the meaning 
of the specifications, design, drawings and instructions here-in before mentioned and as to the 
quality of workmanship or materials used on the work or as to any other question, claim, right, 
matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise concerning the works 
or the execution or failure to execute the same whether arising during the progress of the work or 
after the cancellation, termination, completion or abandonment thereof shall be dealt with as 
mentioned hereinafter: 
 
(i) If the contractor considers any work demanded of him to be outside the requirements of the 
contract, or disputes any drawings, record or decision given in writing by the Engineer-in-Charge or 
if the Engineer in Charge considers any act or decision of the contractor on any matter in connection 
with or arising out of the contract or carrying out of the work, to be unacceptable and is disputed, 
such party shall promptly within 15 days of the arising of the disputes request the  Dean (Admin) 
who shall refer the disputes to Dispute Redressal Committee (DRC) within 15 days along with a list 
of disputes with amounts claimed if any in respect of each such dispute. The Dispute Redressal 
Committee (DRC) shall give the opposing party two weeks for a written response, and, give its 
decision within a period of 60 days extendable by 30 days by consent of both the parties from the 
receipt of reference from Dean (Admin). The constitution of Dispute Redressal Committee (DRC) 
shall be as indicated in Schedule ‘F’. Provided that no party shall be represented before the Dispute 
Redressal Committee by an advocate/legal counsel etc.  
 
If the Dispute Redressal Committee (DRC) fails to give its decision within the aforesaid period or 
any party is dissatisfied with the decision of Dispute Redressal Committee (DRC) or expiry of time 
limit given above, then either party may within a period of 30 days from the receipt of the decision 
of Dispute Redressal Committee (DRC), give notice to the Director IPR, for appointment of 
arbitrator on prescribed proforma as per Appendix XV under intimation to the other party.  
It is a term of contract that each party invoking arbitration must exhaust the aforesaid mechanism of 
settlement of claims/disputes prior to invoking arbitration. 
 
The Director IPR, shall in such case appoint the sole arbitrator within 30 days of receipt of such a 
request and refer such disputes to arbitration. It is a term of this contract that the party invoking 
arbitration shall give a list of disputes with amounts claimed, if any, in respect of each such dispute 
along with the notice for appointment of arbitrator and giving reference to the decision of the DRC. 
 
Parties, before or at the time of appointment of Arbitrator may agree in writing for fast track 
arbitration as per the Arbitration and Conciliation Act, 1996 (26 of 1996) as amended in 2015. 
 
Subject to provision in the Arbitration and Conciliation Act, 1996 (26 of 1996) as amended in 2015 
whereby the counter claims if any can be directly filed before the arbitrator without any 
requirement of reference by the appointing authority, 
 
The arbitrator shall adjudicate on only such disputes as are referred to him by the appointing 
authority and give separate award against each dispute and claim referred to him and in all cases 
where the total amount of the claims by any party exceeds Rs. 1,00,000/-, the arbitrator shall give 
reasons for the award. It is also a term of the contract that if any fees are payable to the arbitrator, 
these shall be paid as per the Act.  
 
The place of arbitration shall be as mentioned in Schedule F.  

 
CLAUSE 26 (Contractor to indemnify Institute against Patent Rights)  
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The contractor shall fully indemnify and keep indemnified the Director, IPR against any action, 
claim or proceeding relating to infringement or use of any patent or design or any alleged patent or 
design rights and shall pay any royalties which may be payable in respect of any article or part 
thereof included in the contract. In the event of any claims made under or action brought against 
Institute in respect of any such matters as aforesaid, the contractor shall be immediately notified 
thereof and the contractor shall be at liberty, at his own expense, to settle any dispute or to conduct 
any litigation that may arise there from, provided that the contractor shall not be liable to indemnify 
the Director, IPR if the infringement of the patent or design or any alleged patent or design right is 
the direct result of an order passed by the Engineer-in-Charge in this behalf.  

 
CLAUSE 27 (Lump sum Provisions in Tender)  

 
When the estimate on which a tender is made includes lump sum in respect of parts of the work, the 
contractor shall be entitled to payment in respect of the items of work involved or the part of the 
work in question at the same rates as are payable under this contract for such items, or if the part of 
the work in question is not, in the opinion of the Engineer-in- Charge payable of measurement, the 
Engineer-in-Charge may at his discretion pay the lump-sum amount entered in the estimate, and the 
certificate in writing of the Engineer-in- Charge shall be final and conclusive against the contractor 
with regard to any sum or sums payable to him under the provisions of the clause.  

 
CLAUSE 28 (Action where no Specifications are specified)  

 
In the case of any class of work for which there is no such specifications as referred to in Clause 11, 
such work shall be carried out in accordance with the Bureau of Indian Standards Specifications. In 
case there are no such specifications in Bureau of Indian Standards, the work shall be carried out as 
per manufacturer’s specifications, if not available then as per State / District Specifications. In case 
there are no such specifications as required above, the work shall be carried out in all respects in 
accordance with the instructions and requirements of the Engineer-in-Charge.  

 
CLAUSE 29 (With-holding and lien in respect of sums due from contractor)  

 
(i) Whenever any claim or claims for payment of a sum of money arises out of or under the contract 
or against the contractor, the Engineer-in-Charge or the Institute shall be entitled to withhold and 
also have a lien to retain such sum or sums in whole or in part from the security, if any deposited by 
the contractor and for the purpose aforesaid, the Engineer-in-Charge or the Institute shall be entitled 
to withhold the security deposit, if any, furnished as the case may be and also have a lien over the 
same pending finalization or adjudication of any such claim. In the event of the security being 
insufficient to cover the claimed amount or amounts or if no security has been taken from the 
contractor, the Engineer-in-Charge or the Institute shall be entitled to withhold and have a lien to 
retain to the extent of such claimed amount or amounts referred to above, from any sum or sums 
found payable or which may at any time thereafter become payable to the contractor under the 
same contract or any other contract with the Engineer-in-Charge of the Institute or any contracting 
person through the Engineer-in-Charge pending finalization of adjudication of any such claim.  
 
It is an agreed term of the contract that the sum of money or moneys so withheld or retained under 
the lien referred to above by the Engineer-in-Charge or Institute will be kept withheld or retained as 
such by the Engineer-in-Charge or Institute till the claim arising out of or under the contract is 
determined by the arbitrator (if the contract is governed by the arbitration clause) by the competent 
court, as the case may be and that the contractor will have no claim for interest or damages 
whatsoever on any account in respect of such withholding or retention under the lien referred to 
above and duly notified as such to the contractor. For the purpose of this clause, where the 
contractor is a partnership firm or a limited company, the Engineer-in-Charge or the Institute shall 
be entitled to withhold and also have a lien to retain towards such claimed amount or amounts in 
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whole or in part from any sum found payable to any partner limited company as the case may be, 
whether in his individual capacity or otherwise.  
 
(ii) Institute shall have the right to cause an audit and technical examination of the works and the 
final bills of the contractor including all supporting vouchers, abstract etc. to be made after payment 
of the final bill and if as a result of such audit and technical examination any sum is found to have 
been overpaid in respect of any work done by the contractor under the contract or any work 
claimed to have been done by him under the contract and found not to have been executed, the 
contractor shall be liable to refund the amount of over payment and it shall be lawful for Institute to 
recover the same from him in the manner prescribed in sub-clause (i) of this clause or in any other 
manner legally permissible; and if it is found that the contractor was paid less than what was due to 
him under the contract in respect of any work executed by him under it the amount of such under 
payment shall be duly paid by Institute to the contractor without any interest thereon whatsoever  
 
Provided that the Institute shall not be entitled to recover any sum overpaid nor the contractor shall 
be entitled to payment of any sum paid short where such payment has been agreed upon between 
the  Dean (Admin) IPR on the one hand and the contractor on the other under any term of the 
contract permitting payment for work after assessment by the  Dean (Admin) IPR 

 
CLAUSE 29A (Lien in respect of claims in other contracts) 

 
Any sum of money due and payable to the contractor (including the security deposit returnable to 
him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or 
the Institute or any other contracting person or persons through Engineer-in-Charge against any 
claim of the Engineer-in-Charge or Institute or such other person or persons in respect of payment 
of a sum of money arising out of or under any other contract made by the contractor with the 
Engineer- in-Charge or the Institute or with such other person or persons.  

 
It is an agreed term of the contract that the sum of money so withheld or retained under this clause 
by the Engineer-in-Charge or the Institute will be kept withheld or retained as such by the Engineer-
in-Charge or the Institute or till his claim arising out of the same contract or any other contract is 
either mutually settled or determined by the arbitration clause or by the competent court, as the case 
may be and that the contractor shall have no claim for interest or damages whatsoever on this 
account or on any other ground in respect of any sum of money withheld or retained under this 
clause and duly notified as such to the contractor. 

 
CLAUSE 30 Employment of coal mining or controlled area labour not permissible  
 
The contractor shall not employ coal mining or controlled area labour falling under any category 
whatsoever on or in connection with work or recruit labour from area within a radius of 32 km (20 
miles) of the controlled area. Subject as above the contractor shall employ imported labour only i.e., 
deposit imported labour or labour imported by contractors from area, from which import is 
permitted. 

 
Where ceiling price for imported labour has been fixed by state or Regional Labour Committee not 
more than that ceiling price shall be paid to the laour by the contractor. 
 
The contractor shall immediately remove any labourer who may be pointed out by the Engineer-in-
charge as being a coal mining or controlled area labourer. Failure to do so shall render the contractor 
liable to pay to Government a sum calculated at the rate of Rs. 10/- per day per labourer. The 
certificate of the Engineer-in Charge about the number of coal mining or controlled area labourer 
and the number of days for which worked shall be final and binding upon all parties to this 
contract. 
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It is declared and agreed between the parties that the aforesaid stipulation in this clause is one in 
which the public are interested within the meaning of the exception in Section 74 of Indian Contract 
Act, 1872.  
 
Explanation: - Controlled Area means the following areas:  
 
Districts of Dhanbad, Hazaribagh, Jamtara – a Sub-Division under Santhal Pargana Commissioner, 
Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur.  
 
Any other area which may be declared a controlled Area by or with the approval of the Central 
Government.  
 
CLAUSE 31 ( Water for Works)  

The contractor(s) shall make his/their own arrangements for water required for the work and 
nothing extra will be paid for the same. This will be subject to the following conditions. 

 
i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer-in-Charge.  
ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the 

risk and cost of contractor(s) if the arrangements made by the contractor(s) for 
procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory.  

 
CLAUSE 31 A (Institute water supply, if available)  

 
Water if available may be supplied to the contractor by the Institute subject to the following 
conditions: 
 
(i) The water charges @ 1% shall be recovered on gross amount of the work done.  
(ii) The contractor(s) shall make his/their own arrangement of water connection and laying of 
pipelines from existing main of source of supply. 
(iii) The Institute do not guarantee to maintain uninterrupted supply of water and it will be 
incumbent on the contractor(s) to make alternative arrangements for water at his/ their own cost in 
the event of any temporary break down in the Institute water main so that the progress of his/their 
work is not held up for want of water. No claim of damage or refund of water charges will be 
entertained on account of such break down.  
 

 
CLAUSE 33 (Return of Surplus materials) – Not Applicable 
 
CLAUSE 34 (Hire of Plant & Machinery)  
 
(i) The contractor shall arrange at his own expense all tools, plant, machinery and equipment 
(hereinafter referred to as T&P) required for execution of the work .  

 
CLAUSE 35 (Condition relating to use of asphaltic material) – Not Applicable 

 
 

CLAUSE 36 (Employment of Employees Technical Staff and employees) 
 

Contractors Superintendence, Supervision, Technical Staff and Employees  
 

(i) The contractor shall provide all necessary superintendence during execution of the work and as 
along thereafter as may be necessary for proper fulfilling of the obligations under the contract. 
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The contractor shall immediately after receiving letter of acceptance of the tender and before 
commencement of the work, intimate in writing to the Engineer-in-Charge the name, qualifications, 
experience, age, address and other particulars along with certificates, of the principal technical 
representative to be in charge of the work and other technical representative(s) and their 
qualifications and experience shall not be lower than specified in Schedule ‘F’. The Engineer-in-
Charge shall within 3 days of receipt of such communication intimate in writing his approval or 
otherwise of such a representative to the contractor. Any such approval may at any time be 
withdrawn and in case of such withdrawal, the contractor shall appoint another such representative 
according to the provisions of this clause. Decision of the tender accepting authority shall be final 
and binding on the contractor in this respect. Such a principal technical representative shall be 
appointed by the contractor soon after receipt of the approval from Engineer-in-charge and shall be 
available at Site before start of work. 
 
All the provisions applicable to the principal technical representative under the clause will also be 
applicable to other technical representative(s). The principal technical representative and other 
technical representative(s) shall be present at site of work for supervision at all times when any 
construction activity is in progress and also present himself/ themselves, as required, to the 
Engineer in charge and/ or his designated representative to take instructions. Instructions given to 
the principal technical representative or other technical representative(s) shall be deemed to have 
the same force as if these have been given to the contractor. The principal technical representative 
and other technical representative(s) shall be actually available the decision of the Engineer-in –
Charge as recorded in the site order book and measurement recorded checked/test checked in 
measurement books shall be final and binding on the contractor. Further if the contractor fails to 
appoint suitable technical principal technical representative and/or other technical representative(s) 
and if such appoint person are not effectively present or are absent by more than two days without 
duly approved substitute or do not discharge their responsibilities satisfactorily, the Engineer-in-
charge shall have full powers to suspend the execution of the work until such date as suitable other 
technical representative(s) is/are appointed and the contractor shall be held responsible for the 
delay so caused to the work. The contractor shall submit a certificate of employment of the technical 
representative(s) along with every on account bill/final bill and shall produce evidence if at any 
time so required by the Engineer-in-Charge at site fully during all stages of execution of work, 
during recording/ checking/ test checking of measurements of works and whenever so required by 
the Engineer In charge and shall also note down instructions conveyed by the Engineer-in-charge or 
his designated representative(s) in the site order book and shall affix his/ their signature in token of 
noting down the instructions and in token of acceptance of measurements/ checked measurements/ 
test checked measurements. The representative(s) shall not look after any other work. Substitutes, 
duly approved by Engineer-in-charge of the work in similar manner as aforesaid shall be provided 
in event of absence of any of the representative(s) by more than two days.  
 
If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, is 
convinced that no such technical representative is/are effectively appointed or is/are effectively 
attending or fulfilling the provision of this clause, a recovery (non-refundable) shall be effected from 
the contractor as specified in Schedule ‘F’ and the decision of the Engineer-In-Charge as recorded in 
the site order book and measurement recorded checked/test checked in measurement books shall 
be final and binding on the contractor. Further , if the contractor fails to appoint suitable technical 
Principal technical representative and/or other technical representative(s) and if such appointed 
persons are not effectively present or are absent by more than two days without duly approved 
substitute or do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have 
full powers to suspend the execution of work until such date as suitable other technical 
representative(s) is /are appointed and the contractor shall be held responsible for the delay so 
caused to the work. The Contractor shall submit a certificate of employment of the technical 
representative (s) (in the form of copy of Form -16 or CPF deduction issued to the Engineer 
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employed by him) along with every on account bill , final bill and shall produce evidence if at any 
time so required by the Engineer-in-charge. 
 
(ii) The contractor shall provide and employ on the site only such technical assistants as are 
skilled and experienced in their respective fields and such foremen and supervisory staff as are 
competent to give proper supervision to the work.  
 
The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary for 
proper and timely execution of the work.  
 
The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from the 
works any person who in his opinion misconducts himself, or is incompetent or negligent in the 
performance of his duties or whose employment is otherwise considered by the Engineer-in-Charge 
to be undesirable. Such person shall not be employed again at works site without the written 
permission of the Engineer- in-Charge and the persons so removed shall be replaced as soon as 
possible by competent substitutes.  

 
CLAUSE 37 (Levy / Taxes payable by Contractor) 

 
(i)   GST, Building and other Construction Workers Welfare Cess or any other tax, levy or Cess in 
respect of input for or output by this contract shall be payable by the contractor and Government 
shall not entertain any claim whatsoever in this respect except as provided under Clause 38. 
 
(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, 
stone, kankar, etc. from local authorities. 
 
If pursuant to or under any law, notification or order any royalty cess or the like becomes payable 
by the Institute / Government of India and does not any time become payable by the contractor to 
the State Government, Local authorities in respect of any material used by the contractor in the 
works then in such a case, it shall be lawful to the Institute / Government of India and it will have 
the right and be entitled to recover the amount paid in the circumstances as aforesaid from dues of 
the contractor. 

 
CLAUSE 38 (Conditions for reimbursement of levy / taxes if levied after receipt of tenders) 

  
(i) All tendered rates shall be inclusive any tax, levy or cess applicable on last stipulated date of 
receipt of tender including extension if any. No adjustment i.e. increase or decrease shall be made 
for any variation in the rate of GST, Building and Other Construction Workers Welfare Cess or any 
tax, levy or cess applicable on inputs. 
 
However, effect of variation in rates of GST or Building and Other Construction Workers Welfare 
Cess or imposition or repeal of any other tax, levy or cess applicable on output of the works contract 
shall be adjusted on either side, increase or decrease. 
 
Provided further that for Building and Other Construction Workers Welfare Cess or any tax (other 
than GST), levy or cess varied or imposed after the last date of receipt of tender including extension 
if any, any increase shall be reimbursed to the contractor only if the contractor necessarily and 
properly pays such increased amount of taxes/levies/ cess. 
 
Provided further that such increase including GST shall not be made in the extended period of 
contract for which the contractor alone is responsible for delay as determined by authority for 
extension of time under Clause 5 in Schedule F. 
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(ii) The contractor shall keep necessary books of accounts and other documents for the purpose of 
this condition as may be necessary and shall allow inspection of the same by a duly authorized 
representative of the Institute and/or the Engineer-in-Charge and further shall furnish such other 
information/document as the Engineer-in-Charge may require from time to time.  
 
(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy 
or cess, , give a written notice thereof to the Engineer-in-Charge that the same is given pursuant to 
this condition, together with all necessary information relating thereto.  
 
CLAUSE 39 (Termination of Contract on death of contractor)  
 
Without prejudice to any of the rights or remedies under this contract if the contractor dies,  Dean 
(Admin) IPR on behalf of the Director, IPR shall have the option of terminating the contract without 
levy of compensation to the contractor.  
 
CLAUSE 40 (If Relative working in Institute then the contractor not allowed to tender)  
 
The contractor shall not be permitted to tender for works in the Institute (Division in case of 
contractors of Horticulture/Nursery categories) responsible for award and execution of contracts) in 
which his near relative is posted as Accountant or as an officer in any capacity. He shall also 
intimate the names of persons who are working with him in any capacity or are subsequently 
employed by him and who are near relatives to any officer in the Institute. Any breach of this 
condition by the contractor would render him liable to be removed from the approved list of 
contractors of Institute. If however the contractor is registered in any other department, he shall be 
debarred from tendering in Institute for any breach of this condition. 
 
NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children and 
grandchildren, brothers and sisters, uncles, aunts and cousins and their corresponding in-laws.  
 
CLAUSE 41 (No Gazetted Engineer to work as Contractor within one years of retirement)  

 
No engineer of gazette rank or other officer employed in engineering or administrative duties in an 
engineering department of Government of India shall work as a contractor or employee of a 
contractor for a period of one year after his retirement from government service without the 
previous permission of Government of India in writing. This contract is liable to be cancelled if 
either the contractor or any of his employees is found at any time to be such a person who had not 
obtained the permission of Government of India as aforesaid, before submission of the tender or 
engagement in the contractor’s service, as the case may be.  

 
CLAUSE 42 (Theoretical consumption of Material )  

 
(i) After completion of the work and also at any intermediate stage in the event of non-reconciliation 
of materials issued, consumed and in balance - (see Clause 10), theoretical quantity of materials used 
in the work shall be calculated on the basis and method given hereunder:  
 
(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & bitumen 
required for different items of work as shown in the Schedule of Rates mentioned in Schedule ‘F’. In 
case any item is executed for which standard constants for the consumption of cement or bitumen 
are not available in the above mentioned schedule/statement or cannot be derived from the same 
shall be calculated on the basis of standard formula to be laid down by the Engineer-in-Charge.  
 
(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the 
quantity required as per design or as authorized by Engineer-in- Charge, including authorized laps, 
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chairs etc. plus 3% wastage due to cutting into pieces, such theoretical quantity being determined 
and compared with the actual issues each diameter wise, section wise and category wise separately.  
 
(c) Theoretical quantity of G.I. & Cl. or other pipes, conduits, wires and cables, pig lead and G. I. / 

M S. sheets shall be taken as quantity actually required and measured plus 5% for wastage due 
to cutting into pieces (except in the case of G. I. / M. S. sheets it shall be 10%), such 
determination & comparison being made diameter wise & category wise. 

(d) For any other material as per actual requirements.  
 

 (ii) Over the theoretical quantities of materials so computed a variation shall be allowed as specified 
in Schedule ‘F’.  
 
For non-scheduled items, the decision of the Dean Admin, IPR regarding theoretical quantities of 
materials which should have been actually used, shall be final and binding on the contractor.  
 
(iii) The said action under this clause is without prejudice to the right of the Institute to take action 
against the contractor under any other conditions of contract for not doing the work according to 
the prescribed specifications.  

 
CLAUSE 43 (Compensation during warlike situations)  
 
The work (whether fully constructed or not) and all materials, machines, tools and plants, 
scaffolding, temporary buildings and other things connected therewith shall be at the risk of the 
contractor until the work has been delivered to the Engineer-in-Charge and a certificate from him to 
that effect obtained. In the event of the work or any materials properly brought to the site for 
incorporation in the work being damaged or destroyed in consequence of hostilities or warlike 
operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to remove any 
debris from the site, collect and properly stack or remove in store all serviceable materials salvaged 
from the damaged work and shall be paid at the contract rates in accordance with the provision of 
this agreement for the work of clearing the site of debris, stacking or removal of serviceable material 
and for reconstruction of all works ordered by the Engineer- in-Charge, such payments being in 
addition to compensation up to the value of the work originally executed before being damaged or 
destroyed and not paid for. In case of works damaged or destroyed but not already measured and 
paid for, the compensation shall be assessed by the Dean (Admin), IPR up to Rs. 5000/- and by the 
Director concerned for a higher amount. The contractor shall be paid for the damages/destruction 
suffered and for the restoring the material at the rate based on analysis of rates tendered for in 
accordance with the provision of the contract. The certificate of the Engineer-in-Charge regarding 
the quality and quantity of materials and the purpose for which they were collected shall be final 
and binding on all parties to this contract.  
 
Provided always that no compensation shall be payable for any loss in consequence of hostilities or 
warlike operations (a) unless the contractor had taken all such precautions against air raid as are 
deemed necessary by the Engineer-in-Charge (b) for any material etc. not on the site of the work or 
for any tools, plant, machinery, scaffolding, temporary building and other things not intended for 
the work.  

 
In the event of the contractor having to carry out reconstruction as aforesaid, he shall be allowed 
such extension of time for its completion as is considered reasonable by the  Dean (Admin)/ IPR.  

 
CLAUSE 44 (Apprentices Act provisions to be complied with)  

 
The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and 
orders issued there under from time to time. If he fails to do so. His failure will be a breach of the 
contract and the Dean (Admin), IPR may, in his discretion, cancel the contract. The contractor shall 
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also be liable for any pecuniary liability arising on account of any violation by him of the provisions 
of the said Act.  

 
CLAUSE 45 (Release of Security deposit after labour clearance)  

 
Security Deposit of the work shall not be refunded till the contractor produces a clearance certificate 
from the Labour Officer. As soon as the work is virtually complete the contractor shall apply for the 
clearance certificate to the Labour Officer under intimation to the Engineer-in-Charge. The 
Engineer-in-Charge, on receipt of the said communication, shall write to the Labour Officer to 
intimate if any complaint is pending against the contractor in respect of the work. If no complaint is 
pending, on record till after 3 months after completion of the work and/or no communication is 
received from the Labour Officer to this effect till six months after the date of completion, it will be 
deemed to have received the clearance certificate and the Security Deposit will be released if 
otherwise due.  
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(XII) PROFORMA OF SCHEDULES 

Salient Governing Features of the Tender / Work 
 

SCHEDULE ‘A’    :  Schedule of quantities  

Schedule of Quantities  - Attached 
As per 

price bid 

 Location : Institute for Plasma Research, Near Indira Bridge, Bhat, Gandhinagar – 382 428 
 

SCHEDULE ‘B’ :  Schedule of Materials to be issued to the contractor – No materials 
to be Supplied to the Contractor. 

Sr. 

No 

Description of item Quantity  Rates in figures and words at 
which the material will be charged 
to the contractor. 

Place of issue 

1 2 3 4 5 

1. Water for construction 
Purpose 

 Department supply on request as 

per conditions of contract – @ 1% 

of the accepted tendered value. 

-------- 

2. Electricity for 
construction purpose 

 Department supply on request as 
per conditions of contract @ Rs .13 
per unit.  --------- 

 

SCHEDULE ‘C’ :  Tools and Plants to be hired to the contractor 

Sr.No Description Hire charges Place of issue 

1 2 3 4 

 NIL  NIL NIL 

Note Labour hutments / labour camp No labour hutment permitted at site within campus 

   

SCHEDULE ‘D’ 

Extra schedule for specific requirements / documents for the work, if 
any  

Particularly for Security 
Regulations as per 
Conditions of contract 

  

SCHEDULE ‘E’ :  Reference to General Conditions of Contract. As per Tender 
document 

Name of Work: Construction of Shed Building for Augmentation of 
Workshop facility ( Extension of Workshop Fabrication yard) at IPR 
campus, Institute for Plasma Research , Bhat , Gandhinagar -382428, Gujarat 
on Design, Build  and Transfer Basis including Designing, obtaining 
Statutory permissions ,Construction (Build) to make facility for use and 

Transfer  to Institute for Plasma Research (IPR). 

 

 

Estimated cost of work :    Rs. 3,08,00,000/-  

i) Earnest money   Rs. 6,16,000/-  

ii) Performance Guarantee  5 % of Tendered 
Value 

iii) Security Deposit  2.5% of Tendered 
Value  
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SCHEDULE ‘F’ :  

 

General Rules & Directions : 

Officer inviting tender : On the behalf of Director , IPR by 
Dean (Admin), Institute for Plasma Research, Near Indira 
Bridge, 

Bhat, Gandhinagar -382428 
Contact Person:  Mr. Shailendra Trivedi,  
Officer In-charge, e- Tender, IPR  
(E-mail id: etender.icdc@ipr.res.in) 
Telephone No. –079-2396 2000 – 2396 4009                                   
Fax No. -079 -2396 2277  

 

Definitions :  Conditions of Contract  

1 Engineer-in-charge Engineer-in-Charge or his representatives who 
shall supervise the work 

2 Accepting Authority Director, Institute for Plasma Research 

3 Percentage on cost of materials and 
labour to cover all overheads & profits 

15% (Fifteen percent) 

4 Standard Schedule of Rates (SOR) Delhi Schedule of Rates (DSR) -2023 

5 Department / Institute Institute for Plasma Research 

6 Standard  Contract Form  Lump sum Tender as per tender document 

 

Clause – 1   

i) Time allowed for submission of Performance Guarantee from the date of issue 
of letter of acceptance  

 15 days 

 

ii) Maximum allowable extension with late fee @0.1% per day of Performance 
Guarantee amount beyond the period (provided in – i) above.                                              

  7 days 

 

Clause – 1A Recovery of Security 
Deposit 

 2.5% of the accepted tendered value of 
the work 

 
 

Clause – 2   Authority for fixing 
compensation under 
clause 2. 

 Dean (Admin) IPR 

 

Clause – 5   Number of days from the date of issue of WO for 
reckoning date of start. 

15 days 

   

Mile stone(s) as per table given below: As per time schedule for project as mentioned in the 
Technical bid. 

TABLE OF MILE STONE(S) 

Sl.   
No.   

Description of  

Milestone (Physical) 

Time Allowed 
in days (from 
date of start) 
Work order 

Amount to be with-held in case of non-
achievement of milestone 

    

mailto:etender.icdc@ipr.res.in
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TIME ALLOWED FOR EXECUTION OF WORK 

 

485 Days  (including monsoon period , if 
any)   

Authority to decide:  
(i) Extension of time     : Dean (Admin) , IPR 
(ii) Rescheduling of mile stones                  : Dean (Admin), IPR 
(iii) Shifting of start in case of delay in  

handing over site     : Dean (Admin), IPR 

 

Clause applicable – (6 or 
6A): 

Clause 6 for  Manual Billing or 

Clause 6A for Computerized Billing 

Clause 6A : Computerized 
Billing is applicable 

 

Clause – 7 Gross work to be done together with net payment / 
adjustment of advances for material collected, if any, since 
the last such payment for being eligible to interim payment. 

As per the 
payment 
schedule as 
mentioned 
in Technical 
bid 

 

Clause – 10A:   List of testing equipment’s to be provided by the contractor /testing 
laboratory / site as required.  

  
1.  Balances 

(i) 7 kg to 10 kg capacity, semi-self-indicating type - 
accuracy 10 gm. 
(ii) 500 gm capacity, semi-self-indicating type, accuracy 1 
gm. 
(iii) Chemical balance, 100 gm capacity - accuracy- 0.1 
gm. 
(iv) Pan balance - 5 kg. Capacity - 10 gm accuracy. 
(v) Platform scale- 300 kg capacity. 

2.  Sieves as per IS 460-1962. 
(i) I.S. sieves - 450 mm of internal dia of sizes 100 mm, 

80mm, 63mm, 50mm, 40mm, 25mm, 20mm, 12.5mm, 
10mm, 6.3mm, 1.75mm, complete with lid and pan. 

(ii) I.S. sieves - 200 mm internal dia (brass frame) 
consisting of 2.36mm, 1.18mm, 600 microns, 425 
microns, 300 microns, 212 microns, 150 microns, 90 
microns and 75 microns with lid and pan.  

 

 

Clause – 10B(ii): Mobilization Advance              Not Applicable 

 

 
 

Clause – 10CA : Not applicable  

Sr. 
No 

Materials Covered under 
this Clause 

Nearest Materials ( other than cement* 
reinforcement bars ,the structural steel 
and POL) for which All India 
Wholesale Price Index is to be followed 

Base price and its 
corresponding 

period of all the 
materials covered 

under clause 10CA* 

 Not applicable  Not applicable  Not applicable  
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Note: Base price for materials given above are only for regulating operation of clause 10-CA. The 
tenderers are requested to consider prevailing market rates while quoting the rates. 

 

Clause – 10CC:  NOT APPLICABLE 

Clause 10 CC to be applicable in contracts with stipulated period of 
completion exceeding the period shown in next column.  

This CLAUSE NOT 
APPLICABLE 

Schedule of component of other materials, labour etc. for price escalation. 

 Component of civil (except materials covered under clause 10CA) / 
Electrical construction value of work: 

Xm ---% 

 Component of Labour Y ---% 

Note: Xm percentage should be equal to (100) – (Materials covered under clause 10CA i.e. cement, 
still, POL and other materials specified in clause 10CA +component of Labour) 
  

Clause – 11: 

Specifications to be followed for execution of this 
work 

CPWD detailed specification 2019 / or 
latest released 

 
 

Clause – 18:   List of mandatory machinery, tools & plants to be deployed by the contractor 
at site (To be decided based on nature and magnitude of the work, as and when 
required, as decided by EIC) 

   

Note: The list of machinery, tools & plants to be deployed by the contractor at site are minimum. 
The contractor shall deploy additional machinery, tool & plants in order to maintain the progress of 
the work without any extra cost to the department. 

 

Clause 25 Constitute of Dispute 
Redressal Committee (DRC) 

 

To be appointed by Director IPR as and 

when required. 

 Place of Arbitration  Institute For Plasma Research (IPR), Bhat 

Gandhinagar- 382428 (Gujarat ) 

 

 

Clause – 36(i):   Requirement of Technical Representative(s) & recovery 
Rate 

Sl. 

No
. 

Minimum 
Qualification 
of Technical 

Representative 

Discipline Designation 
(Principal 

Technical / 
Technical 

representative) 

Min. 

Exp.  In 
years 

No. Rate at which recovery 
shall be made from the 
contractor in the event 

of not fulfilling 
provision of clause 

36(i). 

(In Rs, in every such 
instance )  

1 Graduate 
(Degree)/ 
Diploma 
Engineer 

Civil Project 
Manager cum 

planning/ 
quality/Site/bi
lling Engineer  

2- 5 1 Rs.  20,000/- 

2 Graduate Civil Quality/Site/B 1- 2 1 Rs.  15,000/- 
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(Degree)/ 
Diploma 
Engineer 

illing Engineer  

3 Graduate 
(Degree)/ 
Diploma 
Engineer 

Electrical Site Engineer 
(As when 
required 
during 

execution, as 
instructed by 

EIC) 

2-3 1 Rs.  15,000/-  

Note: Assistant Engineer retired from Government services that are holding Diploma will be treated 
at par with Graduate Engineers 

Clause – 42: 

(i) (a)  Schedule / statement for determining 
theoretical quantity of cement & bitumen  on 
the basis of  Delhi Schedule Rates-----------
Printed by CPWD: 

 Schedule/statement for determining 
theoretical quantity of cement & bitumen on 
the basis given in the tender 

(ii) Variations permissible on theoretical quantities. 

A Cement   
 i) For works with estimated cost put to tender 

not more than Rs.5 Lakhs 
3% plus / minus 

 ii) for works with estimated cost put to tender 
more than Rs.5 Lakhs 

2% plus / minus 

b Bitumen for All works 2.5% plus  & only & nil on minus side 
c Steel reinforcement and structural steel 

sections for each diameter, section and 
category. 

 
2.0% plus /minus 

D All other materials. Nil 

 

RECOVERY RATES  

S. 
No. 

Description of Item Rates in figures & words at which recovery shall be 
made from the Contractor- Not Applicable 

  Excess beyond 
permissible variation 

Less use Beyond 
permissible variation 

1 Cement OPC Nil Nil 
2 Cement PPC NIL NIL 
3 Rebar’s Nil Nil 
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Formats to be scanned and uploaded by the Bidders. 

LETTER OF TRANSMITTAL 

From:  

 

____________________________ 

 

____________________________ 

 

       ____________________________ 

 

To 

Dean (Admin) 

Institute for Plasma Research,  

Bhat, 

Gandhinagar – 382428 

 

Kind Attention: The Dean (Admin) / Mr. Shailendra Trivedi Officer In-charge (e-tender) 

  

Subject: Construction of Shed Building for Augmentation of Workshop facility ( Extension of 

Workshop Fabrication yard) at IPR campus, Institute for Plasma Research , Bhat , Gandhinagar -

382428, Gujarat on Design, Build  and Transfer Basis including Designing, obtaining Statutory 

permissions ,Construction (Build) to make facility for use and Transfer  to Institute for Plasma 

Research (IPR). 
 

 
Reference: E-Tender Notice No.: IPR/TN/CIVIL-PR/06/2023 

Sir / Madam, 

Having examined the details given in  press Notice and Tender document for the above work, 

I/We hereby submit the bid document and other relevant information. 

 

1. I/We hereby certify that all the statements made and information supplied in the enclosed 

forms and accompanying statement are true and correct. 

 

2. I/We have furnished all information and details necessary for eligibility and have no further 

pertinent information to supply. 

 

3. I/We submit the requisite certified solvency certificate and authorise the Institute to approach 

the Bank issuing the solvency certificate to confirm the correctness thereof.  I/we also 

authorise Institute to approach individual, employers, firms and corporation to verify our 

competence and general reputation. 

 

4. I/We also authorize IPR officials to approach individuals, employers, firms and corporation to 

verify our competence and general reputation. 
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5. I/We submit the following documents/certificates in support of our Eligibility for having 

successfully completed the following works: 

 

Sr.No

. 

Name of work Certified by/from 

   

   

   

   

   

   

 
 

It is certified that the information given in the enclosed eligibility bid are correct. It is also certified 

that I / We shall be liable to be debarred, disqualified / cancellation of enlistment in case any 

information furnished by me / us is found to be incorrect. 

 

 

 

Enclosures. 

 

Seal of applicant 

 

Date of submission:-- 

 

Signature(s) of Applicant(s) 
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FORM “A” 
FINANCIAL INFORMATION 

 
I. Financial Analysis - Details to be furnished duly supported by figures in balance 

sheet/profit and loss account for the last five years duly certified by the Chartered 

Accountant. 

 

 Financial Year 

Particulars 2018-19 2019-20 2020-21 2021-22 2022-23 

i) Gross Annual turnover 

on consultancy work Rs. 

(In Lakhs) 

 

     

ii) Net Profit /Loss (In case 

of Loss, figure should be 

entered with negative sign) 
Rs. (In Lakhs) 

 

     

 

 

 

 

 

 

 

 

Signature of Chartered Accountant with seal                                                Signature of Applicant(s) 
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Form “B” 

Details of all Construction works completed during last 7 years ending last day of 

submission of tender. No works shall be left out. 

 
Note:  

 

1) For similar completed works, Original or attested scanned copies of initial work order and final completion 

certificate from client have to be uploaded.  

 

2) The final completion certificate shall mention Name of work, Work order value, Completion value, duration, 

Client name & Address, Location of work, Stipulated start and completion date, Actual Start and Completion 

date, Reasons for Delay (if any), Nature of Work etc.  

 

3) Certified that the above list of work complete and no work has been left-out and the information given is 

correct to knowledge and belief. 

 

 

 

 

 

 

 

  

Details  Work -1  Work -2  Work- 3 
 

……… 

Project name & Location:        

Owner or client: (Name and Address, contact 

Number of 

  
    

 

Officer to whom reference can be made)   
    

 

Project description:        

1.   Type of Building:        

2.   Type/nature of works details.        

Whether For Government/Semi Government/ 

Government undertaking/ Government 

autonomous bodies / Private:  
      

 

Actual Project Cost:        

Project duration (as per contract): (in months)        

Start date (dd/mm/yy):        

Actual date of Completion (dd/mm/yy):        

Actual duration (Months):        

Reasons for delay (if any):        

Any penalty/ Bonus:        

Any Litigation/Arbitration/claim/Dispute pending 

(with details of claimant award if any): 
      

 

Copy of Completion certificate & Work order 

received from client to be attached  
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Form “C” 
 

Details of construction works Under Execution (Ongoing works). No works shall 

be left out. 

 

Details Work -1  Work -2  Work- 3 

 

……… 

a) Project name & Location :        

b) Owner or client: (Name and Address, contact 

Number of Officer to whom reference can be 

made): 

       

c) Project details in brief:        

d) Stipulated start date :        

e) Actual Start date :        

f) Time period  :        

g) Stipulated completion date :        

h) Present Status of work in Percentage 

completion: 

       

i) Work Order Value (in lakhs) :        

j) Work done value (RA bill) of work (in lakhs): 
       

k) Type/nature of works details.        

l) slow progress if any and Reasons for Delay, if 

any: 

       

m) Copy of Work order received from client to be 

attached 

       

 

 
1) Original or attested scanned copies as well as hardcopies of initial work order from client have to be 

uploaded.  

 

2) The  work in progress certificate shall mention Name of work, Work order value,  duration, Client 

name & Address, Location of work, Stipulated start and stipulated completion date, Actual Start date, 

Reasons for Delay (if any) , Nature of Work etc.  

 

3) Certified that the above list of work is complete and no work has been left-out and the information 

given is correct to knowledge and belief. 
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Form “D” 

 

Performance Report for Completed works mentioned in Eligibility Criteria 1. 
 

Sl 
No 

DETAIL INFORMATION 

1 Name  of work/Project & Location.  

2 Agreement No  

3 Estimated Cost  

4 Tendered Cost  

5 Date of start  

6 Date of Completion 

 (i)Stipulated date of completion 

(ii)Actual date of completion 

 

7 Amount of compensation levied for 
delayed completion, if any. 

 

8 Overall performance of the 
consultants 

Excellent / Very Good / Good / Satisfactory/ 

Average / Fair / Unsatisfactory / Poor 

 

 

Dated:                         Name & Signature of  Client / Executive Engineer or Equivalent  with 

Stamp 
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FORM "E" 

ORGANISATIONAL STRUCTURE 

 
 

Sr. 

No. 
Particulars Details to be filled 

1 Name of Firm   

2 Postal Address   

      

      

      

3 Contact Nos.   

                                                               Office   

                                                          Residence   

                                                              Mobile   

4 Fax No.   

5 Name of Contact Person   

6 E – mail Address   

7 Legal status of Bidder : (Please tick and attach attested 

copies of original document defining the legal status)  
  

(1)   An Individual   

(2)   A Proprietary firm   

(3)   A Partnership firm   

(4)   A Pvt. Ltd. Company   

(5)   A Public ltd. Company or Corporation   

8 Particulars of registration with various Government bodies 

(scanned & uploaded photocopy) 
  

Dept./Organisation& Place of registration, 

Registration No.   

    

    

9 Names and Titles of Director & Officers with designation 

proposed to be concerned with this work  

10 Designation of individuals authorised to act on behalf of  

the organization.  

11 Was the applicant ever required to suspend construction 

for a period of more than six months continuously after 

you commenced the construction? If so, give the name of 

the project and reasons of suspension of work. 
 

12 Has the applicant or any constituent partner in case of 

partnership firm, ever abandoned the awarded work 

before its completion? If so, give name of the project and 

reasons for abandonment. 
 

13 Has the applicant, or any constituent partner in case of 

partnership firm, ever been debarred / black listed for 

tendering in any organisation at any time? If so give 

details. 
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14 Has the applicant or any constituent partner in case of 

partnership firm, ever been convicted by a court of law? 

If so, give details. 
 

15 Any other information considered necessary but not 

included above. 
  

 

Note: Bidder should attach separate sheets if required and if space given in the formats is not sufficient but 

strictly as per above formats only.  

 

Signature of Applicant(s) with date & seal    
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Form -  “F” 
 

Details of Administrative and Technical Staff Available with the firm and that Proposed to be 

deployed to complete the work in time. 
 

The bidders should submit list of technical and administrative employees for proper execution of project. The 

bidder should submit a list of these employees stating how these would be involved in the project. 

 

Sr. 

No. 

Name Qualification Designation Professional 

experience 

and details of 

work carried 

out 

Since 

when 

working 

in your 

firm 

Total 

Experience   

(In years) 

Capacity in 

which will 

be involved 

for this 

work (if to 

be deployed 

for this 

work) 

Remar

ks 

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

 

Note : Bidder should attach separate sheet if required and if space given in the formats is not sufficient but 

strictly as per above formats only. 
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Form - “G “ 

Details of Construction Equipment available with firm and proposed to be deployed to compete 

the work in time  

 

Sr. 

No 

 

Name of Equipment/ 

Plant 

Nos Capa-

city  or 

Type & 

make 

Age Co

ndi

tio

n 

Ownership status Curr

ent 

Loca

tion 

How 

many 

Propos

ed for 

the 

Proejct 

Re

m -

ark

s 

 

 
Prese-

ntly  

owned 

Lea-

sed 

To be 

purch-

ased 

Prpose

d to be 

hired 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 
Earth moving equipment 

 Excavators(various sizes)  
           

2 Equipment for hoisting 

1.Tower crane 

2. Builders hoist 

3. Construction Lift 

4. Front End Loader 

           

3 Equipment for concrete 

work 

1 Concrete batching plant 

2.Concrete pump 

3.Concrete transit mixer 

4.Concrete mixer (diesel) 

5.Concrete mixer (elect.) 

6.Needle vibrator (elect.) 

7.Needle vibrator(petrol) 

8.Needlevibrator 

(elect/petrol) 

9. Curing pumps (various 

     capacities) 

10. Water tanker/sprinkler 

11. Concrete Breaker 

           

4 Equipment for building 

work 

1. Block making machine 

2. Bar bending machine 

3. Bar cutting machine 

4. Wood  thickness planers 

5. Drilling machine 

6. Circular saw machine 

7. Welding generators 
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8. Welding transformers 

9. Welding testing 

equipments. 

10. Welding Machines 

11. Soil Compector 

12. M.S.pipes 

13.  Steel shuttering 

14.  Steel scaffolding 

15. Grinding/Polishing 

machines 

16. Surveying Equipment 

17. Generator 

18. Plate Compactor 

19. H frames / MS props 

support 

5 Testing Equipments 

1. Cube Testing  

2. Sieve analysis 

3. Ultrasonic test 

4. Silt test 

5. Micron gauger 

6. Moisture Metre 

7. Any other 

           

6 Equipment for road work 

1.Road rollers 

2.Bitumen paver finishers 

3.Hot mix plant / Wet mix 

Plant 

4.Spreaders 

5.Earth rammers 

6. Vibratory road rollers 

           

7 Equipmentfor 

transportation 

1. Tippers  

2. Trucks 

3. Water tankers  

4. Dumper 

           

8 Pneumatic equipment 

1.Air compressors (diesel) 

2. Air Compressors  

( Elect) 

           

9 Dewatering equipment 

 1.Pump (diesel) 

2.Pump (electric) 

           

10 Power equipment 

1.Diesel generators 
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11 Equipment for Piling 

works  

1. Hydraulic piling rig 

2. Piling rigs 

           

12 Any other 

plants/equipments 
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FORM 'H’ 

Curriculum Vitae of KEY PERSONNEL 
 

Sl 

NO 

Detail  

1 Name  

2 Date and place of  birth:  

3 Nationality:  

4 Address (phone/fax/e-mail):  

5 Education: 

(i) Institutions: 

(ii) From (month/year 

(iii) To (month/year) 

 

6 Degree:  

7 Mother Tongue :  

8 Language known :    

9 Membership of professional bodies:  

10 Other skills   

11 Present position:  

12 Years of professional experience  

13 Key qualifications:  

14 Specific experience  

Date: From - To 

(i) Brief description 
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FORM “I” 

 

 FORM OF BANKER’S CERTIFICATE FROM A SCHEDULED BANK 
 

 

This is to certify that to the best of our knowledge and information that M/s. _________________________     

(with address ) a customer of our bank are / is respectable and can be treated as good for any engagement up to 

a limit of Rs. _____________ (Rupees _______________________________________). 

This certificate is issued without any guarantee or responsibility on the bank or any of the officers. 

 

 

 

 (Signature) 

For the Bank 

 

 

NOTE:  

 

1. Bankers certificates should be on letter head of the Bank. 

 

2.  In case of partnership firm, certificate should include names of all partners as recorded with the Bank. 
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Form “J” Mandate Form 
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Integrity Pact. 

 
To,  
 
_____________________________ 
 
_____________________________ 
 
Subject : NIT No. _______________________ for  the work ___________________________ 
 
Dear Sir, 
 
It is hereby declared that Institute For Plasma Research is committed to follow the principle of 
transparency, equity and competitiveness in public procurement. 
 
The subject Notice Inviting Tender is an invitation to offer made on the condition that the Bidder 
will sign the integrity Agreement, which is an integral part of tender/bid document, failing which 
the tenderer/bidder will stand disqualified from the tendering process and the bid of the bidder 
would be summarily rejected. 
 
This declaration shall from part and parcel of the Integrity Agreement and signing of the same shall 
be deemed as acceptance and signing of Integrity Agreement on the behalf of Institute for Plasma 
Research. 
 
 

Yours faithfully, 
 
 

Dean (Admin) , IPR 
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Integrity Pact 
 
To,  
Dean (Admin) , IPR 
 
 
Subject : Submission of  Tender for the work of _____________________________________ 
 
 
Dear Sir, 
 
I/We acknowledge that Institute for Plasma Research is committed to follow the principles  thereof 
as enumerated in the Integrity Agreement enclosed with the tender /bid document. 
 
I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that 
I/We will sign the enclosed integrity Agreement, which is an integral part of tender documents, 
failing which I /We will stand disqualified from the tendering process. I/We acknowledge that THE 
MAKING OF THE BID SHALL BE REARDED AS AN UNCONDITIONAL AND ABSOLUTE 
ACCEPTANCE OF THIS CONDITION OF THE NIT. 
 
I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 
further agree that execution of the said Integrity Agreement shall be separate and distinct from the 
main contract, which will come into existence when tender/bid is finally accepted by Institute for 
Plasma Research. I/We acknowledge and accept the duration of the Integrity Agreement, which 
shall be in the line with Article 1 of the enclosed Integrity Agreement. 
 
I/We acknowledge that in the event of my /our failure to sign and accept the Integrity Agreement, 
while submitting the tender/bid, IPR shall have unqualified, absolute and unfettered right to 
disqualify the tenderer /bidder and reject the tender/bid in accordance with terms and conditions 
of the tender/bid. 
 
Yours faithfully, 
 
 
 

(Duly Authorized signatory of the Bidder) 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 129 of 165 

 

 

To be signed by the bidder and same signatory competent / authorized to sign 
the relevant contract on behalf of IPR 

 
INTEGRITY AGREEMENT 

 
This Integrity Agreement is made at .................. on this ..............day of ............20…..... 

 
BETWEEN 

 
Director,IPR  represented through  Dean (Admin)  Institute for Plasma Research, Bhat Gandhinagar 
382428…………………………………………………………………………………………, (Hereinafter 
referred as the  ‘Principal/Owner’, which expression shall unless repugnant to the meaning or 
context hereof include its successors and permitted assigns) 
 

AND 
 ........................................................................................................................................................................ 

(Name and Address of the Individual/firm/Company) 
 

through .................................................................... …………………………………(Hereinafter referred 
to as the  
                                (Details of duly authorized signatory) 
 
“Bidder/Consultant” and which expression shall unless repugnant to the meaning or context hereof 
include its successors and permitted assigns). 
 
Preamble 
 
WHEREAS the Principal / Owner has floated the Tender (NIT No. …………………………) 
(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational 
procedure, contract for 
 
………………..……………………………………………………………………………………………… 

(Name of Work) 
hereinafter referred to as the “Contract”. 
 
AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 
rules, regulations, economic use of resources and of fairness/transparency in its relation with its 
Bidder(s) and Contractor(s). 
 
 AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 
Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions 
of which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 
between the parties. 
 
 NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 
agree as follows and this Pact witnesses as under:  
 
Article 1: Commitment of the Principal/Owner 
 
(1)  The Principal/Owner commits itself to take all measures necessary to prevent corruption and to                                    
observe the following principles: 
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 (a)  No employee of the Principal/Owner, personally or through any of his/her family members, 
will in connection with the Tender, or the execution of the Contract, demand, take a promise for or 
accept, for self or third person, any material or immaterial benefit which the person is not legally 
entitled to.  
 
(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and reason. 
The Principal/Owner will, in particular, before and during the Tender process, provide to all 
Bidder(s) the same information and will not provide to any Bidder(s) confidential / additional 
information through which the Bidder(s) could obtain an advantage in relation to the Tender 
process or the Contract execution. 
 
(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, whose 
conduct in the past has been of biased nature. 
 
(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 
criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or 
is in violation of the principles herein mentioned or if there be a substantive suspicion in this regard, 
the Principal/Owner will inform the Chief Vigilance Officer and in addition can also initiate 
disciplinary actions as per its internal laid down policies and procedures.  
 
Article 2: Commitment of the Bidder(s)/Consultant(s) 
 
(1)  It is required that each Bidder (including their respective officers, employees and agents) adhere 
to the highest ethical standards, and report to the Government / Department all suspected acts of 
fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, during 
the tendering process and throughout the negotiation or award of a contract.  
 
(2)  The Bidder(s) commits himself to take all measures necessary to prevent corruption. He commits 
himself to observe the following principles during his participation in the Tender process and 
during the Contract execution: 
 
(a) The Bidder(s) will not, directly or through any other person or firm, offer, promise or give to any 
of the Principal/Owner’s employees involved in the Tender process or execution of the Contract or 
to any third person any material or other benefit which he/she is not legally entitled to, in order to 
obtain in exchange any advantage of any kind whatsoever during the Tender process or during the 
execution of the Contract.  
 
(b) The Bidder(s will not enter with other Bidder(s) into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 
restrict competitiveness or to cartelize in the bidding process.  
 
(c) The Bidder(swill not commit any offence under the relevant IPC/PC Act. Further the Bidder(s)/ 
will not use improperly, (for the purpose of competition or personal gain), or pass on to others, any 
information or documents provided by the Principal/Owner as part of the business relationship, 
regarding plans, technical proposals and business details, including information contained or 
transmitted electronically. 
 
(d)The Bidder(s)/ of foreign origin shall disclose the names and addresses of agents/representatives 
in India, if any. Similarly Bidder(s)/ of Indian Nationality shall disclose names and addresses of 
foreign agents/representatives, if any. Either the Indian agent on behalf of the foreign principal or 
the foreign principal directly could bid in a tender but not both. Further, in cases where an agent 
participate in a tender on behalf of one manufacturer, he/she shall not be allowed to quote on behalf 
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of another manufacturer along with the first manufacturer in a subsequent/parallel tender for the 
same item.  
 
(e) The Bidder(s)/ will, when presenting his bid, disclose any and all payments he/she has made, is 
committed to or intends to make to agents, brokers or any other intermediaries in connection with 
the award of the Contract. 
 
(3) The Bidder(s)/ will not instigate third persons to commit offences outlined above or be an 
accessory to such offences. 
 
(4) The Bidder(s)/ will not, directly or through any other person or firm indulge in fraudulent 
practice means a willful misrepresentation or omission of facts or submission of fake/forged 
documents in order to induce public official to act in reliance thereof, with the purpose of obtaining 
unjust advantage by or causing damage to justified interest of others and/or to influence the 
procurement process to the detriment of the Government interests. 
 
(5) The Bidder(s)/ will not, directly or through any other person or firm use Coercive Practices 
(means the act of obtaining something, compelling an action or influencing a decision through 
intimidation, threat or the use of force directly or indirectly, where potential or actual injury may 
befall upon a person, his/ her reputation or property to influence their participation in the tendering 
process). 
 
Article 3: Consequences of Breach 
 
Without prejudice to any rights that may be available to the Principal/Owner under law or the 
Contract or its established policies and laid down procedures, the Principal/Owner shall have the 
following rights in case of breach of this Integrity Pact by the Bidder(s)/ and the Bidder/ accepts 
and undertakes to respect and uphold the Principal/Owner’s absolute right:  
 
(1) If the Bidder(s)/ either before award or during execution of Contract has committed a 
transgression through a violation of Article 2 above or in any other form, such as to put his 
reliability or credibility in question, the Principal/Owner after giving 14 days’ notice to the 
contractor shall have powers to disqualify the Bidder(s)/ from the Tender process or 
terminate/determine the Contract, if already executed or exclude the Bidder/ from future contract 
award processes. The imposition and duration of the exclusion will be determined by the severity of 
transgression and determined by the Principal/Owner. Such exclusion may be forever or for a 
limited period as decided by the Principal/Owner.  
 
(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 
terminated/determined the Contract or has accrued the right to terminate/determine the Contract 
according to Article 3(1), the Principal/Owner apart from exercising any legal rights that may have 
accrued to the Principal/Owner, may in its considered opinion forfeit the entire amount of Earnest 
Money Deposit, Performance Guarantee and Security Deposit of the Bidder/. 
 
(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 
Contractor, or of an employee or a representative or an associate of a Bidder or which constitutes 
corruption within the meaning of IPC Act, or if the Principal/Owner has substantive suspicion in 
this regard, the Principal/Owner will inform the same to law enforcing agencies for further 
investigation.  
 
Article 4: Previous Transgression 
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(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 
Company in any country confirming to the anticorruption approach or with Central Government or 
State Government or any other Central/State Public Sector Enterprises in India that could justify his 
exclusion from the Tender process. 
 
(2) If the Bidder makes incorrect statement on this subject, he/she can be disqualified from the 
Tender process or action can be taken for banning of business dealings/ holiday listing of the 
Bidder/Contractor as deemed fit by the Principal/ Owner.  
 
(3) If the Bidder/ can prove that he/she has resorted / recouped the damage caused by him and has 
installed a suitable corruption prevention system, the Principal/Owner may, at its own discretion, 
revoke the exclusion prematurely. 
 
 Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 
 
(1) The Bidder(s)/  undertake(s) to demand from all subcontractors a commitment in conformity 
with this Integrity Pact. The Bidder/ shall be responsible for any violation(s) of the principles laid 
down in this agreement/Pact by any of its Subcontractors/sub-vendors. 
 
(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders..  
 
(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between 
the Principal/Owner and the bidder, along with the Tender or violate its provisions at any stage of 
the Tender process, from the Tender process. 
 
 Article 6- Duration of the Pact 
 
This Pact begins when both the parties have legally signed it. It expires for the Contractor/Vendor 
12 months after the completion of work under the contract or till the continuation of defect liability 
period, whichever is more and for all other bidders, till the Contract has been awarded. 
 
If any claim is made/lodged during the time, the same shall be binding and continue to be valid 
despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 
Competent Authority, IPR. 
 
Article 7- Other Provisions 
 
(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Head quarters of 
the Division of the Principal/Owner, who has floated the Tender. 
(2)  Changes and supplements need to be made in writing. Side agreements have not been made. 
(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or 
by one or more partner holding power of attorney signed by all partners and consortium members. 
In case of a Company, the Pact must be signed by a representative duly authorized by board 
resolution. 
(4)  Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 
remains valid. In this case, the parties will strive to come to an agreement to their original 
intensions. 
(5) It is agreed term and condition that any dispute or difference arising between the parties with 
regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal in 
accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject to 
arbitration. 

 
Article 8- LEGAL AND PRIOR RIGHTS 
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All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 
be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of 
brevity, both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 
documents with regard any of the provisions covered under this Integrity Pact.  
 
IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 
date first above mentioned in the presence of following witnesses: 
 
 ............................................................... 
 (For and on behalf of Principal/Owner)  
 
................................................................. 
 (For and on behalf of Bidder/)  
 
WITNESSES: 
 
1.         ............................................. 

                 (Signature, name and address) 
 
 2.         ...............................................  
                (Signature, name and address)  
 
Place: 
Dated: 
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DECLARATION BY THE BIDDER 

CERTIFICATE 
I  ____________________________,  working  as  ______________________  in  this 

organization and authorized to issue this certificate and certify that: 

 

1. We have gone through the contents of advertisement and related documents for this Tender 

and fulfil all the eligibility criteria as per Tender Document and understood the Terms & 

Conditions of Contract, relevant formats and Evaluation criteria mentioned in the Part-I 

Technical bid. 

2. All relevant documents are enclosed with our Bid. 

3. The  details  and  contents  of  our  Bids are  authenticated  and  based  on  actual  work 

carried out by our agency, as per record. 

4. We have understood that in case it is found that our agency is not fulfilling any of the laid  

down  criteria,  or  relevant  details/supporting  documents  are  not  found  to  be enclosed, 

we will not be given any opportunity for any clarifications and our BIDS will be evaluated 

based on the available documents. 

5. We also confirm that the offer now submitted is totally in agreement with the Terms & 

Conditions of Contract read in conjunction with the documents, terms & conditions issued for 

this particular tender. 

6. We hereby declare that we are not black listed by any government department / agencies. 

 

7. We hereby declare that our firm is not under any liquidation, court receivership or similar 

proceedings. 

 

8.   We hereby declare that, in the last three years, we have neither failed to perform on any 

contract, as evidenced by imposition of a penalty by an arbitral or judicial authority or a 

judicial pronouncement or arbitration award against the Applicant, nor have been expelled 

from any project or contract nor have had any contract terminated for breach. 

 

9. I have gone through Terms and conditions which will be followed during execution. 

10. I do hereby undertake that our firm shall abide by the Integrity Pact.  

Signature of Authorized Signatory. 

Name: …………………………… Dated: ……………………. 

Designation: …………………………… 

[Please Affix Rubber Stamp] 
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(To be printed in letter head) 

       __________________________________________________________________________________ 

ANNEXURE-I 

 
Self-Certification under preference to Make in India order 
Certificate 
 
In line with Government Public Procurement Order No. P-45021/2/2017-PP (BE-II) 
dated 04.06.2020 and its amendments, we hereby certify that we M/s. 
__________________________ are local supplier meeting the requirement of minimum 
local content i.e., ______% excluding transportation, insurance, installation, 
commissioning, testing, training and after sales service support like AMC/CMC etc. 

as defined in above orders for the material against IPR Enquiry/Tender E-Tender 

Notice No.: IPR/TN/CIVIL-PR/06/2023.  Details of location at which local value 

addition will be made as follows: _______________________________________. 
 
We also understand, false declarations will be in breach of the code of integrity 
under rule 175(1) (i) (h) of the General Financial Rules for which a bidder or its 
successors can be debarred for up to two years as per Rule 151(iii) of the General 
Financial Rules along with such other actions as may be permissible under law. 

 
Thanking You, 

 
 
_____________________ 

Signature with date: 
Name: 

Designation: 
Official Seal 
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(To be printed in letter head) 
       __________________________________________________________________________________ 

 

 

ANNEXURE-II 
Annexure to Bid Form: Eligibility Declaration 

(To be submitted as part of tender/Technical Bid) 

(On company letter head) 

(Along with supporting documents, if any) 

 

Tender No: E-Tender Notice No.: IPR/TN/CIVIL-PR/06/2023. 

 

Tender Tile: Construction of Shed Building for Augmentation of Workshop facility ( Extension of 

Workshop Fabrication yard) at IPR campus, Institute for Plasma Research , Bhat , Gandhinagar -382428, 

Gujarat on Design, Build  and Transfer Basis including Designing, obtaining Statutory permissions 

,Construction (Build) to make facility for use and Transfer  to Institute for Plasma Research (IPR). 

 

Bidder’s Name: ____________________________ 

(Address and contact details) 

 

Bidder’s Offer No._________________                                          Date:________________ 

 

Restrictions on procurement from Bidders from a country or countries, or class of countries under Rule 

144(xi) of the General Financial Rules 2017. 

 

“We have read the clause regarding restrictions on procurement from Bidder of a country which shares a land 

border with India; and solemnly certify that we are not from such a country or, if from such country, we are 

registered with the Competent Authority (copy enclosed). We hereby certify that we fulfill all requirements in 

this regard and are eligible to be considered.” 

 

Penalties for false or misleading declarations: 

 

We hereby confirm that the particulars given above are factually correct and nothing is concealed and also 

undertake to advise any further changes to the above details. We understood that any wrong or misleading 

self-declaration by us would be violation of Code of integrity and would attract penalties as mentioned in this 

tender document, including debarment. 

 

 

_________________________ 

(Signature with date) 

 

 

_________________________ 

(Name and designation) 

Duly authorized to sign Bid for and on behalf of 

 

 

____________________________________________ 

(Name & address of the Bidder and Seal of Company) 
 



 

Construction of Shed Building for Augmentation of Workshop facility (Extension of Workshop Fabrication 

yard) at IPR campus.  Page 137 of 165 

 

Annexure-III 

 List of Probable Materials and their respective IS Codes/ 

Materials conforming to respective Test Certificates. 

 

Latest revision of relevant standards/Codes/Norms/Acts/Rules/Regulations etc shall be referred. 

 

All the items shall conform to the relevant IS codes, whether the code is specifically mentioned / listed in 

the tender OR not. Where relevant IS code is not available, relevant Standard manufacturer’s 
specification shall be followed. For Electrical works if relevant IS code is not available, relevant Indian 

Electricity code shall be followed. 

 

1. Civil and Plumbing works: 

Sr. 

No. 
Description of Items  

 Conforming to IS code 

(Relevant Code) / Test 

Certificates  

1 

Structural Steel /Rolled Steel sections-beams, 

ISMB/ISLB/ NPB beams/Plates/ channels, tee, 

flats, angles, bars(round, square, hexagonal) 

Structural Hollow steel sections (Square & 

Rectangular) Structural tubular sections,  

 

 

IS- 2062, IS 4923, IS 1161, IS 12778 etc and 

respective Design codes as applicable. 

 

Test Certificates should be submitted after 

Procuring of material at site. 

 

Note: Fabrication shall be in a perfectly 

workmanship like manner and as provided in 

IS 800 and IS 7215. Welding shall be carried 

out by qualified welders. Electrodes for 

welding, the procedure, selection, test and 

inspection shall conform to provisions in IS 

816, IS 818, IS 822, and IS 833. 

 

2 Customised Pre-Engineered Sections. 

 

IS- 2062, IS 4923, IS 1161, IS 12778 etc or 

Respective Design codes as applicable/ As 

per Manufacturer according to Design, 

 

Test Certificates should be submitted after 

Procuring of material at site. 

 

Note: Fabrication shall be in a perfectly 

workmanship like manner and as provided in 

IS 800 and IS 7215. Welding shall be carried 

out by qualified welders. Electrodes for 

welding, the procedure, selection, test and 

inspection shall conform to provisions in IS 

816, IS 818, IS 822, and IS 833. 

 

 

3 
Motorised Pre colour coated GI / Galvalume 

Rolling Shutter 

As per Manufacturer’s Specifications. 
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4 Pre-coated steel roofing/ walling sheets 550 MPa     

As per Manufacturer’s Specifications. 

Test Certificates should be submitted after 

Procuring of material at site. 

 

5 Cements (OPC/PPC) IS 269, IS 12269, IS 8112, and IS 1489 etc 

6 White Cement IS 8042 

7 
TMT – Fe-415 / Fe-500/Fe-500D, Fe 550 D 

Ribbed bars 

The steel used for reinforcement shall be 

of any of the following types: 

 

(a) Mild steel and medium tensile bars 

conforming to IS:432 (Part 1) 

(b) High strength deformed steel bars 

conforming to IS:1786 

(c) Hard drawn steel wire fabric 

conforming to IS:1566 

(d) Structural steel conforming to Grade 

A of IS:2062 

(e) Thermo-mechanically treated bars 

(TMT Bars). 

Test Certificates should be submitted after 

Procuring of material at site. 

 

8 
Coarse Aggregates (machine cut)  

6mm to 40mm sizes 
IS 383 

9 
Stone Rubbles & Gravels IS 383 

10 Shuttering plywood IS 303,  

11 Decorative ply (Veneer) IS 1328 

12 MDF IS 12406  

13 Prelam particle board IS 1328 

14 
Laminate sheet 

IS 12406 

15 Cement bonded particle board IS 14276 

16 Calcium silicate board IS 8154 

17 Flush door – decorative / non decorative IS 2202 

18 Compact sheet IS 2046 

19 Locks  As per Manufacturer according to Design,  

20 Float Glass / Mirror As per IS 14900, /Test Certificates 

21 Precast  terrazzo tiles  & skirting( Mosaic) 
As per Manufacturer’s Specifications. 

 

22 Vitrified tiles 

IS 15622/Test Certificates 

Test Certificates should be submitted after 

Procuring of material at site. 

 

23 

Construction chemicals 

As per Manufacturer’s Specifications. 

24 

Joint Filler / silicon paint 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted after 

Procuring of material at site. 

 

25 Paint  IS 15489/Test Certificates 
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26 Polish 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted after 

Procuring of material at site. 

 

27 Door Window & Furniture Hardware 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted after 

Procuring of material at site. 

 

28 Adhesives 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted after 

Procuring of material at site. 

 

29 Floor spring 
IS 6315 /Test Certificates 

 

30 

Door closer 

IS 3564 

Test Certificates should be submitted after 

Procuring of material at site. 

 

31 

Aluminium sections  

As per Manufacturer’s Specifications. 

Test Certificates should be submitted after 

Procuring of material at site. 

   

32 Paver Blocks  

As per Manufacturer’s Specifications. 

 

Test Certificates should be submitted after 

Procuring of material at site. 

 

33 Rivets IS:1148 

34 Electrodes for welding IS:814 

35 Bolts and nuts IS:1367 

36 Mild steel wire gauze jali IS:280 

37 Washers IS:2016 

38 Primer to structural surface for bolts IS:2074 

39 Chequered plates IS:3502 

40 Distemper and dry colour IS:427 

41 Distemper and oil emulsion IS:428 

42 Enamel paints IS:2933 

43 Coat of zinc chromate IS:104 

44 French spirit polish IS:348 

45 GI sheets IS:227 

46 Ac sheets IS:459 

47 Ac sheet fixing IS:730 

48 Mangalore pattern tiles IS:654 

49 Fiber glass reinforced polyester IS:4154 

50 Galvanized steel for barbed wire IS:278 

51 Heavy C.I. pipes IS:1729 

52 GI pipes & MS tubes IS:1239 (PART I) 

53 Screw down bib cocks & stop cocks IS:781 

54 Vitreous sanitary fixtures(general) IS:2556 (PART I) 

55 
Gun metal wheel, globe, check, gate & non return 

valves 

IS:778 
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56 Wash basin IS:2556 (PART IV), IS:771 

57 European W.C. IS:2556, IS:771 

58 Solid plastic seat & cover IS:2548 

59 Orissa pan W.C. IS:2556 (PART III) 

60 Squatting pans & traps IS:2556 (PART III) 

61 Indian W.C. (wash down W.C.) IS:2556 (PART II), IS:771 

62 Urinals IS:2556 (PART VI) 

63 Half round channels IS:2556 (PART VII) 

64 Specific requirements of siphonic wash down W.C. IS:2556 (PART VIII) 

65 Ss sink/C.I./flushing tank brackets IS:775 

66 C.I. siphonic flushing cistern IS:774 

67 Lead pipes IS:404 (PART I) 

68 Sand cast pipes & fittings IS:1729 

69 C.I. spun soil pipes & fittings IS:3939 

70 Gully trap IS:651 

71 Glazed stone ware pipes & fittings IS:651 

72 Ac pipe IS:1626,IS:1626 (PART I) 

73 High pressure/crydon ball valve IS:1703 

74 C.I. sluice valve IS:780 

75 Capstan head IS:1795 

76 Malleable iron fittings IS:1879 (PART I TO X) 

77 C.I. pipes IS:1536, IS:1537 

78 Molten (pig)lead IS:782 

79 C.I. manhole frames & covers IS:1726 

80 Concrete pipes IS:458 

81 Threads for screwed pipes IS:554 

82 Lead jointing IS:718 

83 Carbon steel for pipes IS:9161 

84 Low level ceramic cistern IS:774 

85 Bowl pattern flat back urinals IS:2556 (PART IV) 

86 Showers IS:2064 
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Other Applicable IS codes for CIVIL and PH works:  
 

1.   

Plain and Reinforced Concrete - Code of Practice 

 

IS 456 

2.  Code of practice for use of electric arc welding for 

general construction in steel 

IS:813 

3.  Tests for welding works IS:1181 

4.  Welding works IS:816 

5.  Tests for bolts and nuts IS:1608 

6.  Structural steel sections & tests IS:226 

7.  Welding procedure & edge preparation IS:823 

8.  Storage of welding wire & electrodes IS:816 

9.  
Code of practice for painting of ferrous metal in 

building and allied finishes 

IS:1477 (PART I & II) 

10.  
Code of practice for painting concrete, masonry and 

plaster surfaces 

IS:2395 

11.  Expanded metal steel sheet IS:412 

12.  
Code of practice for construction of floor and roof 

with joists and filler blocks 

IS:6061 (PART I) 

13.  
Code of practice for construction of light weight 

concrete block masonry  

IS:6042 

14.  
Specification for load bearing light weight concrete 

blocks 

IS:3590 

15.  
Code of practice for construction of hollow 

concrete block masonry  

IS:2572 

16.  
Specification for concrete masonry units (hollow 

and solid concrete blocks) 

IS:2185 (PART I) 

17.  Chemical composition of ordinary Portland cement IS:4032 

18.  Specifications for circular hollow sections IS:1161 

19.  Properties of rectangular & square hollow sections IS:4923 

20.  

Cold formed welded & seamless carbon steel 

structural tubing  
Respective Standard Code, / 

As per Manufacturer’s Specifications. 
 

21.  

Cold but not formed welded & seamless carbon 

steel structural tubing 
Respective Standard Code, / 

As per Manufacturer’s Specifications. 
 

22.  

Hot formed welded & seamless high strength low 

alloy tubing 
Respective Standard Code, / 

As per Manufacturer’s Specifications. 
 

23.  

Hot rolled structural steel hollow section Respective Standard Code, / 

As per Manufacturer’s Specifications. 
 

24.  Specification for Zinc Oxide for Paints IS 35 

25.  Road Tar Specification IS: 215 

26.  Specification for Black Japan Type A, B & C IS:341 

27.  Code of Practice for General Construction in Steel IS:800 

28.  
Code of Practice for Cold Formed Light Gauge 

Steel Structural Member in General Building 

Construction 

IS:801 

29.  
Specification for Cold Formed Light Gauge 

Structural Steel Sections 

IS:811 

https://www.iitk.ac.in/ce/test/IS-codes/is.456.2000.pdf
https://www.iitk.ac.in/ce/test/IS-codes/is.456.2000.pdf
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30.  
Specification for Synthetic Resin Adhesives for 

Plywood  

IS:848 

31.  Code of Practice for Design Loads IS:875 

32.  
Equivalent Matric Units for Scales Dimension and 

Quantities in General Construction Work 

IS:965 

33.  
Code of Basic Requirements for Water Supply 

Drainage and Sanitation 

IS:1172 

34.  
Recommended Practice for Radiographic 

Examination of Fusion Welded Butt Joint in Steel 

Plates 

IS:1182 

35.  Sand for Plaster Specifications IS:1542 

36.  
Code of Practice for Design and Construction of 

flues and Chimneys for Domestic heating 

Appliances 

IS: 1649 

37.  Block boards Specifications IS: 1659 

38.  
Code of Practice for Application of Cement and 

Cement Lime Plaster Finishes 

IS: 1661 

39.  
Specification for Self Closing Taps for Water 

Supply Purposes 

IS: 1711 

40.  
Steel Plates, Sheets, Strips and Flats For Structural 

And General Engineering Purposes – Dimension 

IS: 1730 

41.  
Steel bars, Round and Square For Structural And 

General Engineering Purposes – Dimension 

IS: 1732 

42.  Code of Practice for Building Drainage IS: 1742 

43.  Method of Load Test on Soils IS: 1888 

44.  
Code of Practice for Subsurface Investigation for 

Foundation 

IS: 1892 

45.  
Criteria For Earthquake Resistance Design of 

Structures 

IS: 1893 

46.  
Specification for Aluminium Windows for 

Industrial building 

IS: 1949 

47.  Specification for Sand For Masonry Mortars IS: 2116 

48.  Method For Standard Penetration Test For Soils IS: 2131 

49.  
Code Of Practice For Thin Walled Tube Sampling 

Of Soils 

IS: 2132 

50.  Brick Works – Code Of Practice IS: 2212 

51.  Methods of Sampling of Aggregates For Concrete IS: 2430 

52.  
Methods of test for permeability of cement mortar 

and concrete 

IS: 3085 

53.  Method of Measurement of Building Works SP :27 

54.  Concrete pipes - Methods of test IS: 3597 

55.  
Methods of testing fusion welded joints and weld 

metal in steel 

IS: 3600 

56.  Specification of sand stone (slab and tiles) IS :3622 

57.  
Specification for fly ash for use as pozzolana and 

admixture 

IS :3812 

58.  Stacking and storage of construction material at site IS :4082 

59.  
Code of Practice for laying of epoxy resin floor 

toppings 

IS :4631 

60.  
Specification for concrete batching and mixing 

plant 

IS : 4925 

61.  Ready Mixed Concrete – Code of Practice IS : 4926 

62.  Safety Code for Erection of Structural Steelwork IS : 7205 
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63.  
Safety Code For Handling And Storage Of Building 

Materials 

IS : 7969 

64.  
Method of test for determining setting time of 

concrete by penetration resistance 

IS : 8142 

65.  Concrete Admixtures – Specifications IS :9103 

66.  
Specification for epoxy resin, hardness and epoxy 

resin compositions for floor toppings 

IS : 9197 

67.  
Methods of test for preformed fillers for expansion 

joints  

IS :10566 

68.  
Code of practice for composite construction in 

structural steel and concrete. 

IS :11384 

69.  
Specification for one Part Grade Polysulphide 

based joint sealant  

IS :11433 

70.  
Specification for two Part Grade Polysulphide 

based joint sealant  

IS :12118 

71.  
Code of Practice for Use and Laying of Ductile Iron 

Pipes 

IS :12288 

72.  
Specification for Sulphate Resistance Portland 

Cement 

IS :12330 

73.  UPVC pipes for soil and waste discharge system IS : 13592 

74.  Specification for Polished building stones  IS :14223 

75.  
Specification of adhesives for use with ceramic tiles 

and mosaics 

IS: 15477 

76.  
General requirements for vibrators for mass 

concreting immersion type 

IS: 12468 

77.  Method of testing bitumen IS: 1201-1206 

78.  Method of testing bitumen IS: 1206-1212 

79.  Concrete mix design IS:10262 

 

Electrical works: 

1.  Methods of High Voltage Testing. IS-2071 (P1 to P3) 

2.  Classification of degrees of protection provided by 

enclosures of electrical equipment. 

IS-12063 

3.  Code of Practice for Earthing IS-3043 

4.  Guide for marking of insulated conductors. IS-5578 

5.  Guide for uniform system of marking & identification of 

conductors & apparatus terminals. 

IS-11353 

6.  High Voltage Test Techniques IEC-60 (Part 1 to P4) 

7.  Electro-technical Vocabulary IS: 1885 

8.  Code of Practice for Fire Safety of Buildings (General) : 

Electrical Installations. 

IS : 1646 

 

CUBICLES AND PANELS & OTHER RELATED EQUIPMENTS 

9.  Electrical relays for power system protection IS-722 IS-1248 IS-3231 (P-3) 

10.  Distributed pillars for Voltages not exceeding 1000 

Volts. 

IS:5039 

11.  Specification for Switchgear & Control Assemblies. IS: 8623: (Part I to 3) 

 WIRES AND CABLES  

12.  PVC insulated cables for working voltages up to and 

including 1100 Volts. 

IS-694  

13.  Code of practice for installation and maintenance of IS-1255  
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power cables up to and including 33 kV rating 

14.  PVC insulated (heavy duty) electric cables (part 1) for 

working voltage up to and including 1100 V.- Part (2) 

for working voltage from 3.3 kV up to and including 

22 kV. 

IS-1554 (P1 and P2)  

15.  Aluminium conductor for insulated cables IS:1753  

16.  Copper Conductor in insulated cables. IS:2982  

17.  Recommended current ratings for cables. IS-3961 (P1 to P5)  

18.  Mild steel wires formed wires and tapes for armouring 

of cables. 

IS-3975  

19.  PVC insulating and sheath of electric cables. IS-5831  

20.  Elastomeric insulating and sheath of electric cables. IS-6380  

21.  Cross linked polyethylene insulated PVC sheathed 

cables for working voltage up to and including 1100 

volts. 

IS-7098  

22.  Cross-linked polyethylene insulated PVC sheathed 

cables for working voltage from 3.3kV up to and 

including 33 kV. 

IS-7098 

23.  Conductors for insulated electrical cables and flexible 

cords. 

IS-8130 

24.  Specification for drums for electric cables. IS-10418 

25.  Code of Practice for Fire Safety in Cable Runs  IS-12459 

26.  GALVANIZING  

27.  Zinc Ingot IS-209 -  

28.  Recommended Practice for Hot-Dip galvanizing on 

iron and steel. 

IS-2629 -  

29.  Methods for testing uniformity of coating of zinc 

coated articles. 

IS-2633 -  

30.  Hot Rolled medium and high Tensile Strength Steel. IS-2062  

31.  General Construction in Steel – Code of Practice. IS-800  

   

 PAINTING  

32.  Code of practice for phosphating of iron and steel. IS-6005  

33.  Colours for Ready Mixed Paints and Enamels. IS - 5   

   

 FIRE EXTINGUISHERS  

34.  Code of practice for fire extinguishing installations and 

equipment on premises 

IS:5306 -  

   

 LIGHTING FIXTURES AND ACCESSORIES  

35.  General and safety requirements for electric lighting 

fittings. 

IS:1913  

36.  Water proof electric lighting fittings. IS:3528  

37.  Dust proof electric lighting fittings. IS:4012  

38.  Dust tight proof electric lighting fittings. IS:4013  

39.  Industrial lighting fittings with metal reflectors. IS:10322 

40.  Industrial lighting fittings with plastic reflectors. IS:10322  

41.  (non flame proof type). IS:2206  

42.  Specification for flood light. IS:10322   
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43.  Specification for decorative lighting outfits. IS:10322  

44.  Luminaries for street lighting IS:10322  

45.  Tubular lamps IS:2418  

46.  High pressure mercury vapor lamps. IS:9900  

47.  Capacitors for use in lighting fittings. IS:1569  

48.  Starters for lamps. IS:2215  

49.  Holders for starters for tubular lamps IS:3324  

50.  GLS lamps IS:418   

51.  Water tight electric fittings IS:3553  

52.  Tubular steel poles IS:2713  

53.  Ballasts for tubular fluorescent lamps – performance 

requirements– Part 1 For switch start circuits 

IS 1534 (Part 1) 

54.  Particular requirements for ballasts for fluorescent 

lamps 

IS 15885 

55.  (Part 1 and Part 2)  AC supplied electronic ballast 

for tubular fluorescent lamps – performance 

requirement 

IS 13021 

56.  Electromagnetic compatibility Part 3 Limits for 

harmonic current emissions 

IS 14700 (Part 3/Sec2) 

57.  Limits and methods of measurement of radio 

disturbance characteristics  

IS 6873 (Part5) 

58.   Electrical lighting and similar 

equipment 

59.  Electric Ceiling Type Fans and Regulators IS-374  

60.  Electronic Type Fan Regulators. IS-11037 

61.  General Lighting - LEDs and LED modules – Terms 

and Definitions 

IS- 16101:2012 

62.  Self- Ballasted LED Lamps for General Lighting 

Services Part 1 Safety Requirements 

IS- 16102(Part 1) : 2012 

63.  Self-Ballasted LED Lamps for General Lighting 

Services Part 2 Performance Requirements 

IS- 16102(Part 2) : 2012 

64.  Led Modules for General Lighting Part 1Safety 

Requirements 

IS- 16103(Part 1) : 2012 

65.  Led Modules for General Lighting Part 2 Performance 

Requirements 

IS- 16103(Part 2) : 2012 

66.  Safety of Lamp Control Gear Part 2 Particular 

Requirements Section 13 d.c. or a.c. Supplied 

Electronic Controlgear for Led Modules 

IS- 15885(Part2/Sec13): 2012 

67.  Luminaires Performance Part 1 General Requirements IS- 16107(Part 1):2012 

68.  Luminaires Performance Part 2 Particular 

Requirements Section 1 LED Luminaire 

IS- 16107-1:2012 

   

 CONDUITS ACCESSORIES AND JUNCTION 

BOXES 

 

69.  Rigid non-metallic conduits for electrical wiring. IS: 9537 (Part – 1 & 3) 

70.  Rigid steel conduits for electrical wiring IS:9537 (Part-2)   

71.  Flexible steel conduits for electrical wiring IS:3480    

72.  Fittings for Rigid non-metallic conduits. IS: 3419   

73.  Fittings for rigid steel conduits for electrical wiring IS:2667    
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74.  Accessories for rigid steel conduits for electrical 

wiring 

IS:3837   

75.  Adaptors for flexible steel conduits. IS:4649   

76.  Steel and Cast Iron Boxes IS:5133   

   

 LIGHTING PANELS  

77.  LV Switchgear and Control gear (Part 1 to 5) IS:13947  

78.  Circuit breakers for over current protection for house 

hold and similar installations. 

IS:8828  

79.  Ready mix paints IS:5   

80.  Danger notice plates IS:2551  

81.  Current transformers IS:2705  

82.  HRC Cartridge fuse links for voltage above 650V(Part-

2) 

IS:9224  

83.  Wrought aluminium and Al. alloys bars rods tubes and 

sections for electrical purposes. 

IS:5082  

84.  Factory built Assemblies of Switchgear and Control 

Gear for voltages up to and including 1000V AC and 

1200V DC. 

IS:8623  

85.  Direct Acting electrical indicating instruments IS:1248  

86.  Copper IS:191:2007 

87.  Copper Rods and Bars for Electrical Purposes. IS:613:2007 

88.  Method of Chemical Analysis for Copper IS:440:1964 

 ELECTRICAL INSTALLATION  

89.  3 pin plug IS:1293  

90.  Two to three ceiling roses IS:371   

91.  Switches for domestic and similar purposes IS:3854  

92.  Guide for safety procedures and practices in electrical 

work. 

IS:5216  

93.  Code of practice for electrical wiring installation 

(system voltage not exceeding 650 Volts.) 

IS:732  

94.  Code of practice for earthing. IS:3043 

95.  Code of practice of interior illumination part II & III. IS:3646  

96.  Code of practice for lighting of public through fares. IS:1944  

97.  Guide for selection of electrical equipment for 

hazardous Areas. 

IS:5571  

98.  Code of practice for use of structural steel in general 

building construction. 

IS:800   

99.  Methods of Testing uniformity of coating on zinc 

coated articles. 

IS:2633  

100.  Code of practice for phosphating iron and steel. IS:6005  

101.  Copper IS:191: 2007 

102.  Copper Rods and Bars for Electrical Purposes. IS:613: 2007 

103.  Method of Chemical Analysis for Copper IS 440: 1964 

   

 LT SWITCHGEAR  

104.  Specification for low voltage switchgear and control 

gear assemblies 

IS:8623 (Part-I)  

105.  Specification for low voltage switchgear and control IS:13947 (Part-I) 
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gear 

106.   Part 1 General Rules. 

107.  Specification for low voltage switchgear and control 

gear 

IS:13947 (part-2)  

 Part 2 circuit breakers.  

108.  Specification for low voltage switchgear and control 

gear. Part 3 Switches 

IS:13947 (part-3)  

109.  Switch - disconnectors and fuse combination units Disconnectors 

110.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-4)  

111.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-5) 

112.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-6)  

113.  Multiple function switching devices.  

114.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-7) 

115.  Ancillary equipments Part 7    

116.  Degree of protection provided by enclosures IS:12063   

117.  Current Transformers IS:2705   

118.  Voltage Transformers IS:3156   

119.  Electrical relays for power system protection IS:3231   

120.  Electrical indicating instruments IS:1248   

121.  AC Electricity meters IS:722    

122.  Guide for Marking of insulated conductors of 

apparatus terminals 

IS:5578   

123.  Low voltage fuses for voltage not exceeding 1000V 

AC or 1500V DC Part 1  

IS:13703 (part 1) 

 General Requirements  

124.  Low voltage fuses for voltage not exceeding 1000V 

AC or 1500V DC 

IS:13703 (part 2)  

125.  Fuses for use of authorized persons  

126.  Code of practice of phosphating iron and steel IS:6005   

127.  Wrought Aluminium and Aluminium alloys for 

electrical purposes 

IS:5082   

128.  Hot dip galvanising IS:2633   

129.  Specification for Copper. IS: 191   

130.  Copper Rods and Bars for Electrical Purposes IS 613: 2000  

131.  Method of chemical Analysis of Copper IS: 440: 1964  

132.    

 MISCELLENOUS ITEMS  

133.  For Cable jointing & Termination kits IS: 13573  

134.  Specification for Copper IS: 191: 1980  

135.  Solid Drawn Copper Tubes for General Engineering 

Purposes 

IS: 2501:1995  

136.  Code of Practice for Electrical Wiring Installations IS: 732   
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HVAC works: 

 

1.  Glossary of terms used in Refrigeration and Air-

conditioning. 

IS : 3615 – 1967 

 

2.  Safety code for Air conditioning. IS : 659 - 1964  

 

3.  Data for outside Summer design conditions for air-

conditioning.  

IS : 7896 - 1975 

4.  Specification for packaged air conditioning units.  IS : 8148 - 1976 

 

5.   Safety code for Mechanical Refrigeration. 

 

IS : 660 - 1963 

 

6.   Inspection and testing of installation. 

 

IS : 732 III - 1982 

 

7.   Colour code for identification of pipelines. 

 

IS : 2379 - 1963 

 

8.  Industrial Cooling Fans IS : 6272 - 1987 

 

9.   Test code for Centrifugal fan. 

 

IS : 4894  -1987 

 

10.   Code of practice for Industrial Ventilation. 

 

IS : 3103  -1975 

 

11.  Gun metal gate, globe and check valves for general 

purpose. 

IS :778 , 780 - 1980,  210, 318, 5312 

12.   Inspection of Steel Castings. 

 

IS : 8092 : 1992 

13.   Safety relief Valves 

 

IS : 12992 : 1993 

14.   Butterfly valve for general purpose 

 

IS : 13095 : 1991 

15.   CF Monobloc pumps 

 

IS : 9542 : 1980 

16.   Pumps for process water 

 

IS : 5659 : 1970 

17.   Installation , operation and maintenance of pumps 

 

IS : 10596 : 1983 

18.  Code of practice and measurement procedure for testing 

Refrigerant Compressors. 

IS : 5111 – 1969 

 

19.   Horizontal Centrifugal pumps for clear, cold and fresh 

water.  

 

IS : 1520 

 

20.  MS / GI tube, pipes, tubular and other wrought steel 

fittings. Hot-dip zinc coatings on steel tubes. 

IS : 1239 I & II - 1982 

21.   Wrought copper tubes for Ref. & AC purposes. 

 

IS : 10773 : 1995   

22.  Code of procedure for manual metal arc welding of MS.  IS : 4736 - 1968  

 

23.  Electrically welded steel pipe for water, gas and sewage. 

Above: 200 NB, ANSI B 16.9 for pipe fittings. 

IS : 3589 

 

24.   Welds testing by DP 

 

IS : 3656 

25.  Flanges configuration. (ANSI B 16.5 for SS flanges).  IS : 1536 – 1976 

 

26.   Steel pipe flanges. 

 

IS : 6392 - 1971 

27.   Standard for CI material. IS : 210 
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28.   CI fittings for Pressure piping 

 

IS : 1538 

29.   Structural Steel. 

 

IS : 226 

30.   Gaskets  

 

IS : 638 

31.   Rubber gasket, Teflon gasket for SS piping. 

 

IS : 628 

32.  Dimensions for pipe threads for pressure tight joints  IS : 554 – 1975 

33.  Code of practice for fire precautions in welding and cutting 

operations. 

IS : 3016 - 1982  

 

34.   Metal air Ductwork. 

 

IS : 655 – 1963 

 

35.   Galvanised steel wire sheets. 

 

IS : 277  - 1977 

36.  Glossary of Items symbols and units relating to thermal 

materials. 

IS : 3069 

 

37.   Industrial Bitumin. 

 

IS : 702 

38.  Expanded polystyrene for thermal insulation purpose. IS : 4671 – 1984 

 

39.  Code for practice for application and finishing of thermal 

insulation material at temp. From -80C to 40C. & 40C to 

700C. 

IS : 7240 - 1981 

      7413 - 1981  

 

40.   Specifications for Bonded Mineral Wool. 

 

IS : 8183 -  1976 

41.   Storage and handling of insulation material 

 

IS : 10556 : 1993 

42.   Glass fibre reinforced polyester  resin.  

 

IS : 11246 : 1992 

43.   Preformed rigid polyurethane  thermal insulation  

 

IS : 12436 : 1988 

44.   Rigid Phenolic foams thermal  insulation  

 

IS : 13204 : 1991 

45.  In-situ pouring of Rigid Phenolic foams thermal  insulation  IS : 13205 : 1991 

46.  Bourden tube pressure and vacuum gauges. IS : 3624 

 

47.  Bolts, nuts, and studs./ threaded fasteners. IS : 1367 

 

48.   Code for unfired pressure vessels. 

 

IS : 2825 - 1969 

 

49.   Cooling tower structure. 

 

IS : 7403 

 

50.   V belts, and pulleys for Industrial purpose. 

 

IS : 875, 1893 

 

51.   Code for shell and tube type heat exchanger. 

 

IS : 5141 

 

52.   Specification for three phases Induction motor. 

 

IS : 325- 1970 

 

53.   Testing of three phase Induction motor. 

 

IS : 4029 

 

54.  Code of practice for installation of Induction motor. IS : 900  

 

55.   Single phase small AC and universal motors. 

 

IS : 996 

 

56.   Switches for domestic & similar purpose. IS : 4064 1978 –II 
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57.   Contractors for AC up to 1100 V. 

 

IS : 2959  : 1975 

58.   ACB 

 

IS : 2516- I &II 

 

59.  Accessories for electrical wiring   IS : 3854 – 1969 

 

60.  Code of practice for electrical wiring and fitting for 

building. 

IS : 3837 – 1976 

 

61.  Code for practice for installation and Testing of electrical 

wiring. 

IS :  732 –1963 , 1973 

 

62.   PVC insulated   electric cable for working up to and 

including 1100 volts. 

PVC insulated (HD) electric cable for working up to 1.1 kV 

and   11kV volts. 

IS : 694 - 1977  

 

IS : 1554 : 1981 

63.  Direct acting electrical indicating instruments. IS : 1248 

 

64.   Starters.  

 

IS : 1822 

 

65.   Motor starters for voltage not exceeding 1000 Volts. 

 

IS : 8544 - I to IV 1979 

66.   HRC fuse and links, up to 650 Volts. 

 

IS : 2208  - 1979 

 

67.   Degree of protection provided by enclosures for low 

voltage switch gear and control gears. 

 

IS : 2147 – 1962 

 

68.   Code of practice for installation and maintenance of 

Switchgear. 

 

IS : 10118: 1982 

69.  Earthing. IS : 3043 : 1966 

 

70.  Methods of measurement of noise emitted by machines. IS : 4758 : 1968   

71.   Mechanical vibration – balancing. 

 

IS : 14280 : 1995   

72.  Permissible limits of noise level for rotating electrical 

machines 

IS : 12065  : 1987 
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Annexure-IV 

List of Preferred makes: Civil & PH Works 

Note: 

The Contractor shall obtain prior approval from the Engineer-in-charge before placing order for any 

specific material or engaging any of the specialized agencies. The Contractor shall make a detailed 

submittal with catalogues and highlighted proposed specifications, as well as full details of the works 

proposed to be executed by the specialized agency, as specified. 

Wherever applicable, the Engineer-in-charge may approve any material equivalent to that specified in 

the tender subject to proof being offered by the Contractor for equivalence to his satisfaction. 

 
S. 

No. 
Material Preferred make 

 
1 

 
CEMENT 

ACC, ULTRATECH, J. P. CEMENT, 
VIKRAM, SHREE CEMENT, BIRLA 
SHAKATI, CEMENT CORPORATION OF 
INDIA, VASAVDUTTA. 

2 WHITE CEMENT J.K., BIRLA 

3 READY MIX CONCRETE 
SKYWAY, A.C.C., ULTRATECH, 
LAFARGE, RMC READY MIX , GODREJ, 
PURE 

 
4 

 
SUPERPLASTICIZERS / 
ADMIXTURE 

MC BAUCHEMIE, SIKA, FOSROC, BASF, 
ASIAN LABORATORIES, SUNANDA 
CHEMICALS LTD. 

5 
REINFORCEMENT STEEL 
(TMT Fe 500) 

SAIL, TATA STEEL, RINL, JINDAL STEEL 
& POWER LTD., JSW STEEL LTD. 

6 STRUCTURAL STEEL 
TATA STEEL, SAIL, RINL, JINDAL, 
APPOLO, VIZAG 

7 
LOW RELAXATION 
PRESTRESSING STRANDS TATA , USHA MARTIN, DP WIRES 

8 CONCRETE BLOCKS 
CONWOOD, GURJARI, HINDUSTAN, LOK 
GROUP, SAI BLOCK, VED PMC LTD. 

9 AAC BLOCKS 
BIRLA AEROCON, SIPOREX, 
ULTRATECH, ECOLITE 

10 ADHESIVE FOR AAC BLOCK / 
TILES 

ULTRATECH, ARDEX ENDURA, 
FERROUS CRETE 

11 FRD FRAME & SHUTTERS 
SUKRI, KENWOOD, ANCHOR, KUTTY, 
BHAWANI FIRE 

 
12 

 
METALLIC / STEEL FIRE 
DOOR 

SHAKTI, PROMAT FIRE, NAVAIR, 
GODREJ, SIGNUM FIRE, SUKRI, 
KENWOOD, BHAWANI FIRE 

13 FIRE SMOKE SEAL HILTI, PROMATE FIRE, ATROFLAME, 
RAVEN 

14 FIRE RATED HARDWARE DORMA, INGERSOLRAND, DORSET, 
BACKERS FS, GEZE, BHAWANI FIRE 
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15 FIRE RATED GLASS SAINTGOBAIN, PROMATE FIRE, SCHOTT, 
PILKINTON, BHAWANI FIRE 

16 CALCIUM SILICATE BOARD STARPAN, HILUX, AEROLITE, PROMAT 

17 INTUMESCENT STRIPS PROMAT, PEMKO, INTUMEX, 
ASTROFLAME 

 

18 

 

FLUSH DOOR SHUTTERS 

JAIN WOOD INDUSTRIES, KENWOOD, 
ANCHOR, KUTTY, GREENPLY, 
NATIONAL, MAYURPLY, MP WOOD, 
DUROPLY, CENTURY, REGENCY, 
ARCHIDPLY. 

19 HYDRAULIC DOOR CLOSER, 
FLOOR SPRING 

HARDWYN, DORMA, GODREJ, 
EVERITE, DORSET, HAFELE, KICH 

20 LOCKS & LATCHES GODREJ, DORSET, HEFELE, YALE, LINK 

21 ALUMINUM DOOR /
 WINDOW FITTINGS 

CLASSIC, DEFINE, BHORUKA, 
JYOTHI, SIGMA 

 

22 

WATER PROOF, 
COMMERCIAL & FIRE 
RETARDENT PLYWOOD ABD 
BLOCK BOARDS 

ANCHOR, ARCHIDPLY, KITPLY, GREEN 
PLY, CENTURY, MAYUR PLY, DUROPLY, 
REGENCY 

23 LAMINATES FORMICA, MERINO, GREENLAM, 
CENTURY, ARCHIDLAM, KITPLY, 
SUNMICA, DECOLAM 

 

24 

PRELAMINATED PARTICLE 
BOARD EXTERIOR GRADE 

GVK NOVAPAN, MARINO, KITPLY, TESA, 
ECOBOARD, ARCHID, CENTURY, 
GREENLAM 

25 HIGH DENSITY (HDF), 
PRELAMINATED BOARD 

PERGO, GREENPLY 

26 WOODEN ADHESIVE PIDILITE, NATIONAL 

27 SS BUTT HINGES PRAYAG, OZONE, DORMA, KICH, 
HAFELE 

28 STAINLESS STEEL SCREWS KUNDAN, ALLOY LTD., GKW, 
NETTLEFOLD, ATUL FASTENER. 

29 ANCHOR / SS STONE 
CLADDING CLAMPS / DASH 
FASTENERS 

HILTI, FISCHER, ANCHOR, CANNON. 
BOSCH 

30 SS BOLTS, WASHERS, NUTS KUNDAN, POOJA, ATUL HILTI 

31 S. S. HANDLES DORMA, KICH, HAFELE, DORSET 

32 DOOR STOPPER / INDICATOR 
BOLT / PUSH PLATE 

DORMA, KICH, HAFELE, MAGNUM 

33 PVC DOOR FRAMES AND 
SHUTTERS 

RAJSHRI, PLASTIWOOD, SINTEX, 
ACCURA 
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34 UPVC DOORS, DOOR FRAMES 
AND WINDOWS 

DUROPLAST, LG INDIA,
 ALUALPHA, PROFILE INDIA, 
REHAU, FENASTA 

35 SS FRICTION HINGES HETICH, HAFELE, EBCO, ROTO 

36 ANTI TERMITE TREATMENT IPCA APPROVED MAKE 

37 STAINLESS STEELPIPES FOR 
RAILING 

MADE FROM SALEM STEEL, JINDAL OR 
SAIL SHEET. 

 

38 

 

VITRIFIED TILES 

AGL, RAK, KAJARIA, H & R JOHNSON, 
SOMANY, NITCO, ORIENT BELL, 
AMBANI TILES. 

 

39 

 

CERAMIC TILES 

AGL, RAK, KAJARIA, H & R JOHNSON, 
SOMANY, NITCO, ORIENT BELL, 
AMBANI TILES. 

40 GLASS MOSAIC TILES BISAZZA, ITALIA, CORAL, MRIDUL, 
BIRLA, JK CEMENT, PAVIT,PALLADIO 

41 ADHESIVE SIKA, PIDILITE, CICO, FOSROCK, 
DUNLOP 

 

42 

 

GROUTS 

ARDEX ENDURA, FERROUS CRETE, MYK 
LATICRETE, BASF, FOSROCK, PIDILITE, 
SAINT GOBAIN 

43 COMPOSITE / ITALIAN 
MARBLE 

NITCO, CLASSIC MARBLE, EURO, ASIAN 

44 WOODEN FLOORING ACTION TESA, ARMSTRONG, 
DURAFLOOR, PERGO, GREENLAM 

45 WOOD PLASTIC COMPOSITE 
(WPC) FLOORING 

EGO, EBACO, HEM INTERIOR (WPC 
DECK) 

46 PVC FLOORING LG HAUSYS, ARMSTRONG, GERFLOR 

47 CARPET TILES & ROLLS WALSPUN GROUP, ROYA, SMJ, SHAW 

 

48 

GYPSUM BOARD / GLASS 
REINFORCED GYPSUM TILE 
FOR FALSE CEILING 

SAINT GOBAIN GYPROC INDIA, USG 
BORAL BOARD, ARMSTORNG, DIAMOND 

 

49 

 

FALSE CEILINGS & SECTIONS 

AEROLITE, ANUTONE, ARMSTRONG, 
KNAUF, USG BORAL, HUNTER 
DOUGALS, SAINT GOBAIN, DIAMOND 

50 METAL FALSE CEILING ARMSTRONG, HUNTER DOUGLAS, 
INTERARCH. 

51 THERMAL INSULATION 
TREATMENT 

PIDILITE, BASF, ROCK INDIA 

52 ACOUSTIC INSULATION U P TWIGA, LLOYD INSULATION, SAINT 
GOBAIN, KNAUF, ANUTONE 

53 ROCK WOOL/ GLASS WOOL VETROTEX INDUSTRIES PVT. LTD., UP 
TWIGA, ROCK WOOL INDIA LTD. 
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54 POLYCORBONATE SHEET LEXAN, MG POLYPLAST, GE
 SILICONS, DANAPAL, POLYGAL 
INDIA 

55 ALUMINIUM ALLOY SHEET KALZIP OR EQUIVALENT 

56 ZINCALUME PROFILE SHEET TATA BLUE SCOPE, PENNAR, CRIL 
(COLOR ROOF INDIA LTD). 

57 PRE MIXED CEMENT SAND 
MORTAR 

PURE, WALPLAST, ULTRATECH 

58 READY MADE GYPSUM 
PLASTER 

FERROUS CRETE, ULTRATECH, GYPROC 

59 PAINTS & PRIMERS ICI DULUX, ASIAN PAINTS, 
BERGER, NEROLAC, GODAVRI 

 

60 

 

OIL BOUND DISTEMPER 

TRACTOR OF ASIAN PAINT, MAXILITE 
OF DULUX, MG PLAST OF NEROLAC, 
BISOM OF BERGER 

 

61 

 

ACRYLIC EMULSION 

PREMIUM EMULSION OF ASIAN, SUPER 
COVER OF DULUX, BEAUTY GOLD OF 
NEROLAC, BASM OF BERGER 

62 WATER PROOFING CEMENT 
PAINT 

ASIAN PAINT, BERGER, DULUX, 
SNOWCEM 

63 ACRYLIC SMOOTH 
EXTERIOR PAINT 

APEX OF ASIAN PAINT, DULUX, 
NEROLAC, BERGER 

64 PREMIUM ACRYLIC 
SMOOTH EXTERIOR PAINT 

APEX ULTIMA OF ASIAN PAINT, DULUX, 
NEROLAC, BERGER 

65 FIRE RETARDANT PAINT JOTUN, HILTI, DULEX AKZONOBEL, 
ASIAN PAINTS 

66 EPOXY PAINT ASIAN, BERGER, SHALIMAR, 
NEROLAC, ARDEX ENDURA 

67 WHITE CEMENT BASED 
PUTTY 

MR. PUTTY, BIRLA, J K , ASIAN, BERGER, 
ARDEX ENDURA 

68 MELAMINE POLISH ASIAN PAINTS, PIDILITE INDUSTRIES, 
ICI DULUX, POLYCURE. 

69 ACRYLIC TEXTURE PLASTER ASIAN PAINTS, SPECTRUM 
PAINTS, HERITAGE, ICI DULUX, 
NEROLAC 

70 U. P.V.C RAIN WATER PIPE 
AND FITTINGS 

SUPREME, ASTRAL, ASHIRWAD, 
FLOW GUARD, FINOLEX, PRINCE 

71 C. I. PIPES AND FITTINGS NECO, SKF, KAPILANSH, RPMF 

72 G.I. PIPES AND FITTINGS SAIL, ZENITH, TATA, JINDAL, HISSAR 

 

73 

CPVC PIPES & FITTINGS ASTRAL, ASHIRWAD, FLOWGUARD, 
BIRLA AEROCON, SUPREME, FINOLEX, 
PRINCE, FLOWGUARD 
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74 S S PRESS FIT PIPES & 
FITTINGS 

J - PRESS OR EQUIVALENT 

75 D I PIPES & FITTINGS ELECTROSTEEL, JINDAL, TATA 
DUCTURA, SRIPIPES (LENCO) 

76 C. P. WATER SUPPLY 
FITTINGS 

JAQUAR, KOHLER, ROCA, MARC 

77 SANITARY WARES JAQUAR, KOHLER, ROCA, CERA, 
HINDWARE, PARRYWARE 

78 TOILET MODULAR CUBICALS MERINO BY BESCO , MATRIX CUBICLE 
SYSTEM, JAGUAR 

79 S. S. SINK NIRALI, JINDAL, FUTURA, CERA, 
DIAMOND, HINDWARE, JOYNA 

80 VALVES ZOLOTO, LEADER, KIRLOSKAR, 
ARCO, AUDCO 

81 FLOAT GLASS MIRROR MODIGUARD, SAINT GOBAIN, ASAHI, 
ATUL 

 

82 

 

NP2/ NP3 CLASS, R.C.C. PIPES 

JAIN SPUN PIPE, K. K. SPUN PIPE, THE 
INDIAN HUME PIPE CO. LTD., PATEL 
HUME PIPES 

83 S. F. R. C. COVERS K. K. SPUN PIPE, JAIN SPUN PIPE, S. S. 
INDUSTRIES 

84 MANHOLE COVERS NECO OR EQUIVALENT 

 

85 

PAVER BLOCKS / TACTILE 
TILE 

VYARA, SUPER, JOHNSON 

 

86 

 

ALUMINIUM EXTRUSION 
SECTIONS 

JINDAL ALUMINUM LTD., HINDALCO, 
INDAL BHORUKA ALUMINUM LTD., 
SAPA PROFILES INDIA LTD., GLOBAL 
ALUMINIUM PVT. LTD. 

 

87 

 

ANODIZING 

 AS APPROVED BY EIC. 

88  

FLOAT GLASS 

SAINT GOBAIN, ASAHI GLASS, 
EMIRATES GLASS, GUARDIAN GLASS, 
HNG, PILKINTON GLASS 

 

89 

REFLECTIVE SOFT COATED / 
LOW E GLASS 

SAINT GOBAIN, ASAHI GLASS, 
EMIRATES GLASS, GUARDIAN GLASS, 
GLAVERBEL 

 

90 

 

GLASS PROCESSER 

SAINT GOBAIN, ASAHI GLASS, 
EMIRATES GLASS, GUARDIAN GLASS 
(SUNGUARD), SEJAL, GLASSTECH, FUSO, 
FG, GSC, NSD, SCHOTT. 

91  

SPIDER PATCH FITTING, 
FOR CURTAIN GLAZING 

 

DORMA, HAFELE, KICH, OZONE, SEVAX 
OF SAINT GOBAIN 

92 GLASS DOOR HARDWARE DORMA, KICH, HEFELE, OZONE, 
GEZE, DORSET, 
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93 

AUTOMATIC SLIDING 
DOOR OPERATING SYSTEM 

 

DORMA OR EQUIVALENT 

 

94 

 

ALUMINIUM COMPOSITE 
PANEL 

ALUDECOR, EUROBOND, 
ALSTRONG, ALUCOBOND, ALPOLIC 

95  

EPDM GASKETS 

AMEE RUBBER INDUSTRIES PVT. LTD. , 
BOHRA RUBBER, ANAND NVH, ROOP 
POLYMER, OSAKA. 

96 BACKER ROD SUPREME INDUSTRIES, NORTON, 
BOW, AASTHA 

97 ALL TYPES OF SILICONE DOW CORNING, BASF, GE, WACKER 

98 MASKING TAPE 3M, SUN, WONDER TAPE, ROOP 
POLYMER 

99 WATERPROOFING 
COMPOUND 

PIDILITE, STRUCO EXCEL, CICO, 
FOSROC, MYK LATICRETE, BASF INDIA 
LTD. 

100 MEMBRANE WATER 
PROOFING SYSTEM 

BASF, FERROUS CRETE, 
SHALIMAR, PIDILITE, ARDEX ENDURA, 
MYK ARMENTS, 

101 CHEMICAL WATER 
PROOFING SYSTEM 

BASF, FERROUS CRETE, MS 
BAUCHEMIE, SIKA, SUNANDA, PERMA, 
FOSROC, DIDILITE 

 

102 

APP MODIFIED WATER 
PROOFING MEMBRANE 

SHALIMAR, FERROUS CRETE, 
PIDILITE, ARDEX ENDURA, HYDROTECH 

 

103 

 

GALVANIZATION 

JENCO GROUP, SADHANA ENGINEERING 
CORPORATION OF STEELITE 
ENGINEERING LTD./ EIC APPROVED. 

 

104 

 

HYDROPHOBIC COATING 

DUPONT, DOW CORNING, 
EVERCRETE, AQUAMIX/ EIC APPROVED. 

105  

PVDF COATING 

AURA ARCHITECTURAL COATINGS, M. J. 
COATERS PVT. LTD., S P 
ARCHITECTURAL COATINGS PVT LTD., 
AMECO, RADIANT ANODISERS PVT. LTD. 

106 GLASS FIBER STRAND SAINT GOBAIN, NIPPON ELECTRIC 
GLASS CO. LTD, STERLITE 
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List of Preferred Makes:  Electrical Works 

 
 Note:  

 The Institute reserves the right to select the manufacturer or make from the List. 

 The Institute reserves the right to decide any of the preferred make / Supplier/Manufacturer listed 

herein & also reserves their rights to add any particular make which is of their choice. 

 Item/product/brand/make not meeting the requirements of drawing/BoQ tems/specifications shall not 

be considered, even though they are listed herein. 

 In case of materials in the list, which cannot be made available at site, alternative Supplier / make / 

Manufacturer conforming to IS / BS, shall be suggested for approval of the Institute. 

 If preferred make not mentioned for any items and such items required to be used, then sample shall 

be submitted for approval.  

 

Sr. 

No. 
MATERIAL PREFERRED MAKE  

1 MCCB (ICS = 100% ICU) 
LEGRAND (DPX3), SCHNEIDER COMPACT 

NSX, L&T- D SINE, SEIMENS 3VL, ABB 

2 TIMER 
L&T, LEGRAND, SCHNEIDER, SIEMENS, 

MINILEC 

3 CHANGE OVER SWITCH LEGRAND, SIEMENS, ABB, SCHNEIDER, L&T,  

4 MCB, ELCB, RCBO LEGRAND, SIEMENS, ABB, SCHNEIDER, L&T,  

5 MCB DB LEGRAND, SIEMENS, ABB, SCHNEIDER, L&T,  

6 LT CAPACITOR & APFC RELAY 
SEIMENS, L&T, SCHNEIDER, ABB, EPCOS, 

NEPTUNE, LEGRAND 

7 LT XLPE CABLE (AL & CU) 
FRLS TYPE : R.R. KABEL, HAVELL’S, 
FINOLEX, POLYCAB 

8 
INDICATING LAMP (LED) AND 

PUSH BUTTONS 

LED TYPE : SCHNEIDER, L&T, BCH, C&S 

 

9 ALL TYPE OF METER (DIGITAL) 
HAVELLS, L&T, SIEMENS, HPL, AE, 

SCHNEIDER, SECURE, NEPTUNE, ABB 

10 C.T. (LT) AE, KAPPA, L&T 

11 
ELECTRICAL WIRE 

 

FRLS TYPE : R.R. KABEL, HAVELL’S, 
FINOLEX, POLYCAB, KEI 

12 
PVC CONDUIT &   

ACCESSORIES (ISI)  

ASTRAL, PRECISION (PPI), AKG, BEC. 

 

13 
MS CONDUIT & ACCESSORIES 

(ISI) 
AKG, BEC, STEEL CRAFT 

14 
MODULAR TYPE SWITCHES 

ACESSORIES & METAL BOX 

LEGRAND (MYRIUS), MK (ELEMENT), 

SCHNIEDER (OPALE), L&T (ENGLAZE), 

PANASONIC (VISOIN). 

15 CABLE GLANDS DOWELLS, COMET, BRACO, JAINSONS 

16 CABLE LUGS & SOCKETS DOWELLS, COMET, BRACO, JAINSONS 

17 
CABLE TRAY- PERFORATED/ 

LADDER TYPE 

OBO, MK, BEC, STEELWAYS, SLOTCO, PILCO, 

ERICO, BRAVO 
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18 UNDER FLOOR RACEWAY MK, LEGRAND, RMCON 

19 
POWER PLUG AND SOCKET 

IP 66 CLASS PROTECTIO 
LEGRAND, SEIMENS, SCHNIEDER, HAGER 

20 RACE WAY OBO, MK , LEGRAND, SCHNIEDER 

21 FIRE RETARDANT MATERIAL  

22 SPD LEGRAND, SIEMENS, ABB, SCHNEIDER, L&T,  

23 ALL TYPES OF LIGHT FIXTURES 
PHILLIPS, HAVELLS, CROMPTON, WIPRO, 

OSRAM, BAJAJ  

24 LED LAMPS 
PHILLIPS, HAVELLS, CROMPTON, WIPRO, 

OSRAM, BAJAJ  

25 CEILING FAN  
ATOMBERG, HAVELLS, USHA, ORIENT, 

CROMPTON, BAJAJ, KHAITAN 

26 EXHAUST FAN 
ATOMBERG, HAVELLS, USHA, ORIENT, 

CROMPTON, BAJAJ 

27 
JUNCTION BOX (WEATHER 

PROOF) 

HENSEL, SINTEX, NATIONAL 

 

28 TELEPHONE WIRE R.R. KABEL, HAVELL’S, FINOLEX, POLYCAB 

29 TELEPHONE ARMOURED CABLE R.R. KABEL, HAVELL’S, FINOLEX, POLYCAB  

30 TELEPHONE PIN- RJ11 
AS SAME AS MAKE OF SWITCH 

 

 

List of Preferred Makes:  HVAC Works 

Sr. 

No. 
MATERIAL PREFERRED MAKE  

1 INVERTER-TYPE SPLIT ACS 

DAIKIN/VOLTAS/BLUE 

STAR/HITACHI/LLOYD/MITSUBISHI/CARRIER/S

AMSUNG/GODREJ/LG/IPR APPROVED. 

2 INDUSTRIAL AIR COOLER 
SYMPHONY/ KAPSUN (ANTARCTICA)/ ECOAIR/ 

EVAPOLER/IPR APPROVED. 

 

List of Preferred Makes:  Mechanical works 

Sr. 

No. 
MATERIAL PREFERRED MAKE  

1 EOT CRANE 
SIMPLEX CRANE, HI-TECH, SAFEX, IPR 

APPROVED 

2 ROLLING SHUTTER AVIANS, GANDHI, IPR APPROVED 
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Tentative Sketch to show workshop layout with machinery details  

 

 

 

 

Note: This sketch is tentative layout to show workshop layout 

Block A: Existing workshop 

Block B: Proposed Workshop Shed (Individual Building), there shall be gap/space between existing 

workshop and proposed workshop as per design requirements. This gap/space area shall be provided roofing 

with PIR panels and this space shall be leak proof.  

Block C: Proposed Office cabins area  
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Tentative Drawing for current site condition of Proposed Workshop Shed at IPR 

  
 

 

 
 

 

Note: This approximate sketch provides a rough representation of the current site conditions. We highly 

recommends and expect all potential bidders to carry out an on-site inspection to thoroughly evaluate the 

existing conditions. This visit is essential to confirm details such as the topography, levels, existing structures, 

sheds/areas earmarked for dismantling, the locations of electrical panels-chamber-pole to relocate, and any 

other relevant factors that may impact your assumptions and quotations. 
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Tentative Plan Drawing of Proposed Extension of Workshop Shed at IPR 
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Tentative Drawing of Sectional View along X-X as shown in the PLAN 
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Tentative Drawing of Sectional View along Y-Y as shown in the PLAN 
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Workshop Equipment Details 

 
Existing Load 

Sr. 
No. Machine Details Rating in Amp of switch gear 

1 Water Jet 125 

2 Compressor Water Jet 32 

3 CNC Turning 63 

4 CNC VMC 63 

5 Compressor VMC 32 

6 Radial Drill 32 

7 Bench Drill-1 32 

8 Bench Drill-2 32 

9 Bench Grinder-1 32 

10 Milling Machine 32 

11 Lathe Craftmaster 32 

12 Lathe Kirloskar-1 32 

13 Lathe Kirloskar-2 32 

14 Lathe Pinacho 32 

15 Lathe HMT 63 

16 Lathe Bombay 63 

17 Machining Area Crane 32 

18 Shearing Machine 32 

19 Air Plasma Cutting Machine 32 

20 Compressor Plasma Cutting Machine 16 

21 Band Saw Cutting  32 

22 Bench Drill-3 32 

23 Bench Drill-4 32 

24 Milling cum Drilling Machine 16 

25 Bench Grinder-2 16 

26 Bench Grinder-3 16 

27 S J Jadeja Welding Single Phase 

28 Vijay Vasava Welding 32 

29 Alu Welding 125 

30 MS ARC Welding 125 

31 Bending Machine 100 

32 Hydraulic Shearing Machine 63 

33 AC Ducting 63 

   Note : The contractor has to lay cables of required size and length from 
equipment to main LT panel as instructed by EIC. 

   


