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भाग-I तकनीकी बोली 
PART – I   :   TECHNICAL BID 

 

कार्य का नाम /Name of work: 

 
"आईपीआर, भाट, गाांधीनगर, एपीपीएस बबल्डांग में आरसीसी ललफ्ट शाफ्ट और अन्य सांबांधधत कायों का 
डडजाइन और ननमााण।" / "Design and Construction of RCC Lift Shaft and other allied 

works at APPS Building, IPR, Bhat, Gandhinagar." 
   

ई-निविदा सूचिा सं.: IPR/TN/CIVIL-PR/02/2026 
 

E-Tender Notice No:  IPR/TN/CIVIL-PR/02/2026  

   दो बोली प्रणाली 

Two Bid System 
 

ननविदा आमांबित करने िाले:   डीि  (प्रशासन) 
प्राधधकारी का नाम और पता:   प्लाज़्मा अनुसांधान सांस्थान (IPR) 

      इांददरा पुल के पास, भाट, गाांधीनगर-382428 
 

Address of Tender:   Dean (Administration)   

   Inviting Authority              INSTITUTE FOR PLASMA RESEARCH 

   Near Indira Bridge,  

   Bhat – Gandhinagar – Gujarat – 382428 

 

Contact Person:  Ms. Priyadarsini Gaddam, 

Officer In-charge, e- Tender, IPR  

(E-mail id: etender.icdc@ipr.res.in) 

Telephone No. –079-2396 2000 – 2396 2296                                      

 Fax No. -079 -2396 2277  

नोट : इस दस् तािे क के अांरेेजजी तथा ददांदी सांस्करण में सकसी भी विसांगनत के मामले में अांरेेजजी 
सांस्करण प्रबल रदेगा।  
NOTE: In case of any contradiction between English and Hindi version, English version will 

prevail. 

 

 

 

  

 
 
 

mailto:etender.icdc@ipr.res.in
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SECTION – 1 (i) Tender Notice  

 TENDER NOTICE NO: IPR/TN/CIVIL-PR/02/2026 (Two Bid System)  
 

ननम्नललखित काया के ललए ई-ननविदा मोड के माध्यम से योग् य बोलीकतााओां से दो भागों में ऑनलाइन 
ननविदाएां आमांबित की जा रदी दैं। 
 

Online tenders are invited in Two Parts THROUGH e-tendering mode from and Eligible Bidders 

for the following work. 

 

काया का नाम:  
 
 

 

आईपीआर, भाट, गाांधीनगर, एपीपीएस बबल्डांग में आरसीसी ललफ्ट 
शाफ्ट और अन्य सांबांधधत कायों का डडजाइन और ननमााण। 

Name of Work: Design and Construction of RCC Lift Shaft and other 

allied works at APPS Building, IPR, Bhat, 

Gandhinagar. 
 

ननविदा दस्तािेज विस्ततृ ननविदा सचूना के साथ https://eprocure.gov.in/eprocure/app पर 
ननशु् क देिेन ेतथा डाउनलोड करने के ललए उपलब्ध दै। 
 

Detailed tender notice and Tender Document for the respective work is available on website 

https://eprocure.gov.in/eprocure/app for free view and downloading. 

 

इस ननविदा सचूना की प्रनत देिने के ललए सांस्थान की िेबसाईट पर भी उपलब्ध दै। 
A copy of this tender notice is also available on the Institute’s website for viewing only 

http://www.ipr.res.in/documents/tenders.html  
 

support.civiltenders@ipr.res.in 
 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
http://www.ipr.res.in/documents/tenders.html
mailto:support.civiltenders@ipr.res.in
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   SECTION – 1   (ii) Detailed Tender Notice   
भाग-ए: ई-निविदा और ऑिलाइि जमा करिे सबंधंी जािकारी एि ंनिदेश 
PART-A: INFORMATION AND INSTRUCTIONS FOR e-TENDERING AND ONLINE 

SUBMISSION
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Additional Notes:  

1. Bids shall be submitted online only at CPP Portal website :  

https://eprocure.gov.in/eprocure/app 

2. The agency shall download the pre bid clarification if any for the work and upload the same (scanned copy) 

duly signed and sealed. The revised documents (if any) shall be uploaded in e tender portal. 

3. Tenderers are advised to upload their documents well in advance, to avoid last minutes rush on the server or 

complications in uploading. Institute for Plasma Research, in any case, shall not be held responsible for any 

type of difficulties during uploading the documents including server and technical problems whatsoever. 

4. Submission of the tender documents after the due date and time (including extended Period, if any) 

shall not be permitted. 

5. Intending Bidders are advised to visit this website regularly till closing date of submission to keep themselves 

updated as any change/ modification in the tender will be intimated through this website only by corrigendum / 

addendum/ amendment. 

6. Institute reserves the right to accept or reject the tender(s) in full or in part, without assigning any reason 

thereof. Tenders with any conditions including conditional rebate shall be rejected forthwith. 

https://eprocure.gov.in/eprocure/app
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भाग-बी: मेक इन इडंिर्ा के प्रावधानों के संबंध में बोलीदाताओ ंको डनदेश। 

PART-B: INSTRUCTIONS TO BIDDERS REGARDING PROVISIONS OF MAKE 

IN INDIA. 

The bidder shall submit their quoted bid in compliance with the following provisions for Make in 

India. 

1. MAKE IN INDIA 

i. As defined under the Public Procurement (Preference to Make in India), order 2017, 

Revised order dated: 16/09/2020 or as being revised from time to time, in procurement of 

goods or services in respect of which the Nodal Ministry/Department has communicated, 

that there is sufficient local capacity and local competition, only “Class-I local supplier’, as 

defined under the said order, shall be eligible to bid irrespective of purchase value. 

ii. Only “Class-I local supplier” and “Class-II local supplier’, as defined under the above said 

order, shall be eligible to bid in procurements under taken by this Institute, except where 

the mode  of procurement is by issue of Global Tender Enquiry. The bidding supplier shall 

indicate the percentage of local content for the item being offered in their bid. 

iii. Where the procurement is by issue of Global Tender enquiry, Non local suppliers, shall also 

be eligible to bid along with “Class-I local suppliers and Class-II local suppliers”. 

Suppliers/bidders offering imported products will fall under the category of Non-local 

suppliers. 

iv. Subject to the provisions of the above said order, and to any specific instructions issued by 

the Nodal Ministry or in pursuance of the said order, purchase preference shall be given to 

“Class-I local Suppliers” in procurements under taken by this Institute, in the manner 

specified there in the order. 

v. The bidders along with their bid/tender shall be required to provide a self-declaration 

certificate of the local content (where the procurement value is Rs.10 Crore or less) for the 

item offered and their status as Class-I/Class-II/Non-Local supplier and their eligibility to 

participate in the tender. In cases of procurement for a value in excess of Rs.10 crores, the 

“Class-I local supplier’/’Class-II local supplier’ shall be required to provide a certificate 

from the statutory auditor or cost auditor of the company (in the case of companies) or from 

a practicing cost accountant or practicing chartered accountant (in respect of Contractors 

other than companies) giving the percentage of local content. 

 

vi. Self-declaration certificate should quantify the percentage of local content of the offered 

product only. It should also indicate the location. However, claiming the services such as 

transportation, insurance, installation & commissioning, training and after sale service 

support like AMC/CMC etc., shall not be considered as local content as per OM N.P-

45021/102/2019-BE-II-Part(1)(E- 50310) dated:4/03/2021 issued by Ministry of Commerce 

and Industry, DPIIT. 

 

vii. False declarations/violation of this order terms shall be deemed to be breach of code of 

integrity resulting in debarment of the firm for a period up to 2 years. Under such 

circumstances, the supplier shall not be considered for any preferences as proposed in the 

order. 

 

viii. Wherever the bids are received without accompanying the above said requisite certificate 

such offers shall be treated as incomplete and not considered. 
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ix. Bidders/contractor are divided into three categories based on Local Content (The total 

value of the item procured (excluding net domestic indirect taxes) minus the value of 

imported content in the item (including all customs duties) as a proportion of the total value, 

in percent): 

1. Class-I local supplier is with local content equal to or more than as prescribed 

by the Nodal Ministry/ NIT, if prescribed, for the item being procured or 50% 

whichever is higher. 

2. Class-II Local supplier is with local content equal to or more than as prescribed by 

the Nodal Ministry/NIT, if prescribed, for the item being procured or 20% 

whichever is higher, but less than that applicable for class-I local supplier. 

3. Non-local supplier is with local content less than that applicable to class-II local 

supplier, as stated above. 

 

Note: Where the estimated value of the procurement is less than Rs.5 Lakhs (or as being 

amended by the competent authority from time to time) is exempted from the provisions of 

the above Make in India policy as stated therein the order. 

Self-certification under preference to “Make in India” order as per Annexure-I should be 

submitted along with Tender document. 

2. ELIGIBILITY OF BIDDERS FROM SPECIFIED COUNTRIES: 

i. Orders issued by the Government of India restricting procurement from bidders of certain 

countries which shares a land border with India shall apply to this procurement. 

ii. Any bidder from a country which shares a land border with India (https://mea.gov.in/india-

and- neighnours.htm ), excluding countries as listed in the website of Ministry of External 

Affairs ( https://meadashbaord.gov.in/indicators/92 ), to which the Government of India has 

extended lines of credit or in which the Government of India is engaged in development 

projects – hereinafter called “Restricted countries’) shall be eligible to bid in this tender only 

if the bidder is registered (https://dipp.gov.in/sites/default/files/Revised-Application-Format-

for-Registration- of-Bidders-15Oct2020.pdf ) with the Registration committee constituted by 

the Department for promotion of Industry and Internal Trade(DPIIT). The bidders shall 

enclose valid registration certificate along with their offer. Wherever the bids are received 

without accompanying the above said requisite certificate such offers shall be treated as 

incomplete and not considered. 

 
Additional Clause: 

 

I. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority. 

 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) 

means any person or firm or company, including any member of a consortium or joint 

venture (that is an association of several persons, or firms or companies), every artificial 

juridical person not falling in any of the descriptions of bidders stated hereinbefore, 

including any agency branch or office controlled by such person, participating in a 

procurement process. 

 

III. “Bidder from a country which shares a land border with India” for the purpose of this Order 

means:- 

a.           An entity incorporated, established or registered in such a country; or 

b. A subsidiary of an entity incorporated, established or registered in such a country; or 
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c.  An entity substantially controlled through entities incorporated, established or registered 

in such a country; or 

d. An entity whose beneficial owner is situated in such a country; or 

e.          An Indian (or other) agent of such  an entity; or 

f.   A natural person who is a citizen of such a country; or 

g. A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above. 

 

IV.  The beneficial owner for the purpose of (iii) above will be as under : 

1.  In case of a company or Limited Liability Partnership, the beneficial owner is the natural 

person(s), who, whether acting alone or together, or through one or more juridical person, 

has a controlling ownership interest or who exercises control through other means. 

 

Explanation – 

a. “Controlling ownership interest” means ownership of or entitlement to more than twenty-

five percent. Of shares or capital or profits of the company. 

b. “Control” shall include the right to appoint majority of the directors or to control the 

management or policy decisions including by virtue of their shareholding or management 

rights or shareholders agreements or voting agreements; 

 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 

acting alone or together, or through one or more juridical person, has ownership of 

entitlement to more than fifteen percent of capital or profits of the partnership; 

 

3. In case of an unincorporated association or body of individuals, the beneficial owner is the 

natural person(s), who, whether acting alone or together, or through one or more juridical 

person, has ownership of entitlement to more than fifteen percent of the property or 

capital or profits of such association or body of individuals;  

                                                           

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 

the relevant natural person who holds the position of senior managing official; 

 

5. In case of trust, the identification of beneficial owner(s) shall include identification of the 

author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 

trust and any other natural person exercising ultimate effective control over the trust 

through a chain of control or ownership. 

 

V. An Agent is a person employed to do any act for another, or to represent another in 

dealings with third person. 

 

VI. (To be inserted in tenders for Works contracts, including Turnkey contracts). The 

successful bidder shall not be allowed to sub-contract works to any contractor from a 

country which shares a land border with India unless such contractor is registered with the 

competent Authority. 

Self-certification under ELIGIBILITY DECLARATIONS FROM SPECIFIED COUNTRIES order as 

per Annexure-II should be submitted along with Tender document. 

 

 

 

   Contractor’s signature and seal 

   Date: 
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भाग- सी:  डवस्तृत डनडवदा सूचना। 

PART-C: DETAILED TENDER NOTICE. 

 
Tender Notice No:  IPR/TN/CIVIL-PR/02/2026 (Two Bid System)  

ननदेशक, प्लाज्मा अनसुांधान सांस्थान, इांददरा बिज के पास, भाट, गाांधीनगर - गजुरात - 382 428, की ओर स े
डीन (प्रशासन) ननम्नललखित कायों के ललए पाि ठेकेदारों से दो बोललयों में ई-ननविदा मोड के माध्यम से 
ऑनलाइन आइटम दर ननविदाएां आमांबित की जाती हैं। 

 

On Behalf of the Director, Institute for Plasma Research, Nr. Indira Bridge, Bhat, Gandhinagar 

– Gujarat – 382 428, the Dean (Admin) invite online item rate tenders through e-tendering mode 

in two bids, from eligible contractors for the following works. 

1 एनआईटी न. NIT No.  IPR/TN/CIVIL-PR/02/2026  

2 काया का नाम 
 
 
 
 

 

Name of work 
 

आईपीआर, भाट, गाांधीनगर, एपीपीएस बबल्डांग में 
आरसीसी ललफ्ट शाफ्ट और अन्य सांबांधधत कायों का 
डडजाइन और ननमााण। 
 
Design and Construction of RCC Lift Shaft and other 

allied works at APPS Building, IPR, Bhat, 

Gandhinagar. 
  

3 काया का अनमुाननत लागत Rs 15,17,873/-  
 

Estimated cost of Construction 

works (Rs) 
₹ 15,17,873/- 

4 बयाना रालश (EMD) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

रु. 30,357 /- की ईएमडी (तीस हजार तीि सौ सत्तािि मात्र) 
बीमा  कमानत बाांड /डडमाांड ड्राफ्ट / पे ऑडार / सािधध जमा 
रसीद के रूप में अनसुचूी बैंकों द्िारा प्लाज्मा अनसुांधान 
सांस्थान,  भाट, गाांधीनगर – 382428 के पक्ष में जमा की 
जानी दै। 
िोट: 

i) चेक के रूप में ईएमडी स्िीकार नदीां की जाएगी। 
ईएमडी दस्तािेजों की स्कैन कॉपी अपलोड करने के बाद दी 
बोली जमा की जा सकती दै और बोली जमा करने की 
अिधध के भीतर मलू ई-ननविदा अधधकारी के कायाालय में 
जमा की जानी चाददए। 
 

बोली अपेक्षक्षत ईएमडी के बबना प्राप्त बोललयों को सरसरी 
तौर पर िाररज कर ददया जाएगा। 
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Earnest Money Deposit (EMD) 

 
 

EMD of Rs.30,357/- (Thirty Thousnad Three 

Hundred Fifty Seven only) to be submitted in the 

form of Insurance Surety Bond/Demand Draft / Pay 

order / Fixed Deposit Receipt by Schedule banks in 

favour of Institute for Plasma Research, Bhat, 

Gandhinagar-382428. 

 

Note : 

i. EMD in the form of cheque will not be accepted.  

 

The bid can only be submitted after uploading the 

scanned copy of EMD Documents and original should 

be deposited in office of e-tender officer, within the 

period of bid submission as mentioned.  

 

Bids received without requisite EMD shall be 

summarily rejected. 
5 काया समापन सक अिधध 

 
 

Completion period 

 180 days (मािसिू अिधध सहहत, यहद कोई हो) 
 

 

180 Days (Including monsoon period, if any) 

6 ननविदा प्रसिया शु् क 
 
 

Tender Processing Fee 

शनू्य 

 
 
NIL  

7 ननष्पादन गारांटी 
 
 
 

Performance Guarantee 

निनिदा मूल्य का 5 % स्वीकि नप ्र ज रा ी नेिक कक  15 नदिेों कक  

भीप  औ  कार्य आदकश दकिक सक ्नलक रमा नकर्ा रािा नै| 

5 % of Tendered Value to be submitted within 15 days 

upon issue of Letter of Acceptance and before 

placing work order. 
 

8 सरुक्षा जमा रालश 
 

 

 

 

 

 

Security Deposit 

 

ननविदा मू् य का 2.5 %। सफल ननविदाकताा आईपीआर को 
अनबुांध के तदत सकए गए काया के ललए भगुतान करत े
समय प्रत्येक चाल ूबबल की कुल रालश का 2.5% की दर से 
कटौती करने की अनमुनत देगा, जब तक सक सरुक्षा जमा 
की परूी रालश की कटौती न दो जाए। 
2.5 % of the Tendered Value. The successful tenderer 

shall permit IPR to deduct a sum @ 2.5 % of gross 

amount of each running bill at the time of making 

payment to them for work done under the contract till 

deduction of full amount of Security deposit. 

 9 CPP Portal िेबसाइट  
https://eprocure.gov.in/eprocure/app  
पर देिने तथा डाउनलोड करने के ललए 
ननिेदा दस् तािे क की उपलब्धता 
 

हद. 22/06/2026 को 15:00 से 21/07/2026 को 15:00 

बजे तक 

 

 

 

 

https://eprocure.gov.in/eprocure/app
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Availability of Tender Documents 

for view and download  on CPP 

portal website  
https://eprocure.gov.in/eprocure/app  

From 15:00 Hours on 22/06/2026 Up to 15:00 

Hours on 21/07/2026. 
 

10  

साइट विल  जट, यदद दो तो 
 
 
 
 
 
 
 
 
 

Site Visit, if any  

एजेंलसयों द्िारा साइट विल  जट(यदद दो) –दद. 30/06/2026 
को 15:00 बजे तक  सांपका  अधधकारी –  सशु्री वप्रयदलशानी 
गदाम, प्रभारी अधधकारी, e-tender, प्लाज़्मा अनसुांधान 
सांस्थान, इांददरा पलु के पास, भाट, गाांधीनगर-382428. 
प्राथलमकता से ईमल द्िारा: etender.icdc@ipr.res.in या 
दरूभाष नांबर: -079-2396 2000, 2396 2296 के माध्यम से 
सांपका  सकया जा सकता दै| 
 
Site visit by Agencies (if any) – up to 15:00 Hours on   

30/06/2026. 

 

Contact officer Ms. Priyadarsini Gaddam, officer in-

charge, e-tender, Institute for Plasma Research, Near 

Indira Bridge, Bhat, Gandhinagar -382428. 

Preferably by email: etender.icdc@ipr.res.in or 

through Tel No:-079-2396 2000, 2396 2296  
 

 ननविदा दस्तािेज पर बोली पिूा 
स्पष्टीकरण की माांग 

 
 
 

Seeking pre-bid clarification on  

Tender document  
 

आिेदक CPP portal िेबसाइट 
https://eprocure.gov.in/eprocure/app  पर अपने प्रश्नों 
को अपलोड करके दद. 01/07/2026 को 15:00 बज े तक 
ननविदा दस् तािे क के बारे में स्पष्टीकरण माांग सकता दै।  
 

The applicant can seek clarifications regarding Tender 

document up to 15:00 Hours on 01/07/2026 by 

uploading their queries on CPP portal website 

https://eprocure.gov.in/eprocure/app    

 

स्पष्टीकरण दद.08/07/2026 को 15:00 बजे तक उसी िेब 
पोटाल पर अपलोड सकया जाएगा। 
 

The clarifications will be uploaded on the same web 

portal by 15:00 Hours on  08/07/2026 

12 ननविदाओां के ऑनलाइन जमा करने की 
आरांभ तारीि और समय 
Start date and time of online 

submission of tenders 

हद. 09/07/2026  को 15:00 बजे से 

 

From 15:00 Hours on 09/07/2026.   

13 ननविदाओां के ऑनलाइन जमा करने की 
अांनतम तारीि और समय 
Last date and time of closing of 

online submission of tenders. 

हद.  21/07/2026 को 15:00 बजे तक 

 

15:00 Hours on 21/07/2026.  

 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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14 EMD जमा करने की अांनतम 
तारीि। 
 

 

 

 

Last date for submission of EMD. 
 

सशु्री वप्रयदलशानी गदाम, प्रभारी अधधकारी (e-tender), 
प्लाज़्मा अनसुांधान सांस्थान, भाट, गाांधीनगर-382428 के 
कायाालय में दद.  22/07/2026 को 15:00 बजे या उससे 
पहले  
दरूभाष सां. 079 23962000, 079-23962296  

 

On or before   15:00 Hours on 22/07/2026 in the 

Office of  Ms. Priyadarsini Gaddam, Officer In-charge 

(e-tender) , Institute for Plasma Research, Near Indira 

Bridge, Bhat, Gandhinagar -382428  

Phone no. 079 23962000, 079-23962296 

15 तकनीकी बोली (भाग-I)  के ऑनलाइन 
िोलने की तारीि और समय 
 
 
 
 
 

Date and time of online opening of 

Technical Bid (Part –I) 
 

हद. 23/07/2026 को 15:00 बजे   
तकनीकी बोली (भाग-I) प्लाज़्मा अिसुधंाि ससं्थाि, भाट, 
गांधीिगर-382428 में ऊपर दशााई गई तारीि और समय 
पर िोली जाएगी। 
 

On  23/07/2026 at 15:00 Hours   

Technical bid (Part-I) will be opened at Institute 

for Plasma Research, Near Indira Bridge, Bhat, 

Gandhinagar -382428 at the stipulated date and time as 

above. 

16 अदाता प्राप्त बोलीकतााओां की वित्तीय 
बोललयों (भाग-II) के िुलने की तारीि 
और समय। 
Date of opening of Price Bids (Part 

–II) of Technically qualified bidders 
 

इसकी सचूना बाद में दी जाएगी। 
 

 

Will be notified at a later date. 
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भाग- डी: पात्रता मापदडं 

PART-D: ELIGIBILITY CRITERIA  
   

बोलीदाता, जो स्िय ंकी निम्िललखित आिश्यकताओ ंको परूा करत ेहैं, केिल आिेदि करिे के ललए पात्र 
होंगे। सयंकु्त उद्यम स्िीकार िहीं ककए जात ेहैं। 
The Bidders, who fulfill the following requirements on their own, shall only be eligible to apply. 

Joint ventures are not accepted. 
 

Sr. 

No. 
Eligibility Criteria 

Documentary proof for the eligibility 

(To be Scanned and Uploaded) 

Note: The bidders are requested to fill up the 

facts & figure in the prescribed format. 

Simply filling like Yes or No shall not be 

accepted. 

 

1. 

 

 

Should have satisfactorily completed 

Similar  works (s) in India,  having 

construction cost of Project as mentioned 

below,  during last 7 years as on ending 

previous day of last date of tender 

submission:  
(i) Three similar works each costing not less 

than  Rs. 6 in Lakhs or 

(ii) Two similar works each costing not less 

than Rs. 9 in Lakhs  or                                       

(iii) One similar work costing not less than      

Rs 12 in Lakhs.   
Note: 

Similar work” shall means Construction of 

RCC works/ RCC Lift Shaft /Lift 

Foundations / Civil Building works 

(Excluding Road works). 

The value of executed works will be brought 

to current costing level by enhancing the 

actual value of work at simple rate of 7 % 

per annum, calculated from the date of 

completion to last date of receipt of tender. 

Work Orders & Completion certificate for 

each qualifying completed work(s) issued by 

an officer not below the rank of Executive 

Engineer or Equivalent officer or Owner or 

Client. 

 

Note: 

Completion certificates for works 

issued by Private parties shall be 

supported by TDS (Tax deducted at 

Source) Certificates for the said cost. 

 

 

 

 

2. Should have average annual turnover of    

Rs. 7.59 lakhs on construction work during 

the last three consecutive years ending 31st 

March, 2025.  

Note: Year in which no turnover or Zero is 

shown, would also be considered for 

working out the average. 

Annexure -Form “A”: Financial 

information, Chartered Accountant 

certificate for the Annual financial turnover 

showing Profit & Loss. 

 

 

3 Should not have incurred any loss (profit 

after tax should be positive) in more than 

two years during the last five consecutive 

years ending on 31st March, 2025.  

Annexure –Form “A”: Financial 

information,  

Chartered Accountant certificate for the 

Annual financial turnover showing Profit & 

Loss.  

4. Should have valid minimum Bank solvency 

of a Scheduled Bank of Rs. 6.07 lakhs. 

Annexure Form “B”- Form of Bankers 

Certificate from a scheduled  Bank 
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5. a. The bidder shall be compliant with 

the Public Procurement (Preference to 

Make in India), Order 2017 (as amended 

from time to time) issued by Department 

for Promotion of Industry and Internal 

Trade (DPIIT), Ministry of Commerce 

and Industry. Also bidder must submit 

undertaking along with bid for local 

content of …. % offered in subject tender.  

 

b. “Only ‘Class-I local supplier’ as 

defined in Public Procurement (Preference 

to Make in India), Order 2017, are eligible 

to participate for subject tender “. 

 

 

Annexure-I, Self-Certification under 

preference to Make in India order Certificate 

 

Note:    

1. Any entity which has been barred by the Central/State Government, or any entity controlled by them from 

participating in any project and the bar subsists as on the date of Application, would not be eligible to submit an 

Application, individually. An Applicant should, in the last three years from the last day of submission of tender, 

have neither failed to perform on any contract, as evidenced by imposition of a penalty by an arbitral or judicial 

authority or a judicial pronouncement or arbitration award against the Applicant, nor been expelled from any 

project or contract nor have had any contract terminated for breach by such Applicant/ Consortium member. 

2. The firm has a valid working license (not expired) and a valid registration on certificate showing that the 

company is legally established under the law of government of India. 

3. The Firm should be qualified and not black listed by any government department / agencies. 

4. The bidder Firms should have executed similar nature of project as mentioned above in India only. 

5. The applicant should not be under liquidation, court receivership or similar proceedings. 

6. FIRM’S RESPONSIBILITY BEFORE PROPOSAL SUBMISSION 

a. The Bidder shall be responsible for all the costs associated with the preparation of the Proposal and 

participation in the selection process. IPR will not be responsible or in any way liable for such costs, 

regardless of the conduct or outcome of the selection process. 

b. The Bidder shall ensure that the bid is complete in all respects and conforms to all requirements indicated in 

the Tender document. Incomplete bids are liable for rejection. 
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भाग- इ: दस्तािेजों को स्कैन और अपलोड सकया जाना चाददए | 
PART- E: DOCUMENTS TO BE SCANNED & UPLOADED 

सांभावित बोलीदाता सभी पािता मानदांडों को परूा करने और ऑनलाइन ननविदा दस्तािेज जमा करने से 
पदले आिश्यक सभी दस्तािेजों के कब्जे में िुद को सांतषु्ट करेंगे। इच्छुक एजेंलसयों को बोली जमा करने 
की अिधध के भीतर ननम्नललखित सधूचयों के अनसुार दस्तािेजों को स्कैन / भरना और अपलोड करना 
आिश्यक दै: 
 
Prospective Bidders shall satisfy themselves of fulfilling all the eligibility criteria and in possession 
of all the documents required before submission of online tender document. The interested 
agencies are required to scan / fill in and upload the documents as per following lists within the 
period of bid submission:  
 

ध्याि दें: बोलीदाताओ ंसे अिरुोध है कक िे निधााररत प्रारूप में तथ्यों और आकंड ेको भरें। बस हां या िही ं
भरिा स्िीकार िहीं ककया जाएगा। 
 
Note: The Bidders are requested to fill up the facts & figure in the prescribed format. Simply 
filling like Yes or No shall not be accepted. 
 

1 Proof of Eligibility Criteria No.1:  
 

(i) Work Orders & Completion certificate for each qualifying completed work(s) 

issued by an officer not below the rank of Executive Engineer or Equivalent officer 

or Owner or Client. 

 

Note: Completion certificates for work orders issued by Private parties shall be supported 

by TDS (Tax deducted at Source) Certificates for the said cost. 

 

(ii) Form “K” Performance Report for Completed works mentioned in Eligibility 

Criteria 1. 
 

2 Proof of Eligibility Criteria No. 2  

Annexure –Form “A”: Financial information, Chartered Accountant certificate for the 

Annual financial turnover showing Profit & Loss.  

3 Proof of Eligibility Criteria No. 3   

Annexure –Form “A”: Financial information, Chartered Accountant certificate for the 

Annual financial turnover showing Profit & Loss.  

4 Proof of Eligibility Criteria No. 4: Annexure Form “B”- Form of Bankers Certificate from 
a Bank. 

5 Proof of Eligibility Criteria No 5, 

Annexure-I , Self-Certification under preference to Make in India order Certificate 

6 Copy of  EMD shall be submitted (Scanned copy to be submitted online and original copy 

shall be submitted in physical form). 

7 Form “C”- Details of all Construction works completed during last 7 years ending last 

day of submission of tender.  
     8 Form “D”- Details of construction works Under Execution (Ongoing works) 

9 Form “E”- Information about Organization Structure 

10 Form “F”- List of Administrative & Technical staff available with the Bidder and that 
proposed to be deployed to complete  this  work in time 
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11 
Form “G”- Information about construction plant, Machinery, Equipment, Accessories, 
infrastructure facility proposed by the bidder and that proposed to be deployed to 
complete this work in time. 

12 Form “H” Mandate Form for Payment as per Format given. 

13 Form “I” Undertaking  to be furnished by Bidders       

14 Form “J” – Letter of transmittal (To be up-loaded on their letter-head ) 

15 PAN (Permanent Account Number) Registration / TAN Registration details 

16 GST Registration Certificate 

17 Form “K” Copy of Performance report  

18 Integrity Pact: letter from bidder to the Institute as per format in Tender. 

19 
ANNEXURE-II  - Self-Certification under Eligibility declaration from specified 
countries 

20 Memorandum of Association / Partnership deed (if required) 

21 Additional documents if any  to meet the eligibility criteria 

Note : Scanned copy of original certificates to be uploaded 

  
Note: 

1. The applicant may furnish any additional information, which they think necessary to 
establish their eligibility and capability to successfully complete the envisaged work. No 
information shall be entertained after last date of online submission of tenders unless it is 
called by the competent authority. If any information furnished by the applicant is found 
incorrect at a later stage, they shall be liable to be debarred from tendering /taking up of 
work in IPR. IPR reserves the right to verify the particulars furnished by the applicant 
independently and reject any application without assigning any reason. Prospective 
bidders shall satisfy themselves of fulfilling all the eligibility criteria before submission of 
the tender. The Institute reserves the right to not consider the tender documents of the 
bidders not fulfilling the stipulated criteria. 

 

2. It is important that the bidders mandatorily  upload the documents mentioned under sl. no. 1 

to 6, 13 & 14, 18&19, i.e. Documents related to Eligibility Criteria 1-5, EMD copy, Form 

“I” Undertaking  to be furnished by Bidders, Form “J” – Letter of transmittal (To be up-

loaded on their letter-head ), Integrity Pact: letter from bidder to the Institute as per format 

in Tender, and ANNEXURE-II - Self-Certification under Eligibility declaration from 

specified countries, along with all other documents as applicable. Non submission of any of 

these documents, the tenderer/bidder will stand disqualified from the tendering process and 

the bid of the bidder would be summarily rejected. IPR shall not accept any new document 

after bid opening. IPR may seek further clarifications and ask to submit additional 

documents only in support of documents/information already submitted. 
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PART- F   

TENDER EVALUATION PROCESS  

 

I. Technical Bid: 

  

The bidders shall be evaluated for Eligibility Criteria as per Part D above. After evaluation of 

Tender bids as per the Eligibility Criteria as mentioned, a list of qualified bidders shall be prepared. 

 

II. Price Bid:  
 

The prices of item(s) should be quoted in the Price Bid only. The Technically qualified bidders 

shall be notified about the date and time of opening of Price bid on the CPP Portal. 

 

The Price bid of Technically Qualified bidders shall only be opened.  

 

III. Award of Work: 

  

The lowest quoted bidder i.e.  L1 bidder shall be selected.  

 

 

Note:  

 

The Bidders are required to upload all the required documents on the e-Tender portal only, In case 

the required documents are not uploaded by the bidders or the bid does not contain mandatory 

information, the bidder will be summarily disqualified. The decision of Institute in regard of 

disqualification shall be final and binding. No claim whatsoever shall be admissible.  
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SECTION – 1     (iii) 
BRIEF PARTICULARS OF THE WORK 

 

प्रस्तावित साइट इांस्टीट्यटू फॉर प्लाज़्मा ररसचा पररसर, इांददरा बिज के पास, भाट, गाांधीनगर -382428   
में लस्थत दै 
 

The proposed site is located at Institute for Plasma Research campus, Near Indira Bridge, Bhat, 

Gandhinagar – 382428  
 

ननविदाकार को सलाद दी जाती दै सक सशु्री वप्रयदलशानी गदाम, ऑसफसर इांचाजा ई-टेंडर, IPR (ईमेल): 
etender.icdc@ipr.res.in) से सांपका  करके Dean (admin) , प्लाज़्मा अनसुांधान सांस्थान की पिूा अनमुनत से 
काया स्थल पर जाने की सलाद दी जाती दै तासक ननमााण पानी और बबजली के ललए सांभावित दोदन बब ांदओुां 
को ढेर करने के ललए साइटों के स्थान तक पदुांच के साथ िुद को / िुद को / िुद को पररधचत सकया जा 
सके। इस काम को परूा करने िाले ठेकेदार सांस्थान के सरुक्षा विननयमन और सकसी भी उपकरण, सांचालन, 
जल ननकासी, सरुक्षा इत्यादद के दस्ताांतरण के सांबांध में सांस्थान / पलुलस अधधकाररयों द्िारा लगाए गए 
स्थानीय साांविधधक ननयमों का सख्ती से पालन करेंगे। 
 

The tenderer is advised to visit the site of work with prior permission of Dean (Admin) Institute for 

Plasma Research by contacting Ms. Priyadarshini Gaddam, Officer In charge e-tender, IPR (Email: 

etender.icdc@ipr.res.in) within the specified period as mentioned in Notice, to acquaint 

himself/herself/themselves with access to sites location for stacking the materials probable tapping 

points for construction water and electric power. The contractor carrying out this work will strictly 

abide by security regulation of the Institute and also local statutory regulations imposed by the 

Institute / Police authorities regarding transshipment of any equipment, operation, drainage, 

security etc., wherever applicable.  

TENTATIVE SCOPE OF WORK: 
 

To carryout Structural Design & Construction of RCC Lift Shaft and other allied works at APPS 

Building at IPR, Bhat, Gandhinagar. 

 

The Construction is inclusive of providing all materials, labour, etc. with good quality 

workmanship, complete, so that the RCC Lift shaft can accommodate proposed lift for the intendent 

requirement &  is useable for the purpose it is constructed. 

 

Relavent IS codes should be used in designing and execution of work. The other provision related 

to disable person friendly for lifts in conformity with Harmonised Guidelines & Standards for 

Universal Accessibility in India 2021 by MoHUA, Govt. of India and IS : 15330 : 2020, and 

passenger lifts of IS 14665 (Part-1) : 2000. 

 

 
 

mailto:prashant@ipr.res.in
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SECTION – 1 - (iv) 
INFORMATION & INSTRUCTIONS FOR BIDDERS 

1.0 General:- 

 

1.1. All information called for in the enclosed forms should be furnished against the relevant 

columns in the forms. If for any reason, information is furnished on a separate sheet, this fact 

should be mentioned against the relevant column. Even if no information is to be provided in a 

column, a “Nil” or “no such case” entry should be made in that column. If any particulars /queries 

are not applicable in case of the Bidder, it should be stated as “Not Applicable”. The Bidders may 

please note that giving incomplete/ unclear information called for in the forms, or making any 

change in the prescribed forms, or deliberately suppressing any information, may result in 

disqualification of the Bidder summarily. Applications duly filled in / scan copies of original shall 

be uploaded in web site: https://eprocure.gov.in/eprocure/app  before closing date and time of 

online submission of tender. No applications shall be received in physical form. 

1.2. The Bidder should sign each page on the application along with enclosures with rubber 

stamp before scanning / uploading.  

1.3. Overwriting should be avoided. Corrections, if any, should be made by neatly crossing out 

and shall be rewritten with initials and date. Pages of the pre-qualification document are numbered. 

Additional sheets, if any added by the Bidder, should also be numbered by him. They should be 

uploaded along with letter of transmittal. 

1.4. References, information and certificates from the respective clients certifying suitability, 

technical knowhow or capability of the Bidder should be signed by an officer not below the rank of 

Executive Engineer or equivalent. 

1.5. The Bidder may furnish any additional information, which he thinks is necessary to 

establish his capabilities to successfully complete the envisaged work. He is, however, advised not 

to furnish superfluous information. No information shall be entertained after submission of tender 

document unless the Institute calls for it.  

1.6. Any information furnished by the Bidder found to be incorrect either immediately or at a 

later date, would render him liable to be debarred from tendering/taking up of work in IPR. 

1.7. Any clarification given by the Institute on the basis of queries raised by the Bidders shall be 

uploaded and shall become part of the tender condition.  

 

1.8. Confidentiality Clauses: - 
 

i)  Confidentiality: 

No party shall disclose any information to any ‘Third party' concerning the matters under this 

contract generally. In particular, any information identified as" Proprietary" in nature by the 

disclosing party shall be kept strictly confidential by the receiving party and shall not be disclosed 

to any third party without the prior written consent of the original disclosing party. 

This clause shall apply to the sub-contractors, consultants, advisors or the employees engaged by a 

party with equal force. 

ii)  "Restricted information":- 

Any contravention of the above-mentioned provisions by any contractor, sub-contractor, consultant, 

adviser or the employees of a contractor, will invite penal consequences under the above said 

legislation. 

iii)  Prohibition against use of IPR's name without permission for publicity purposes: The 

contractor or sub-contractor, consultant, adviser or the employees engaged by the contractor shall 

not use IPR's name for any publicity purpose through any public media like Press, Radio, TV or 

Internet without the prior written approval of IPR. 

 

 

https://eprocure.gov.in/eprocure/app


Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 21 of 258 

 

2.0 Method of Application: 

 

2.1  If the Bidder is an individual, the application shall be signed by him above his full 

typewritten name and current address. 

 

2.2  If the Bidder is a proprietary firm, the application shall be signed by the proprietor above his 

full typewritten name and the full name of his firm with its current address. 

 

2.3  If the Bidder is a firm in partnership, the application shall be signed by all the partners of 

the firm above their full typewritten names and current addresses or alternatively by a partner 

holding power of attorney for the firm. In the latter case a certified copy of the power of attorney 

should accompany the application. In both cases a certified copy of the partnership deed and current 

address of all the partners of the firm should accompany the application. 

 

2.4  If the Bidder is a limited company or corporation, the application shall be signed by a duly 

authorized person holding power of attorney for signing the application accompanied by a copy of 

the power of attorney. The Bidder should also upload a copy of the Memorandum of Articles of 

Association duly attested by a Public Notary. 

 

3.0  Final Decision Making Authority: 

 

The Director, IPR reserves the right to accept or reject any application/s and to annul the pre-

qualification process and reject all applications at any time, without assigning any reason or 

incurring any liability to the Bidders.  

 

4.0  Particulars provisional: 

 

The particulars of the work given in Section-1 (iii) are provisional. They are liable to change and 

must be considered only as advance information to assist the Bidder. 

 

5.0  The Bidder should own construction equipment as per list required for the proper and 

timely execution of the work. Else, he should certify that he would be able to manage the 

equipment by hiring, etc. and submit the list of firms from whom he proposes to hire. 

 

6.0  The Bidder should have sufficient number of Technical and Administrative employees for 

the proper execution of the contract. The Bidder should submit list of well qualified and 

experienced Engineers and Supervisors stating clearly how those would be deployed for execution 

of works. 

 

B - GENERAL RULES & DIRECTIONS 

 

1.0  Scope of bid : The Dean, (Admin), IPR invites bids for the work. The successful bidder 

should provide the services during the period of work as per the terms and conditions specified in 

the NIT, general condition of contract, technical specifications, special conditions of contract and 

schedules. 

 

2.0  Eligible bidders 

2.1  Bidding is open to all eligible bidders meeting the eligibility criteria as defined in 

prequalification criteria. Bidders are advised to note the eligibility criteria specified in the notice 

inviting tender. 

 

2.2  Incomplete bids and bidders not meeting the minimum qualification criteria shall be 

summarily rejected. It may be noted that mere submission of bid does not imply that your offer 
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shall be considered. Tenders are considered only after IPR  themselves assess the document 

submitted along with the bid by the bidder meets the eligibility criteria as specified in notice 

inviting e-tender during evaluation of bid. 

 

2.3  The bidder who has been blacklisted / de-registered / holiday at any of the sites of IPR, 

DAE, and any other government department shall not be eligible for participation in tenders of IPR 

for that period. 

 

3.0  One bid per bidder 

 

3.1  Each bidder shall submit only one bid. A bidder who submits or participates in more than 

one bid will cause the bidder’s participation to be disqualified for all the proposals. 

 

4.0  Cost of bidding 

 

4.1  The bidder shall bear all costs associated with the preparation and submission of his bid and 

the Institute will in no case be responsible and liable for these costs. 

 

5.0  Site visit 

 

5.1  The bidder and any of his authorized personnel or agents may be granted permission by the 

IPR to enter upon its premises and lands for the purpose of site visit. The Bidder is advised to visit 

the site of work, at his own cost, and examine it and its surroundings by himself, collect all 

information that he considers necessary for proper assessment of the prospective assignment. He 

may contact  Ms. Priyadarshini Gaddam, Officer In charge e-tender, Institute for Plasma 

Research, Near Indira Bridge, Bhat, Gandhinagar -382428. Preferably by email: 

etender.icdc@ipr.res.in or through Tel No:-079-2396 2000, 2396 2296, for fixing appointment 

prior to visit the site.  However, the bidder, his personnel and agents will be responsible against all 

liability in respect thereof, including death or personal injury, loss of or damage to property, and 

any other loss, damage, costs, and expenses incurred as a result of the inspection. 

 

5.2  The bidder should inform the Institute at least two days in advance about the proposed site 

visit. 

 

5.3  The bidder, at his own responsibility and risk is encouraged to visit, inspect and survey the 

site and its surroundings and satisfy himself before submitting his bid as to the form and nature of 

the site, the means of access to the site, the accommodation he may require, etc. 

 

5.4  In general, bidders shall themselves obtain all necessary information as to risks, 

contingencies and other circumstances which may influence or affect their bid. A bidder shall be 

deemed to have full knowledge of the site, whether he inspects it or not and no extra claims due to 

any misunderstanding or otherwise shall be allowed. 

 

5.5  The costs of visiting the site shall be at the bidders’ own expense. Any report shared at the 

site, by the Institute is subject to verification by the contractor. Any deviations of information in the 

report and the actual site will not be the responsibility of the IPR. 

 

5.6  The bidders are requested to bring photo identification like passport, voters’ identity card, 

and driving license, PAN card, identity card issued by employer, Aadhar card etc. for security 

regulations. Any electronic devices like mobiles, radio, transistors, camera etc. are not allowed 

inside IPR premises.  
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5.7  The bidder shall forward any query/question by e -mail within the stipulated date and time 

given in NIT. The clarification given by the IPR shall be visible to all the bidders without 

disclosing the identity of the bidder raising the query. The questions/query received after stipulated 

date and time shall not be entertained and no response shall be forwarded. The submission of bid 

shall mean that the bidder has seen the response and accepts the content. 

 

6.0  Content of bidding documents 

 

6.1  Submission of a bid by a bidder implies that he/they has/have read this notice and all other 

contract documents, clarification, addendum, corrigendum and has made himself aware of the scope 

and specifications of the work to be executed and of conditions.  

 

6.2  The bidder shall submit the bid, which satisfies each and every condition laid down in the 

bid documents, failing which, the bid is liable to be rejected. 

 

6.3  The documents listed below comprise one set of bid document: 

  

 Technical Bid  

 Price Bid 

 Drawings 

 

7.0  Pre-bid meeting:   Not applicable 

 

8.0  Amendment of bid documents 

 

8.1  Before the deadline for submission of bids, IPR may modify the bidding documents by 

issuing addendum on web site. 

 

8.2  Any addendum so issued shall be part of the bid documents as well as contract document. 

 

8.3  To give prospective bidders reasonable time to take an addendum into account in preparing 

their bids, the IPR may extend the date for submission of bids, if necessary. 

 

8.4  Corrigendum, addendum or any other information regarding tender shall be uploaded only 

on web site. Hence, the bidders are requested to visit the web site 

(https://eprocure.gov.in/eprocure/app) regularly. The above documents shall become part of bid and 

agreement. Submission of bid shall imply that bidder has noted and accepted content of all the 

corrigendum/addendum/clarifications and effect of same has been included in price bid. 

 

9.0  Language of the bid 

All documents relating to the bid shall be in the English language, unless stated otherwise.  

 

10.0 Earnest Money Deposit  

 

10.1 The Earnest Money Deposit amount may be submitted in the modes described below. The 

IPR shall not pay interest on the same in any case. The bidder is responsible for timely 

submission  of Earnest Money Deposit, so that IPR receives the same before stipulated date 

and time. If the  EMD submission by the bidder within the stipulated date and time is not 

received by the IPR due to reasons beyond control of the bidder, bid will be considered as 

non-responsive and rejected. If the Earnest Money Deposit submitted by bidder is less than 

stipulated, the bid shall be rejected. The Earnest Money Deposit to be submitted in the form of 

Insurance Surety Bonds or demand draft or Pay order or Fixed Deposit Receipt of any 

Scheduled Bank in favour of INSTITUTE FOR PLASMA RESEARCH, Bhat, Gandhinagar, 
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Gujarat. The bid can only be submitted after uploading the scanned copy of EMD etc. and 

original should be deposited in office of E-Tender officer within the period of bid submission. 

The bidder is solely responsible for timely deposition of Earnest Money Deposit in the correct 

account. 

10.2 Deleted 

10.3  (a) Earnest Money Deposit of qualified unsuccessful bidders shall be returned at the earliest 

after expiry of the final bid validity and latest on or before the 30th day after award of the 

contract.  

(b) In case of two part bid, the Earnest Money Deposit of technically unqualified bidders 

during first stage i.e. technical evaluation etc. shall be returned within 30 days of declaration of 

result of first stage i.e. technical evaluation etc. 

(c) Earnest Money Deposit of successful bidder will be returned after submission of the 

performance guarantee of requisite amount.  

(d) Earnest Money Deposit of the bidder who has withdrawn the bid shall be returned after 

opening of the bid.  

10.4 The Earnest Money Deposit shall be forfeited, if;  

a) The bidder withdraws / modifies his bid or any item thereof after opening of bid. 

  b) The successful bidder fails within the specified time limit to submit the performance 

guarantee and commence the work.  

10.5 The IPR at its discretion shall refund the Earnest Money Deposit by RTGS/NEFT or through 

any other electronic mode to the account number as registered by the bidder himself on e –

tendering portal. 

The bid can only be submitted after uploading the scanned copy of EMD and original should be 

deposited in office of E-tender officer within the period of bid submission as mentioned.  

 

Bids received without EMD shall be summarily rejected.  

 

11.0  Bid prices, rates & taxes 

 

11.1  The bidder should quote his/their rates in figures only. 

 

11.2  In the case of item rate tenders, only rates quoted shall be considered. In case of lump sum 

tender, only lump sum quoted amount shall be considered. 

 

11.3  The rates, prices and total bid price submitted by the contractor shall be inclusive of 

terminal or other duties, GST, VAT, CST, turnover tax, work contract tax, octroi, cess, or any other 

similar tax applicable under the existing laws or levy by the statuary authorities/state/central 

government in performance of this contract including GST.  This shall be an indivisible works 
contract. The quoted rates comprises of all taxes including Goods and Service Tax (GST) at 
applicable rates, levies, duties, Cess etc., payable under respective statutes. Applicable Labour cess 
shall be deducted as per statutes. GST as applicable in respect of this contract shall be payable by 
the contractor and Institute (IPR) will not entertain any claim whatsoever in respect of the same. 
(Contractor GST no. ************). You may refer IPR GSTIN 24AAAAI0348C2ZC for quoting the 
same as recipient in the invoice etc. TDS under GST, as applicable will be deducted from running 
account bills and final bill. IPR shall make other statutory deductions from the bills submitted by 
you and remitted to concerned department(s).  
  

 

11.4  Tax deduction at source 

At the time of its payments due to the contractor under this contract, the statutory deduction of 

income tax at source (IT TDS) shall be made from time to time as may be required by the 

government.  
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IPR shall provide the necessary tax deduction certificates to the contractor within the time 

stipulated by the relevant law to enable the contractor to file the same with the government. 

 

11.5  The evaluation of price bid will be done strictly on the basis of rates/total bid price quoted 

by bidder in the price bid format. 

 

12.0  Currencies of bid and payment 

 

12.1  The unit rates and the prices shall be quoted by the bidder in Indian rupees, unless otherwise 

specified in the special conditions of contract. 

 

13  Bid validity 

 

13.1 The bids submitted shall remain valid for acceptance for a period of 180 days from the date 

of opening of the technical bid. The bidder shall not be entitled during the period of validity, to 

revoke or cancel his bid or vary / modify the bid given or any item thereof.  

 

13.2  In exceptional circumstances, prior to expiry of the original bid validity period, IPR may 

request the bidders to extend the period of validity for a specified additional period. The request and 

the responses thereto shall be made in writing. A bidder may refuse the request without forfeiting 

its Earnest Money Deposit but his bid will not be considered. A bidder agreeing to the request will 

not be required or permitted to modify its bid, but will be required to extend the validity of its 

Earnest Money Deposit  for the period of the extension. 

 

14.0  Alternative proposals by bidders 

 

14.1  Bidders shall submit offers that comply with the requirements of the bidding documents, 

including the basic technical design as indicated in the drawing and specifications. Alternatives will 

not be considered. 

 

15.0  Submission of the bids 

 

15.1  The date and time of on-line bid submission shall remain unaltered even if the specified date 

for the submission of the bid is declared as holiday for the office inviting tender. 

 

15.2  The IPR may extend the deadline for submission of bids by issuing an amendment, in which 

case, all rights and obligations of the Institute and the bidders previously subject to the original 

deadline will then be subject to the new deadline. 

 

15.3  Any bid received by the IPR after the deadline prescribed above will be rejected. 

 

15.4  The bidders shall note the following before submission of bid 

 

(a)  If the digital signature certificate (DSC) holder is sole proprietor of the firm, power of 

attorney need not be submitted. 

 

(b) In case DSC holder is bidding on behalf of partnership firm, joint venture, consortium etc. 

power of attorney or any other legally acceptable document viz. partnership deed, board 

resolution etc. authorizing DSC holder to bid on behalf of the bidder is to be uploaded. In 

case of non-submission the bid shall be summarily rejected. 
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16.0  Bid opening 

 

16.1  Tender opening shall be done on-line. On opening, the Bidders can see their bid status. The 

authorized representative of Bidders may remain present (if so desires) during opening of 

Bid. The authorized representative should have valid photo identity and original authority 

letter issued by competent authority of their company. If the date of opening is declared as 

holiday then bid will be opened on next working day. In exceptional cases opening of 

tenders can be done on any day or time after scheduled date and time of opening. 

Corrigendum issued for opening of tender shall be uploaded on website. 

 

16.2 The bids without stipulated Earnest Money Deposit with this tender and other mandatory 

documents as per NIT shall be summarily rejected. 

 

16.3  In two part tenders financial bid of only qualified bidder shall be opened. 

 

17.0  Clarification of bids 

 

17.1  To assist in the examination and comparison of bids, the IPR may, at its discretion, ask any 

bidder for clarification of his bid, including breakdown of unit rates. The request for clarification 

and the response shall be in writing or by email / fax, but no change in the price or substance of the 

bid shall be sought, offered, or permitted. If the bidder does not respond within the stipulated time, 

then the bid of the bidder will be evaluated on its own merit. 

 

17.2  Bidder shall not contact the IPR on any matter relating to his bid from the time of the bid 

opening to the time the contract is awarded. 

 

17.3  Any effort by the bidder to influence the IPR bid evaluation, bid comparison or contract 

award decisions, may result in the rejection of his bid. 

 

18.0  Examination of bids and determination of responsiveness 

 

18.1  Prior to detailed evaluation of bids, the IPR will determine whether each bid(s) meets  

(a) The minimum requirements as per Eligibility criteria  

(b) Is accompanied by the required Earnest Money Deposit  

(c) Is responsive to the requirements of the bidding documents.  

(d) Has been properly signed by authorized signatory as per clause-15.4. 

 

18.2  A responsive bid is one which conforms to all the terms, conditions and specification of the 

bidding documents. 

 

19.0  Notification of award and signing of agreement 

 

19.1  The bidder whose bid has been accepted will be notified of the award by the IPR prior to 

expiration of the bid validity period by issue of work order. The notification may also be made 

through letter of intent, wherein the work order shall follow. 

 

19.2  The details of award can be seen on web site. The bidders can request for debriefing in 

writing within fifteen days of award. They shall be informed about suitable days to visit the office 

of the concerned officer. Requests beyond deadline shall not be entertained. 
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19.3  The work order will constitute the formation of the contract subject only to the furnishing of 

a performance guarantee within period as specified in schedule F.  

 

19.4 An agreement shall be made and signed by both the parties. The agreement will incorporate all 

correspondence between the IPR and the successful bidder, bid documents etc. The bid document 

as uploaded on website https://eprocure.gov.in/eprocure/app shall be forming part of agreement. 

The successful bidder shall be responsible for compliance at his own cost with the stamp duty act of 

the state where the agreement is being executed. The non-judicial stamp paper of appropriate value 

after adjudication shall be submitted by the successful bidder at his own cost. 

 

20.0  Corrupt or fraudulent practices 

 

20.1  The IPR requires that bidders / suppliers / contractors under this contract, observe the 

highest standard of ethics during the procurement and execution of this contract. In pursuance of 

this policy, the IPR: 

 

(a) Defines, for the purpose of these provisions, the terms set forth below as follows: 

  

 (i) “corrupt practice” means the offering, giving, receiving or soliciting of anything of value 

to influence the action of a public official in the procurement process or in contract execution; and 

 

 (ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the IPR, and includes 

collusive practice among bidders (prior to or after bid submission) designed to establish bid prices 

at artificial non-competitive levels and to deprive the IPR of the benefits of free and open 

competition. 

(b)  Will reject a proposal for award of work if it determines that the bidder recommended for 

award has engaged in corrupt or fraudulent practices in competing for the contract in question. 

 

(c)  will declare a bidder ineligible, either indefinitely or for a stated period of time, to be 

awarded a contract / contracts if at any time it determines that the bidder has engaged in corrupt or 

fraudulent practices in competing for, or in executing, the contract. 

 

20.2  The bidder may make representation in connection with processing of tender directly and 

only to the competent authority (calling tender) as mentioned in the tender document. However, if   

such representation is found to be un-sustentative and/ or frivolous and if the tender has to be 

closed because of the delays / disruptions caused by such representations and the job has to be re-

tendered, then such bidder will not be allowed to participate in the re-invited tender.  

 

 In case, any bidder while making such representation to competent authority also involves 

other officials of IPR and / or solicits/ invokes external intervention other than as may be permitted 

under the law and if the tender has to be closed because of the delays / disruptions caused by such 

interventions and has to be re-tendered, then the particular bidder will not be allowed to participate 

in the re-invited tender. 

 

21. Purchase Price Preference benefits under MSME including benefits under PPP- Make in India 

policy (if applicable) will be provided to the Industries as per the policies of Government of India 

in force at the time of evaluation of the offers provided their offer is in compliance with the terms 

and conditions of the tender (if it is applicable as per Government rules for this Work tender). 
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22.0  Disclosures 

 

22.1  Any change in the constitution of the contractor’s firm, where it is a partnership firm, joint 

venture or consortium partnerships as declared in the bid should be disclosed to the IPR, at any time 

between the submission of bids and the signing of the contract.  
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SECTION – 1 - (v)  STANDARD FORMATS /Annexures 

 

STANDARD FORMATS FOR ELIGIBILITY CRITERIA TO BE UPLOADED 

 

FORM “J”: LETTER OF TRANSMITTAL  
From:                                                                                                                             

______________________ 

______________________ 

______________________ 
To 

The Dean (Admin), 

Institute for Plasma Research,  

Bhat, 

Gandhinagar – 382428 

 

Kind Attention: Dean (Admin) / Ms. Priyadarshini Gaddam,Officer In-charge (e-tenders) 

 

Subject: Submission of bids for the Tender for "Design and Construction of RCC Lift Shaft and other allied works 

at APPS Building, IPR, Bhat, Gandhinagar." 

 

Ref: E-Tender Notice No.: IPR/TN/CIVIL-PR/02/2026  

Sir/Madam, 

Having examined the details given in press Notice and Tender document for the above work, I/We hereby submit the 

bid document and other relevant information. 

1. I/We hereby certify that all the statements made and information supplied in the enclosed Forms and 

accompanying statements are true and correct. 

 

2. I/We have furnished all information and details necessary for eligibility and have no further pertinent information 

to supply. 

3. I/We submit the requisite certified solvency certificate and authorize IPR to approach the Bank issuing the 

solvency certificate to confirm the correctness thereof.  I/We also authorize IPR officials to approach individuals, 

employers, firms and Institute to verify our competence and general reputation. 

4. I/We also authorize IPR officials to approach individuals, employers, firms and corporation to verify our 

competence and general reputation. 

5. I/We submit the following documents/certificates in support of our Eligibility for having successfully completed 

the following works: 

 

It is certified that the information given in the enclosed eligibility bid are correct. It is also certified that I / We shall be 

liable to be debarred, disqualified / cancellation of enlistment in case any information furnished by me / us is found to 

be incorrect.  

 

Enclosures. 

 

Date of submission:                             Seal and signature of bidder 

S. No. Name of work Certified by/from 
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FORM “A”: 

 

FINANCIAL INFORMATION 

 

I. Financial Analysis - Details to be furnished duly supported by figures in balance sheet/ 

profit and loss account for the last five years duly certified by the Chartered Accountant,  

 

 

Particulars Financial Year 

2020-21 2021-22 2022-23 2023-24 2024-25 

i) Gross Annual turnover 

on construction work 

Rs. (In Lakhs) 

     

ii) Net Profit / Loss  (Profit 

after tax)  

 

(In case of Loss, figure 

should be entered with 

negative sign) Rs. (In 

Lakhs) 

     

 

 

 

 

 

Signature of Chartered Accountant with seal 

           

 

 

 

Signature of bidder(s) with date & seal  
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FORM “B”: 
 

 FORM OF BANKER’S CERTIFICATE FROM SCHEDULED BANK 
 
 
This is to certify that to the best of our knowledge and information that                                                                           

M/s. ________________________________________________________   ( with address ) as a 

customer of our bank are / is respectable and can be treated as good for any engagement up to a 

limit of                                 Rs. _____________ (Rupees 

_______________________________________). 

 

This certificate is issued without any guarantee or responsibility on the bank or any of the officers. 

 
 
 
 (Signature) 
For the Bank 
 
 

 
NOTE:  (1)  Bankers certificates should be on letter head of the Bank 

(2) In case of partnership firm, certificate should include names of all partners 
as recorded with the Bank. 
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FORM “C”: 
 

Details of all Construction works completed during last 7 years ending last day 

of submission of tender. 

 
 

 
Note:  

1) For similar completed works, Original or attested scanned copies of initial work order and final completion 

certificate from client have to be uploaded.  

2) The final completion certificate shall mention Name of work, Work order value, Completion value, duration, 

Client name & Address, Location of work, Stipulated start and completion date, Actual Start and Completion 

date, Reasons for Delay (if any), Nature of Work etc.  

3) Bidder should submit separate form for giving details of work completed for each year, separate sheets if any 

shall be numbered in sequence. 

4) Certified that the above list of work complete and the information given is correct to knowledge and belief. 

 

 

 

      Signature of bidder(s) with date & seal  

Details  Work -1  Work -2  Work- 3 
……… 

Project name & Location:        

Owner or client: (Name and Address, contact 

Number of 

  
    

 

Officer to whom reference can be made)   
    

 

Project description:        

1.   Type of Building:        

2.   Type/nature of works details.        

Whether For Government/Semi Government/ 

Government undertaking/ Government 

autonomous bodies:  
      

 

Tendered Project Cost:        

Actual Project Cost:        

Project duration (as per contract): (in months)        

Start date (dd/mm/yy):        

Actual date of Completion (dd/mm/yy):        

Actual duration (Months):        

Reasons for delay (if any):        

Any penalty/ Bonus:        

Any Litigation/Arbitration/claim/Dispute pending 

(with details of claim and award if any): 
      

 

Copy of Completion certificate & Work order 

received from client to be attached  
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FORM “D” 

 

Details of construction works Under Execution (Ongoing works).  

Details Work -1  Work -2  Work- 3 

 

……… 

a) Project name & Location :        

b) Owner or client: (Name and Address, contact 

Number of Officer to whom reference can be 

made): 

       

c) Project details in brief:        

d) Stipulated start date :        

e) Actual Start date :        

f) Time period  :        

g) Stipulated completion date :        

h) Present Status of work in Percentage 

completion: 

       

i) Work Order Value Rs. (in lakhs) :        

j) Work done value (RA bill) of work Rs.(in 

lakhs): 

       

k) Type/nature of works details.        

l) Reasons for slow progress and for Delay, if any: 
       

m) Copy of Work order received from client to be 

attached 

       

 
 
Note:  

 

1) Original or attested scanned copies as well as hardcopies of initial work order from client have to be 

uploaded.  

 

2) The certificate shall mention Name of work, Work order value,  duration, Client name & Address, 

Location of work, Stipulated start and completion date, Actual Start and Completion date, Reasons 

for Delay (if any) , Nature of Work etc.  

 
 

 

 
 

 
 Signature of bidder(s) with date & seal  

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 34 of 258 

 

FORM “E” 

 

 INFORMATION ABOUT ORGANISATION STRUCTURE: 
 

Sr. 

No. 
Particulars Details to be filled 

1 Name of Firm   

2 Postal Address   

      

   

   

      

      

3 Contact Nos.   

                                                               Office   

                                                          Residence   

                                                              Mobile   

4 Fax No.   

5 Name of Contact Person   

6 E – mail Address   

7 Legal status of Bidder : (Please tick and attach attested 

copies of original document defining the legal status)  
  

(1)   An Individual   

(2)   A Proprietary firm   

(3)   A Partnership firm   

(4)   A Pvt. Ltd. Company   

(5)   A Public ltd. Company or Corporation 

  

8. 

Particulars of registration with various Government bodies 

(scanned & uploaded photocopy) 

 

 

 

Dept./Organization & Place of registration, 

Registration No.   

    

  

9 Names and Titles of Director & Officers with 

designation proposed to be concerned with this work 
 

10 Designation of individuals authorised to act on behalf of 

the organization. 
 

11 

 

Was the applicant ever required to suspend construction 

for a period of more than six months continuously after 

commencement of the construction? If so, give the name 

of the project and reasons of suspension of work. 

  

12 Has the applicant or any constituent partner in case of 

partnership firm, ever abandoned the awarded work before  
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its completion? If so, give name of the project and reasons 

for abandonment. 

 

13 Has the applicant, or any constituent partner in case of 

partnership firm, ever been debarred / black listed for 

tendering in any organisation at any time or ever be under 

liquidation, court receivership or similar proceeding? If so 

give details. 

  

14 Has the applicant or any constituent partner in case of 

partnership firm, ever been convicted by a court of law? If 

so, give details. 

  

15 Any other information considered necessary but not 

included above. 
  

 

Note: Bidder should attach separate sheets if required and if space given in the formats is not sufficient but 

strictly as per above formats only.  

 

 

 

              Signature of bidder(s) with date & seal  
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FORM “F” 

 

INFORMATION ABOUT ADMINISTRATIVE & TECHNICAL STAFF 

AVAILABLE WITH THE BIDDER AND THAT PROPOSED TO BE 

DEPLOYED TO COMPLETE THIS WORK IN TIME: 
 

The bidders should submit list of technical and administrative employees for proper execution of project. 

The bidder should submit a list of these employees stating how these would be involved in the project. 

 

Sr. 

No. 

Name Qualification Designation Professional 

experience 

and details of 

work carried 

out 

Since when 

working in 

your firm 

Total 

Experienc

e   (In 

years) 

Capacity in 

which will be 

involved for this 

work (if to be 

deployed for 

this work) 

Rem

arks 

         

         

         

         

         

         

         

         

         

         

         

         

         

 

 

Note:  Bidder should attach separate sheet if required and if space given in the formats is not sufficient but 

strictly as per above formats only. 

 

 

 

 

 

      Signature of bidder(s) with date & seal  

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 37 of 258 

 

FORM “G” 

 
INFORMATION ABOUT CONSTRUCTION PLANT, MACHINARY, 

EQUIPMENT, ACCESSORIES, INFRASTRUCTURE FACILITY 

POSSESSED BY THE BIDDER AND THAT PROPOSED TO BE DEPLOYED 

TO COMPLETE THIS WORK IN TIME 

 
Sr. 

No 

Name of 

Equipment/ Plant 

Nos Capa-

city  or 

Type & 

make 

Age Co

ndi

tio

n 

Ownership status Curr

ent 

Loca

tion 

How 

many 

Propos

ed for 

the 

Project 

Re

m -

ark

s 

Presen

tly  

owned 

Lea-

sed 

To be 

purchas

ed 

Propos

ed to 

be 

hired 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 

1 
Earth moving 

equipment 

 Excavators(various 

sizes)  

           

2 Equipment for 
hoisting 

1.Tower crane 

2. Builders hoist 

3. Construction 
Lift 

4. Front End 
Loader 
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3 

 

Equipment for 

concrete work 

1 Concrete batching 

plant 

2.Concrete pump 

3.Concrete transit mixer 

4.Concrete mixer 

(diesel) 

5. Concrete mixer 

(elect.) 

6. Needle vibrator (elect.) 

7.Needle vibrator(petrol) 

8.Needlevibrator 

(elect/petrol) 

9. Curing pumps 

(various 

     capacities) 

10. Water 

tanker/sprinkler 

11. Concrete Breaker 

           

4 Equipment for 

building work 

1. Block making 

machine 

2. Bar bending 

machine 

3. Bar cutting machine 

4. Wood  thickness 

planers 

5. Drilling machine 

6. Circular saw 

machine 

7. Welding generators 

8. Welding 

transformers 

9. Welding testing 

equipments. 

10. Welding Machines 

11. Soil Compactor 

12. M.S.pipes 

13.  Steel shuttering 

14.  Steel scaffolding 

15. Grinding/Polishing 

machines 

16. Surveying 

Equipment 

17. Generator 
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18. Plate Compactor 

19. H frames / MS props 

support 

5 Testing 

Equipments 

1. Cube Testing  

2. Sieve analysis 

3. Ultrasonic test 

4. Silt test 

5. Micron gauge 

6. Moisture Meter 

7. Any other 

           

6 Equipment for road 

work 

1.Road rollers 

2.Bitumen paver 

finishers 

3.Hot mix plant / Wet 

mix Plant 

4.Spreaders 

5.Earth rammers 

6. Vibratory road rollers 

           

7 Equipment for 

transportation 

1. Tippers  

2. Trucks 

3. Water tankers  

4. Dumper 

           

8 Pneumatic equipment 

1.Air compressors 

(diesel) 

2. Air Compressors  

( Elect) 

           

9 Dewatering 

equipment 

 1.Pump (diesel) 

2.Pump (electric) 

           

10 Power equipment 

1.Diesel generators 

           

11 Equipment for Piling 

works  

1. Hydraulic piling rig 

2. Piling rigs 

           

12 Any other 

plants/equipment’s 

           

 
  

            Signature of bidder(s) with date & seal  
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FORM “H” 

 

MANDATE FORM -FORMAT TO BE ENCLOSED 
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FORM “I” 

 
 

Tender Form - (To be signed by the bidder and submit / upload along with the tender) 
  

Item Rate Tender & Contract for Works 

 

(A) Tender for the work of:- Design and Construction of RCC Lift Shaft and other allied works 

at APPS Building, IPR, Bhat, Gandhinagar. 
 

TENDER 
 

I / We have read and examined the Notice Inviting Tender, Salient Governing Features of the 

Tender / Work including Schedules A, B, C, D, E & F, CPWD detailed specification 2019 (Volume-I 

& II), Drawings and Designs, General Rules & Directions, General Clauses of Contract, Special 

Clauses of Contract & other documents and rules and all other contents in the tender documents for 

the work. 

 

I / We, hereby tender for the execution of the work specified for the Director, IPR within the time 

specified in Schedule “F”, viz., Schedule of Quantities and in accordance in all respects with the 

specifications, designs, drawings and instructions in writing referred to in Rule 1 of General Rules 

& Directions and in Clause - 11 of the General Clauses of contract and with such materials as are 

provided for, by, and in respects in accordance with, such conditions so far as applicable. 

 

I/We agree to keep the tender open for (180) One Hundred Eighty days from the date of opening 

of technical bids and not to make any modifications in its terms and conditions. 

 

A sum of ₹ 30,357/- is hereby forwarded towards Earnest Money Deposit prescribed in the tender. 

Original scanned copy of both the forms of Earnest money documents are uploaded on the 

indicated website along with other tender documents and original shall be deposited in the office of 

IPR with in the bid submission period. 

 

Consequent to the award of the subject work, If I / we, fail to furnish the prescribed performance 

guarantee within prescribed period, I / we agree that the said Director IPR  or his successors in 

office shall without prejudice to any other right or remedy, be at liberty to forfeit the said earnest 

money absolutely. 

 

Further, if I / we fail to commence work as specified, I / we agree that Director , IPR  or his 

successors in office shall without prejudice to any other right or remedy available in law, be at 

liberty to forfeit the said earnest money and the performance guarantee absolutely, otherwise the 

said earnest money shall be retained by him towards security deposit to execute all the works 

referred to in the tender documents upon the terms and conditions contained or referred to therein 

and to carry out such deviations as may be ordered, up to maximum of the percentage mentioned in 

Schedule “F” and those in excess of that limit at the rates to be determined in accordance with the 

provision contained in Clause 12.2 and 12.3 of the tender form.  

 

Further, I / We agree that in case of forfeiture of earnest money or both Earnest Money & 

Performance Guarantee as aforesaid, I / We shall be debarred for participation in the re-tendering 

process of the work.  
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“I / We undertake and confirm that eligible similar work(s) has/ have not been got executed through 

another contractor on back to back basis. Further that, if such a violation comes to the notice of 

IPR, then I/we shall be debarred for tendering in IPR in future forever. Also, if such a violation 

comes to the notice of IPR before date of start of work, the Engineer-in-Charge shall be free to 

forfeit the entire amount of Earnest Money Deposit / Performance Guarantee.” 

 

 

I / We hereby declare that I / We shall treat the tender documents, drawings and other records 

connected with the work as secret / confidential documents and shall not communicate information 

derived there-from to any person other than a person to whom I / We am / are authorized to 

communicate the same or use the information in any manner prejudicial to the safety of the State. 

 

 

Signature of Contractor 

Postal Address 

Dated 

 

Witness 

Address 

Occupation 

 

A C E P T A N C E 

The above tender (as modified by you as provided in the letters mentioned here under) is accepted 

by me for and on behalf of the Director, IPR for a sum of Rs.................................../-

Rupees.........................................................................................................................................). 

The letters referred to below shall form part of this contract agreement: 

i) 

ii) 

iii) 

Signature 

Designation 

For & on behalf of the Director IPR  

Dated …………………………….. 
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Form “K” 

 

Performance Report for Completed works mentioned in Eligibility Criteria 1. 
 

Sl 

No 

DETAIL INFORMATION 

1 Name of work/Project & Location.  

2 Agreement No  

3 Estimated Cost  

4 Tendered Cost  

5 Date of start  

6 Date of Completion 

 (i)Stipulated date of completion 

(ii)Actual date of completion 

 

7 Amount of compensation levied for 

delayed completion, if any. 

 

8 Overall performance of the 

contractor* 

Excellent / Very Good / Good / Satisfactory/ 

Average / Fair / Unsatisfactory / Poor 

 

 

Note:  
 

*In case of Average/Fair /Unsatisfactory/Poor performance, the particular work shall not be considered 

for further evaluation. 

 

Dated:                        

 

  Name & Signature of Client / Executive Engineer or Equivalent with Stamp 
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(To be printed in letter head) 
 

 

       ____________________________________________________________________________ 
 

ANNEXURE-I 

 

Self-Certification under preference to Make in India order Certificate 

 

In line with Government Public Procurement Order No. P-45021/2/2017-PP (BE-II) dated 

04.06.2020 and its amendments, we hereby certify that we M/s. 

__________________________ are local supplier meeting the requirement of minimum 

local content i.e., ______% excluding transportation, insurance, installation, commissioning, 

testing, training and after sales service support like AMC/CMC etc. as defined in above 

orders for the material against IPR Enquiry/Tender No. IPR/TN/CIVIL-PR/02/2026.  

Details of location at which local value addition will be made as follows:   

_________________________________________________________. 

 

We also understand, false declarations will be in breach of the code of integrity under rule 

175(1) (i) (h) of the General Financial Rules for which a bidder or its successors can be 

debarred for up to two years as per Rule 151(iii) of the General Financial Rules along with 

such other actions as may be permissible under law. 

 

Thanking You, 

 

 

 

(Signature with date) 

 

 

(Name and designation) 

Duly authorized to sign Bid for and on behalf of 

 

 

(Name & address of the Bidder and Seal of Company) 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 45 of 258 

 

(To be printed in letter head) 
       ____________________________________________________________________________ 

ANNEXURE-II 
 

Annexure to Bid Form: Eligibility Declaration 
 

(To be submitted as part of tender/Technical Bid) 

(On company letter head) 

(Along with supporting documents, if any) 

 

Tender No: IPR/TN/CIVIL-PR/02/2026. 

 

Tender Tile: Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, 

Bhat, Gandhinagar. 

 

 

 
 

 

Bidder’s Name: ____________________________ 

(Address and contact details) 

Bidder’s Offer No._________________                                          Date: ________________ 

 

Restrictions on procurement from Bidders from a country or countries, or class of countries under Rule 144(xi) 

of the General Financial Rules 2017. 

 

1 – Certificate for Tenders: 

 

       “ I have read the clause regarding restrictions on procurement from a bidder of a country which shares a land 

border with India: I certify that ___________________________________ (Bidder name) is not from such a 

country or, if from such a country, has been registered with the Competent Authority. I hereby certify that 

______________________________ (Bidder name) fulfills all requirements in this regard and is eligible to be 

considered. (Where applicable, evidence of valid registration by the Competent Authority shall be attached)”. 

 

2 – Certificate for sub-contracting: 

 

       “ I have read the clause regarding restrictions on procurement from a bidder of a country which shares a land 

border with India and on sub-contracting to contractors from such countries; I certify that 

______________________________________ (Bidder name) is not from such a country or, if from such a 

country, has been registered with the Competent Authority and will not sub-contract any work to a contractor form 

such countries unless such contractor is registered with the Competent Authority. I hereby certify that 

_____________________________________ (Bidder name) fulfills all requirements in this regard and is eligible 

to be considered. (Where applicable, evidence of valid registration by the Competent Authority shall be attached.)” 

 

Penalties for false or misleading declarations: 

 

We hereby confirm that the particulars given above are factually correct and nothing is concealed and also undertake to 

advise any further changes to the above details. We understood that any wrong or misleading self-declaration by us 

would be violation of Code of integrity and would attract penalties as mentioned in this tender document, including 

debarment. 

 

(Signature with date) 

 

(Name and designation) 

Duly authorized to sign Bid for and on behalf of 

 

(Name & address of the Bidder and Seal of Company) 
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SECTION: 2 
 
 

Conditions and Clause of Contract 
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SECTION: 2   - (i)   -  GENERAL GUIDELINES 

 
1. This “General Conditions of Contract is applicable for Item rate Tenders. 

 

2. Schedule A to F, Additional Conditions of contract, Special Conditions of contract, and 

Drawings is provided in the Tender Document. This GCC shall form part the Agreement to be 

drawn and sighed by both the parties after acceptance of tender. 

 

3. Duly filled Schedule A to F is attached. 

 

4. The intending bidders will quote their rates in Schedule A (Price Bid).  
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INSTITUTE FOR PLASMA RESEARCH 

NEAR INDIRA BRIDGE 

BHAT, GANDHINAGAR- 382 428 

 

ITEM RATE TENDER AND CONTRACT FOR WORKS 

SECTION: 2   - (ii) - GENERAL RULES & DIRECTIONS 

GUIDELINES 

1. All work proposed for execution by contract will be notified in a form of invitation to tender 

posted in public places and signed by the officer inviting tender or by a publication in news 

papers as the case may be.  

This form will state the work to be carried out, as well as the date for submitting and opening 

tenders and the time allowed for carrying out the work, also the amount of earnest money to be 

deposited with the tender, and the amount of the Security and Performance guarantee Deposit to 

be deposited by the successful tenderer and the percentage, if any, to be deducted from bills. 

Copies of the specifications, designs and drawings and any other documents required in 

connection with the work signed for the purpose of identification by the officer inviting tender 

shall also be open for inspection by the contractor at the office of officer inviting tender during 

office hours.                                                                                                                                                                                                                         

2.  In the event of the tender being submitted by a firm, it must be signed separately by each 

partner thereof or in the event of the absence of any partner, it must be signed on his behalf by a 

person holding a power-of attorney authorizing him to do so such power of attorney to be 

produced with the tenders and it must disclose that the firm is duly registered under the Indian 

Partnership Act, 1952. 

3.  Receipts for payment made on account of work, when executed by a firm, must also be signed 

by all the partners, except where contractors are described in their tender as a firm, in which 

case the receipts must be signed in the name of the firm by one of the partners, or by some other 

person having due authority to give effectual receipts for the firm. 

4.  Applicable for item rate tender only  

 

The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees by 

Ignoring fifty paise and considering more than fifty paise as rupee one. 

 

In case the lowest tendered amount (worked out on the basis of quoted rate of individual items) 

of two or more contractors is same , then such lowest contractors may be asked to submit sealed 

revised offer quoting rate of each item of the schedule of quantity for all sub sections /sub heads 

as the case may be ,but the revised quoted rate of each item of schedule of quantity for all sub 

sections /sub heads should not be higher than their respective original rate quoted already at the 

time of submission tender. The lowest tender shall be decided on the basis of revised offer. 

If the revised tendered amount (worked out on the basis of quoted rate of individual items) of 

two or more contractor received in revised offer is again found to be equal, then the lowest 

tender, among such contactors, shall be decided by draw of lots in the presence of Dean 

(Admin), and the lowest contractors those have quoted equal amount of their tenders. 
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In case of any such lowest contractor in his revised offer quotes rate of any item more than their 

respective original rate quoted already at the time of submission of tender, then such revised 

offer shall be treated invalid. Such case of revised offer of the lowest contractor or case of 

refusal to submit revised offer by the lowest contractor shall be treated as withdrawal of his 

tender before acceptance and 50 % of his earnest money shall be forfeited. 

In case all the lowest contractors those have same tendered amount (as a result of their quoted 

rate of individual items), refuse to submit revised offers, then tenders are to be recalled after 

forfeiting 50% EMD of each lowest contractors. 

Contractors, those earnest money is forfeited because of non-submission of revised offer or 

quoting higher revised rate(s) of any item (S) than their respective original rates quoted already 

at the time of submission of bid shall not be allowed to participate in the retendering process of 

work.  

4. A Applicable for percentage Rate tender only 

In case of Percentage Rate Tenders, contractor shall fill up the usual printed form, stating at 

what percentage below/above (in figures as well as in words) the total estimated cost given in 

Schedule of Quantities at Schedule-A, he will be willing to execute the work. The tender 

submitted shall be treated as invalid if:-  

 

I. The contractor does not quote percentage above/below on the total amount of tender or any 

section/sub head of the tender. 

  

II. The percentage above/below is not quoted in figures & words both on the total amount of 

tender or any section/sub head of the tender.  

 

III. The percentage quoted above/below is different in figures & words on the total amount of 

tender or any section/sub head of the tender.  

 

Tenders, which propose any alteration in the work specified in the said form of invitation to 

tender, or in the time allowed for carrying out the work, or which contain any other conditions 

of any sort including conditional rebates, will be summarily rejected.  

 

4B. In case the lowest tendered amount (estimated cost + amount worked on the basis of 

percentage above/below) of two or more contractors is same, such lowest contractors will be 

asked to submit sealed revised offer in the form of letter mentioning percentage above/ below 

on estimated cost of tender including all sub sections/sub heads as the case may be, but the 

revised percentage quoted above/below on tendered cost or on each sub section/ sub head 

should not be higher than the percentage quoted at the time of submission of tender. The lowest 

tender shall be decided on the basis of revised offers.  

 

In case any of such contractor refuses to submit revised offer, then it shall be treated as 

withdrawal of his tender before acceptance and 50% of earnest money shall be forfeited.  

 

If the revised tendered amount of two more contractors received in revised offer is again found 

to be equal , the lowest tender, among such contractors, shall be decided by draw of lots in the 

presence of Chairperson, & the lowest contractors those have quoted equal amount of their 

tenders.  

 

In case all the lowest contractors those have quoted same tendered amount, refuse to submit 

revised offers, then tenders are to be recalled after forfeiting 50% of EMD of each contractor.  
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Contractor(s), whose earnest money is forfeited because of non-submission of revised offer, 

shall not be allowed to participate in the re-tendering process of the work.  

5.   The officer inviting tender or his duly authorized assistant will open tenders in the presence of 

any intending contractors who may be present at the time 

6.  The officers inviting tenders shall have the right of rejecting all or any of the tenders and will 

not be bound to accept the lowest or any other tender. 

7.  The receipt of an accountant or clerk for any money paid by the contractor will not be 

considered as any acknowledgment or payment to the officer inviting tender and the contractor 

shall be responsible for seeing that he procures a receipt signed by the officer inviting tender or 

a duly authorized Cashier. 

8. In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender containing 

percentage below/above the rates quoted is liable to be rejected. Rates quoted by the contractor 

in item rate tender in figures and words shall be accurately filled in so that there is no 

discrepancy in the rates written in figures and words. However, if a discrepancy is found, the 

rates which correspond with the amount worked out by the contractor shall unless otherwise 

proved be taken as correct. If the amount of an item is not worked out by the contractor or it 

does not correspond with the rates written either in figures or in words, then the rates quoted by 

the contractor in words shall be taken as correct. Where the rates quoted by the contractor in 

figures and in words tally, but the amount is not worked out correctly, the rates quoted by the 

contractor will unless otherwise proved be taken as correct and not the amount. In event no rate 

has been quoted for any item(s), leaving space both in figure(s), word(s), and amount blank, it 

will be presumed that the contractor has included the cost of this/these item(s) in other items 

and rate for such item(s) will be considered as zero and work will be required to be executed 

accordingly.  

 

However, if a tenderer quotes nil rates against each item in item rate tender, the tender shall be 

treated as invalid and will not be considered as lowest tenderer and earnest money deposited 

shall be forfeited.    
 

9.  Applicable for percentage Rate tender only 

 

  In case of Percentage Rate Tenders only percentage quoted shall be considered. Any tender 

containing item rates is liable to be rejected. Percentage quoted by the contractor in 

percentage rate tender shall be accurately filled in figures and words, so that there is no 

discrepancy.  

 

 

10.  Applicable for percentage Rate tender only  

 

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as 

well as in words) at which he will be willing to execute the work. He shall also work out the 

total amount of his offer and the same should be written in figures as well as in words in such 

a way that no interpolation is possible. In case of figures, the word ‘Rs.’ should be written 

before the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs. 2.15P and in case 

of words, the word ‘Rupees’ should precede and the word ‘Paisa’ should be written at the 

end.  
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11. (i) The Contractor whose tender is accepted, will be required to furnish performance guarantee 

of 5 % (Five Percent) of the tendered amount within the period specified in Schedule F.  

 

(ii)  The contractor whose tender is accepted will also be required to furnish by way of Security 

Deposit for the fulfilment of his contract, an amount equal to 2.5% of the tendered value of the 

work. The Security deposit will be collected by deductions from the running bills as well as 

final bill of the contractor at the rates mentioned above. The Security amount will also be 

accepted in cash or in the shape of Government Securities. Fixed Deposit Receipt of a 

Scheduled Bank or will also be accepted for this purpose provided confirmatory advice is 

enclosed.  

12. On acceptance of the tender, the name of the accredited representative(s) of the contractor who 

would be responsible for taking instructions from the Engineer-in-Charge shall be 

communicated in writing to the Engineer-in-Charge.  

 

13.  GST or any other tax applicable in respect of inputs procured by the contractor for this contract 

shall be payable by the Contractor and Government will not entertain any claim whatsoever in 

respect of the same. However, component of GST at time of supply of service (as provided in 

CGST Act 2017) provided by the contract shall be varied if different from that applicable on 

the last date of receipt of tender including extension if any.  

 

14. The contractor shall give a list of IPR employees related to him. 

15. The tender for composite work includes, in addition to building work, all other works such as 

sanitary and water supply installations drainage installation, electrical work, horticulture work, 

roads and paths etc.  

 

16.   The contractor shall submit list of works which are in hand (progress) in the following form:-  

 

Name of work       Name and particulars of Divn, 

where work is being          

Value of works Position of 

work  

Remarks 

1 2 3 4 5 
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SECTION: 2   - (iii)   -  CONDITIONS OF CONTRACT 
 

Definitions 

1.  The Contract means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the Director, IPR and the Contractor, together with the 

documents referred to therein including these conditions, the specifications, designs, drawings and 

instructions issued from time to time by the Engineer-in-Charge and all these documents taken 

together shall be deemed to form one contract and shall be complementary to one another. 

2. In the contract, the following expressions shall, unless the context otherwise requires, have 

the meanings, hereby respectively assigned to them: 

i. The expression works or work shall, unless there be something either in the subject or context 

repugnant to such construction, be construed and taken to mean the works by or by virtue of 

the contract contracted to be executed whether temporary or permanent, and whether original, 

altered, substituted or additional. 

ii. The Site shall mean the land/or other places on, into or through which work is to be executed 

under the contract or any adjacent land, path or street through which work is to be executed 

under the contract or any adjacent land, path or street which may be allotted or used for the 

purpose of carrying out the contract. 

iii. The Contractor shall mean the individual, firm or company, whether incorporated or not, 

undertaking the works and shall include the legal personal representative of such individual or 

the persons comprising such firm or company, or the successors of such firm or company and 

the permitted assignees of such individual, firm or company. 

iv. The Director or Director, IPR means the Director of the Institute for Plasma Research. 

v. The Dean (Admin), IPR means Dean Administration of the Institute for Plasma Research. 

Who shall sign the contract on behalf of the Director, IPR as mentioned in Schedule ‘F’ 

hereunder. 

vi. The Engineer-in-charge means the Engineer or Officer who shall supervise and be in - charge 

of the work  

vii. Department/Institute/IPR/Principal Employer shall mean the Institute for Plasma Research. 

viii. Accepting Authority shall mean the authority mentioned in Schedule ‘F’. 

ix. Excepted Risk are risks due to riots (other than those on account of contractor’s employees), 

war (whether declared or not), invasion, act of foreign enemies, hostilities, civil war, rebellion, 

revolution, insurrection, military or usurped power, any acts of the Institute/Government, 

damages from air-crafts, acts of God, such as earth-quake, lightening and unprecedented 

floods, and other causes over which the contractor has no control and accepted as such by the 

Accepting Authority or  causes solely due to use or occupation by the Institute of the part of the 

works in respect of which a certificate of completion has been issued or a cause solely due to 

Institute’s faulty design of works. 

x. Market Rate shall be rate as decided by the Engineer-in-Charge on the basis of the cost of 

materials and labour at the site where the work is to be executed plus the percentage mentioned 

in Schedule ‘F’ to cover, all overheads and profits. 

xi. Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to the 

tender papers or the Schedule of Rates mentioned in Schedule ‘F’ hereunder, with the 
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amendments thereto issued up to the date of receipt of the tender by concerned competent 

authority. 

xii. District Specifications means the specifications followed by the State Government in the area 

where the work is to be executed.  

xiii. Tendered value means the value of the entire work as stipulated in the letter of award. 

xiv. Date of commencement of work: The date of commencement of work shall be the date of start 

as specified in schedule ‘F’ or the first date of handing over of the site, whichever is later, in 

accordance with the phasing if any, as indicated in the tender document.   

Scope and Performance  

3. Where the context so requires, words imparting the singular only also include the plural and 

vice versa. Any reference to masculine gender shall whenever required include feminine gender and 

vice versa. 

4. Headings and Marginal notes to these General Conditions of Contract shall not be deemed 

to form part thereof or be taken into consideration in the interpretation or construction thereof or of 

the contract. 

5. The contractor shall be furnished, free of cost one certified copy of the contract documents 

except standard specifications, Schedule of Rates and such other printed and published documents, 

together with all drawings as may be forming part of the tender papers. None of these documents 

shall be used for any purpose other than that of this contract. 

6. Works to be carried out  

The work to be carried out under the Contract shall, except as otherwise provided in these 

conditions,   include all labour, materials, tools, plants, equipment and transport which may be 

required in preparation of and for and in the full and entire execution and completion of the works.  

The descriptions given in the Schedule of Quantities (Schedule-A) shall unless otherwise stated, be 

held to include wastage on materials, carriage and cartage, carrying and return of empties, hoisting, 

setting, fitting and fixing in position and all other labours necessary in and for the full and entire 

execution and completion of the work as aforesaid in accordance with good practice and recognized 

principles. 

7. Sufficiency of Tender  

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and 

sufficiency of his tender for the works and of the rates and prices quoted in the Schedule of 

Quantities, which rates and prices shall, except as otherwise provided, cover all his obligations 

under the Contract and all matters and things necessary for the proper completion and maintenance 

of the works. 

 

8. Discrepancies and Adjustment of Errors  

The several documents forming the Contact are to be taken as mutually explanatory of one another, 

detailed drawings being followed in preference to small scale drawing and figured dimensions in 

preference to scale dimensions and special conditions in preference to General Conditions. 

8.1 In the case of discrepancy between the Schedule of Quantities, the Specifications and/or the 

Drawings, the following order of preference shall be observed: 

 i) Description of Schedule of Quantities. 
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 ii) Particular Specification and Special Condition, if any. 

 iii) Drawings. 

 iv) C.P.W.D. Specifications.  

 v) Indian Standard Specifications of B.I.S. 

 

8.2  If there are varying or conflicting provisions made in any one document forming part of the 

contract, the Accepting Authority shall be the deciding Authority with regard to the intention of the 

document and his decision shall be final and binding on the contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission there 

from shall not vitiate the Contract or release the Contractor from execution of the whole or any part 

of the works comprised therein according to drawings and specifications or from any of his 

obligations under the contract. 

9. Signing of Contract  

The successful tenderer/contractor, on acceptance of his tender by the Accepting Authority, shall, 

within 15 days from the stipulated date of start of the work sign the contract consisting of: 

 

i)  The notice inviting tender, all the documents including drawings, if any, forming the tender 

as issued at the time of invitation of tender and acceptance thereof together with any 

correspondence leading thereto. 

 

ii)   Standard Form as mentioned in Schedule ‘F’ consisting of: 

a) Various standard clauses with corrections up to the date stipulated in Schedule ‘F’ 

along with annexure thereto. 

b) Safety Code. 

c) Model Rules for the protection of health, sanitary arrangements for workers 

employed by Institute or its contractors. 

d)  Labour Regulations. 

e) List of Acts and omissions for which fines can be imposed. 

 

iii)  No Payment for the work done will be made unless contract is signed by the contractor. 

 

10.  Director   or his representative may issue instruction/actions for the said works from time to 

time, which should be binding on the contractor. 
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SECTION - 2 -   (iv) -   CLAUSES OF CONTRACT  
 

GENERAL CLAUSES OF CONTRACT (GCC) 

CLAUSE 1 (Performance Guarantee) 

i) The contractor shall submit an irrevocable Performance Guarantee of 5  % (Five percent) of the 

tendered amount in addition to other deposits mentioned elsewhere in the contract for his proper 

performance of the contract agreement, (notwithstanding and/or without prejudice to any other 

provisions in the contract) within the period specified in Schedule F from the date of issue of letter of 

acceptance. This period can be further extended by the  Engineer-in-Charge up to a maximum period as 

specified in schedule ‘F’ on written request of the contractor stating the reason for delays in procuring 

the Performance Bank Guarantee, to the satisfaction of the Engineer-In-Charge. This guarantee shall be 

in the form of Insurance Surety Bonds, banker’s cheque of any schedule bank /Demand draft of any 

schedule bank/pay order of any schedule bank or Fixed Deposit Receipt or Guarantee bond of any 

schedule bank in accordance with the from annexed hereto. In case a fixed deposit receipt is furnished 

by the contractor to the Institute as part of the Performance Bank Guarantee and the bank is unable to 

make payment against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor 

and the contractor shall forthwith on demand furnish additional security to the Institute to make good the 

deficit. 

ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 60 days 

beyond that. In case the time for completion of work gets enlarged, the contractor shall get the validity 

of Performance Guarantee extended to cover such enlarged time for completion of work. After recording 

of the completion certificate for the work by the competent authority, the performance guarantee shall be 

returned to the contractor, without any interest. However, in case of contracts involving maintenance of 

building and services/any other work after construction of same building and services/other work, then 

50%of Performance Guarantee shall be retained as Security Deposit. The same shall be returned year 

wise proportionately. 

iii) The Engineer-in-Charge shall not make a claim under the performance guarantee except for amounts to 

which the Director, IPR is entitled under the contract (notwithstanding and/or without prejudice to any 

other provisions in the contract agreement) in the event of: 

a) Failure by the contractor to extend the validity of the Performance Guarantee as described herein 

above, in which event the Engineer-in-Charge may claim the full amount of the Performance 

Guarantee. 

b) Failure by the contractor to pay the Director, IPR any amount due, either as agreed by the contractor 

or determined under any of the Clauses/Conditions of the agreement, within 30 days of the service 

of notice to this effect by the Engineer-in-Charge. 

iv)     In the event of the contract being determined or rescinded under provision of any of the     

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and shall be 

absolutely at the disposal of the Director, IPR. 

v) On substantial Completion of any work which has been completed to such an extent that the intended 

purpose of the work is met and ready to use, then a provisional Completion certificate shall be 

recorded by the Engineer-in-Charge. The provisional certificate shall have appended with a list of 

outstanding balance item of work that need to be completed in accordance with the provisions of the 

contract. 
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This provisional completion certificate shall be recorded by the concerned Engineer- in–charge with the 

approval of Dean (Admin) after recording of the provisional Completion Certificate for the work by the 

competent authority, the 80 % of performance guarantee shall be returned to the contractor, without any 

interest.  

 

However in case of contracts involving Maintenance of building and services / any other work after 

construction of same building and services/ other work, then 40% of performance guarantee shall be returned 

to the contractor, without any interest after recording the provisional Completion certificate. 

 

CLAUSE 1A (Recovery of Security Deposit) 

The person / persons whose tender(s) may be accepted (hereinafter called the contractor) shall permit the 

Institute at the time of making any payment to him for work done under the contract to deduct a sum at the 

rate of 2.5% of the gross amount of each running bill and final bill till, will amount to security deposit of 

2.5% of the tendered value of the work. 

Such deductions will be made and held by Institute by way of Security Deposit unless he /they has /have 

deposited the amount of Security at the rate mentioned above in Cash or in the form of  / or Fixed Deposit 

Receipts. In case a fixed Deposit Receipt of any Scheduled bank is furnished by the contractor to the 

Institute as a part of the Security Deposit and the Bank is unable to make payment against the said fixed 

deposit receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on 

demand furnish additional security to the government to make good the deficit.  

All compensations or the other sums of money payable by the contractor under the terms of this contract 

may be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest 

arising there from, or from any sums which may be due to or may become due to the contractor by Institute 

on any account whatsoever and in the event of his Security Deposit being reduced by reason of any such 

deductions or sale as aforesaid, the contractor shall within 10 days make good, in cash or fixed deposit 

receipt tendered by the State Bank of India or by scheduled banks  endorsed in favor of the  Institute, any 

sum or sums which may have been deducted from, or raised by sale of his security deposit or any part 

thereof. The security deposit shall be collected from the running bills and final bill of the contractor at the 

rates mentioned above. 

The security deposit as deducted above can be released against bank guarantee issued by a Scheduled bank 

on its accumulations to a minimum of Rs. 5 Lac subject to the condition that amount of such bank guarantee, 

except last one shall not be less than Rs. 5 Lac. Provided further that the validity of bank guarantee including 

the one given against the earnest money shall be in conformity with provisions contained in clause 17 which 

shall be extended from time to time depending upon extension of contract granted under provisions of clause 

2 and clause 5. 

In case of contracts involving maintenance of building and services/other work, then 50% of performance 

Guarantee shall be retained as Security Deposit. The same shall be returned year wise proportionately. 
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CLAUSE 2 (Compensation for Delay) 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the work and clear 

the site on or before the contract or justified extended date of completion, as per clause 5(excluding any 

extension under Clause 5.5) as well as any extension granted under clauses 12 and 15,  he shall, without 

prejudice to any other right or remedy available under the law to the Government on account of such breach, 

pay as agreed compensation the amount calculated at the rates stipulated below as the authority specified in 

schedule ‘F’   (whose decision in writing shall be final and binding) may decide on the amount of Tendered 

value of the work for every completed day/month (as applicable) that the progress remains below that 

specified in Clause 5 or that the work remains incomplete. 

This will also apply to items or group of items for which a separate period of completion has been specified. 

Compensation for delay of work @ 1.0 % per month of delay to be computed on per day basis on the 

Tendered value. 

Provided always that the total amount of compensation for delay to be paid under this Condition shall not 

exceed 10% of the Tendered Value of work or of the Tendered Value of the Sectional part of work as 

mentioned in Schedule ‘F’ for which a separate period of completion is originally given.  

 

In case no compensation has been decided by the Authority in schedule ‘F’, during the progress of work, this 

shall be no waiver of right to levy compensation by the said authority if the work remains incomplete on 

final justified extended date of completion. If the Dean (Admin) decides to give further extension of time 

allowing performance of work beyond the justified extended date, the contractor shall be liable to pay 

compensation for such extended period. If any variation in amount of contract takes place during such 

extended period beyond justified extended date and the contractor becomes entitled to additional time under 

clause 12, the net period for such variation shall be accounted for while deciding the period for levy of 

compensation. However, during such further extended period beyond the justified extended period, if any 

delay occurs by events under sub clause 5.2, the contractor shall be liable to pay compensation for such 

delay.  

Provided that compensation during the progress of work before the justified extended date of completion for 

delay under this clause shall be for non-achievement of sectional completion or part handing over of work on 

stipulated/justified extended date for such part work or if delay affects any other works/services. This is 

without prejudice to right of action by the Engineer in Charge under clause 3 for delay in performance and 

claim of compensation under that clause.  

 

In case action under clause 2 has not been finalized and the work has been determined under clause 3, the 

right of action under this clause shall remain post determination of contract but levy of compensation shall 

be for days the progress is behind the schedule on date of determination, as assessed by the authority in 

Schedule F, after due consideration of justified extension. The compensation for delay, if not decided before 

the determination of contract, shall be decided after of determination of contract. 

 

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this 

or any other contract with the Institute /Government. In case, the contractor does not achieve a particular 

milestone mentioned in schedule F, or the re-scheduled milestone(s) in terms of Clauses 5.4, the amount 

shown against that milestone shall be withheld, to be adjusted against the compensation levied as above. - 

With-holding of this amount on failure to achieve a milestone, shall be automatic without any notice to the 

contractor. However, if the contractor catches up with the progress of work on the subsequent milestone(s), 

the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent 

milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. 

However, no interest, whatsoever, shall be payable on such withheld amount. 

CLAUSE 3 (When Contract can be determined) 

Subject to other provisions contained in this clause, Engineer-in-Charge may, without prejudice to his any 

other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims for 

damages, and/or any other provisions of this contract or otherwise, and whether the date of completion has 

or has not elapsed, by notice in writing absolutely determine the contract in any of the following cases: 
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(i) If the contractor having been given by the Engineer-in-charge a notice in writing to rectify; reconstruct 

or replace any defective work or that the work is being performed in an inefficient or otherwise 

improper or unworkman like manner shall omit to comply with the requirement of such notice for a 

period of seven days thereafter.  

(ii)  If the contractor has, without reasonable cause, suspended the progress of the work or has failed to 

proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge (which shall 

be final and binding) he will be unable to secure completion of the work by the date for completion and 

continues to do so after a notice in writing of seven days from the Engineer-in-Charge.  

(iii) If the contractor fails to complete the work or section of work with individual date of completion on or 

before the stipulated or justified extended date, on or before such date of completion; and the Engineer 

in Charge without any prejudice to any other right or remedy under any other provision in the contract 

has given further reasonable time in a notice given in writing in that behalf as either mutually agreed or 

in absence of such mutual agreement by his own assessment making such time essence of contract and in 

the option of Engineer-in-Charge the contractor will be unable to complete the same or does not 

complete the same   within the period specified..  

(iv) If the contractor persistently neglects to carry out his obligations under the contract and/or commits 

default in complying with any of the terms and conditions of the contract and does not remedy it or take 

effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the 

Engineer-in-Charge.  

(v) If the Contractor shall offer or give or agree to give to any person in Institute or to any other person on 

his behalf any gift or consideration of any kind as an inducement or reward for doing of forbearing to do 

or for having done of forborne to do any act in relation to the obtaining or execution of this or any other 

contract for Institute.  

(vi) If the Contractor shall enter in to a contract with Institute in connection with which commission has been 

paid or agreed to be paid by him or to his knowledge, unless the particulars of any such commission and 

the terms of payment thereof have been previously disclosed in writing to the Engineer- in- Charge.  

(vii) If the contractor shall obtain a contract with Institute as a result of wrong tendering or other non-

bonafide methods of competitive tendering or commits breach of Integrity Agreement. 

(viii)If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged 

insolvent or have a receiving order or order for administration of his estate made against him or shall 

take any proceedings for liquidation or composition (other than a voluntary liquidation for the purpose of 

amalgamation or reconstruction) under any Insolvency act for the time being in force or make any 

conveyance or assignment of his effects or composition or arrangement for the benefit of his creditors or 

purport so to do, or if any application be made under any insolvency Act for the time being in force for 

the sequestration of his estate or if a trust deed be executed by him for benefit of his creditors.  

(ix) If the contractor being a company shall pass a resolution or the court shall make an order that the 

company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or if 

circumstances shall arise which entitle the court or the creditors to appoint a receiver or a manager or 

which entitle the court to make a winding up order.  

(x)  If the contractor shall suffer an execution being levied on his goods and allow it to be continued for a 

period of 21 days.  

(xi) If the contractor assigns,( excluding part(s) of work assigned to other agency(s)  by the contractor as per 

terms of contract),  transfers, sublets (engagement of labour on a piece work basis or of labour with 

materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts 

with or attempts to assign, transfer, sublet or otherwise parts with entire works or any portion thereof 

without the prior written approval of the Engineer- In charge.  

 

When the contractor has made himself liable for action under any of the cases aforesaid, Engineer-in-Charge 

shall have powers: 

 

(a) To determine the contract as aforesaid so far as performance of work by the contractor in 

concerned(of which determination notice in writing to the contractor under the hand of the Engineer 

– in - Charge shall be conclusive evidence). Upon such determination the Earnest Money Deposit, 

Security Deposit already recovered and Performance Guarantee under the contract shall be liable to 

be forfeited and shall be absolutely at the disposal of the Institute.  
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(b) After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to 

another contractor to complete the work. The contractor, whose contract is determined or rescinded 

as above, shall not be allowed to participate in the tendering process for the balance work. In the 

event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no claim 

to compensation for any loss sustained by him by reasons of his having purchased or procured any 

materials or entered into any engagements /agreements or made any advances on account or with a 

view to the execution of the work or the performance of the contract. And in case action is taken 

under any of the provision aforesaid, the contractor shall not be entitled to recover or be paid any 

sum for any work thereof or actually performed under this contract unless and until the Engineer- in-

Charge has certified in writing the performance of such work and the value payable in respect 

thereof and he shall only be entitled to be paid the value so certified.  

 

CLAUSE 3A  

 

In case, the work cannot be started due to reasons not within the control of the contractor within 1/8th of the 

stipulated time for completion of work or one month whichever is more, either party may close the contract 

by giving notice to the other party stating reasons. In such eventuality, the Performance Guarantee of the 

contractor shall be refunded within following time limits: 

 

(i) If the Tendered value of work is up to Rs. 45 Lac:      15 days. 

(ii) If the Tendered value of work is more than Rs. 45 lac and up to 2.5 Crore: 21 days. 

(iii) If the Tendered Value of work is more than Rs. 2.5 Crore:    30 days. 

 

Neither party shall claim any compensation for such eventuality. This clause is not applicable for any breach 

of the contract by either party.  

 

 

CLAUSE 4 (Contractor Liable to pay Compensation even if action not taken under Clause 3)  

 

In any case in which any of the powers conferred upon the Engineer – in - Charge by Clause-3 thereof, shall 

have become exercisable and the same are not exercised, the non-exercise thereof shall not constitute a 

waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in the event of 

any future case of default by the contractor and the liability of the contractor for compensation shall remain 

unaffected. In the event of the Engineer-in-Charge putting in force all or any of the powers vested in him 

under the preceding clause he may, if he so desires after giving a notice in writing to the contractor, take 

possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on the 

contractor) use as on hire (the amount of the hire money being also in the final determination of the 

Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof 

belonging to the contractor, or procured by the contractor and intended to be used for the execution of the 

work/or any part thereof, paying or allowing for the same in account at the contract rates, or, in the case of 

these not being applicable, at current market rates to be certified by the Engineer-in-Charge, whose 

certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman or other 

authorized agent to remove such tools, plant, materials, or stores from the premises (within a time to be 

specified in such notice) in the event of the contractor failing to comply with any such requisition, the 

Engineer-in-Charge may remove them at the contractor’s expense or sell them by auction or private sale on 

account of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to the 

expenses of any such removal and the amount of the proceeds and expenses of any such sale shall be final 

and conclusive against the contractor.  

 

CLAUSE 5 (Time and Extension for Delay)  

 

The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended time in 

accordance with these conditions shall be the essence of the Contract. The execution of the works shall 

commence from such time period as mentioned in schedule ‘F’ or from the date of handing over of the site 

notified by the Engineer-in-Charge, whichever is later. However the handing over of site by the Engineer-in-

Charge, in full or in part (if so provided in contract), shall be completed within two months from issue of 

acceptance letter.  If the contractor commits default in commencing the execution of the work as aforesaid, 
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the performance guarantee shall be forfeited by the Engineer-in-Charge and shall be absolutely at the 

disposal of the   Institute - without prejudice to any other right or remedy available in law, -  

 

5.1 As soon as possible but within twenty one days of award of work and in consideration of  

 a) Schedule of handing over of site as specified in the Schedule ‘F’. 

 b) Schedule of issue of designs as specified in the Schedule ‘F’. 

 

 

(i) The Contractor shall submit a Time and Progress Chart for each milestone.  The Engineer-in-Charge 

may within 30days thereafter, if required modify, and communicate the program approved to the 

contractor failing which the program submitted by the contractor shall be deemed to be approved by 

the Engineer-in-Charge. The work programme shall include all details of balance drawings and 

decision required to complete the contract with specific dates by which these details are required by 

contractor without causing any delay in execution of the work.   The Chart shall be prepared in direct 

relation to the time stated in the Contract documents for completion of items of the works. It shall 

indicate the forecast of the dates of commencement and completion of various trades of sections of 

the work and may be amended as necessary by agreement between the Engineer-in-Charge and the 

Contractor within the limitations of time imposed in the Contract documents, and further to ensure 

good progress during the execution of the work, the contractor shall in all cases in which the time 

allowed for any work, exceeds one month (save for special jobs for which a separate programme has 

been agreed upon) complete the work as per mile stones given in Schedule F.  

 

(ii)  In case of non-submission of construction programme by the contractor the program approved by 

the Engineer-in-Charge shall be deemed to be final. 

 

(iii)  The approval by the Engineer-in-Charge of such programme shall not relieve the contractor of any 

of the obligation under the contract.  

 

(iv) The Contractor shall submit the Time and Progress Chart and progress report using the mutually 

agreed software or in other format decided by the Engineer-in-Charge for the work done during 

previous month to the Engineer-in-charge on or before 5th day of each month failing which a 

recovery Rs. 2500/-(for work costing up to Rs. 20 Crores)/Rs. 5000/-( for work costing more than 

Rs. 20 Crores) shall be made on per week or part basis in case of delay in submission of the monthly 

progress report. 

 

5.2 If the work(s) be delayed by: 

 

(i) force majeure, or  

(ii) abnormally bad weather, or  

(iii) serious loss or damage by fire, or  

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades 

employed on the work, or 

(v) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing 

work not forming part of the Contract, or 

(vi) Non-availability of stores, which are the responsibility of Institute to supply or  

(vii) Non-availability or break down of tools and Plant to be supplied or supplied by the Institute or 

(viii) Any other cause like above which, in the reasoned opinion of the Engineer-in-Charge is beyond the 

Contractor’s control.  

 

then upon the happening of any such event causing delay, the Contractor shall immediately give notice 

thereof in writing to the Engineer-in-Charge – for entry in the hindrance register (physical or web-based as 

prescribed in Schedule F but shall nevertheless use constantly his best endeavors to prevent or make good 

the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to 

proceed with the works. 

 

The contractor shall have no claim of damages for extension of time granted or rescheduling of milestone/s 

for events listed in sub clause 5.2.   

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 61 of 258 

 

 

5.3 In case the work is hindered by any reasons, in the opinion of the contractor, by the Department or for 

someone for whose action the Department is responsible, the contractor may immediately give notice 

thereof in writing to the Engineer-in-Charge in the same manner as prescribed under sub Clause 5.2 

seeking extension of time or rescheduling of milestone/s. The authority as indicated in Schedule ‘F’ 

shall, if justified, give a fair and reasonable extension of time and reschedule the mile stones for 

completion of work after due consideration of the same within 30 days of receipt of such request. In 

event of non-application by the contractor for extension of time, Dean (Admin) after affording 

opportunity to the contractor may give, supported with a programme, a fair and reasonable extension 

within a reasonable period of occurrence of the event. 

 

 Such extension of time or rescheduling of milestone/s shall be without prejudice to any other right or 

remedy of the parties in contract or in law; provided further that for concurrent delays under this sub 

clause and sub clause 5.2 to the extent the delay is covered under sub clause 5.2 the contractor shall be 

entitled to only extension of time and no damages. 

 

5.4 Request for rescheduling of Mile stones or extension of time, to be eligible for consideration, shall be 

made by the Contractor in writing within fourteen days of the happening of the event causing delay on 

the prescribed forms i.e. Form of application by the contractor for seeking rescheduling of milestones 

(Appendix-XVI) or Form of application by the contractor for seeking extension of time (Appendix –

XVII) respectively to the authority as indicated in Schedule ‘F’. The Contractor shall indicate in such a 

request the period by which rescheduling of milestone/s or extension of time is desired. 

 

With every request for rescheduling of milestones, or if at any time the actual progress of work falls 

behind the approved programme by more than 10% of the stipulated period of completion of contract, 

the contractor shall produce a revised programme which shall include all details of pending drawings 

and decisions required to complete the contract and also the target dates by which these details should 

be available without causing any delay in execution of the work. A recovery as specified in Schedule 

‘F’ shall be made on per day basis in case of delay in submission of the revised programme. 

 

5.4.1 In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable extension of 

time for completion of work or reschedule the mile stones. Such extension or rescheduling of the 

milestones shall be communicated to the Contractor by the authority  as indicated in Schedule ‘F’ in 

writing, within 30 days of the date of receipt of such request from the Contractor in prescribed form. 

In event of non-application by the contractor for extension of time Dean (Admin) after affording 

opportunity to the contractor, may give, supported with a programme (as specified under 5.4 above), a 

fair and reasonable extension within a reasonable period of occurrence of the event. 

 

5.5   In case the work is delayed by any reasons, in the opinion of the Dean (Admin), by the contractor for 

reasons beyond the events mentioned in clause 5.2 or clause 5.3 or clause 5.4 and beyond the justified 

extended date; without prejudice to right to take action under Clause 3, the Dean (Admin) may grant 

extension of time required for completion of work without rescheduling of milestones. The contractor 

shall be liable for levy of compensation for delay for such extension of time. 

 

CLAUSE 6 (Measurement of Work Done) -Not Applicable 

 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the value 

in accordance with the contract of work done.  

 

All measurements of all the items having financial value shall be entered in Measurement Book and/or level 

field book so that a complete record is obtained of all the items of work performed under the contract.  

 

All such measurements and levels shall be taken jointly by the Engineer-in-charge or his authorized 

representative and by the contractor or his authorized representative from time to time during the progress of 

the work and such measurements shall be signed and dated by the Engineer-in-Charge and the contractor or 

their representatives in token of their acceptance. If the contractor objects to any of the measurements 

recorded, a note shall be made to that effect with reason and signed by both the parties,  
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If for any reason the contractor or his authorized representatives is not available and the work of recording 

measurements is suspended by the Engineer-in-Charge or his representative, the Engineer-in-Charge and the 

Department shall not entertain any claim from contractor for any loss or damages on this account. If the 

contractor on his authorized representative does not remain present at the time of such measurements after 

the contractor or his authorized representative has been given a notice in writing three (3) days in advance or 

fails to countersign or to record objection within a week from the date of the measurement, then such 

measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to be 

accepted by the Contractor.  

 

The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 

things necessary for checking of measurements and recording levels  

 

Except where any general or detailed description of the work expressly shows to the contrary. Measurements 

shall be taken in accordance with the procedure set forth in the specifications notwithstanding any provision 

in the relevant Standard Method of measurement or any general or local custom. In the case of items which 

are not covered by specifications, measurements shall be taken in accordance with the relevant standard 

method of measurement issued by the Bureau of Indian Standards and if for any item no such standard is 

available then a mutually agreed method shall be followed.  

 

The contractor shall give not less than seven days’ notice to the Engineer-in-charge or his authorized 

representative in charge of the work before covering up or otherwise placing beyond the reach of 

measurement any work in order that the same may be measured and correct dimensions thereof be taken 

before the same is covered up or placed beyond the reach of measurement and shall not cover up and place 

beyond reach of measurement any work without consent in writing of the Engineer-in-charge or his 

authorized representative in charge of the work who shall within the aforesaid period of seven days inspect 

the work. And if any work shall be covered up or placed beyond the reach of measurements without such 

notice having been given or the Engineer-in-charge’s consent being obtained in writing the same shall be 

uncovered at the contractor’s expense, or in default thereof no payment or allowance shall be made for such 

work or the materials with which the same was executed.  

 

Engineer-in-charge or his authorized representative may cause either themselves or through another officer 

of the department to check the measurements recorded jointly or otherwise as aforesaid and all provisions 

stipulated herein above shall be applicable to such checking of measurements or levels. 

 

It is also a term of this contract that recording of measurement of any work in the measurement book and / or 

its payment in the interim, on account of final bill shall not be considered as conclusive evidence as to the 

sufficiency of any work or materials to which it relates nor shall it relieve the contractor from liabilities from 

any over measurement or defects noticed till completion of the defects liability period.  

 

CLAUSE 6A (Computerized Measurement Book) 

 

Engineer-in-charge shall, except as otherwise provided, ascertain and determine by measurement the value 

of work done in accordance with the contract.  

 

All measurements of all items having financial value shall be entered by the contractor and compiled in the 

shape of the Computerized Measurement Book having pages of A-4 size as per the format of the department 

so that a complete record is obtained of all the items of works performed under the contract.  

 

All such measurements and levels recorded by the contractor or his authorized representative from time to 

time, during the progress of the work, shall be got checked by the contractor from the Engineer-in-charge or 

his authorized representative as per interval or program fixed in consultation with Engineer-in-charge or his 

authorized representative. After the necessary corrections made by the Engineer-in-charge, the measurement 

sheets shall be returned to the contractor for incorporating the corrections and for resubmission to the 

Engineer-in-charge for the dated signatures by the Engineer-in-charge and the contractor or their 

representatives in token of their acceptance.  

 

Whenever bill is due for payment, the contractor would initially submit draft computerized measurement 

sheets and these measurements would be got checked / test checked from the Engineer-in-Charge and/or his 
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authorized representative. The Contractor will, thereafter, incorporate such changes as may be done during 

these checks/test checks in his draft computerized measurements, and submit to the department a 

computerized measurement book, duly bound, and with its pages machine numbered. The Engineer-in-

Charge and / or his authorized representative would thereafter check this MB, and record the necessary 

certificates for their checks/ test checks.  

 

The final, fair, computerized measurement given by the contractor duly bound, with its pages machine 

numbered should be 100% correct, and no cutting or over writing in the measurements would thereafter be 

allowed. If at all any error is noticed, the contractor shall have to submit a fresh computerized MB with its 

pages duly machine numbered and bound, after getting the earlier MB cancelled by the department. 

Thereafter the MB shall be taken in the Divisional Office Records, and allotted a number as per the Register 

of Computerized MBs. This should be done before the corresponding bill is submitted to the Division office 

for Payment. The contractor shall submit two spare copies of such computerized MBs for the purpose of 

reference and record by the various officers of the department.  

 

The contractor shall also submit to the Institute separately his computerized abstract of cost and the bill 

based on these measurements, duly bound and its pages machine numbered along with two spare copies of 

the “bill”. Thereafter, this bill will be processed by the Institute and allotted a number as per the 

computerized record in the same way as done for the measurement book meant for measurements.  

 

The Contractor shall, without extra charge, provide all assistance with every appliance, labour and other 

things necessary for checking of measurements/ levels by the engineer-in-charge or his representative.  

 

Except where any general or detailed description of the work expressly shows to the contrary, measurements 

shall be taken in accordance with the procedure set forth in the specifications, notwithstanding any provision 

in the relevant standard method of measurement or any general or local custom. In the case of items which 

are not covered by specifications, measurements shall be taken in accordance with the relevant standard 

method of measurement issued by the bureau of Indian standards and if for any item no such standard is 

available then a mutually agreed method shall be followed.  

 

The contractor shall give not less than seven days’ notice to the Engineer-in-charge or his authorized 

representative in charge of the work before covering up or otherwise placing beyond the reach of checking 

and/or test checking the measurement of any work in order that the same may be checked and /or test 

checked and correct dimensions thereof be taken before the same is covered up or placed beyond the reach 

of checking and /or test checking measurement and shall not cover up and place beyond reach of 

measurement any work without consent in writing of the Engineer in charge or his authorized representative 

in charge of the work who shall within the aforesaid period of seven days inspect the work, and if any work 

shall be covered up or placed beyond the reach of checking and /or test checking measurements without such 

notice having been given or the engineer in charge’s consent being obtained in writing the same shall be 

uncovered at the contractor’s expense or in default thereof no payment or allowances shall be made for such 

work or the materials with the same was executed.  

 

Engineer- in-charge or his authorized representative may cause either themselves or through another officer 

of the Institute to check the measurements recorded by contractor and all provisions stipulated herein above 

shall be applicable to such checking of measurements or levels.  

 

It is also a term of this contract that checking and/or test checking the measurements of any item of work in 

the measurement book and / or its payment in the interim, on account of final bill shall not be considered as 

conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the 

contractor from liabilities from any over measurement or defects noticed till completion of the defects 

liability period.  

 

CLAUSE 7 (Payment on Intermediate Certificate to be regarded as Advances)  

 

No payment   shall be made for work, estimated to cost Rupees One Lac - or less till after the whole of the 

work shall have been completed and certificate of completion given. For works estimated to cost over one 

lac, the interim or running account bills shall be submitted by the contractor for the work executed on the 

basis of such recorded measurements on the format of the Institute in triplicate on or before the date of every 
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month fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled to be paid any such 

interim payment if the gross work done together with net payment adjustment of advances for material 

collected, if any, since the last such payment is less than the amount specified in Schedule ‘F’, in which case 

the interim bill shall be prepared on the appointed date of the month after the requisite progress is achieved. 

Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be taken, where necessary, 

the requisite measurements of the work. In the event of the failure of the contractor to submit the bills no 

claims whatsoever due to delays on payment including that of interest shall be payable to the contractor. 

Payment on account of amount admissible shall be made by the Engineer- in-Charge certifying the sum to 

which the contractor is considered entitled by way of interim payment at such rates as decided by the 

Engineer-in-Charge. The amount admissible shall be paid by 10th working day after the day of presentation 

of the bill by the Contractor to the Engineer-in-Charge or his Asst. Engineer together with the account of the 

material issued by the Institute, or dismantled materials, if any. In the case of works outside the headquarters 

of the Engineer- in-Charge, the period of ten working days will be extended to fifteen working days. In case 

of delay in payment of intermediate bills after 45 days of submission of bill by the contractor provided the 

bill submitted by the contractor found to be in order, a simple interest @ 10% - per annum shall be paid to 

the contractor from the date of expiry of the prescribed time limit which will be compounded on yearly 

basis. 

 

All such interim payments shall be regarded as payment by way of advances against final payment only and 

shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, removed, 

taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-Charge relating to the 

work done or materials delivered forming part of such payment, may be modified or corrected by any 

subsequent such certificate(s) or by the final certificate and shall not by itself be conclusive evidence that 

any work or materials to which it relates is/are in accordance with the contract and specifications. Any such 

interim payment, or any part thereof shall not in any respect conclude, determine or affect in any way powers 

of the Engineer-in-Charge under the contract or any of such payments be treated as final settlement and 

adjustment of accounts or in any way vary or affect the contract.  

 

Pending consideration of extension of date of completion, interim payments shall continue to be made as 

herein provided without prejudice to the right of the Institute to take action under the terms of this contract 

for delay in the completion of work, if the extension of date of completion is not granted by the competent 

authority.  

 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Assistant Engineer to the 

effect that the work has been completed up to the level in question make interim advance payments without 

detailed measurements for work done (other than foundations, items to be covered under finishing items) up 

to lintel level (including sunshade etc.) and slab level, for each floor working out at 75% of the assessed 

value. The advance payments so allowed shall be adjusted in the subsequent interim bill to be submitted by 

the contractor within 10 days of the interim payment. In case of delay in submission of bill by the contractor 

a simple interest @ 10% per annum shall be paid to the Institute from the date of expiry of prescribed time 

limit which will be compounded on yearly basis. Payments in Composite Contracts: In case of composite 

tenders, running payment for the major component shall be by Engineer-In-Charge of major discipline to the 

main contractor. Running payment for minor components shall be recommended by the Engineer-in Charge 

of the discipline of minor component directly to the main contractor. 

 

In case main contractor fails to make the payment to the contractor associated by him within 15 days of 

receipt of each running account payment, then on the written Complaint of contractor associated for such 

minor component, Engineer in charge of minor component shall serve the show cause to the main contractor 

and if reply of main contractor either not received or found unsatisfactory, he may make the payment 

directly to the contractor associated for minor component as per terms and conditions of the agreement 

drawn between main contractor and associate contractor fixed by him, Such payment made to the associate 

contractor shall be recovered by Engineer-in-Charge of major or minor component from the next RA/ final 

bill to main contractor as the case may be.  
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CLAUSE 7A  

 

No Running Account Bill Shall be paid for the work till the applicable labour licenses, registration 

with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted by the contractor to 

the Engineer-in-Charge. 

 

CLAUSE 8 (Completion Certificate and Completion Plans)  

 

Within ten days of the completion of the work, the contractor shall give notice of such completion to the 

Engineer-in-Charge and within thirty days of the receipt of such notice the Engineer-in-Charge shall inspect 

the work and if there is no defect in the work, shall furnish the contractor with a final certificate of 

completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified 

by the contractor and/or (b) for which payment will be made at reduced rates, shall be issued. But no final 

certificate of completion shall be issued, nor shall the work be considered to be complete until the contractor 

shall have removed from the premises on which the work shall be executed all scaffolding, surplus materials, 

rubbish and all huts and sanitary arrangements required for his/their work people on the site in connection 

with the execution of the works as shall have been erected or constructed by the contractor(s) and cleaned off 

the dirt from all wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about 

which the work is to be executed or of which they may have had possession for the purpose of the execution 

thereof, and not until the work shall have been measured by the Engineer-in-Charge. If the contractor shall 

fail to comply with the requirements of this Clause as to removal of scaffolding, surplus materials and 

rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed 

for the completion of work, the Engineer-in- Charge may at the expense of the contractor remove such 

scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean off such 

dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus materials as 

aforesaid except for any sum actually realized by the sale thereof.  

 

CLAUSE 8 A (Contractor to keep Site Clean)  

 

When the annual repairs and maintenance of works are carried out, the splashes and droppings from white 

washing, colour washing, painting etc., on walls, floor, windows, etc. shall be removed and toe surface 

cleaned simultaneously with the completion of these items of work in the individual rooms, quarters or 

premises etc. where the work is done without waiting to the actual completion of all the other items of work 

in the contract. In case the contractor fails to comply with the requirements of this clause, the Engineer-in- 

Charge shall have the right to get this work done at the cost of the contractor either departmentally or 

through any other agency. Before taking such action, the Engineer – in - Charge shall give ten days’ notice 

in writing to the contractor.  

 

CLAUSE 8 B (Completion Plans to be Submitted by Contractor)  

 

The Contractor shall submit completion plan as required vide General Specification for Electrical works 

(Part-I internal) 2005 and (Part-II External) 1994 as applicable, within thirty days of the completion of the 

work. 

 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum of 

0.1% of Tendered Value or limit prescribed in Schedule F , Whichever is more as may be fixed by the 

Institute and in this respect the decision of the Institute shall be final and binding on the contractor.  

 

The Contractor shall submit completion plan for Internal and External Civil, Electrical and Mechanical 

Services within thirty days of the completion of the work, provided that the service plans having been issued 

for execution by the Engineer-in-Charge, unless the contractor, by virtue of any other provision in the 

contract, is required to prepare such plans.  

 

CLAUSE 9 (Payment of Final Bill)  

 

The final bill shall be submitted by the contractor in the same manner as specified in interim bills within 

three months of physical completion of the work or within one month of the date of the final certificate of 

completion furnished by the Engineer-in-Charge whichever is earlier. No further claims shall be made by the 
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contractor after submission of the final bill and these shall be deemed to have been waived and extinguished. 

Payments of those items of the bill in respect of which there is no dispute and of items in dispute, for 

quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made within the period 

specified here in under, the period being reckoned from the date of receipt of the bill by the Engineer-in- 

Charge or his authorized Asst. Engineer, complete with account of materials issued by the Institute and 

dismantled materials. 

 

i) If the Tendered value of work is up to Rs.45 lakhs :     :2 months  

 

ii) If the Tendered value of work is more than  Rs.45 lakhs and up to Rs.2.5 Crore  :3 months  

 

iii) If the Tendered value of work exceeds Rs.2.5 Crore:     :6 months 

 

CLAUSE 9 A (Payment of Contractor’s Bills to Banks) 
 

Payments due to the contractor may, if so desired by him, be made to his bank, registered financial, Co-

operative or thrift societies or recognized financial Institutions  instead of direct to him provided that the 

contractor furnishes to the Engineer-in-Charge (1) an authorization in the form of a legally valid document 

such as a power of attorney conferring authority on the bank ,registered financial, Co-operative or thrift 

societies or recognized financial Institutions to receive payments and (2) his own acceptance of the 

correctness of the amount made out as being due to him by Institute or his signature on the bill or other claim 

preferred against Institute before settlement by the Engineer-in-Charge of the account or claim by payment 

to the bank, registered financial, Co-operative or thrift societies or recognized financial Institutions. While 

the receipt given by such banks registered financial, Co-operative or thrift societies or recognized financial 

Institutions shall constitute a full and sufficient discharge for the payment, the contractor shall whenever 

possible present his bills duly receipted and discharged through his bank, registered financial, Co-operative 

or thrift societies or recognized financial Institutions  

 

Nothing herein contained shall operate to create in favour of the bank, registered financial, Co-operative or 

thrift societies or recognized financial Institutions any rights or equities vise-verse the Director, IPR.  

 

CLAUSE 10 (Materials Supplied by the Institute) – Not Applicable 
 

Materials which the Institute will supply are shown in Schedule ‘B’ which also stipulates quantum, place of 

issue and rate(s) to be charged in respect thereof. The contractor shall be bound to procure them from the 

Engineer-in-Charge. 

As soon as the work is awarded, the contractor shall finalize the programme for the completion of work as 

per clause 5 of this contract and shall give his estimates of materials required on the basis of drawings/or 

schedule of quantities of the work. The Contractor shall give in writing his requirement to the Engineer-in-

Charge which shall be issued to him keeping in view the progress of work as assessed by the Engineer-in-

Charge, in accordance with the agreed phased programme of work indicating monthly requirements of 

various materials. The contractor shall place his indent in writing for issue of such materials at least 7 days in 

advance of his requirement.  

 

Such materials shall be supplied for the purpose of the contract only and the value of the materials so 

supplied at the rates specified in the aforesaid schedule shall be set off or deducted, as and when materials 

are consumed in items of work (including normal wastage) for which payment is being made to the 

contractor, from any sum then due or which may therefore become due to the contractor under the contract 

or otherwise or from the security deposit. At the time of submission of bills, the contractor shall certify that 

balance of materials supplied is available at site in original good condition.  

 

The contractor shall submit along with every running bill (on account or interim bill) material - wise 

reconciliation statements supported by complete calculations reconciling total issue, total consumption and 

certified balance (diameter/section-wise in the case of steel) and resulting variations and reasons therefore. 

Engineer-in-Charge shall (whose decision shall be final and binding on the contractor) be within his rights to 

follow the procedure of recovery in clause 42 at any stage of the work if reconciliation is not found to be 

satisfactory.  
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The contractor shall bear the cost of getting the material issued, loading, transporting to site, unloading, 

storing under cover as required, cutting assembling and joining the several parts together as necessary. 

Notwithstanding anything to the contrary contained in any other clause of the contract and (or the CPWA 

Code) all stores/materials so supplied to the contractor or procured with the assistance of the Institute shall 

remain the absolute property of Institute and the contractor shall be the trustee of the stores/materials, and 

the said stores/materials shall not be removed/disposed off from the site of the work on any account and shall 

be at all times open to inspection by the Engineer-in-Charge or his authorized agent. Any such 

stores/materials remaining unused shall be returned to the Engineer-in-Charge in as good a condition in 

which they were originally supplied at a place directed by him, at a place of issue or any other place 

specified by him as he shall require, but in case it is decided not to take back the stores/materials the 

contractor shall have no claim for compensation on any account of such stores/materials so supplied to him 

as aforesaid and not used by him or for any wastage in or damage to in such stores/materials. On being 

required to return the stores/materials, the contractor shall hand over the stores/ materials. 

 

On being required to return the stores /materials , the contractor shall hand over the stores/materials on being 

paid or credited such price as the Engineer-in-Charge shall determine, having due regard to the condition of 

the stores/materials. The price allowed for credit to the contractor, however, shall be at the prevailing market 

rate not exceeding the amount charged to him, excluding the storage charge, if any. The decision of the 

Engineer-in-Charge shall be final and conclusive. In the event of breach of the aforesaid condition, the 

contractor shall in addition to throwing himself open to account for contravention of the terms of the license 

or permit and/or for criminal breach of trust, be liable to Institute for all advantages or profits resulting or 

which in the usual course would have resulted to him by reason of such breach. Provided that the contractor 

shall in no case be entitled to any compensation or damages on account of any delay in supply or non-supply 

thereof all or any such materials and stores provided further that the contractor shall be bound to execute the 

entire work if the materials are supplied by the Institute within the original scheduled time for completion of 

the work plus 50% thereof or schedule time plus 6 months whichever is more if the time of completion of 

work exceeds 12 months, but if a part of the materials only has been supplied within the aforesaid period, 

then the contractor shall be bound to do so much of the work as may be possible with the materials and 

stores supplied in the aforesaid period. For the completion of the rest of the work, the contractor shall be 

entitled to such extension of time as may be determined by the Engineer-in-Charge whose decision in this 

regard shall be final and binding on the contractor.  

 

The contractor shall see that only the required quantities of materials are got issued. Any such material 

remaining unused and in perfectly good/original condition at the time of completion or determination of the 

contract shall be returned to the Engineer-in-Charge at the stores from which it was issued or at a place 

directed by him by a notice in writing. The contractor shall not be entitled for loading, transporting. 

Unloading and stacking of such unused material except for the extra lead, if any involved, beyond the 

original place of issue.  

 

CLAUSE 10A (Materials to be provided by the Contractor)  

 

The contractor shall, at his own expense, provide all materials, required for the works other than those which 

are stipulated to be supplied by the Institute.  

 

The contractor shall, at his own expense and without delay, supply to the Engineer-in- Charge samples of 

materials to be used on the work and shall get these approved in advance. All such materials to be provided 

by the Contractor shall be in conformity with the specifications laid down or referred to in the contract. The 

contractor shall, if requested by the Engineer-in- Charge furnish proof, to the satisfaction of the Engineer-in-

Charge that the materials so comply. The Engineer-in-Charge shall within thirty days of supply of samples 

or within such further period as he may require intimate to the Contractor in writing whether samples are 

approved by him or not. If samples are not approved, the Contractor shall forthwith arrange to supply to the 

Engineer-in-Charge for his approval fresh samples complying with the specifications laid down in the 

contract. When materials are required to be tested in accordance with specifications, approval of the 

Engineer-in-Charge shall be issued after the test results are received.  

 

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed and shall 

not make use of or incorporate in the work any materials represented by the samples until the required tests 

or analysis have been made and materials finally accepted by the Engineer-in-Charge. The Contractor shall 
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not be eligible for any claim or compensation either arising out of any delay in the work or due to any 

corrective measures required to be taken on account of and as a result of testing of materials. 

 

The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the 

Engineer-in-Charge may require for collecting, and preparing the required number of samples for such tests 

at such time and to such place or places as may be directed by the Engineer-in-Charge and bear all charges 

and cost of testing unless specifically provided for otherwise elsewhere in the contract or specifications.The 

Engineer-in-Charge or his authorized representative shall at all times have access to the works and to all 

workshops and places where work is being prepared or from where materials, manufactured articles or 

machinery are being obtained for the works and the contractor shall afford every facility and every assistance 

in obtaining the right to such access.  

 

The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials 

which in his opinion are not in accordance with the specifications and in case of default, the Engineer-in-

Charge shall be at liberty to employ at the expense of the contractor, other persons to remove the same 

without being answerable or accountable for any loss or damage that may happen or arise to such materials. 

The Engineer-in-Charge shall also have full powers to require other proper materials to be substituted 

thereof and in case of default, the Engineer-in- Charge may cause the same to be supplied and all costs 

which may attend such removal and substitution shall be borne by the Contractor. 

 

The Contractor shall at his own expense, provide a material testing lab at the site for conducting routine field 

tests. The lab shall be equipped at least with the testing equipment as specified in Schedule F.  

 

CLAUSE 10 B  

 

(i) Secured Advance on Non-perishable Materials  
 

The contractor, on signing an indenture in the form   to be specified by the Engineer-in-Charge, shall be 

entitled to be paid during the progress of the execution of the work up to 75% of the assessed value of any 

materials which are in the opinion of the Engineer-in- Charge nonperishable, non-fragile and 

noncombustible and are in accordance with the contract and which have been brought on the site in 

connection therewith and are adequately stored and/or protected against damage by weather or other causes 

but which have not at the time of advance been incorporated in the works. When materials on account of 

which an advance has been made under this sub-clause are incorporated in the work, the amount of such 

advance shall be recovered / deducted from the next payment made under any of the clause or clauses of this 

contract. 

 

Such secured advance shall also be payable on other items of perishable nature, fragile and combustible with 

the approval of the Engineer-in-Charge provided the contractor provides a comprehensive insurance cover 

for the full cost of such materials. The decision of the Engineer-in-Charge shall be final and binding on the 

contractor in this matter. No secured advance, shall however, be paid on high-risk materials such as ordinary 

glass, sand, petrol, diesel etc.  

 

(ii) Mobilization Advance: (Not applicable) 
Mobilization advance not exceeding 10% of the tendered value may be given, if requested by the contractor 

in writing within one month of the order to commence the work. Such advance shall be in two or more 

installments to be determined by the Engineer-in-Charge at his sole discretion. The first installment of such 

advance shall be released by the Engineer-in-charge to the contractor on a request made by the contractor to 

the Engineer-in-Charge in this behalf. The second and subsequent installments shall be released by the 

Engineer-in- Charge only after the contractor furnishes a proof of the satisfactory utilization of the earlier 

installment to the entire satisfaction of the Engineer-in-Charge.  

Before any installment of advance is released, the contractor shall execute Bank Guarantee Bonds not more 

than 6 in number form Schedule Bank for the amount equal to 110% of the amount advance and valid for the 

period till recovery of advance.  This (Bank Guarantee from Schedule Bank for the amount equal to 110% of 

the balance amount of advance) shall be kept renewed from time to time to cover the balance amount and 

likely period of complete recovery.  

 

Provided always that provision of clause 10B (ii) shall be applicable only when so provided in schedule ‘F’.  
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(iii) Plant Machinery & Shuttering Material Advance (Not applicable) 

 

An advance for plant, machinery & shuttering material required for the work and brought to site by the 

Contractor may be given if requested by the contractor in writing within one month of bringing such plant 

and machinery to site. Such advance shall be given on such plant and machinery, which in the opinion of the 

Engineer-in-Charge will add to the expeditious execution of work and improve the quality of work. The 

amount of advance shall be restricted to 5% percent of the tender value. In the case of new plant and 

equipment to be purchased for the work, the advance shall be restricted to 90% of the price of such new 

plant and equipment paid by the contractor for which the contractor shall produce evidence satisfactory to 

the Engineer-in-Charge. In the case of second hand and used plants and equipment, the amount of such 

advance shall be limited to 50% of the depreciated value of plant and equipment as may be decided by the 

Engineer-in-Charge. The contractor shall, if so required by the Engineer-in-Charge, submit the statement of 

value of such old plant and equipment duly approved by a Registered Valuer recognized by the Central 

Board of Direct Taxes under the Income-Tax Act, 1961. No such advance shall be paid on any plant and 

equipment of perishable nature and on any plant and equipment of a value less than Rs. 50,000/- Seventy 

five percent of such amount of advance shall be paid after the plant & equipment is brought to site and 

balance twenty five percent on successfully commissioning the same. 

 

Leasing of equipment shall be considered at par with purchase of equipment and shall be covered by 

tripartite agreement with the following:  

 

1. Leasing company which gives certificate of agreeing to lease equipment to the contractor. 

2. Engineer in Charge, and  

3. The contractor  

 

This advance shall further be subject to the condition that such plant and equipment (a) are considered by the 

Engineer-in-Charge to be necessary for the works; (b) and are in working order and are maintained in 

working order; (c) hypothecated to the Institute as specified by the Engineer-in-Charge before the payment 

of advance is released. The contractor shall not be permitted to remove from the site such hypothecated plant 

and equipment without the prior written permission of the Engineer-in-Charge. The contractor shall be 

responsible for maintaining such plant and equipment in good working order during the entire period of 

hypothecation failing which such advance shall be entirely recovered in lump sum. For this purpose, steel 

scaffolding and form work shall be treated as plant and equipment.  

 

The contractor shall insure the Plant and Machinery for which mobilization advance is sought and given, for 

a sum sufficient to provide for their replacement at site. Any amounts not recovered from the insurer will be 

borne by the contractor. 

 

 

(iv) Interest & Recovery : 

 

The mobilization advance and plant and machinery advance in (ii) & (iii) above bear simple interest at the 

rate of 10 per cent per annum and shall be calculated from the date of payment to the date of recovery, both 

days inclusive, on the outstanding amount of advance. Recovery of such sums advanced shall be made by 

the deduction from the contractor’s bills commencing after first ten per cent of the gross value of the work is 

executed and paid, on pro-rata percentage basis to the gross value of the work billed beyond 10% in such a 

way that the entire advance is recovered by the time eighty per cent of the gross value of the contract is 

executed and paid, together with interest due on the entire outstanding amount up to the date of recovery of 

the installment. 

 

(v) If the circumstances are considered reasonable by the Engineer-in-Charge, the period mentioned in (ii) 

and (iii) for request by the contractor in writing for grant of mobilization advance and plant and 

equipment advance may be extended in the discretion of the Engineer-in-Charge.  

 

CLAUSE 10 C (Payment on Account of Increase in Prices / Wages due to Statutory Order(s))  

 

If after submission of the tender, if the price of any  material  incorporated in the works (excluding the 

materials covered under Clause 10CA and not  being a material  supplied from the   Engineer-in-Charge’s 
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stores in accordance with Clause 10  hereof) and/or wages of labour increases as a direct result of the coming 

into force of any fresh law, or statutory rule or order (but not due to any variation of rate in GST  applicable 

on such material(s) being consider under this clause) beyond the price/wages prevailing at the time of the 

last stipulated date of receipt of tenders including extensions, if any, for the work during contract period 

including the justified period extended under the provisions of clause 5 of the contract without any action 

under clause 2, then the amount of the contract shall accordingly be varied  

 

 If after submission of the tender, the price of any material incorporated in the works (excluding the 

materials covered under Clause 10CA and not being a material supplied from the Engineer-in-Charge’s 

stores in accordance with Clause 10 thereof) and/or wages of labour as prevailing at the time of last 

stipulated date of receipt of tender including extensions, if any, is decreased as a direct result of the coming 

into force of any fresh law or statutory rules or order (but not due to any changes in sales tax/VAT 

Central/State Excise/Custom Duty) Institute shall in respect of materials incorporated in the works 

(excluding the materials covered under Clause 10CA and not being materials supplied from the Engineer-in-

Charge’s stores in accordance with Clause-10 hereof) and/or labour engaged on the execution of the work 

after the date of coming into force of such law statutory rule or order be entitled to deduct from the dues of 

the contractor, such amount as shall be equivalent to the difference between the prices of the materials and/or 

wages as prevailed at the time of the last stipulated date for receipt of tenders including extensions if any for 

the work and the prices of materials and/or wages of labour on the coming into force of such law, statutory 

rule or order. This will be applicable for the contract period including the justified period extended under the 

provisions of clause 5 of the contract without any action under clause 2. 

 

Engineer-in-Charge may call books of account and other relevant documents from the contractor to satisfy 

himself about reasonability of increase in prices of materials and wages. 

 

The contractor shall, within a reasonable time of his becoming aware of any alteration in the price of any 

such materials and/or wages of labour, give notice thereof to the Engineer-in- Charge stating that the same is 

given pursuant to this condition together with all information relating thereto which he may be in position to 

supply.  

 

For this purpose, the labour component of 85% of the value the work executed during period under 

consideration shall not exceed the percentage as specified in Schedule F, of the value of work done during 

that period the increase/decrease in labour shall be considered on the minimum daily wages in rupees of any 

unskilled adult male mazdoor, fixed under any law, statutory rule or order. The cost of work for which 

escalation is applicable (W) is same as cost of work done worked out as indicated in sub-para (ii) of clause 

10CC except the amount of full assessed value of secured Advance.    

CLAUSE 10 CA (Payment due to variation in prices of materials after receipt of tender) (not 

applicable) 

 

If after submission of the tender, the price of materials specified in Schedule F increases/decreases beyond 

the price(s) prevailing at the time of the last stipulated date for receipt of tenders (including extensions, if 

any) for the work, then the amount of the contract shall accordingly be varied and provided further that any 

such variations shall be effected for stipulated period of Contract including the justified period extended 

under the provisions of Clause 5 of the Contract without any action under Clause 2.  

 

However for work done during the justified period extended as above, it will be limited to indices prevailing 

at the time of updated stipulated date of completion considering the effect of extra work (extra time to be 

calculated on pro-rata basis only as cost of extra work x stipulated period/tendered cost).  

 

The increase/decrease in prices of cement, steel reinforcement and structural steel and POL shall be 

determined by the price indices issued by the Director General (Works), CPWD. For other items provided in 

the Schedule ‘F’ shall be determined by the All India Wholesale Price Indices of Material as published by 

Economic Advisor to Government of India, Ministry of Commerce and Industry and base price for cement, 

steel reinforcement , structural steel & POL as issued under the authority of Director General (Works) 

CPWD applicable for Delhi including Noida, Gurgaon, Faridabad & Ghaziabad and base price of other 

materials issued as indicated in Schedule „F‟ as valid on the last stipulated date of receipt of tender, 

including extension if any and for the period under consideration. In case, price index of a particular material 
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is not issued by the ministry of Commerce and Industry, then the price index of nearest similar material as 

indicated in Schedule ‘F’ shall be followed  

 

The amount of the contract shall accordingly be varied for all such materials and will be worked out as per 

the formula given below for individual material:-  

 

a) Adjustment for component of individual material  

 

V = P x Q x (Cl-Cl0) / Cl0 

Where, 

V = Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or recovered. 

 

P = Base Price of material as issued under authority of DG(W), as indicated in Schedule ‘F’. 

 

For Projects and Original works  

 

Q = Quantity of material brought at site for bonafide use in the works since previous bill excluding such 

quantity consumed in the deviated quantities of items beyond deviation limit and extra/substituted item, 

paid /to be paid at rates derived on the basis of market rate under clause 12.2..  

 

Cl0 = Price index for cement, steel reinforcement bars and structural steel and POL as issued by the DG, 

CPWD and corresponding to the time of base price of respective material indicated in Schedule ‘F’. For 

other items, if any, provided in Schedule ‘F’, All India Wholesale Price Index for the material as 

published by the Economic Advisor to Government of India, Ministry of Industry and Commerce and 

corresponding to the time of base price of respective material indicated in Schedule ‘F’. 

 

CI = Price index for cement, steel reinforcement bars , structural steel and POL as issued under the 

authority of DG, CPWD for period under consideration. For other items, if any, provided in Schedule ‘F’ 

All India Wholesale Price Index for material for period under consideration as published by Economic 

Advisor to Institute of India, Ministry of Industry and Commerce.  

 

(i) In respect of the justified period extended under the provisions of clause 5 of the contract without 

any action under clause 2, the index prevailing at the time of updated stipulated date of 

completion considering the effect of extra work (extra time to be calculated on prorate basis only 

as cost of extra work x stipulated date of completion/ tendered cost) shall be considered. 

 

Provided always that provisions of the preceding Clause 10 C shall not be applicable in respect of 

Materials covered in this clause.  

 

(ii) f during progress of work or at the time of completion of work, it is noticed that any material 

brought at site is in excess of requirement, then amount of escalation if paid earlier on such 

excess quantity of material shall be recovered on the basis of cost indices as applied at the time 

of payment of escalation or as prevailing at the time of effecting recovery, whichever is higher. 

 

(iii) Cement mentioned wherever in this clause includes Cement component used in RMC brought at site 

from outside approved RMC plants, if any. 

 

(iv) The date wise record of ready mix concrete shall be kept in a register and the cement consumption 

for the same shall be calculated accordingly. 

 

(v) If built-up steel items are brought at site from work shop, then the variation shall be paid for the 

structural steel up to the period when the built up item /finished product us brought at site. 

 

CLAUSE 10 CC (Payment due to Increase/Decrease in Prices/Wages (Excluding materials covered 

under clause 10 CA) after receipt of Tender for works) (Not applicable) 
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If the prices of materials (not being materials supplied or services rendered at fixed prices by the Institute in 

accordance with clause 10 & 34 thereof) and/or wages of labour required for execution of the work increase, 

the contractor shall be compensated for such increase as per provisions detailed below and the amount of the 

contract shall accordingly be varied, subject to the condition that such compensation for escalation in prices 

and wages shall be available only for the work done during the stipulated period of the contract including the 

justified period extended under the provisions of clause 5 of the contract without any action under clause 2. 

However, for the work done during the justified period extended as above, the compensation as detailed 

below will be limited to prices/wages prevailing at the time of stipulated date of completion or as prevailing 

for the period under consideration, whichever is less. No such compensation shall be payable for a work for 

which the stipulated period of completion is equal to or less than the time as specified in Schedule F. Such 

compensation for escalation in the prices of materials and labour, when due, shall be worked out based on 

the following provisions:-  

 

(i) The base date for working out such escalation shall be the last stipulated date of receipt of tenders 

including extension, if any.  

 

(ii) The cost of work on which escalation will be payable shall be reckoned as below:  

 

a) Gross value of work done up to this quarter: (A)  

b) Gross Value of work done up to the last quarter: (B)  

c) Gross value of work done since previous quarter (A-B): (C)  

d) Full assessed value of Secured Advance (excluding materials covered under clause 10CA) fresh paid 

in this quarter (D)  

e) Full assessed value of Secured Advance (excluding materials covered under clause 10CA) recovered 

in this quarter: (E)  

f) Full assessed value of Secured Advance for which escalation is payable in this quarter (D-E): (F)  

g) Advance payment made during this quarter: (G)  

h) Advance payment recovered during this quarter: (H)  

i) Advance payment for which escalation is payable in this quarter (G-H) (I)  

j) Extra Items/deviated quantities of items paid as per Clause 12 based on prevailing market rates during 

this quarter: (J)  

Then,  M=C+F+I-J  

N = 0.85 M  

k) Less cost of material supplied by the Institute as per Clause 10 and recovered during the quarter (K)  

I) less cost of services rendered at fixed charges as per Clause 34 and recovered during the quarter (L)  

 

Cost of work for which escalation is applicable: W=N-(K+L)  

 

(iii) Components for materials (except cement, reinforcement bars, structural steel, POL or other materials 

covered under clause 10 CA), labour, etc. shall be pre- determined for every work and incorporated in 

the conditions of contract attached to the tender papers included in Schedule ‘F’ The decision of the 

Engineer-in- Charge in working out such percentage shall be binding on the contractors.  

 

(iv) The compensation for escalation for other materials (excluding cement, reinforcement bars,   structural 

steel ,POL or other materials covered under clause 10 CA shall be worked as per the formula given 

below:  

 

(a) Adjustment for civil component (except cement, structural steel, reinforcement bars, POL and other 

materials covered under clause 10CA)/electrical component of construction ‘Materials’ 

(b) Vm=  Wx  Xm x  Ml –Ml0 

 100  Ml0 

Vm=Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or recovered. 

W = Cost of Work done worked out as indicated in sub para (ii) of Clause 10CC 
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Xm = Component of ‘materials’(except cement, structural steel, reinforcement bars, POL and other materials 

covered under clause 10CA) expressed as percent of the total value of work 

MI = All India Wholesale Price Index for civil component/electrical component* of construction material as 

worked out on the basis of all India wholesale price index for individual commodities/group items  for the 

period under consideration as published by the Economic Advisor to Gov. of India Ministry of Industry & 

Commerce and applying weightages to the individual commodities/group items. (In respect of the justified 

period extended under the provisions of clause 5 of the contract without any action under clause 2, the index 

prevailing at the time of stipulated date of completion considering the effect of extra work (extra time to be 

calculated on prorate basis only as cost of extra works x stipulated period / tendered cost, shall be 

considered.) 

Ml0 = All India Wholesale Price Index for civil component/electrical component* of construction material as 

worked out on the basis of all India wholesale price index for individual commodities/group items valid on 

the last stipulated date of receipt of tender including extension, if any, as published by the Economic Advisor 

to Gov. of India Ministry of Industry & Commerce and applying weightages to the individual 

commodities/group items. 

    *Note: relevant component only will be applicable. 

(v) The following principles shall be followed while working out the indices mentioned in para (iv) above. 

(a) The Compensation for escalation shall be worked out at quarterly intervals and shall be with respect 

to the cost of work done as per bills paid during the three calendar months of the said quarter. The date 

of preparation if bills as finally entered in measurement book by the Assistant Engineer/date of 

submission of bill finally by the contractor to the department in case of computerized measurement 

books shall be the guiding factor to decide the bills relevant to the quarterly interval. The first such 

payment shall be made at the end of three months after the month (excluding the month in which tender 

was accepted) and thereafter at three months’ interval. At the time of completion of work, the last period 

for payment might become less than 3 months, depending on the actual date of completion. 

(b) The index (MI/FI etc.) relevant to any quarter /period for which such compensation is paid shall be 

the arithmetical average of the indices, relevant to the three calendar months. If the period up to date of 

completion after quarter covered by the last such installment of payment, is less than three months, the 

index MI and FI shall be the average of the indices for the months falling within that period. 

 

(vi) The compensation for escalation for labour shall be worked out as per the formula given below:  

 

VL= W   x    Y     x       Ll –Ll0 

                   100           Ll0  

VL : Variation in labour cost i.e. amount of increase or decrease in rupees to be paid or recovered.  

 

W=Value of work done, worked out as indicated in sub-para (ii) above.  

 

Y : Component of labour expressed as a percentage of the total value of the work.  

 

LI: Minimum wage in rupees of an unskilled adult male mazdoor fixed under any law, statutory rule or 

order as applicable on the last date of the quarter previous to the one under consideration. (In respect of 

the justified period extended under the provisions of clause 5 of the contract without any action under 

clause 2, the minimum wage prevailing on the last date of quarter previous to the quarter pertaining to 

updated stipulated date of completion considering effect of extra work (extra time to be calculated on 

prorate basis only as cost of extra work x stipulated period / tendered cost, shall be considered.) 

 

LI0= Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed under any law, statutory 

rule or order as on the last stipulated date of receipt of tender including extension, if any.  
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(vii) The following principles will be followed while working out the compensation as per sub-para (vi) 

above.  

 

(a) The minimum wage of an unskilled male mazdoor mentioned in sub-para (vi) above shall be the 

higher of the wage notified by Government of India, Ministry of Labour and that notified by the 

local administration both relevant to the place of work and the period of reckoning.  

 

(b) The escalation for labour also shall be paid at the same quarterly intervals when escalation due to 

increase in cost of materials and/or P.O.L. is paid under this clause. If such revision of minimum 

wages takes place during any such quarterly intervals, the escalation compensation shall be payable 

at revised rates only for work done in subsequent quarters.  

 

(c) Irrespective of variations in minimum wages of any category of labour, for the purpose of this clause, 

the variation in the rate for an unskilled adult male mazdoor alone shall form the basis for working 

out the escalation compensation payable on the labour component.  

 

(viii) In the event the price of materials and/or wages of labour required for execution of the work decrease/s, 

there shall be a downward adjustment of the cost of work so that such price of materials and/or wages of 

labour shall be deductible from the cost of work under this contract and in this regard the formula herein 

before stated under this Clause 10CC shall mutatis mutandis apply, provided that:  

 

(a) no such adjustment for the decrease in the price of materials and/or wages of labour aforementioned 

would be made in case of contracts in which the stipulated period of completion of the work is equal 

to or less than the time as specified in Schedule „F.  

 

(b) The Engineer-in-Charge shall otherwise be entitled to lay down the procedure by which the provision 

of this sub-clause shall be implemented from time to time and the decision of the Engineer-in-

Charge in this behalf shall be final and binding on the contractor.  

 

(ix) Provided always that-:  

(a) Where provisions of clause 1OCC are applicable provisions of clause 10C will not be applicable but 

provisions of clause 10 CA will be applicable.  

(b) Where provisions of Clause 1OCC are not applicable, provisions of clause 10C and 10 CA will 

become applicable.  

 

Note: Updated stipulated date of completion (period of completion plus extra time for extra work for 

compensation under clause 10 C, 10 CA and 10 CC, the factor of 1.25 taken in to account for 

calculating the extra item under clause 12.1 for extra time shall not be considered while calculating 

the updated stipulated date of completion for this purpose in clause 10 C, Clause      10 CA, and 

clause 10 CC. 

 

CLAUSE 10D (Dismantled Material of Institute Property)  

 

The contractor shall treat all materials obtained during dismantling of a structure, excavation of the site for a 

work, etc. as Institute’s property and such materials shall be disposed off to the best advantage of the 

Institute according to the instructions in writing issued by the Engineer-in-Charge.  

 

CLAUSE 11 (Work to be Executed in Accordance with Specifications, Drawings, Orders etc.)  

 

The contractor shall execute the whole and every part of the work in the most substantial and workmanlike 

manner both as regards materials and otherwise in every respect in strict accordance with the specifications. 

The contractor shall also conform exactly, fully and faithfully to the design, drawings and instructions in 

writing in respect of the work signed by the Engineer-in-Charge and the contractor shall be furnished free of 

charge one copy of the contract documents together with specifications, designs, drawings and instructions  

that are not included in the standard specifications of works  specified in Schedule ‘F’ or in any Bureau of 

Indian Standard or any other, published standard or code or, Schedule of Rates or any other printed 

publication referred to elsewhere in the contract.  
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The contractor shall comply with the provisions of the contract and with the care and diligence execute and 

maintain the works and provide all labour and materials, tools and plants including for measurements and 

supervision of all works, structural plans and other things of temporary or permanent nature required for 

such execution and maintenance in so far as the necessity for providing these, is specified or is reasonably 

inferred from the contract. The Contractor shall take full responsibility for adequacy, suitability and safety of 

all the works and methods of construction.  

 

CLAUSE 12: (Deviations / Variations Extent and Pricing) 

 

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 

substitutions for the original specifications, drawings, designs and instructions that may appear to him to be 

necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of non-

availability of a portion of the site or for any other reasons and the contractor shall be bound to carry out the 

works in accordance with any instructions given to him in writing signed by the Engineer-in-Charge and 

such alterations, omissions, additions or substitutions shall form part of the contract as if originally provided 

therein and any altered, additional or substituted work which the contractor may be directed to do in the 

manner specified above as part of the works, shall be carried out by the contractor on the same conditions in 

all respects including price on which he agreed to do the main work except as hereafter provided.  

 

The Completion cost of any agreement for Maintenance works including works of up gradation, aesthetic, 

special repair, and addition/alteration shall not exceed 1.25 times of the Tendered amount. Any further 

deviation beyond this limit up to 1.5 times of tendered amount shall be approved by  Dean (Admin) with 

recorded reason and in exceptional case, The Director shall have full power to approve the deviation beyond 

1.50 times of tendered amount with recorded reason and take suitable corrective action. 

 

12.1 The time for completion of the works shall, in the event of any deviations resulting in additional cost 

over the tendered value sum being ordered be extended, if requested by the contractor, as follows:  

(i) In the proportion which the additional cost of the altered, additional or substituted work, bears to 

the original tendered value plus  

(ii) 25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge.  

 

 

12.2 Deviation, Extra Items and Pricing: 

 

A. For Projects and original works : 

 

In the case of extra item(s) (items that are completely new, and are in addition to the items contained in the 

contract), the contractor may within fifteen days of receipt of order or occurrence of the item(s) claim rates, 

supported by proper analysis, which shall include invoices, voucher etc. and Manufacture’s specification  for 

the work failing which the rate approved later by the Engineer-in-Charge shall be binding and the Engineer-

in-Charge shall within the  prescribed time limit  of the receipt of the claims supported by analysis, after 

giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis 

of the market rates and the contractor shall be paid in accordance with the rates so determined, failing which 

it will be deemed to have been approved. 

 

B. For Maintenance works including works of up gradation, aesthetic ,special repair, addition/alteration: 

 

In the case of Extra Items(s) being the schedule items (Delhi schedule of rates-2023 items) ,these shall be 

paid as per Schedule rate plus cost index (at the time of tender) plus /minus percentage above or below 

quoted contract amount. 

 

Payment of extra items in case of non-scheduled items (NON DSR-2023 Items) shall be made as per the 

prevailing market rate.  
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12.2a Deviation, Substituted Items, Pricing: 

 

A. For Project and Original works : 

 

In the case of substituted items, (items that are taken up with partial substitution or in lieu of items of work 

in the contract), the rate for the agreement item (to be substituted) and substituted item shall also be 

determined in the manner as mentioned in the following para.  

 

(a) If the market rate for the substituted item so determined is more than the market rate of the agreement 

item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for the 

agreement item (to be substituted) so increased to the extent of the difference between the market rates 

of substituted item and the agreement item (to be substituted).  

 

(b)If the market rate for the substituted item so determined is less than the market rate of the agreement 

item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for the 

agreement item (to be substituted) so decreased to the extent of the difference between the market rates 

of substituted item and the agreement item (to be substituted). 

 

B. For Maintenance works including works of up gradation, aesthetic, special repair, 

addition/alternation: 

 

In the case of substituted item(s) being the schedule items (CPWD DSR items) these shall be paid as per the 

schedule rate plus cost index (at the time of tender) plus /minus percentage above /below quoted contract 

amount. Payment of Substitute in case of non-schedule items (NON CPWD DSR items) shall be made as per 

prevailing market rate. 

 

12.2b Deviation, Deviated Quantities, Pricing  

 

A.  For Project and original works: 

 

In the case of contract items, substituted items, contract cum substituted items, which exceed the limits laid 

down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the excess, 

claim revision of the rates, supported by proper analysis, for the work in excess of the above mentioned 

limits, provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities 

the Engineer-in-Charge shall within prescribed time limit of receipt of the claims supported by analysis, after 

giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis 

of the market rates and the contractor shall be paid in accordance with the rates so determined.  

 

B.  For Maintenance works including works of up gradation, aesthetic, special repair, 

addition/alteration: 

 

In the case of contract items, which exceed the limits laid down in schedule F, the contractor shall be paid 

rates specified in the schedule of quantities / market rates whichever is lower. 

 

The prescribed time limit for finalizing rates for extra item(s), Substitute item (s) and Deviated quantities of 

contract items is within 30days after submission of proposal by the contractor without observation of the 

Engineer-in-Charge.: 

 

 

12.3  A.  For Project and Original works: 

 

The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for the work 

in excess of the limits laid down in Schedule F, and the Engineer-in- Charge shall after giving notice to the 

contractor within one month of occurrence of the excess and after taking into consideration any reply 

received from him within fifteen days of the receipt of the notice, revise the rates for the work in question 

within one month of the expiry of the said period of fifteen days having regard to the market rates.  
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B.  For Maintenance works including works of up gradation, aesthetic, special repair, 

addition/alteration: 

 

In case of decrease in the rates prevailing in the market of items for the work in excess of the limits laid 

down in Schedule F, the Engineer-In-Charge shall after giving notice to the contractor within one month of 

occurrence of excess and after taking into consideration any reply received from him within fifteen days of 

the receipt of the notice, revise the rate for the work in question within one month of the expiry of the said 

period of fifteen days having regard to the market rates. 

 

The prescribed time limit for finalizing rates for extra item(s), Substitute item (s) and Deviated quantities of 

contract items is within 30days after submission of proposal by the contractor without observation of the 

Engineer-in-Charge. 

 

12.4  The contractor shall submit to the Engineer-in-Charge once every three months an up to date 

account giving complete details of all claims for additional payments to which the contractor may consider 

himself entitled and of all additional work ordered by the Engineer-in-Charge which he has executed during 

the preceding quarter failing which the contractor shall be deemed to have waived his right. However, the 

Engineer in charge may authorize consideration of such claims on merits.  

 

12.5  For the purpose of operation of Schedule F, the following works shall be treated as works relating to 

foundation unless & otherwise defined in the contract:  

 

i) For building: All  works up to 1.2 meters above ground level or up to floor 1 level whichever is 

lower.,  

ii) For abutments, piers, and well staining: All works up to 1.2 m above the bed level.  

iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/tanks and other 

elevated structures: All works up to 1.2 meters above the ground level.  

iv) For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 1.2 meters above the 

ground level.  

v) For basement: All works up to 1.2 m above ground level or up to floor 1 level whichever is lower. 

vi) For Roads all items of excavation and filling including treatment of sub-base. 

 

12.6  Any operation incidental to or necessarily has to be in contemplation of tenderer while filling tender, 

or necessary for proper execution of the item included in the Schedule of Quantities or in the schedule of 

rates mentioned above, whether or not, specifically indicated in the description of the item and the relevant 

specifications, shall be deemed to be included in the rates quoted by the tenderer or the rate given in the said 

schedule of rates, as the case may be. Nothing extra shall be admissible for such operations. 

 

CLAUSE 13 (Foreclosure of Contract due to Abandonment or Reduction in Scope of Work)  

 

If at any time after acceptance of the tender or during the progress of the work, the purpose or object for 

which the work is being done changes due to any supervening cause and as a result of which the work has to 

be abandoned or reduced in scope the Engineer-in-Charge shall give notice in writing to that effect to the 

contractor stating the decision as well as the cause for such decision and the contractor shall act accordingly 

in the matter. The contractor shall have no claim to any payment of compensation or otherwise whatsoever, 

on account of any profit or advantage which he might have derived from the execution of the works in full 

but which he did not derive in consequence of the foreclosure of the whole or part of the works.  

 

The contractor shall be paid at contract rates full amount for works executed at site and, in addition, a 

reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned which could 

not be utilized on the work to the full extent in view of the foreclosure: 

 

i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary labour huts, 

staff quarters and site office; storage accommodation and water storage tanks.  

 

ii) Institute shall have the option to take over contractor’s materials or any part thereof either brought to site 

or of which the contractor is legally bound to accept delivery from suppliers (for incorporation in or 

incidental to the work) provided, however, Institute shall be bound to take over the materials or such 
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portions thereof as the contractor does not desire to retain. For materials taken over or to be taken over by 

Institute, cost of such materials as detailed by Engineer-in-Charge shall be paid. The cost shall, however, 

take into account purchase price, cost of transportation and deterioration or damage which may have been 

caused to materials whilst in the custody of the contractor. 

 

iii) If any materials supplied by Institute are rendered surplus, the same except normal wastage shall be 

returned by the contractor to Institute at rates not exceeding those at which these were originally issued 

less allowance for any deterioration or damage which may have been caused whilst the materials were in 

the custody of the contractor. In addition, cost of transporting such materials from site to Institute stores, 

if so required by Institute, shall be paid.  

 

iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to his other 

works, whichever is less. If T & P are not transported to either of the said places, no cost of transportation 

shall be payable.  

 

v) Reasonable compensation for repatriation of contractor’s site staff and imported labour to the extent 

necessary.  

 

The contractor shall, if required by the Engineer- in-Charge furnish to him books of account, wage books, 

time sheets and other relevant documents and evidence as may be necessary to enable him to certify the 

reasonable amount payable under this condition.  

 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the work 

remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted tender less 

the cost of work actually executed under the contract and less the cost of contractor’s materials at site taken 

over by the Institute as per item (ii) above. Provided always that against any payments due to the contractor 

on this account or otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any 

outstanding balances due from the contractor for advance paid in respect of any tool, plants and materials 

and any other sums which at the date of termination were recoverable by the Institute from the contractor 

under the terms of the contract.  

 

In the event of action being taken under Clause 13 to reduce the scope of work, the contractor may furnish 

fresh Performance Guarantee on the same conditions, in the same manner and at the same rate for the 

balance tendered amount and initially valid up to the extended date of completion or stipulated date of 

completion if no extension has been granted plus 60 days beyond that. Wherever such a fresh Performance 

Guarantee is furnished by the contractor the Engineer-in-Charge may return the previous Performance 

Guarantee. 

 

CLAUSE 14: Carrying out part work at risk & cost of contractor: 

If contractor,  

(i) At any time makes default during currency of work or does not execute any part of the work with the due 

diligence and continues to do so even after a notice in writing of 7 days from the Engineer-in-Charge; or  

 

(ii) Commits default to complying with any of the terms and conditions of the contract and does not remedy 

it or take effective steps to remedy it within 7 days after a notice in writing is given in that behalf by the 

Engineer-in-Charge; or  

 

(iii)Fails to complete the works or items of work with individual dates of completion, on or before the 

date(s) so determined, and does not complete them within the period specified in a notice given in writing in 

that behalf by the Engineer-in-Charge; 

 

The Engineer-in-Charge without invoking action under clause 3 may, without prejudice to any other right or 

remedy against the contractor which have either accrued or accrue thereafter to Institute, by a notice in 

writing to take the part work/part incomplete work of any item(s) out of his hands and shall have powers to:  

 

(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., thereon; 

and/or  
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(b) Carry out the part work/ part incomplete work of any item(s) by any means at the risk and cost of the 

contractor.  

 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 

completion of the part work/part incomplete work of any items(s) taken out of his hands and execute at the 

risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by Institute 

because of action under this clause shall not exceed 10% of the tendered value of the work. 

 

In determining the amount, credit shall be given to the contractor with the value of work done in all respect 

in the same manner and at the same rate as if it had been carried out by the original contractor under the 

terms of his contract, the value of contractor’s materials taken over and incorporated in the work and use of 

plant and machinery belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of 

work done shall be final and conclusive against the contractor provided always that action under this clause 

shall only be taken after giving notice in writing to the contractor. Provided also that if the expenses incurred 

by the department are less than the amount payable to the contractor at his agreement rates, the difference 

shall not be payable to the contractor.  

Any excess expenditure incurred or to be incurred by the Institute in completing the part works/ part 

incomplete work of any item(s) or the excess loss or damages suffered or may be suffered by the Institute as 

aforesaid after allowing such credit shall without prejudice to any other right or remedy available to Institute 

in law or as per  agreement be recovered from any money due to the contractor on any account and if such 

money is insufficient, the contractor shall be called upon in writing and shall be liable to pay the same within 

30 days.  

 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-Charge 

shall have the right to sell any or all of the contractor’s unused materials, constructional plant implements 

temporary building at site, etc. and adjust the proceeds of sale thereof towards the dues recoverable from the 

contractor under the contract and if thereafter there remains any balance outstanding, it shall be recovered in 

accordance with the provisions of the contract.  

 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no claims to 

compensation for any loss sustained by him by reason of his having purchased any materials or entered into 

any engagements or made any advance on any account or with view to the execution of the work or the 

performance of the contract. 

CLAUSE 15 (Suspension of Work)  

(i)  The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose decision 

shall be final and binding on the contractor) suspend the progress of the works or any part thereof for such 

time and in such manner as the Engineer-in-Charge may consider necessary so as not to cause any damage or 

injury to the work already done or endanger the safety thereof for any of the following reasons:  

 

(a)  On account of any default on the part of the contractor or;  

(b) For proper execution of the works or part thereof for reasons other than the default of the 

contractor; or  

(c)  For safety of the works or part thereof.  

 

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary 

and carry out the instructions given in that behalf by the Engineer-in-Charge.  

 

ii)  If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:  

 

(a) the contractor shall be entitled to an extension of time equal to the period of every such suspension 

PLUS 25%, for completion of the item or group of items of work for which a separate period of completion 

is specified in the contract and of which the suspended work forms a part, and; 

 

(b)  If the total period of all such suspensions in respect of an item or group of items or work for 

which a separate period of completion is specified in the contract exceeds thirty days, the contractor shall, in 
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addition, be entitled to such compensation as the Engineer-in-Charge may consider reasonable in respect of 

salaries and/or wages paid by the contractor to his employees and labour at site, remaining idle during the 

period of suspension, adding thereto 2% to cover indirect expenses of the contractor provided the contractor 

submits his claim supported by details to the Engineer-in-Charge within fifteen days of the expiry of the 

period of 30 days.  

 

iii)  If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than three 

months at a time, except when suspension is ordered for reason (a) in sub-para (i) above, the contractor may 

after receipt of such order serve a written notice on the Engineer-in-Charge requiring permission within 

fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed with the work or part 

thereof in regard to which progress has been suspended and if such permission is not granted within that 

time, the contractor, if he intends to treat the suspension, where it affects only a part of the works as an 

omission of such part by the Institute or where it affects whole of the works, as an abandonment of the works 

by the Institute, shall within ten days of expiry of such period of 15days give notice in writing of his 

intention to the Engineer-in-Charge. In the event of the contractor treating the suspension as an abandonment 

of the contract by the Institute, he shall have no claim to payment of any compensation on account of any 

profit or advantage which he might have derived from the execution of the work in full but which he could 

not derive in consequence of the abandonment. He shall, however, be entitled to such compensation, as the 

Engineer-in-Charge may consider reasonable, in respect of salaries and/or wages paid by him to his 

employees and labour at site, remaining idle in consequence adding to the total thereof 2% to cover indirect 

expenses of the contractor provided the contractor submits his claim supported by details to the Engineer-in-

Charge within 30 days of the expiry of the period of 3 months.  

 

CLAUSE 15 A (Compensation in case of Delay of Supply of Material by Institute) 

 

The contractor shall not be entitled to claim any compensation from Institute for the loss suffered by him on 

account of delay by Institute in the supply of materials in schedule “B’’ where such delay is covered by 

difficulties relating to the supply of wagons, force majeure or any reasonable cause beyond the control of 

Institute. 

 

This clause 15 A will not be applicable for works where no material is stipulated. 

 

CLAUSE 16 (Action in case Work not done as per Specifications) 

 

All works under or in course of execution or executed in pursuance of the contract shall at all times be open 

and accessible to the inspection and supervision of the Engineer-in- charge, his authorized subordinates in 

charge of the work and all the superior officers, officer of the Quality Assurance unit of the Institute or any 

organization engaged by the Institute for Quality Assurance and of the Chief Technical Examiner’s Office, 

and the contractor shall, at all times, during the usual working hours and at all other times at which 

reasonable notice of the visit of such officers has been given to the contractor, either himself be present to 

receive orders and instructions or have a responsible agent duly accredited in writing, present for that 

purpose. Orders given to the Contractor’s agent shall be considered to have the same force as if they had 

been given to the contractor himself.  

 

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work or to the 

Chief Engineer in charge of Quality Assurance or his subordinate officers or the officers of the organization 

engaged by the Institute for Quality Assurance or to the Chief Technical Examiner or his subordinate 

officers, that any work has been executed with unsound, imperfect, or unskillful workmanship, or with 

materials or articles provided by him for the execution of the work which are unsound or of a quality inferior 

to that contracted or otherwise not in accordance with the contract the contractor shall, on demand in writing 

which shall be made (six months in the case of work costing Rs. 10 Lac and below except road work) of the 

completion of the work from the Engineer-in-Charge specifying the work, materials or articles complained 

of, notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove 

and reconstruct the work so specified in whole or in part, as the case may require or as the case may be, 

remove the materials or articles so specified and provide other proper and suitable materials or articles at his 

own charge and cost. In the event of the failing to do so within a period specified by the Engineer-in-charge 

in his demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under 

clause 2 of the contract (for non-completion of the work in time) for this default.  
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In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the 

contract but may accept such items at reduced rates as the authority specified in Schedule ‘F’ may consider 

reasonable during the preparation of on account bills or final bill if the item is so acceptable without 

detriment to the safety and utility of the item and the structure or he may reject the work outright without any 

payment and/or get it and other connected and incidental items rectified, or removed and re-executed at the 

risk and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of 

the same will be final and binding on the contractor.  

 

CLAUSE 17 (Contractor Liable for Damages, defects during maintenance period) I 

 

If the contractor or his working people or servants shall break, deface, injure or destroy any part of building 

in which they may be working, or any building, road, road kern, fence, enclosure, water pipe, cables, drains, 

electric or telephone post or wires, trees, grass or grassland, or cultivated ground contiguous to the premises 

on which the work or any part is being executed, or if any damage shall happen to the work while in 

progress, from any cause whatever or if any defect, shrinkage or other faults appear in the work within 

twelve months (six months in the case of work costing Rs. Ten lacs and below except road work) after a 

certificate, final or otherwise, of its completion shall have been given by the Engineer-in-Charge as aforesaid 

arising out of defect or improper materials or workmanship the contractor shall upon receipt of a notice in 

writing on that behalf make the same good at his own expense or in default the Engineer-in-Charge shall 

cause the same to be made good by other workmen and deduct the expense from any sums that may be due 

or at any time thereafter may become due to the contractor, or from his security deposit or the proceeds of 

sale thereof or of a sufficient portion thereof. The security deposit of the contractor shall not be refunded 

before the expiry of twelve months (six months in the case of work costing Rs. Ten lacs and below except 

road work) after the issue of the certificate, final or otherwise, of completion of work, or till the final bill has 

been prepared and passed whichever is later. Provided that in the case of road work if in the opinion of the 

Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of the contractor under 

this contract, half of the security deposit will be refundable after six months and the remaining half after 

twelve months of the issue of the said certificate of completion or till the final bill has been prepared and 

passed whichever is later.  

 

In case of Maintenance and Operation works of E&M services, the security deposit deducted from 

contractors shall be refunded within one month from the date of final payment or within one month from the 

date of completion of the maintenance contract whichever is earlier.  

 

CLAUSE 18 (Contractor to Supply Tools & Plants, etc.)  

 

The contractor shall provide at his own cost all materials (except such special materials, if any, as may in 

accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, tools & Plants 

as specified in Schedule F. In addition to this, appliances, implements, other plants ladders, cordage, tackle, 

scaffolding and temporary works required for the proper execution of the work, whether original, altered or 

substituted and whether included in the specifications or other documents forming part of the contract or 

referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying 

with the requirements of the Engineer-in- Charge as to any matter as to which under these conditions he is 

entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the 

work. The contractor shall also supply without charge the requisite number of persons with the means and 

materials, necessary for the purpose of setting out works, and counting, weighing and assisting the 

measurement for examination at any time and from time to time of the work or materials. Failing his so 

doing, the same may be provided by the Engineer-in-Charge at the expense of the contractor and the 

expenses may be deducted, from any money due to the contractor, under this contract or otherwise and/or 

from his security deposit or the proceeds of sale thereof, or of a sufficient portions thereof.  

 

CLAUSE 18 A (Recovery of Compensation paid to Workmen)  

 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s 

Compensation Act, 1923, Institute is obliged to pay compensation to a workman employed by the contractor, 

in execution of the works, Institute will recover from the contractor, the amount of the compensation so paid; 

and, without prejudice to the rights of the Institute under sub-section (2) of Section 12, of the said Act, 
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Institute shall be at liberty to recover such amount or any part thereof by deducting it from the security 

deposit or from any sum due by Institute to the contractor whether under this contract or otherwise. Institute 

shall not be bound to contest any claim made against it under sub-section (1) Section 12, of the said Act, 

except on the written request of the contractor and upon his giving to Institute full security for all costs for 

which Institute might become liable in consequence of contesting such claim.  

 

CLAUSE 18 B (Ensuring Payment and Amenities to Workers if Contractor fails)  

 

In every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) Act, 

1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, Institute is obliged to pay 

any amounts of wages to a workman employed by the contractor in execution of the works, or to incur any 

expenditure in providing welfare and health amenities required to be provided under the above said Act and 

the rules under Clause 19 H or  under the Contractors Labour Regulations, or under the Rules framed by 

Institute from time to time for the protection of health and sanitary arrangements for workers employed by 

Contractors. Institute will recover from the contractor, the amount of wages so paid or the amount of 

expenditure so incurred; and without prejudice to the rights of the Institute under sub-section(2) of Section 

20, and sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Institute 

shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or 

from any sum due by Institute to the contractor whether under this contract or otherwise Institute shall not be 

bound to contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of Section 21, 

of the said Act, except on the written request of the contractor and upon his giving to the Institute full 

security for all costs for which Institute might become liable in contesting such claim. 

 

CLAUSE 19 (Labour Laws to be complied by the Contractor)  

 

The contractor shall obtain a valid license under the Contract Labour (R&A) Act 1970, and the Contract 

Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the work, and continue 

to have a valid license until the completion of the work.  The contractor shall also comply with provision 

of the Inter-State Migrant Workmen (Regulation of Employment and Conditions of Service) Act, 

1979. 

 

The contractor shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 

1986.  

 

The contractor shall also comply with the provisions of the building and other Construction Workers 

(Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction 

Workers Welfare Cess Act, 1996.  

 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out of the 

resultant non-execution of the work.  

 

CLAUSE 19 A 

 

No labour below the age of Eighteen years shall be employed on the work. 

 

CLAUSE 19 B (Payment of wages)  

 

Payment of wages:  

 

(i) The contractor shall pay to labour employed by him either directly or through sub contractors, wages not 

less than fair wages as defined by  the Government, Contractor’s Labour Regulations or as per the provisions 

of the Contract Labour (Regulation and Abolition) Act 1970 and the contract Labour (Regulation and 

Abolition) Central Rules, 1971, wherever applicable. 

 

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be paid fair 

wage to labour indirectly engaged on the work, including any labour engaged by his sub-contractors in 

connection with the said work, as if the labour had been immediately employed by him.  

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 83 of 258 

 

(iii)In respect of all labour directly or indirectly employed in the works for performance of the contractor’s 

part of this contract, the contractor shall comply with or cause to be complied with the contractor’s Labour 

Regulations made by Government from time to time in regard to payment of wages, wage period, deductions 

from wages recovery of wages not paid and deductions unauthorized made, maintenance of wage books or 

wage slips, publication of scale of wages and other terms of employment, inspection and submission of 

periodical returns and all other matters of the like nature or as per the provisions of the Contract Labour 

(Regulation and Abolition) Act 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 

1971, wherever applicable. 

 

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the 

contractor any sum required or estimated to be required for making good the loss suffered by a worker or 

workers by reason of non-fulfillment of the conditions of the contract for the benefit of the workers, non-

payment of wages or of deductions made from his or their wages which are not justified by their terms of the 

contract or non-observance of the Regulations.  

 

     (b)  Under the provision of Minimum Wages (Central) Rules 1950, the contractor is bound to allow to 

the labours directly or indirectly employed in the works one day rest for 6 days continuous work and pay 

wages at the same rate as for duty. In the event of default, the Engineer-in-Charge shall have the right to 

deduct the sum or sums not paid on account of wages for weekly holidays to any labours and pay the same to 

the persons entitled thereto from any money due to the contractor by the Engineer-in-Charge concerned. 

 

In the case of Union Territory of Delhi, however, as the all-inclusive minimum daily wages fixed under 

Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, dated 31-12-1979 as amended 

from time to time are inclusive of wages for the weekly day of rest, the question of extra payment for weekly 

holiday would not arise. 

 

(v)The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum Wages 

Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial Disputes Act, 

1947, Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and Abolition) Act 1970, or 

the modifications thereof or any other laws relating thereto and the rules made there under from time to time.  

 

(vi)The contractor shall indemnify and keep indemnified the Institute against payments to be made under 

and for the observance of the laws aforesaid and the Contractor’s Labour Regulations without prejudice to 

his right to claim indemnity from his sub-contractors.  

 

(vii)The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed 

to be a breach of this contract.  

 

(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher than such wage, 

such wage shall be paid by the contractor to the workmen directly without the intervention of Jamadar and 

that Jamadar shall not be entitled to deduct or recover any amount from the minimum wage payable to the 

workmen as and by way of commission or otherwise.  

 

(ix) The contractor shall ensure that no amount by way of commission or otherwise is deducted or recovered 

by the Jamadar from the wage of workmen.  

 

CLAUSE 19 C  

 

In respect of all labour directly or indirectly employed in the work for the performance of the contractor’s 

part of this contract, the contractor shall at his own expense arrange for the safety provisions as per 

C.P.W.D. Safety Code framed from time to time and shall at his own expense provide for all facilities in 

connection therewith. In case the contractor fails to make arrangement and provide necessary facilities as 

aforesaid, he shall be liable to pay a penalty of Rs.200/- for each default  and in addition the Engineer-in- 

Charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover the costs 

incurred in that behalf from the contractor.  

 

CLAUSE 19D   
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The contractor shall submit by the 4th and 19th day of every month, to the Engineer-in-Charge a true 

statement showing in respect of the second half of the preceding month and the first half of the current 

month respectively:  

 

(1) The number of labourers employed by him on the work, 

(2) Their working hours,  

(3) The wages paid to them, 

(4) The accidents that occurred during the said fortnight showing the circumstances under which they 

happened and the extent of damage and injury caused by them, and  

(5) The number of female workers who have been allowed maternity benefit according to Clause 19 F 

and the amount paid to them.  

 

Failing which the contractor shall be liable to pay to the Institute, a sum not exceeding Rs.200/- for each 

default or materially incorrect statement. The decision of the Engineer-In-Charge shall be final in deducting 

from any bill due to the contractor the amount levied as fine and be binding on the contractor.  

 

CLAUSE 19 E  

 

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s 

part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by 

Government from time to time for the protection of health and sanitary arrangements for workers employed 

by the Institute   and its contractors.  

 

CLAUSE 19 F  

 

Leave and pay during leave shall be regulated as follows  

 

1. Leave:  

 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including the day of 

delivery and 4 weeks following that day. 

 

(ii) In the case of miscarriage – up to 3 weeks from the date of miscarriage.  

 

2. Pay:  

 

(i) In the case of delivery - leave pay during maternity leave will be at the rate of the women’s average daily 

earnings, calculated on total wages earned on the days when full time work was done during a period of 

three months immediately preceding the date on which she gives notice that she expects to be confined or at 

the rate of Rupee one only a day whichever is greater.  

 

(ii) In the case of miscarriage - leave pay at the rate of average daily earning calculated on the total wages 

earned on the days when full time work was done during a period of 3 (three) months immediately preceding 

the date of such miscarriage.  

 

3. Conditions for the grant of Maternity Leave:  

 

No maternity leave benefit shall be admissible to a woman unless she has been employed for a total period 

of not less than 6 (six) months immediately preceding the date on which she proceeds on leave.  

 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown in 

Appendix - I and II, and the same shall be kept at the place of work.  

 

CLAUSE 19 G  

 

In the event of the contractor(s) committing a default or breach of any of the provisions of the   Contractor’s 

Labour Regulations and Model Rules for the protection of health and sanitary arrangements for the workers 

as amended from time to time or furnishing any information or submitting or filing any statement under the 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 85 of 258 

 

provisions of the above Regulations and Rules which is materially incorrect, he/they shall, without prejudice 

to any other liability, pay to the Institute a sum not exceeding Rs.200/- for every default, breach or 

furnishing, making, submitting, filing such materially incorrect statements and in the event of the 

contractor(s) defaulting continuously in this respect, the penalty may be enhanced to Rs.200/- per day for 

each day of default subject to a maximum of 5 % of the estimated cost of the work put to tender. The 

decision of the Engineer in-Charge shall be final and binding on the parties.  

 

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and 

complying with the provisions of the Contractor’s Labour Regulations and Model Rules and the provisions 

of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 

1971,for the protection of health and sanitary arrangements for work-people employed by the contractor(s) 

(hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give notice in writing 

to the contractor(s) requiring that the said Rules be complied with and the amenities prescribed therein be 

provided to the work-people within a reasonable time to be specified in the notice. If the contractor(s) shall 

fail within the period specified in the notice to comply with and/observe the said Rules and to provide the 

amenities to the work-people as aforesaid, the Engineer-in-Charge shall have the power to provide the 

amenities herein before mentioned at the cost of the contractor(s). The contractor(s) shall erect, make and 

maintain at his/their own expense and to approved standards all necessary huts and sanitary arrangements 

required for his/their work-people on the site in connection with the execution of the works, and if the same 

shall not have been erected or constructed, according to approved standards, the Engineer-in-Charge shall 

have power to give notice in writing to the contractor(s) requiring that the said huts and sanitary 

arrangements be remodeled and/or reconstructed according to approved standards, and if the contractor(s) 

shall fail to remodel or reconstruct such huts and sanitary arrangements according to approved standards 

within the period specified in the notice, the Engineer-in-Charge shall have the power to remodel or 

reconstruct such huts and sanitary arrangements according to approved standards at the cost of the 

contractor(s).  

 

CLAUSE 19 H  

 

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts 

(hereinafter referred to as the camp) of the following specifications on a suitable plot of land outside Institute 

campus. (Note: Labour camp is not permitted inside Institute campus)  

 

(i) (a) the minimum height of each hut at the eaves level shall be 2.10 m (7 ft.) and the floor area to be 

provided will be at the rate of 2.7 sqm. (30 sq.ft.) For each member of the worker’s family staying with the 

labourer.  

 

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum area of 1.8 m x 

1.5 m (6’x5’) adjacent to the hut for each family.  

 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the labourers each on 

the scale of not less than four per each one hundred of the total strength, separate latrines and urinals being 

provided for women.  

 

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one unit for every 25 

persons residing in the camp. These bathing and washing places shall be suitably screened.  

 

(ii)(a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable local 

materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, the walls should be 

plastered with mud gobri on both sides. The floor may be kutcha but plastered with mud gobri and shall be at 

least 15cm (6”) above the surrounding ground. The roofs shall be laid with thatch or any other materials as 

may be approved by the Engineer-in-Charge and the contractor shall ensure that throughout the period of 

their occupation the roofs remain water-tight. 

 

(b) The contractor(s) shall provide each hut with proper ventilation.  

(c) All doors, windows, and ventilators shall be provided with suitable leaves for security purposes. 
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 (d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which may be 

reduced to 6m (20 ft.) according to the availability of site with the approval of the Engineer-in-Charge. Back 

to back construction will be allowed.  

 

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of labourers. The 

provisions shall not be less than two gallons of pure and wholesome water per head per day for drinking 

purposes and three gallons of clean water per head per day for bathing and washing purposes. Where piped 

water supply is available, supply shall be at stand posts and where the supply is from wells or river, tanks 

which may be of metal or masonry, shall be provided. The contractor(s) shall also at his/ their own cost 

make arrangements for laying pipe lines for water supply to his/their labour camp from the existing mains 

wherever available, and shall pay all fees and charges therefore.  

 

(iv) The site selected for the camp shall be high ground, removed from jungle.  

 

(v) Disposal of Excreta- 

 

The contractor(s) shall make necessary arrangements for the disposal of excreta from the latrines by 

trenching or incineration which shall be according to the requirements laid down by the Local Health 

Authorities. If trenching or incineration is not allowed, the contractor(s) shall make arrangements for the 

removal of the excreta through the Municipal Committee/authority and inform it about the number of 

labourers employed so that arrangements may be made by such Committee/authority for the removal of the 

excreta. All charges on this account shall be borne by the contractor and paid direct by him to the 

Municipality/authority. The contractor shall provide one sweeper for every eight seats in case of dry system.  

 

(vi) Drainage – The contractor(s) shall provide efficient arrangements for draining away sludge water so as 

to keep the camp neat and tidy.  

 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently lighted to 

avoid accidents to the workers. 

 

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation in the labour 

camps according to the rules of the Local Public Health and Medical Authorities.  

 

CLAUSE 19 I  

 

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work any 

person or persons in the contractors’ employ upon the work who may be incompetent or misconduct himself 

and the contractor shall forthwith comply with such requirements. In respect of maintenance/repair or 

renovation works etc. where the labour have an easy access to the individual houses, the contractor shall 

issue identity cards to the labourers, whether temporary or permanent and he shall be responsible for any 

untoward action on the part of such labour.   Engineer in Charge will display a list of contractors working in 

the colony/Blocks on the notice board in the colony and also at the service center, to apprise the residents 

about the same.  

CLAUSE 19 J  

 

It shall be the responsibility of the contractor to see that the building under construction is not occupied by 

anybody unauthorized during construction, and is handed over to the Engineer-in-Charge with vacant 

possession of complete building. If such building though completed is occupied illegally, then the Engineer-

in-Charge shall have the option to refuse to accept the said building/buildings in that position. Any delay in 

acceptance on this account will be treated as the delay in completion and for such delay a levy up to 5% of 

tendered value of work may be imposed by the Dean (Admin), IPR whose decision shall be final both with 

regard to the justification and quantum and be binding on the contractor.  

 

However, the Dean (Admin) IPR, through a notice, may require the contractor to remove the illegal 

occupation any time on or before construction and delivery.  
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CLAUSE 19K (Employment of skilled /semi-skilled workers)  

 

The Contractor shall, at all stages of work, deploy skilled / semiskilled tradesmen who are qualified and 

possess certificate in particular trade from CPWD Training Institute / Industrial Training Institute /National 

institute of Construction Management & Research (NICMAR) / National Academy of Construction, CIDC 

or any similar reputed and recognized institutes managed / certified by State / Central Government. The 

number of such qualified tradesmen shall not be less than 20% of total skilled / semi-skilled workers 

required in each trade at any stage of work. The contractor shall submit number of man days required in each 

respect of the trade, it’s scheduling and list of qualified tradesman along with requisite certificates from 

recognized institute to Engineer-in-charge for approval. Notwithstanding such approval, if the tradesmen are 

found to have inadequate skill to execute the work of respective trade, the contractor shall substitute such 

tradesman within two days of written notice from Engineer-in- Charge. Failure on the part of contractor to 

obtain approval of Engineer-In-Charge or failure to deploy qualified tradesmen will attract a compensation 

to be paid by the contractor at the rate of Rs.100 per such tradesman per day. Decision of Engineer-in-

Charge as to whether particular tradesman possesses requisite skill and amount of compensation in case of 

default shall be final and binding.  

 

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost put 

to tender being less than Rs. 5 Crores.  

 

CLAUSE 19L (Contributions of EPF and ESI)  

 

The ESI and EPF contributions on the part of employer in respect of this contract shall be paid by the 

contractor.  

 

CLAUSE 20 (Minimum Wages Act to be Complied with) 

 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract Labour 

(Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under and other 

labour laws affecting contract labour that may be brought into force from time to time.  

 

CLAUSE 21 (Work not be sublet. Action in case of insolvency)  

 

The contract shall not be assigned or sublet without the written approval of the Engineer-in-Charge. And if 

the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or commence any 

insolvency proceedings or make any composition with his creditors or attempt to do so, or if any bribe, 

gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly, 

be given, promised or offered by the contractor, or any of his servants or agent to any public officer or 

person in the employ of Institute in any way relating to his office or employment, or if any such officer. or 

person shall become in any way directly or indirectly interested in the contract, the Engineer-in-Charge on 

behalf of the Director, IPR shall have power to adopt the course specified in Clause 3 hereof in the interest 

of Institute and in the event of such course being adopted, the consequences specified in the said Clause 3 

shall ensue.  

 

CLAUSE 22  

 

All sums payable by way of compensation under any of these conditions shall be considered as reasonable 

compensation to be applied to the use of Institute without reference to the actual loss or damage sustained 

and whether or not any damage shall have been sustained.  

 

CLAUSE 23 (Changes in firm’s Constitution to be intimated)  

 

Where the contractor is a partnership firm, the previous approval in writing of the Engineer- in-Charge shall 

be obtained before any change is made in the constitution of the firm. Where the contractor is an individual 

or a Hindu undivided family business concern such approval as aforesaid shall likewise be obtained before 

the contractor enters into any partnership agreement where under the partnership firm would have the right 

to carry out the works hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, 
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the contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the same action 

may be taken, and the same consequences shall ensue as provided in the said Clause 21.  

 

CLAUSE 24 

 
All works to be executed under the contract shall be executed under the direction and subject to the approval 

in all respects of the Engineer-in-Charge who shall be entitled to direct at what point or points and in what 

manner they are to be commenced, and from time to time carried on.  

 

CLAUSE 25 (Settlements of Disputes & Arbitration)  

 

Except where otherwise provided in the contract, all questions and disputes relating to the meaning of the 

specifications, design, drawings and instructions here-in before mentioned and as to the quality of 

workmanship or materials used on the work or as to any other question, claim, right, matter or thing 

whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, estimates, 

instructions, orders or these conditions or otherwise concerning the works or the execution or failure to 

execute the same whether arising during the progress of the work or after the cancellation, termination, 

completion or abandonment thereof shall be dealt with as mentioned hereinafter: 

 

(i) If the contractor considers any work demanded of him to be outside the requirements of the contract, or 

disputes any drawings, record or decision given in writing by the Engineer-in-Charge or if the Engineer in 

Charge considers any act or decision of the contractor on any matter in connection with or arising out of the 

contract or carrying out of the work, to be unacceptable and is disputed, such party shall promptly within 15 

days of the arising of the disputes request the  Dean (Admin) who shall refer the disputes to Dispute 

Redressal Committee (DRC) within 15 days along with a list of disputes with amounts claimed if any in 

respect of each such dispute. The Dispute Redressal Committee (DRC) shall give the opposing party two 

weeks for a written response, and, give its decision within a period of 60 days extendable by 30 days by 

consent of both the parties from the receipt of reference from Dean (Admin). The constitution of Dispute 

Redressal Committee (DRC) shall be as indicated in Schedule ‘F’. Provided that no party shall be 

represented before the Dispute Redressal Committee by an advocate/legal counsel etc.  

 

If the Dispute Redressal Committee (DRC) fails to give its decision within the aforesaid period or any party 

is dissatisfied with the decision of Dispute Redressal Committee (DRC) or expiry of time limit given above, 

then either party may within a period of 30 days from the receipt of the decision of Dispute Redressal 

Committee (DRC), give notice to the Director IPR, for appointment of arbitrator on prescribed proforma as 

per Appendix XV under intimation to the other party.  

It is a term of contract that each party invoking arbitration must exhaust the aforesaid mechanism of 

settlement of claims/disputes prior to invoking arbitration. 

 

The Director IPR, shall in such case appoint the sole arbitrator within 30 days of receipt of such a request 

and refer such disputes to arbitration. It is a term of this contract that the party invoking arbitration shall give 

a list of disputes with amounts claimed, if any, in respect of each such dispute along with the notice for 

appointment of arbitrator and giving reference to the decision of the DRC. 

 

Parties, before or at the time of appointment of Arbitrator may agree in writing for fast track arbitration as 

per the Arbitration and Conciliation Act, 1996 (26 of 1996) as amended in 2015. 

 

Subject to provision in the Arbitration and Conciliation Act, 1996 (26 of 1996) as amended in 2015 whereby 

the counter claims if any can be directly filed before the arbitrator without any requirement of reference by 

the appointing authority, 

 

The arbitrator shall adjudicate on only such disputes as are referred to him by the appointing authority and 

give separate award against each dispute and claim referred to him and in all cases where the total amount of 

the claims by any party exceeds Rs. 1,00,000/-, the arbitrator shall give reasons for the award. It is also a 

term of the contract that if any fees are payable to the arbitrator, these shall be paid as per the Act.  

 

The place of arbitration shall be as mentioned in Schedule F.  

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 89 of 258 

 

 

 

CLAUSE 26 (Contractor to indemnify Institute against Patent Rights)  

 

The contractor shall fully indemnify and keep indemnified the Director, IPR against any action, claim or 

proceeding relating to infringement or use of any patent or design or any alleged patent or design rights and 

shall pay any royalties which may be payable in respect of any article or part thereof included in the contract. 

In the event of any claims made under or action brought against Institute in respect of any such matters as 

aforesaid, the contractor shall be immediately notified thereof and the contractor shall be at liberty, at his 

own expense, to settle any dispute or to conduct any litigation that may arise there from, provided that the 

contractor shall not be liable to indemnify the Director, IPR if the infringement of the patent or design or any 

alleged patent or design right is the direct result of an order passed by the Engineer-in-Charge in this behalf.  

 

 

CLAUSE 27 (Lump sum Provisions in Tender)  

 

When the estimate on which a tender is made includes lump sum in respect of parts of the work, the 

contractor shall be entitled to payment in respect of the items of work involved or the part of the work in 

question at the same rates as are payable under this contract for such items, or if the part of the work in 

question is not, in the opinion of the Engineer-in- Charge payable of measurement, the Engineer-in-Charge 

may at his discretion pay the lump-sum amount entered in the estimate, and the certificate in writing of the 

Engineer-in- Charge shall be final and conclusive against the contractor with regard to any sum or sums 

payable to him under the provisions of the clause.  

 

CLAUSE 28 (Action where no Specifications are specified)  

 

In the case of any class of work for which there is no such specifications as referred to in Clause 11, such 

work shall be carried out in accordance with the Bureau of Indian Standards Specifications. In case there are 

no such specifications in Bureau of Indian Standards, the work shall be carried out as per manufacturer’s 

specifications, if not available then as per State / District Specifications. In case there are no such 

specifications as required above, the work shall be carried out in all respects in accordance with the 

instructions and requirements of the Engineer-in-Charge.  

 

CLAUSE 29 (With-holding and lien in respect of sums due from contractor)  

 

(i) Whenever any claim or claims for payment of a sum of money arises out of or under the contract or 

against the contractor, the Engineer-in-Charge or the Institute shall be entitled to withhold and also have a 

lien to retain such sum or sums in whole or in part from the security, if any deposited by the contractor and 

for the purpose aforesaid, the Engineer-in-Charge or the Institute shall be entitled to withhold the security 

deposit, if any, furnished as the case may be and also have a lien over the same pending finalization or 

adjudication of any such claim. In the event of the security being insufficient to cover the claimed amount or 

amounts or if no security has been taken from the contractor, the Engineer-in-Charge or the Institute shall be 

entitled to withhold and have a lien to retain to the extent of such claimed amount or amounts referred to 

above, from any sum or sums found payable or which may at any time thereafter become payable to the 

contractor under the same contract or any other contract with the Engineer-in-Charge of the Institute or any 

contracting person through the Engineer-in-Charge pending finalization of adjudication of any such claim.  

 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the lien 

referred to above by the Engineer-in-Charge or Institute will be kept withheld or retained as such by the 

Engineer-in-Charge or Institute till the claim arising out of or under the contract is determined by the 

arbitrator (if the contract is governed by the arbitration clause) by the competent court, as the case may be 

and that the contractor will have no claim for interest or damages whatsoever on any account in respect of 

such withholding or retention under the lien referred to above and duly notified as such to the contractor. For 

the purpose of this clause, where the contractor is a partnership firm or a limited company, the Engineer-in-

Charge or the Institute shall be entitled to withhold and also have a lien to retain towards such claimed 

amount or amounts in whole or in part from any sum found payable to any partner limited company as the 

case may be, whether in his individual capacity or otherwise.  
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(ii) Institute shall have the right to cause an audit and technical examination of the works and the final bills 

of the contractor including all supporting vouchers, abstract etc. to be made after payment of the final bill 

and if as a result of such audit and technical examination any sum is found to have been overpaid in respect 

of any work done by the contractor under the contract or any work claimed to have been done by him under 

the contract and found not to have been executed, the contractor shall be liable to refund the amount of over 

payment and it shall be lawful for Institute to recover the same from him in the manner prescribed in sub-

clause (i) of this clause or in any other manner legally permissible; and if it is found that the contractor was 

paid less than what was due to him under the contract in respect of any work executed by him under it the 

amount of such under payment shall be duly paid by Institute to the contractor without any interest thereon 

whatsoever  

 

Provided that the Institute shall not be entitled to recover any sum overpaid nor the contractor shall be 

entitled to payment of any sum paid short where such payment has been agreed upon between the Dean 

(Admin) IPR on the one hand and the contractor on the other under any term of the contract permitting 

payment for work after assessment by the Dean (Admin) IPR 

 

CLAUSE 29A (Lien in respect of claims in other contracts) 

 

Any sum of money due and payable to the contractor (including the security deposit returnable to him) under 

the contract may be withheld or retained by way of lien by the Engineer-in-Charge or the Institute or any 

other contracting person or persons through Engineer-in-Charge against any claim of the Engineer-in-Charge 

or Institute or such other person or persons in respect of payment of a sum of money arising out of or under 

any other contract made by the contractor with the Engineer- in-Charge or the Institute or with such other 

person or persons.  

 

It is an agreed term of the contract that the sum of money so withheld or retained under this clause by the 

Engineer-in-Charge or the Institute will be kept withheld or retained as such by the Engineer-in-Charge or 

the Institute or till his claim arising out of the same contract or any other contract is either mutually settled or 

determined by the arbitration clause or by the competent court, as the case may be and that the contractor 

shall have no claim for interest or damages whatsoever on this account or on any other ground in respect of 

any sum of money withheld or retained under this clause and duly notified as such to the contractor. 

 

CLAUSE 30 Employment of coal mining or controlled area labour not permissible  

 

The contractor shall not employ coal mining or controlled area labour falling under any category whatsoever 

on or in connection with work or recruit labour from area within a radius of 32 km (20 miles) of the 

controlled area. Subject as above the contractor shall employ imported labour only i.e., deposit imported 

labour or labour imported by contractors from area, from which import is permitted. 

 

Where ceiling price for imported labour has been fixed by state or Regional Labour Committee not more 

than that ceiling price shall be paid to the laour by the contractor. 

 

The contractor shall immediately remove any labourer who may be pointed out by the Engineer-in-charge as 

being a coal mining or controlled area labourer. Failure to do so shall render the contractor liable to pay to 

Government a sum calculated at the rate of Rs. 10/- per day per labourer. The certificate of the Engineer-in 

Charge about the number of coal mining or controlled area labourer and the number of days for which 

worked shall be final and binding upon all parties to this contract. 

 

It is declared and agreed between the parties that the aforesaid stipulation in this clause is one in which the 

public are interested within the meaning of the exception in Section 74 of Indian Contract Act, 1872.  

 

Explanation: - Controlled Area means the following areas:  

 

Districts of Dhanbad, Hazaribagh, Jamtara – a Sub-Division under Santhal Pargana Commissioner, Districts 

of Bankuara, Birbhum, Burdwan, District of Bilaspur.  

 

Any other area which may be declared a controlled Area by or with the approval of the Central Government.  
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CLAUSE 31 (Unfiltered water supply)  

The contractor(s) shall make his/their own arrangements for water required for the work and nothing extra 

will be paid for the same. This will be subject to the following conditions. 

 

i) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction 

of the Engineer-in-Charge.  

ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk and 

cost of contractor(s) if the arrangements made by the contractor(s) for procurement of water are 

in the opinion of the Engineer-in- Charge, unsatisfactory.  

 

CLAUSE 31 A (Institute water supply, if available)  

 

Water if available may be supplied to the contractor by the Institute subject to the following conditions: 

 

(i) The water charges @ 1% shall be recovered on gross amount of the work done.  

(ii) The contractor(s) shall make his/their own arrangement of water connection and laying of pipelines from 

existing main of source of supply. 

(iii) The Institute do not guarantee to maintain uninterrupted supply of water and it will be incumbent on the 

contractor(s) to make alternative arrangements for water at his/ their own cost in the event of any temporary 

break down in the Institute water main so that the progress of his/their work is not held up for want of water. 

No claim of damage or refund of water charges will be entertained on account of such break down.  

 

CLAUSE 32 (Alternate water arrangements)  

 

(i) Where there is no piped water supply arrangement and the water is taken by the contractor from the wells 

or hand pump constructed by the Institute, no charge shall be recovered from the contractor on that account. 

The contractor shall, however, draw water at such hours of the day that it does not interfere with the normal 

use for which the hand pumps and wells are intended. He will also be responsible for all damage and 

abnormal repairs arising out of his use, the cost of which shall be recoverable from him. The Engineer-in-

Charge shall be the final authority to determine the cost recoverable from the contractor on this account and 

his decision shall be binding on the contractor.  

 

(ii) The contractor shall be allowed to construct temporary wells in Institute land for taking water for 

construction purposes only after he has got permission of the Engineer-in-Charge in writing. No charges 

shall be recovered from the contractor on this account, but the contractor shall be required to provide 

necessary safety arrangements to avoid any accidents or damage to adjacent buildings, roads and service 

lines. He shall be responsible for any accidents or damage caused due to Construction and subsequent 

maintenance of the wells and shall restore the ground to its original condition after the wells are dismantled 

on completion of the work.  

 

CLAUSE 33 (Return of Surplus materials) – Not Applicable 

 

Notwithstanding anything contained to the contrary in this contract where any materials for the execution of 

the contract are procured with the assistance of Institute either by issue from Institute stocks or purchase 

made under orders or permits or licenses issued by Institute the contractor shall hold the said materials 

economically and solely for the purpose of the contract and not dispose them off without the written 

permission of the Institute and return, if required by the Engineer-in-Charge, all surplus or unserviceable 

materials that may be left with him after the completion of the contract or at its termination for any reason 

whatsoever on being paid or credited such price as the Engineer-in-Charge shall determine having due 

regard to the condition of the materials. The price allowed to the contractor however shall not exceed the 

amount charged to him excluding the element of storage charges. The decision of the Engineer- in-Charge 

shall be final and conclusive. In the event of breach of the aforesaid condition, the contractor shall in 

addition to throwing himself open to action for contravention of the terms of the license or permit and/or for 

criminal breach of trust, be liable to Institute for all moneys, advantages or profits resulting or which in the 

usual course would have resulted to him by reason of such breach.  
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CLAUSE 34 (Hire of Plant & Machinery)  

 

(i) The contractor shall arrange at his own expense all tools, plant, machinery and equipment (hereinafter 

referred to as T&P) required for execution of the work .  

 

CLAUSE 35 (Condition relating to use of asphaltic material)  

 

(i)  The contractor undertakes to make arrangement for the supervision of the work by the firm 

supplying the tar or bitumen used.  

 

(ii)  The contractor shall collect the total quantity of tar or bitumen required for the work as per standard 

formula, before the process of painting is started and shall hypothecate it to the Engineer-in-Charge. If any 

bitumen or tar remains unused on completion of the work on account of lesser use of materials in actual 

execution for reasons other than authorized changes of specifications and abandonment of portion of work, a 

corresponding deduction equivalent to the cost of unused materials as determined by the Engineer-in-Charge 

shall be made and the material return to the contractors. Although the materials are hypothecated to Institute, 

the contractor undertakes the responsibility for their proper watch, safe custody and protection against all 

risks. The materials shall not be removed from site of work without the consent of the Engineer-in-Charge in 

writing. 

 

(iii) The contractor shall be responsible for rectifying defects noticed within a year from the date of 

completion of the work and the portion of the security deposit relating to asphaltic work shall be refunded 

after the expiry of this period. 

 

CLAUSE 36 (Employment of Employees Technical Staff and employees) 

 

Contractors Superintendence, Supervision, Technical Staff and Employees  

 

(i) The contractor shall provide all necessary superintendence during execution of the work and as along 

thereafter as may be necessary for proper fulfilling of the obligations under the contract. 

 

The contractor shall immediately after receiving letter of acceptance of the tender and before commencement 

of the work, intimate in writing to the Engineer-in-Charge the name, qualifications, experience, age, address 

and other particulars along with certificates, of the principal technical representative to be in charge of the 

work and other technical representative(s) and their qualifications and experience shall not be lower than 

specified in Schedule ‘F’. The Engineer-in-Charge shall within 3 days of receipt of such communication 

intimate in writing his approval or otherwise of such a representative to the contractor. Any such approval 

may at any time be withdrawn and in case of such withdrawal, the contractor shall appoint another such 

representative according to the provisions of this clause. Decision of the tender accepting authority shall be 

final and binding on the contractor in this respect. Such a principal technical representative shall be 

appointed by the contractor soon after receipt of the approval from Engineer-in-charge and shall be available 

at Site before start of work. 

 

All the provisions applicable to the principal technical representative under the clause will also be applicable 

to other technical representative(s). The principal technical representative and other technical 

representative(s) shall be present at site of work for supervision at all times when any construction activity is 

in progress and also present himself/ themselves, as required, to the Engineer in charge and/ or his 

designated representative to take instructions. Instructions given to the principal technical representative or 

other technical representative(s) shall be deemed to have the same force as if these have been given to the 

contractor. The principal technical representative and other technical representative(s) shall be actually 

available the decision of the Engineer-in –Charge as recorded in the site order book and measurement 

recorded checked/test checked in measurement books shall be final and binding on the contractor. Further if 

the contractor fails to appoint suitable technical principal technical representative and/or other technical 

representative(s) and if such appoint person are not effectively present or are absent by more than two days 

without duly approved substitute or do not discharge their responsibilities satisfactorily, the Engineer-in-

charge shall have full powers to suspend the execution of the work until such date as suitable other technical 

representative(s) is/are appointed and the contractor shall be held responsible for the delay so caused to the 
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work. The contractor shall submit a certificate of employment of the technical representative(s) along with 

every on account bill/final bill and shall produce evidence if at any time so required by the Engineer-in-

Charge at site fully during all stages of execution of work, during recording/ checking/ test checking of 

measurements of works and whenever so required by the Engineer In charge and shall also note down 

instructions conveyed by the Engineer-in-charge or his designated representative(s) in the site order book 

and shall affix his/ their signature in token of noting down the instructions and in token of acceptance of 

measurements/ checked measurements/ test checked measurements. The representative(s) shall not look after 

any other work. Substitutes, duly approved by Engineer-in-charge of the work in similar manner as aforesaid 

shall be provided in event of absence of any of the representative(s) by more than two days.  

 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, is convinced 

that no such technical representative is/are effectively appointed or is/are effectively attending or fulfilling 

the provision of this clause, a recovery (non-refundable) shall be effected from the contractor as specified in 

Schedule ‘F’ and the decision of the Engineer-In-Charge as recorded in the site order book and measurement 

recorded checked/test checked in measurement books shall be final and binding on the contractor. Further , if 

the contractor fails to appoint suitable technical Principal technical representative and/or other technical 

representative(s) and if such appointed persons are not effectively present or are absent by more than two 

days without duly approved substitute or do not discharge their responsibilities satisfactorily, the Engineer-

in-Charge shall have full powers to suspend the execution of work until such date as suitable other technical 

representative(s) is /are appointed and the contractor shall be held responsible for the delay so caused to the 

work. The Contractor shall submit a certificate of employment of the technical representative (s) (in the form 

of copy of Form -16 or CPF deduction issued to the Engineer employed by him) along with every on account 

bill , final bill and shall produce evidence if at any time so required by the Engineer-in-charge. 

 

(ii) The contractor shall provide and employ on the site only such technical assistants as are skilled and 

experienced in their respective fields and such foremen and supervisory staff as are competent to give proper 

supervision to the work.  

 

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary for proper 

and timely execution of the work.  

 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from the works 

any person who in his opinion misconducts himself, or is incompetent or negligent in the performance of his 

duties or whose employment is otherwise considered by the Engineer-in-Charge to be undesirable. Such 

person shall not be employed again at works site without the written permission of the Engineer- in-Charge 

and the persons so removed shall be replaced as soon as possible by competent substitutes.  

 

CLAUSE 37 (Levy / Taxes payable by Contractor) 

 

(i)   GST, Building and other Construction Workers Welfare Cess or any other tax, levy or Cess in respect of 

input for or output by this contract shall be payable by the contractor and Government shall not entertain any 

claim whatsoever in this respect except as provided under Clause 38. 

 

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, stone, kankar, 

etc. from local authorities. 

 

If pursuant to or under any law, notification or order any royalty cess or the like becomes payable by the 

Institute / Government of India and does not any time become payable by the contractor to the State 

Government, Local authorities in respect of any material used by the contractor in the works then in such a 

case, it shall be lawful to the Institute / Government of India and it will have the right and be entitled to 

recover the amount paid in the circumstances as aforesaid from dues of the contractor. 

 

CLAUSE 38 (Conditions for reimbursement of levy / taxes if levied after receipt of tenders) 

  

(i) All tendered rates shall be inclusive any tax, levy or cess applicable on last stipulated date of receipt 

of tender including extension if any. No adjustment i.e. increase or decrease shall be made for any variation 

in the rate of GST, Building and Other Construction Workers Welfare Cess or any tax, levy or cess 

applicable on inputs. 
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However, effect of variation in rates of GST or Building and Other Construction Workers Welfare Cess or 

imposition or repeal of any other tax, levy or cess applicable on output of the works contract shall be 

adjusted on either side, increase or decrease. 

 

Provided further that for Building and Other Construction Workers Welfare Cess or any tax (other than 

GST), levy or cess varied or imposed after the last date of receipt of tender including extension if any, any 

increase shall be reimbursed to the contractor only if the contractor necessarily and properly pays such 

increased amount of taxes/levies/ cess. 

 

Provided further that such increase including GST shall not be made in the extended period of contract for 

which the contractor alone is responsible for delay as determined by authority for extension of time under 

Clause 5 in Schedule F. 

 

(ii) The contractor shall keep necessary books of accounts and other documents for the purpose of this 

condition as may be necessary and shall allow inspection of the same by a duly authorized representative of 

the Institute and/or the Engineer-in-Charge and further shall furnish such other information/document as the 

Engineer-in-Charge may require from time to time.  

 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy or cess, 

, give a written notice thereof to the Engineer-in-Charge that the same is given pursuant to this condition, 

together with all necessary information relating thereto.  

 

CLAUSE 39 (Termination of Contract on death of contractor)  

 

Without prejudice to any of the rights or remedies under this contract if the contractor dies, Dean (Admin) 

IPR on behalf of the Director, IPR shall have the option of terminating the contract without levy of 

compensation to the contractor.  

 

CLAUSE 40 (If Relative working in Institute then the contractor not allowed to tender)  

 

The contractor shall not be permitted to tender for works in the Institute (Division in case of contractors of 

Horticulture/Nursery categories) responsible for award and execution of contracts) in which his near relative 

is posted as Accountant or as an officer in any capacity. He shall also intimate the names of persons who are 

working with him in any capacity or are subsequently employed by him and who are near relatives to any 

officer in the Institute. Any breach of this condition by the contractor would render him liable to be removed 

from the approved list of contractors of Institute. If however the contractor is registered in any other 

department, he shall be debarred from tendering in Institute for any breach of this condition. 

 

NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, children and 

grandchildren, brothers and sisters, uncles, aunts and cousins and their corresponding in-laws.  

 

CLAUSE 41 (No Gazetted Engineer to work as Contractor within one years of retirement)  
 

No engineer of gazette rank or other officer employed in engineering or administrative duties in an 

engineering department of Government of India shall work as a contractor or employee of a contractor for a 

period of one year after his retirement from government service without the previous permission of 

Government of India in writing. This contract is liable to be cancelled if either the contractor or any of his 

employees is found at any time to be such a person who had not obtained the permission of Government of 

India as aforesaid, before submission of the tender or engagement in the contractor’s service, as the case may 

be.  

CLAUSE 42 (Theoretical consumption of Material)  

 

(i) After completion of the work and also at any intermediate stage in the event of non-reconciliation of 

materials issued, consumed and in balance - (see Clause 10), theoretical quantity of materials used in the 

work shall be calculated on the basis and method given hereunder:  
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(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & bitumen required 

for different items of work as shown in the Schedule of Rates mentioned in Schedule ‘F’. In case any item is 

executed for which standard constants for the consumption of cement or bitumen are not available in the 

above mentioned schedule/statement or cannot be derived from the same shall be calculated on the basis of 

standard formula to be laid down by the Engineer-in-Charge.  

 

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the quantity 

required as per design or as authorized by Engineer-in- Charge, including authorized laps, chairs etc. plus 

3% wastage due to cutting into pieces, such theoretical quantity being determined and compared with the 

actual issues each diameter wise, section wise and category wise separately.  

 

(c) Theoretical quantity of G.I. & Cl. or other pipes, conduits, wires and cables, pig lead and G. I. / M S. 

sheets shall be taken as quantity actually required and measured plus 5% for wastage due to cutting into 

pieces (except in the case of G. I. / M. S. sheets it shall be 10%), such determination & comparison 

being made diameter wise & category wise. 

 

(d) For any other material as per actual requirements.  

 

 (ii) Over the theoretical quantities of materials so computed a variation shall be allowed as specified in 

Schedule ‘F’.  

 

For non-scheduled items, the decision of the Dean Admin, IPR regarding theoretical quantities of materials 

which should have been actually used, shall be final and binding on the contractor.  

 

(iii) The said action under this clause is without prejudice to the right of the Institute to take action against 

the contractor under any other conditions of contract for not doing the work according to the prescribed 

specifications.  

 

CLAUSE 43 (Compensation during warlike situations)  

The work (whether fully constructed or not) and all materials, machines, tools and plants, scaffolding, 

temporary buildings and other things connected therewith shall be at the risk of the contractor until the work 

has been delivered to the Engineer-in-Charge and a certificate from him to that effect obtained. In the event 

of the work or any materials properly brought to the site for incorporation in the work being damaged or 

destroyed in consequence of hostilities or warlike operation, the contractor shall when ordered (in writing) 

by the Engineer-in-Charge to remove any debris from the site, collect and properly stack or remove in store 

all serviceable materials salvaged from the damaged work and shall be paid at the contract rates in 

accordance with the provision of this agreement for the work of clearing the site of debris, stacking or 

removal of serviceable material and for reconstruction of all works ordered by the Engineer- in-Charge, such 

payments being in addition to compensation up to the value of the work originally executed before being 

damaged or destroyed and not paid for. In case of works damaged or destroyed but not already measured and 

paid for, the compensation shall be assessed by the Dean (Admin), IPR up to Rs. 5000/- and by the Director 

concerned for a higher amount. The contractor shall be paid for the damages/destruction suffered and for the 

restoring the material at the rate based on analysis of rates tendered for in accordance with the provision of 

the contract. The certificate of the Engineer-in-Charge regarding the quality and quantity of materials and the 

purpose for which they were collected shall be final and binding on all parties to this contract.  

 

Provided always that no compensation shall be payable for any loss in consequence of hostilities or warlike 

operations (a) unless the contractor had taken all such precautions against air raid as are deemed necessary 

by the Engineer-in-Charge (b) for any material etc. not on the site of the work or for any tools, plant, 

machinery, scaffolding, temporary building and other things not intended for the work.  

 

In the event of the contractor having to carry out reconstruction as aforesaid, he shall be allowed such 

extension of time for its completion as is considered reasonable by the Dean (Admin)/ IPR.  

 

CLAUSE 44 (Apprentices Act provisions to be complied with)  

 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders issued 

there under from time to time. If he fails to do so. His failure will be a breach of the contract and the Dean 
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(Admin), IPR may, in his discretion, cancel the contract. The contractor shall also be liable for any pecuniary 

liability arising on account of any violation by him of the provisions of the said Act.  

CLAUSE 45 (Release of Security deposit after labour clearance)  

 

Security Deposit of the work shall not be refunded till the contractor produces a clearance certificate from 

the Labour Officer. As soon as the work is virtually complete the contractor shall apply for the clearance 

certificate to the Labour Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on 

receipt of the said communication, shall write to the Labour Officer to intimate if any complaint is pending 

against the contractor in respect of the work. If no complaint is pending, on record till after 3 months after 

completion of the work and/or no communication is received from the Labour Officer to this effect till six 

months after the date of completion, it will be deemed to have received the clearance certificate and the 

Security Deposit will be released if otherwise due.  
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SECTION: 2   - (v) (a) Integrity Pact. 

To,  

 

_____________________________ 

 

_____________________________ 

 
Subject: NIT No. _______________________ For the work ___________________________ 

 

Dear Sir, 

 

It is hereby declared that Institute for Plasma Research is committed to follow the principle of transparency, 

equity and competitiveness in public procurement. 

 

The subject Notice Inviting Tender is an invitation to offer made on the condition that the Bidder will sign 

the integrity Agreement, which is an integral part of tender/bid document, failing which the tenderer/bidder 

will stand disqualified from the tendering process and the bid of the bidder would be summarily rejected. 

 

This declaration shall from part and parcel of the Integrity Agreement and signing of the same shall be 

deemed as acceptance and signing of Integrity Agreement on the behalf of Institute for Plasma Research. 

 

 

Yours faithfully, 

 

 

 Dean (Admin), IPR 
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Integrity Pact 
 

To,  

Dean (Admin), IPR 

 

 

Subject: Submission of Tender for the work of _____________________________________ 

 

 

Dear Sir, 

 

I/We acknowledge that Institute for Plasma Research is committed to follow the principles thereof as 

enumerated in the Integrity Agreement enclosed with the tender /bid document. 

 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that I/We 

will sign the enclosed integrity Agreement, which is an integral part of tender documents, failing which I 

/We will stand disqualified from the tendering process. I/We acknowledge that THE MAKING OF THE 

BID SHALL BE REARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE OF THIS 

CONDITION OF THE NIT. 

 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and further agree 

that execution of the said Integrity Agreement shall be separate and distinct from the main contract, which 

will come into existence when tender/bid is finally accepted by Institute for Plasma Research. I/We 

acknowledge and accept the duration of the Integrity Agreement, which shall be in the line with Article 1 of 

the enclosed Integrity Agreement. 

 

I/We acknowledge that in the event of my /our failure to sign and accept the Integrity Agreement, while 

submitting the tender/bid, IPR shall have unqualified, absolute and unfettered right to disqualify the tenderer 

/bidder and reject the tender/bid in accordance with terms and conditions of the tender/bid. 

 

Yours faithfully, 

 

 

 

(Duly Authorized signatory of the Bidder) 
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To be signed by the bidder and same signatory competent / authorized to sign 

The relevant contract on behalf of IPR 

 

INTEGRITY AGREEMENT 

 

This Integrity Agreement is made at .................. on this ..............day of ............20…..... 

 

BETWEEN 

 

Director, IPR represented through Dean (Admin) Institute for Plasma Research, Bhat Gandhinagar-

382428………………………………………………………………………………………………, 

(Hereinafter referred as the ‘Principal/Owner’, which expression shall unless repugnant to the 

meaning or context hereof include its successors and permitted assigns) 

 

AND 

 

................................................................................................................................................................

........ 

(Name and Address of the Individual/firm/Company) 

 

Through.................................................................... ………………………………… (Hereinafter 

referred to as the  

                                (Details of duly authorized signatory) 

 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context 

hereof include its successors and permitted assigns). 

 

Preamble 

 

WHEREAS the Principal / Owner has floated the Tender (NIT No. …………………………) 

(hereinafter referred to as “Tender/Bid”) and intends to award, under laid down organizational 

procedure, contract for 

 

………………..………………………………………………………………………………………

……… 

(Name of Work) 

Hereinafter referred to as the “Contract”. 

 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 

rules, regulations, economic use of resources and of fairness/transparency in its relation with its 

Bidder(s) and Contractor(s). 

 

 AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions 

of which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 

between the parties. 

 

 NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under:  
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Article 1: Commitment of the Principal/Owner 

 

(1)  The Principal/Owner commits itself to take all measures necessary to prevent corruption and to 

observe the following principles: 

 

 (a)  No employee of the Principal/Owner, personally or through any of his/her family members, 

will in connection with the Tender, or the execution of the Contract, demand, take a promise for or 

accept, for self or third person, any material or immaterial benefit which the person is not legally 

entitled to.  

 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and reason. 

The Principal/Owner will, in particular, before and during the Tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential / additional 

information through which the Bidder(s) could obtain an advantage in relation to the Tender 

process or the Contract execution. 

 

(c) The Principal/Owner shall endeavor to exclude from the Tender process any person, whose 

conduct in the past has been of biased nature. 

 

(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or 

is in violation of the principles herein mentioned or if there be a substantive suspicion in this 

regard, the Principal/Owner will inform the Chief Vigilance Officer and in addition can also initiate 

disciplinary actions as per its internal laid down policies and procedures.  

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

 

(1)  It is required that each Bidder/Contractor (including their respective officers, employees and 

agents) adhere to the highest ethical standards, and report to the Government / Department all 

suspected acts of fraud or corruption or Coercion or Collusion of which it has knowledge or 

becomes aware, during the tendering process and throughout the negotiation or award of a contract.  

 

(2)  The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation in the 

Tender process and during the Contract execution: 

 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise 

or give to any of the Principal/Owner’s employees involved in the Tender process or execution of 

the Contract or to any third person any material or other benefit which he/she is not legally entitled 

to, in order to obtain in exchange any advantage of any kind whatsoever during the Tender process 

or during the execution of the Contract.  

 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement 

or understanding, whether formal or informal. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 

restrict competitiveness or to cartelize in the bidding process.  

 

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. Further 

the Bidder(s)/Contract(s) will not use improperly, (for the purpose of competition or personal gain), 

or pass on to others, any information or documents provided by the Principal/Owner as part of the 

business relationship, regarding plans, technical proposals and business details, including 

information contained or transmitted electronically. 
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(d)The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 

agents/representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian Nationality shall 

disclose names and addresses of foreign agents/representatives, if any. Either the Indian agent on 

behalf of the foreign principal or the foreign principal directly could bid in a tender but not both. 

Further, in cases where an agent participate in a tender on behalf of one manufacturer, he shall not 

be allowed to quote on behalf of another manufacturer along with the first manufacturer in a 

subsequent/parallel tender for the same item.  

 

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he has 

made, is committed to or intends to make to agents, brokers or any other intermediaries in 

connection with the award of the Contract. 

 

(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above 

or be an accessory to such offences. 

 

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 

fraudulent practice means a willful misrepresentation or omission of facts or submission of 

fake/forged documents in order to induce public official to act in reliance thereof, with the purpose 

of obtaining unjust advantage by or causing damage to justified interest of others and/or to 

influence the procurement process to the detriment of the Government interests. 

 

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive 

Practices (means the act of obtaining something, compelling an action or influencing a decision 

through intimidation, threat or the use of force directly or indirectly, where potential or actual injury 

may befall upon a person, his/ her reputation or property to influence their participation in the 

tendering process). 

 

Article 3: Consequences of Breach 

 

Without prejudice to any rights that may be available to the Principal/Owner under law or the 

Contract or its established policies and laid down procedures, the Principal/Owner shall have the 

following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the 

Bidder/ Contractor accepts and undertakes to respect and uphold the Principal/Owner’s absolute 

right:  

 

(1) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such as to 

put his reliability or credibility in question, the Principal/Owner after giving 14 days’ notice to the 

contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the Tender process or 

terminate/determine the Contract, if already executed or exclude the Bidder/Contractor from future 

contract award processes. The imposition and duration of the exclusion will be determined by the 

severity of transgression and determined by the Principal/Owner. Such exclusion may be forever or 

for a limited period as decided by the Principal/Owner.  

 

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 

disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 

terminated/determined the Contract or has accrued the right to terminate/determine the Contract 

according to Article 3(1), the Principal/Owner apart from exercising any legal rights that may have 

accrued to the Principal/Owner, may in its considered opinion forfeit the entire amount of Earnest 

Money Deposit, Performance Guarantee and Security Deposit of the Bidder/Contractor. 
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(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 

Contractor, or of an employee or a representative or an associate of a Bidder or Contractor which 

constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has substantive 

suspicion in this regard, the Principal/Owner will inform the same to law enforcing agencies for 

further investigation.  

 

Article 4: Previous Transgression 

 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 

Company in any country confirming to the anticorruption approach or with Central Government or 

State Government or any other Central/State Public Sector Enterprises in India that could justify his 

exclusion from the Tender process. 

 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 

process or action can be taken for banning of business dealings/ holiday listing of the 

Bidder/Contractor as deemed fit by the Principal/ Owner.  

 

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him 

and has installed a suitable corruption prevention system, the Principal/Owner may, at its own 

discretion, revoke the exclusion prematurely. 

 

 Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in 

conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) 

of the principles laid down in this agreement/Pact by any of its Subcontractors/sub-vendors. 

 

(2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 

Contractors.  

 

(3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between 

the Principal/Owner and the bidder, along with the Tender or violate its provisions at any stage of 

the Tender process, from the Tender process. 

 

 Article 6- Duration of the Pact 

 

This Pact begins when both the parties have legally signed it. It expires for the Contractor/Vendor 

12 months after the completion of work under the contract or till the continuation of defect liability 

period, whichever is more and for all other bidders, till the Contract has been awarded. 

 

If any claim is made/lodged during the time, the same shall be binding and continue to be valid 

despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Competent Authority, IPR. 

 

Article 7- Other Provisions 

 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of 

the Division of the Principal/Owner, who has floated the Tender. 

(2)  Changes and supplements need to be made in writing. Side agreements have not been made. 

(3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or 

by one or more partner holding power of attorney signed by all partners and consortium members. 

In case of a Company, the Pact must be signed by a representative duly authorized by board 

resolution. 
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(4)  Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

remains valid. In this case, the parties will strive to come to an agreement to their original 

intensions. 

(5) It is agreed term and condition that any dispute or difference arising between the parties with 

regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal in 

accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject to 

arbitration. 

 

Article 8- LEGAL AND PRIOR RIGHTS 

 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 

remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 

be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of 

brevity, both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 

documents with regard any of the provisions covered under this Integrity Pact.  

 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 

date first above mentioned in the presence of following witnesses: 

 

 ............................................................... 

 (For and on behalf of Principal/Owner)  

 

................................................................. 

 (For and on behalf of Bidder/Contractor)  

 

WITNESSES: 

 

1.         ............................................. 

                 (Signature, name and address) 

 

 2.         ...............................................  

                (Signature, name and address)  

 

Place: 

Dated: 
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SECTION: 2   - (vi)   - SPECIAL CLAUSES OF CONTRACT (SCC) 
 

1. GENERAL:  
 
The following special clauses of contract shall be read in conjunction with general clauses of 

contract enclosed herein before. The following clauses shall be considered as an extension and not 

limitation of the obligations of the contractor. In case the discrepancy between these special clauses 

of contract and the General Clauses of contract, these Special Clauses shall take precedence over 

the General clauses of the Contract.  

 

2. SCOPE AND LOCATION OF WORK: (Please refer to Schedule “A”) 

 

The  contractor carrying out this works will be strictly abide by the Local /Municipal / Statutory 

Bodies/Police/ Institute’s regulations as well as security regulations imposed by such authorities 

from time to time regarding transshipment of equipment ,operations, drainage, late hour working , 

working on holidays, bringing /taking away of materials ,disposal of debris , excavated /surplus 

materials etc. as and wherever applicable.  

 

The contractor for this work shall co-ordinate for his work along with other contractors who will be 

simultaneously carrying out the work in same area.  

 

All workmen working at height beyond 1st floor shall be provided with safety belts and the workers 

should be directed to wear safety belts as long as they are working. The instructions issued by the 

Engineer-In-Charge with regard to security of workmen from time to time to be strictly followed. 

All other safety measures stipulated in the tender document shall be strictly followed failing which 

the Engineer-In –Charge shall take immediate action deemed fir and the same shall be binding on 

the contractor. 

 

The work shall be completed as per the detailed time schedule which shall be prepared after the 

issue of work order. However, the entire work shall be completed within the stipulated completion 

period as specified in the Tender Notice.  

 

3. SITE INVESTIGATIONS:  

 

The tenderer is advised to visit the site of work with prior permission of  Dean (Admin) or his 

authorized representative of Institute for Plasma Research to acquaint themselves as to the nature 

and location of the work, access to the site, the general and local conditions, particularly those 

bearing upon transportation, disposal, handling and storage of materials, availability of labour, 

water, electric power and road, as also uncertainties of weather or similar physical conditions of the 

site, the formation and conditions of the ground, the character, quality and quantity of surface and 

sub-surface materials to be encountered, including subsoil water levels, the character of equipment 

and facilities needed preliminary to and during the progress of the work, and all other matters which 

can be, in any way, effect the work or the cost thereof under the contract.  

 

4. STAKING OUT BASE LINES AND LEVELS:  

 

The contractor shall establish at site the layout of the building/road etc. for the work from base lines 

and grids established by the Institute and shall be responsible for all measurements in connection 

therewith. The contractor shall, at his own expenses, furnish all stakes, templates, platform, 

equipment’s, ranges and labour that may be required in setting out or laying out any part of the 

work. The contactor to carry out the Centre lines of the proposed buildings with the total station 

(survey equipment) and to set out with no extra cost. The contractor shall be held responsible for 

the proper execution of the work to such lines, levels and grids as may be established or indicated 
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on the drawings and specifications, the contractor shall check the bench marks and stakes existing 

at the site for laying out lines and levels.  

 

The contractor has to construct and maintain proper bench marks at all salient positions in order 

that the lines and levels may be accurately checked at all times.  

 

Total Station, Theodolite, levels, prismatic compass, chain, steel and metallic tapes and all other 

surveying instruments found necessary on the works shall be provided by the contractors for use at 

site in connection with this work.  

 

5. COMMENCEMENT AND COMPLETION OF WORK AND PROPER SCHEDULE:  

 

The work shall be completed within the stipulated period of completion. 

 

The Contractor shall submit detailed time schedule within 15 days from the date of issue of work 

order, for completion of work, indicating all the important activities of execution of the work/ 

group of the items in sequence of its operation etc. including making ready the sample finishes / 

finished sample flat for building works, in consultation with Engineer-In-Charge and submit the 

same for approval of the work awarding authority. This time schedule, after approval, shall form 

part of the contract and the work in all respect shall be carried out as per this time schedule. 

 

Time shall be the essence of the contract. The rate of progress of the whole work as well as for all 

the important individual items of work shall not be slower than as laid down in the attached 

progress schedule.  

 

The contractor shall properly assess his capability and fully satisfy himself before tendering that he 

will be able to adhere the specified schedule. In this connection the attention of the tenderer is 

specially invited to clause 2 of the General Conditions of the Contract.  

 

The contractor shall furnish to the Engineer-in-Charge weekly progress report in triplicate on 

Saturday of every week indicating the following:  

 

Sr.No. Item of work for 

the 

Schedule 

progress in  

week 

Actual short 

fall if any 

Reasons for 

the short fall 

Steps taken to make up 

the short fall 

      

 

5 (a)  The contractor shall employ sufficient number of skilled and unskilled labour required for the 

work for maintaining the progress of work as stipulated in the time schedule. The trade –wise 

labour strength should be intimated to the Engineer-in-Charge every day in writing. The skilled 

labour shall be increased if required by Engineer-in-Charge to maintain the progress of work.  

 

6. SEQUENCE OF WORK:  

 

The contractor shall execute the work as per the sequence given by the Engineer-in-Charge from 

time to time so that the other items of work to be executed by other agencies are completed 

progressively along with the main work.  
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7. CO-OPERATION WITH OTHER CONTRACTORS:  

 

The contractor shall extend all facilities and give complete co-operation for the execution of various 

connected work if required to be carried out simultaneously by other agencies while his own work 

is in progress. The co-ordination will be effected in consultation with the Engineer-in-Charge of the 

work. Other contractors are also likely to be authorized by the Institute to work in the same area 

during the construction stage for work.  

 

Since Electrical/Air-conditioning/other agencies will have to carry out their works such as 

installations of conduits, junction boxes, wiring, distribution boxes, switches, fittings and fixtures 

etc. in a planned manner in stages which will be in relation the status and progress of civil 

construction works, the civil contractor shall accept and take over the inventories of installation of 

Electrical/Air-conditioning/other agencies when their works are in part/full completion stage. The 

same inventory in the same condition will have to be handed over back to the electrical/air-

conditioning/other agencies for carrying out their remaining works after the stage wise completion 

of the civil works. During final handing over of the building(s) to the Institute / Users, the civil 

contractor will again take over the installation/inventories of fittings and fixtures of electrical/air-

conditioning/other agencies and will complete all his balance finishing works and hand over his 

works along with the installations of other agencies to Institute/Users.  

 

The contractor shall afford all facilities:  

 

(a) For the installation of embedded parts, sleeves with its accessories in slabs, beams and walls by 

the other agencies before the reinforcement is placed necessary cut-outs in the shuttering will 

have to be provided by the civil contractor for purpose for which no extra payment will be 

admissible.  

 

(b) For the installation of various service lines in the walls, floors, slabs, ducts etc.  

 

(c) For using approach road etc. by the other contractors.  

 

No extra claims on account of facilities provided for carrying out the work mentioned above will be 

entertained.  

 

8. CO-ORDINATION:  

 

The contractor will carry out the entire work in a planned manner by coordinating his work, with 

the other contractors, who will simultaneously carrying out the work in the same area and also co- 

ordinate in connection with the position of various fixtures, inserts, embedment’s and other allied 

work connected with the completion of building / subject work. 

 

In case of any dispute between the contractors engaged on the same work, decision of Engineer-in-

Charge shall be final and binding.  

 

9. APPROACH ROADS AND TRANSPORTATION OF EQUIPMENT AND MATERIALS:  

 

Contractor will be permitted to use the existing roads in the establishment area for the purpose of 

transporting equipment and materials and for use of labour etc. The Engineer-in-Charge, however, 

will not undertake to provide any approach roads to the actual site of work. It shall be the entire 

responsibility of the contractor to provide and maintain such temporary approach roads including 

cross drainage works if any at his own cost for the purpose of movement of men, materials and 

equipment. Layout of such approach roads shall be submitted to Engineer-in-Charge for his 

approval before undertaking the construction of the same. Such approach roads shall be made 
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available to other agencies for carrying out the work in the same area in consultation with the 

Engineer-in-Charge of the works without any cost.  

 

10. OPERATIONS AND STORAGE AREAS:  

 

All operations of the contractor shall be confined to areas authorized by the Engineer-in-Charge and 

storage of materials shall be over the areas specially indicated by the Engineer-in-Charge. Materials 

like sand and metal of different sizes shall be stored in properly constructed bins with hard floor to 

avoid inter mixing as well as mixing with objectionable materials. The contractor shall be obliged 

to keep the premises in hygienic conditions by proper drainages of the area provided with suitable 

approaches throughout the period of contract. He shall rectify all damages caused to the Institute 

property within the areas thus allotted. He shall be responsible to clear all rank, vegetation at site at 

his own cost.  

 

11. CONTRACTOR'S STORAGE AND SITE OFFICE:  

 

Suitable area near the site of work shall be allocated to the contractor, @ Re.1/- per month as 

compensation for storing his equipment, plant, materials etc. and for his site office and cement go 

down. He will, however, be solely responsible for watching or guarding his property and materials 

issued to him by the Institute. Contractor shall cover all materials at site with requisite insurance 

against theft, larceny, dacoits, fire, tempest and flood. He, however, will have to dismantle the shed 

and vacate the land after the receipt of due notice from the Engineer-in-Charge if the same is 

obstructing any work.  

 

The tenderer should obtain necessary permission/approval (If any) from statutory authorities of 

Local bodies for construction of temporary structures at site of work such as cement go down, 

stores, site office etc. It will be responsibility of the tenderers to prepare proper plans, to pay any 

requisite fees to statutory authorities and to execute the work for the temporary structure at their 

own cost as per the conditions and rules laid by statutory authorities.  

 

12. TEMPORARY BUILDINGS:  

 

Warehouse, shed, workshop and office facilities as required by the contractor shall be provided by 

him at his own expense. Area for the same will be made available by the Institute @ Re.1/- per 

month as token compensation. Prior approval of the Engineer-in-Charge shall be obtained in respect 

of location and layout and details of those buildings. After the work is over all these temporary 

facilities shall be removed by the contractor at his own expense to the satisfaction of the Engineer-

in-Charge within 10 days from the date of completion.  

 

No labour shall be permitted to stay at site or in the partly completed building at any time 

and no land for erection of temporary huts for labourers will be made available by the 

Institute. The contractor shall make his own arrangements for labour hutments elsewhere 

outside the Institute's premises/area at his own cost. Unauthorized occupation of any area/partly 

completed building by the contractor's labourer will be treated as trespass and action will be taken 

to evict them including termination of contract if deemed fit. Sanitary as well as water supply and 

drainage facilities as required by the labour laws in force, are to be provided by the contractor at his 

own cost.  

 

13. TRAFFIC INTERFERENCE & INCONVENIENCE TO THE PUBLIC:  

The contractor shall conduct his operations so as to interfere as little as possible with the 

traffic/public. When interfere to traffic is inevitable, a notice of such Interference shall be given to 

the Engineer-in-Charge well In advance (at least 2 days at any stage, if it becomes necessary to 

divert the traffic, the contractor shall obtain permission from the local traffic authorities at his own 
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expense. The Institute will render reasonable assistance in the matter. The contractor shall take all 

precaution and other measure, such as providing warning signals, temporary diversion etc. all as 

directed by the Engineer-in-Charge. 

 

The Contractor shall not deposit materials anywhere at work site which will seriously 

inconvenience the public. The Engineer-In-Charge may require the contractor to remove any 

materials which are considered to be a danger or in convenience to the public or cause them to be 

removed at the contractor’s cost.   

 

The contractor shall exercise full care to ensure that no damage is caused by him or his workmen 

during the operation to the existing water supply and power lines. The cost of any such damage and 

risks arising out of this shall be entirely borne by the contractor.  

 

14. DRAINAGE AROUND THE BUILDING AND FOUNDATION FOR OTHER WORKS:  

 

The contractor shall be entirely responsible for the provision and maintenance of efficient drainage 

arrangements in the work site to lead of all water whatsoever pumped from the excavations on 

account of rains, floods, springs or any other source whatsoever. The foundation trenches shall be 

kept free from water while all the works below ground level are in progress. 

 

 Flooding or ponding of water in the work site shall not be permitted under any circumstances 

whatsoever and the contractor shall take all necessary precautions to prevent the same by providing 

suitable pumps and other dewatering arrangement.  

 

The cost of repairing damages if any, to the work under execution or to any Institute property in 

and around the site shall be entirely borne by the contractor where such damages are due to his 

noncompliance with the above conditions.  

 

15. SPECIFICATIONS AND DRAWINGS:  

 

15.1 The drawings furnished to the contractor for this work shall be interpreted by the use of given 

dimensions and nomenclature only and the drawings shall not be scaled. Drawings to a large scale 

shall have precedence over those to a smaller scale. Prior to the execution of the work, the 

contractor shall check all drawings, specifications and shall immediately report all errors, 

discrepancies and/or omissions discovered therein to the Engineer-in-Charge and obtain appropriate 

orders on same. Any adjustment made by the contractor without prior approval of the Engineer-in-

Charge shall be at his own risk. Description of item in the schedule of quantities is brief and 

therefore, shall be read in conjunction with the relevant drawings and the specifications and the 

contractor's rate shall be deemed to be for such complete work unless otherwise specified by the 

contractor while tendering.  

 

15.2 In case any difference or discrepancy between the description in the schedule of quantities and 

the specifications, the schedule of quantities shall take precedence.  

In case any difference or discrepancy between the description in the schedule of quantities and the 

drawing, the description in schedule of quantities shall take precedence.  

 

In case of any difference or discrepancy between drawing and specifications the specifications shall 

take precedence.  

 

15.3 Prior to submission of drawing called for as per specifications or any other drawings, 

contractor may intend to submit for approval, the contractor shall be responsible for thoroughly 

checking of all drawings to ensure that they comply with the intend and the requirements of the 
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contract specifications and that they fit in with the overall layout. Drawing found to be inaccurate or 

otherwise in error will be returned to the contractor for corrections.  

 

15.4 For all drawings to be submitted by the contractor, for the approval of the Engineer-in-Charge, 

the contractor shall submit 6 (six) copies of each drawing & soft copy (pdf or AutoCAD as well as 

editable) of drawing.  

 

15.5 The approval of the drawings by the Engineer-in-Charge shall not be construed as a complete 

dimensional check but will indicate only that the general method of construction as detailed is 

satisfactory. The contractor shall be responsible for the dimensions and designs of adequate 

connection supports, details and satisfactory construction of the work.  

 

15.6 Cost of all shop drawings, fabrication drawings or formwork drawings and details to be 

furnished by the contractor shall be deemed to be included in his tendered rates. Approval of shop 

drawings shall not be construed as authorized additional work of increased costs to the Institute.  

 

16. SAMPLES:  

 

Samples of all materials to be incorporated in the work shall be submitted to the Engineer-in-

Charge for his approval without any extra cost. The approved samples will be kept with Engineer-

in-Charge till the completion of the work. Materials not conforming strictly to the approved 

samples will be rejected. 

 

Samples of various materials required for testing shall be provided free of charge by the contractor. 

Testing charges if any shall be borne by the contractor. All other expanses required to be incurred 

for taking the samples; conveyance packing etc. shall be borne by the contractor.  

 

16.1 in addition to submission of samples of materials, The contractor, shall make as sample flat or 

(Sample finishing in case of Non-Residential buildings) ready in all respect, including finishing 

items of works of civil works including installation of fittings as well as those of water supply, 

plumbing and sanitation work and electrical work, internal fittings, fixtures and wiring etc. to 

determine the acceptable standard of maternal and workmanship. The sample flat or Sample 

finishing in case of Non-Residential buildings) with all final finishes items of work in the building 

(s). Each of these samples of items of work/ trade / materials approved by the Engineer-In Charge 

will be endorsed as “ Guide line samples”, as per which further works shall be executed in strict 

conformity with standard of materials and workmanship. 

 

The Provision of co-ordination and co-operation with other agencies shall be mutatis-mutandis 

applicable to the above mentioned “Sample flat / sample finishing works” also. 

 

17. EXECUTION OF WORK AND INSPECTION:  

 

The work shall be conducted under the general direction of the Engineer-in-Charge and is subject to 

inspection by his appointed representative to ensure strict compliance with the terms of the contract. 

No failure of the Engineer-in-Charge or his designated representative during the progress of the 

work to discover or to reject materials, or work not in accordance with the requirement of this 

contract shall be deemed as on acceptance thereof or a waiver of defects therein and no payment by 

the Engineer-in-Charge or partial or entire occupancy of the premises shall be construed to be an 

acceptance of work or materials which are not strictly in accordance with the requirements of the 

contract. No changes whatsoever to any provision of specifications shall be made without 

authorization from the Engineer-in-Charge.  
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18. SUPPLY OF WATER FOR CONSTRUCTION PURPOSE:  

 

Note : In case of non-stipulation of departmental ( Institute) water supply as per Schedule –

“B”  of  Schedules (Salient Governing features of  Tender / work)  the contractor shall make 

his own arrangement of water required for this work, at his own cost, subject to the approval 

of Engineer-In-Charge. 

 

The contractor shall arrange to provide a minimum storage of 5000 Ltrs. (or two days requirement 

whichever is higher) of water at building location and all necessary pumps for storage of water shall 

be built by the contractor at his own cost at location to be approved by the Engineer-in Charge.  

 

The water storage tanks should be leak proof and wastage and misuse or water is strictly prohibited. 

Contamination and pollution of water to be strictly avoided. Construction water should not be used 

for drinking or for domestic purpose. Contractor will make his own arrangement for water required 

for drinking purposes at site of work and for all purposes at the labour camp at his own cost.  

 

19. SUPPLY OF ELECTRICITY FOR CONSTRUCTION PURPOSE:  

 

In case of stipulation of departmental (Institute) supply of Electricity for construction 

purpose under Schedule “B” of Schedules (Salient Governing features of Tender /work), the 

same shall be dealt with as under: 

 

(In case of non-stipulation of departmental supply of Electricity for construction purpose in 

Schedule “B”, the contractor shall make his own arrangement for the same as required at his own 

cost.) 

 

19.1 General:  

 

Temporary electric power, if required by the contractor shall be provided for bonafide construction 

purpose required for the site job but limited to a total max. Of 5 KW (connected) at 3 phase, 410 

volts, and 50 cps. Some of the important conditions governing the power supply are as follows:  

 

(a)  The power will be supplied (on receipt of application in prescribed form) at one point within 

1000 M. of the building premises. The contractor shall install his own main switch, cables, electric 

cupboard/switch room etc. of adequate capacity of suitable type to receive, control and further 

distribute the power involved. The exact location and further details about supply point will on 

receipt of the contractor's application, be decided upon by the Institute, whose decision in the 

matter will be final and binding. The total final connected load and the anticipated maximum 

demand shall be furnished by the contractor about a month in advance of the actual initial 

requirement and for any addition in load subsequent to the initial supply, date, at least one week's 

notice from the date of submission of installation test report for the said additional load will be 

given.  

 

(b)  The contractor shall provide his own switches, a tested KWH Meter, earth station, earth 

leakage circuit breakers cable/lines of approved make and of adequate capacity from the aforesaid 

supply point to the various utilization points and also be responsible to maintain the same in good 

and safe condition at all times as per relevant codes and electricity rules. He will also be fully 

responsible at all times for any accident/mishap in his electrical installation/appliances etc. 

(including the consequential aspects) if the same are found to be due to defective 

construction/maintenance etc. of his installation or negligence in observation of rules, or safety 

precautions. The layout and other details of these lines shall be got approved in advance by the 

Institute and no change in the same shall be subsequently carried out without Institute prior 

approval. The Institute's Electrical Engineer may any time summarily disconnect, in the interest of 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 

Part I_ Technical Bid 
Page 111 of 258 

 

safety, the power supply without notice, if any dangerous situation is seen in the contractor's 

installation or if the contractor has failed to maintain the installation satisfactorily in spite of a 

written notice served on him. The responsibility for such a disconnection will always be with the 

contractor who will have no claim whatsoever in this respect on the Institute.  

 

(c)  The contractor's electrical installation shall conform in all respects to the relevant rules, 

regulations, statutory provision and codes of practice as also be in accordance with the rules of the 

local licensee undertaking (as the case may be) as existing new or as may be amended/enforced 

from time to time in the future. Installation test reports shall invariably be furnished by the 

contractor before any load is connected. Periodical test reports by every 3 months for the complete 

installation shall also be submitted by the contractor in accordance with I.E.E Rules for temporary 

installation.  

 

(d)  Power will be supplied at the point mentioned in para (a) above at the usual 400 V, 3 Phase, 

50 cycles. 4 wire or single phase 230 V, 2-wire system as the case may be subject to permissible 

variations in voltage and frequency. In case 3 phase supply the individual single phase loads if any 

shall be suitably connected so that the total load over three phases at the supply point is balanced as 

much as possible. No individual single phase equipment or a single phase system shall normally 

exceed a rating of 2 K.W.  

 

(e)  The Institute may install, depending on availability, in the covered space provided by the 

contractor at the aforesaid supply point necessary energy meter (additional) for registering the 

electricity (i.e. KWH) supplied. It may be necessary to install separate Institutes meter (rental 

amount as mentioned above) for lighting consumption and in that case the contractor shall have to 

provide separate lighting circuits.  

 

(f)  The supply of electricity shall be charged at the rates specified in the Schedule “B” at the 

rate fixed by the Institute from time to time which will be generally at par with the 

temporary/supply tariff of State Electricity Board. The contractor shall be responsible for the safety 

of the Institute’s meter, cut outs etc. installed at his site.  

 

NOTE:  

The electricity will normally be billed once every month at the prevailing supply rate from time to 

time. In case if any increase in supply rate, the same shall be charged with an addition of 

departmental charges as per Schedule –“B”. 

 

(g) The power supply shall be subject to all such restrictions, regulations etc., as are in existence 

now and as may be (enforced from time to time in future by the licensee/Government/Department 

or by any other competent authority for which the contractor have no claim whatsoever. Although 

all efforts shall be made to provide a continuous supply, the contractor shall have no claim 

whatsoever due to any breakdown or interruption etc. in the supply at any time.  

 

19.2  CONSTRUCTION AND MAINTENANCE BY THE CONTRACTOR:  

 

As mentioned above, the contractor shall maintain his entire electrical installation, appliances etc. 

in good and safe condition as required under relevant rules and codes of practice. However, the 

following precautions and directives shall be followed in addition to observing other essential rules:  

 

(i) The minimum clearance (measured at the lowest sag point) to be maintained for all 

overhead lines shall be 4 Mtrs. cross country or along roads and 6.1 meters across roads.  

 

(ii) Metallic poles as a general rule should be avoided and if used should be earthed 

individually.  
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(iii) All loose hanging of wires and cables should be avoided. The line wires should be properly 

supported and an approved method of fixing shall be adopted. 

 

(iv) Installation shall not cause any hindrance to the normal movement of men and materials at 

site.  

 

(v) All cables and wires should be adequately protected against mechanical damage during 

construction activity of all contractors, working at site. 

 

(vi) In case the cable is required to be laid in ground, it should be adequately protected by 

covering the same with bricks, R.C.C. tiles or any other approved means and cable markers 

provided at suitable intervals as per approval of the Institute.  

 

(vii) Laying of cable and wires directly on floor shall not be allowed but if absolutely necessary 

for some very short lengths, the same shall be taken through suitable mechanical covering like G.I. 

/M.S. Pipes etc.  

 

(viii) All the outdoor switch boards, equipment’s etc., should be adequately protected against rain 

or preferably they should not be exposed to weather. 

 

(ix) If overhead lines using bare conductors are installed, a guard wire system of adequate size 

shall run along the cables /wires and earthed effectively. 

 

(x) The connection for portable machines shall be taken only through suitably rated 3 pin socket 

points. Iron clad industrial type out lets are preferred. While taking supply through socket outlet a 

plug top must be used, avoiding inserting of loose wires in the sockets. The third pin of the plug 

shall invariably be earthed and 3 core wire of appropriate specifications and capacity shall be used.  

 

(xi) All three phase equipment shall be provided with duplicate earthling. All metallic frames, 

light fixtures, portable equipment’s etc. should be effectively earthed to main earthing. 

 

(xii) Duly authorized persons having valid wireman's license/competence certificate must be 

employed under the supervision of a qualified and experienced Electrical Supervisor for carrying 

out electrical work and repair of electrical equipment’s, installation and maintenance etc. at site.  

 

19.3  Additional Power:  

 

Power in excess of the limit stipulated above, May subject to availability, be provided if applied for 

by the contractor by installing additional cables/lines from the changeover nearby. These additional 

lines along with necessary switches etc. shall be provided by the contractor.  

 

 

20. TENDERED RATES:  

 

The rates quoted by the tenderer in the schedule shall be inclusive of all taxes including GST, Sales 

Tax, VAT, Purchase Tax, workers welfare cess and other statutory levies imposed by the 

Government or other public bodies from time to time. The rates quoted shall also cover the cost of 

necessary protection including labour, materials and equipment to ensure safety and protection 

against risk or accident, compensation for injury to life and damage to property if any, caused by 

the contractor's operations connected with this work. The rates shall be firm and shall not be subject 

to change due to variations during the entire period of execution of the work in cost of materials, 
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labour and conditions, or any other conditions whatsoever except for the provisions contained in 

clause 10 C, 10 CA and 10 CC of General conditions of contract as applicable for this work.  

 

The rates quoted by the tenderer shall also be inclusive of State Sales Tax on the transfer of 

property in goods involved in execution of works contract Act (in other words WCT/ Turn over 

Tax), if any which is to be paid by the tenderer to the government from time to time during the 

execution of the contract/works. No separate claim on this account will be entertained by the 

Institute. Also no certificate(s) for exemption of Octroi / Entry tax shall be issued by the Institute.  

 

Unless otherwise stated in schedule of quantities, rates for item quoted by the tenderer should be for 

the complete work including supply and fixing with all materials and should be for all heights and 

depths, lifts and leads, lengths and widths involved in the work. 

 

Any cement slurry added over the base surface (or) for continuation of concreting , for better bond , 

is added to have been in-built in the item (unless otherwise explicitly stated and nothing extra shall 

be payable and no extra cement considered in consumption on this account.)  

 

Rate for all items, in which use of cement is involved, shall include charges for curing. 

 

The contractor when called for by the Institute should furnish detailed rate analysis in support of the 

rates quoted by him against each item of the tender. The Institute reserves the right to utilize the 

analysis thus supplied in setting any deviations or claims arising on this contract.  

 

For any deviations or claims or extra items arising out of this contract, the contractor will be 

entitled for overheads and profits of 2.5% ( Two and half) only towards handling, storing etc. of 

such materials which are supplied by the Institute under schedule ‘B’ at fixed issue 

rates/procurement rates in case of free issue materials.  

 

21. CLAIMS AGAINST THE CONTRACTOR:  

 

Whenever any claim against the contractor for the payment of a sum or money arises out of or 

under the contract, Institute shall be entitled to recover such sum by appropriating in part or whole, 

the security deposit of the contractor and to sell any Institute promissory notes etc. forming the 

whole or part of such security. In the event of the security deposit having been taken from the 

contractor, the balance or the total sum recoverable, as the case may be, shall be deducted from any 

sum then due or which at any time thereafter may become due from the contractor, under this or 

any other contract with Institute, should this sum be not sufficient to cover the full amount 

recoverable, the contractor shall pay to Institute on demand the balance remaining due. Institute 

shall have the right to cause an audit and technical examination of the work and the final bill of the 

contractor including all supporting vouchers, abstracts etc. to be made after payment of the final bill 

and if as a result of the due audit and technical examination any sum is found to have been over 

paid in respect of any work done by the contractor under the contract or any work claimed by him 

to have been done under the contract and found not have been executed, the contractor shall be 

liable to refund the amount of the over payment and it shall be lawful for Institute to recover the 

same from him in the manner prescribed above of this clause or in any other manner legally 

permissible and if it is found that the contractor was paid less than what was due to him under the 

contract in respect of any work executed by him under it, amount of such under payment shall be 

duly paid by Institute to the contractor.  

 

Provided that Institute shall not be entitled to recover any sum overpaid, nor the contractor shall be 

entitled to payment of any such paid short where such payment has been agreed upon between the 

Engineer-in-Charge on one hand and the contractor on the other, under any term of the contract 

permitting payment for work after assessment by the Engineer-in-Charge. 
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Provided further no recovery of an over payment and no payment of any sum paid short shall be 

made where such over payment or under payment has remained undiscovered for a period of three 

years after the date of payment of the final bill.  

 

22. MODE OF MEASUREMENTS: 

 

Measurements for all hidden items once taken jointly and so accepted by the tenderer in the bills, in 

writing shall be final and binding. No re-recording of measurements for hidden items of work be 

permitted. 

 

The contractor shall provide at his own cost suitable weighing and measuring arrangements at site 

for checking the weight/ dimensions as may be necessary for execution of the work. All measuring 

tapes (of steel), scaffolding and ladders which may be required for taking measurements shall be 

supplied by the contractor.  

 

If the contractor fails to accompany the Engineer-in-Charge of his authorized person to take 

measurements then he shall be bound by the measurements recorded by the Engineer-in-Charge or 

his representative.  

 

23. STORES AND MATERIALS AT SITE:  

 

Stores and materials required for the works are to be deposited by the contractor only in places to 

be indicated by the Engineer-in-Charge. The Engineer-in-Charge shall have a right at any time to 

inspect and examine any stores and materials intended to be used in or on the works either on the 

site or at any factory or workshops or other places where such stores or materials are being 

constructed or manufactured or processed or any place from where they are being obtained and the 

contractor shall give such facilities as required to be given for such inspection and examination.  

 

The Engineer-in-Charge shall be entitled to have tests made without any extra cost to the Institute at 

an approved laboratory for any stores and or materials supplied by the Contractor, who shall 

provide at his own expense all the facilities which the Engineer-in-Charge may require for this 

purpose.  

 

Any stores and materials brought to site for use on the work shall not be removed off the site 

without prior written approval of the Engineer-in-Charge, but on final completion of the work, the 

contractor shall at his own expenses remove from the site all surplus stores and materials originally 

brought by him.  

 

24. PROPER DRAWINGS AND INSTRUCTIONS: 

The Engineer-In-charge shall have full powers and authority to supply to the contractor from time 

to time during progress of the work such further drawings and instructions as shall be necessary for 

the purpose of proper and adequate execution and maintenance of the work and the contractor shall 

carry out the work and be bound by the same. 

 

One  copy each of the drawings furnished to the contractor shall be kept by the contractor at the site 

and the same shall at all reasonable times be made available for inspection and use by the Engineer-

In-Charge and any other person authorized by the Engineer-In-charge    
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25. EMPLOYMENT OF STAFF FOR PLUMBING & ELECTRICAL WORKS: 

 

25.1 Employment of certified plumber:  

 

Certified plumbers should be employed by the contractor on the work for main sewer, filtered and 

unfiltered main. 

 

25.2 Employment of licensed electrical foreman:  

 

The contractor should employ a licensed electrical foreman to supervise the Electrical works.   

 

26. GOVERNMENT LABOUR ACT:  

 

The contractor has to follow strictly the Government labour Acts, which are and will be in force 

during the period of execution of work, all necessary arrangement for labourer's safety, insurance 

will have to be made by the contractor as per Municipal rules / Contractor’s Labour regulations / 

other Central or Local statutory body / Institute’ rules. The Contractor shall insure his labourers 

with   Insurance Policy and all risk insurance policies etc. at his own cost.  

 

27. DEDUCTION OF INCOME TAX:  

 

As per Section 194-C of Income tax Act 1961, as amended from time to time the, income tax  and 

Surcharge thereon will be deducted at the rate prescribed by Ministry of Finance , Department of 

Revenue, Central board of Direct Taxes  from time to time , of the gross value of the work done 

from the bills. A certificate for the amount so deducted will be issued by the Institute.  

 

28. URGENT REPAIRS:  

 

If by reason of any accident or failure or other event occurring to or in connection with the work or 

any part thereof either during the period of maintenance, any remedial or other work or repair shall 

in the opinion of the Engineer-in-Charge be urgently necessary for security and the contractor is 

unable or unwilling, at once, to do such work or repair, the Engineer-in-Charge may be his own or 

other workmen do such work or repair as he may consider necessary. If the work or repair so done 

which in the opinion of the Engineer-in-Charge the contractor was liable to do at his own expenses 

under the contract and all cost and charges properly incurred by the Engineer-in-Charge in so doing 

shall on demand be paid by the contractor or may be deducted from any sum due or which may 

become due to the contractor provided always that the Engineer-in-Charge shall soon after the 

occurrence of any such emergency as may be reasonable, practicable, notify the contractor thereof 

in writing.  

 

29. SECURITY REGULATIONS:  

 

The contractors have to strictly follow the regulations of the Institute at the work site regarding 

entry of personnel, material etc. and any other regulation that might be enforced from time to time. 

All materials and articles brought by the contract to the work site shall have to declare at the 

security gate. Similarly no materials shall be taken out from the Institute premises without proper 

gate pass, which will be issued by the Engineer-in-Charge to the contractor on written request. It is 

to be noted that loading of contractor's materials in vehicles and trucks shall be done in the presence 

of Institute personnel. The contractor's representative will have to escort the materials till the 

security check is over. 
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The contractors, suppliers, vendors, workers engaged in work/business will be issued with 

renewable entry permit to avoid unauthorized entry in the Institute premises/site on scrutiny of 

applications in prescribed form.   

 

For working on Saturdays, Sundays, Holidays and late hours even though permission will be 

accorded by the Engineer-in-Charge, the contractor will have to make application to the Institute 

and keep them informed well in advance.  

 

The area where the proposed work is to be carried is area under the control of Security authorities 

of Institute. Entry to the site of work shall be through the main gate of Institute only. The contractor 

shall follow strictly the security regulations of the Institute at site of work regarding entry of 

personnel, materials etc. and other regulations of the Institute that might be enforced from time to 

time at the work site and also in the campus for smooth and efficient operation. The Contractor, his 

agents, representatives, workmen etc. and his materials, carts, trucks or other means of transport 

etc., will be allowed to enter through and leave from such point of entry/exit at such times, the 

authorities in-charge of the area at their sole discretion may permit. 

 

The contractor, his agents and representatives are required to be in possession of the individual 

identity /muster cards passes. The muster cards or passes are examined by the security staff at the 

time entry/exit inside the Institute area and also at any time or number of times within such area.  

 

The contractor will have to apply for entry/muster permits of likely number of labour to be engaged 

during the week for the workers and authorize their representatives to collect the entry permits for 

labour from the Institute Authority.  

 

It will be the responsibility of the contractor to maintain the list of labourers permitted to work 

inside the premises a register and the representative of contractor's labour will have to issue entry 

pass to each labour after making necessary entry in the registers.  

 

The contractor, his agents, representatives, workmen shall strictly observe the orders pertaining to 

fire precautions prevailing within the area.  

 

In addition to the above, other regulations as may be imposed by the security authorities / Engineer-

In charge shall be complied with / observed by the contractor and his workmen. 

 

Any breach of above security regulations and rules in force from time to time will be viewed 

seriously. No claim whatsoever will be entertained by the department on account of the 

observations of the Security regulations. 

 

Special Notes: 

 

(a) The Contractor should submit an undertaking to assume responsibility in respect of all 

the workers / persons deployed by him at site. In case, if it is more than 15 days, a copy of 

police verification certificate in respect of those all labours / persons to be deployed at site 

should be furnished along with undertaking well in advance. 

 

(b) The entry and exit of contractor’s labours / workers / persons should be in presence of 

contractors authorized supervisor who will issue muster / entry passes/ identity card after 

proper entry in the muster at the main gate. 
 

(c) It will be the responsibility of the contractor for proper safety and security of their 

materials including materials & laborer’s for which secured advances have been given by the 

Institute at his own cost.  
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(d)The contractor should ensure that his workers / personnel should not enter in to the other 

area of Institute campus other than specified as site. 

 

(e) No housing colony/ labour colony will be permitted inside Institute campus. Any 

person/labour will not be allowed to stay inside the Institute campus after working hours.  

 

(f) No staff or worker of the contractor will be permitted to enter the premises without valid 

photo Identity card / entry pass duly attested by the Administrative officer of IPR. 

 

30. WATCH AND WARD AND LIGHTING:  

 

The contractor shall in connection with the works provide and maintain at his own cost all lights, 

guards, fencing and watching when and where necessary or as required by the Engineer-in-Charge 

and duly constituted authority for the protection of the workers or for safety and convenience of the 

public or others. The contractor shall be responsible for all damages and accidents caused due to 

negligence in this regard. It will be the entire responsibility of the contractor to protect the work(s) 

carried out by them including the fittings, fixtures and other accessories provided by them till the 

entire work is satisfactorily handed over to the users.  

 

31. INSTITUTE'S DRAWINGS, SPECIFICATIONS, PROTO-TYPE ETC.:  

 

All drawings, specifications, patterns, samples, models and proto-types furnished to the contractor 

by the Institute are intended to be complementary and to provide for and comprise everything 

necessary for the completion of work/supply and are the property of the Institute. These are not to 

be used for any work or purpose other than those for which these have been provided and shall be 

returned to the Institute immediately on completion of work/supply in good condition.  

 

32. CONFIDENTIAL INFORMATION:  

 

The drawings, specifications, proto-type, samples and such other information furnished to the 

contractor relating to the supply/work, sub-systems/equipment etc. are to be treated as confidential 

which shall be held by the contractor in confidence and shall not be divulged to any third party 

without the prior written consent of the Institute. The contractor, therefore, binds himself, his 

successors, heirs, executors, administrators, employees and the permitted assignees or such other 

persons or agents directly or indirectly concerned with the work/supply to the confidential nature of 

the drawings, specifications, proto-type samples etc. It is a further condition of the contract that the 

contractor shall not, without prior written permission from the Institute, transmit, transfer, 

exchange, and gift or communicate any such confidential information, and also the component, sub 

assembly, products, by-products etc. pursuant to the fabrication under taken by the contractor, to 

any third party.  

 

32. (a) Patents and Patent Rights Indemnification:  

 

All specifications, drawings, patents and such other relevant information furnished to the contractor 

by the Institute shall be the property of the Institute. If, during the process of execution of the 

contract, any improvement, refinement or technical changes and modifications are affected by the 

contractor, such changes shall not affect the title to the property of the Institute and all the 

information, specifications, drawings etc. including the improvement/modifications, affected by the 

contractor shall continue to be the property of the Institute. The Institute shall also have the 

absolute right to assign, transfer, sublet, use and transmit all such information and details to the 

Institute's consultants, agents and collaborators and the contractor shall not have any claim or rights 
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whatsoever in respect of the Institute's drawings, specifications, patents, prototypes etc. even where 

improvement, refinement, modifications etc. were affected by the contractor.  

 

 

32. (b) Endorsement to be made by the Contractor on Fabrication Drawings for the 

protection of Institutes Interest:  

 

This design/drawing is the property of Institute and it must be returned with quotation or upon 

delivery of the materials/equipment and must not be used except with the permission of the owner.  

 

33. Jurisdiction: 

This Contract/Agreement shall be subject to the jurisdiction of courts at Ahmedabad/Gandhinagar 

only.  

34. Engagement of Specialized Agencies: 

 

Contractor should submit the credentials of Water Proofing, Anti Termite Treatment, HVAC works 

, Firefighting works & Electrical Work specialized agencies to be engaged (from the list of 

approved make / manufacturer / vendor) by the contractor for the approval of Engineer- In-Charge. 

For the approval the contractor should submit the complete details of agencies along with the 

credentials including their experience of similar works to be executed immediately on receipt of the 

work order.  

 

35. Labour Colony / Labour camp:  

 

No housing colony/labour colony will be permitted inside Institute campus. Any person/labour will 

not be allowed to stay inside the Institute campus.  

 

36. Temporary Fencing around Site: (Not Applicable) 

 

Contractor should erect a temporary GI corrugated sheet fencing with MS framing of at least 6.0 ft. 

height on Periphery of the proposed construction site to restrict the entry of laborers in the existing 

campus from start of the work till the completion of entire work and same shall be removed after 

completion of work. The quoted total amount should be inclusive of the cost for the same.  

  

37. Engagement of Construction Management Consultant (CMC/ PMC) for day to day 

supervision & project management:  

 

Institute may engage project Management consultant (PMC) / Construction Management 

Consultant (CMC) for the day to day supervision, project management and other related activities 

pertaining to the project management and execution of work. In such case, PMC/ CMC shall be 

considered as an authorized representative of Engineer –in Charge. The contractor has to carry out 

as per instruction of PMC / CMC in addition to Engineer-In-Charge. Final Authority rests with the 

Engineer-In-charge of the Institute.  

 

38. Validity of quoted Tender: 

The quoted tender by the Tenderers shall be valid for a minimum period of 180 days from the date 

of opening of tender.  
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39. Contractor to maintain Site records & Registers:  

The Contractor should maintain all the records pertaining to the project at site such as Daily reports 

, Material registers& File, Drawing Register , Labour registers, site Instruction book, Test Registers 

, Test Report files etc. as per instructions of EIC.  

The Contractor should submit the Daily report of site activities, Labours strength, Material inward, 

etc. in the approved format to the EIC through e-mail as well as duly singed in hard copy duly 

countersigned by supervising agency of the Institute. The Contractors should also submit the photo 

Copy of material receipt Challans along with daily reports. 

The said registers shall be handed over to EIC after the completion of works.  

If the Institute demands the bill of any / all materials, the contractor should provide the photocopy 

of the bill (s) along with original bill for verification. Original bill shall be returned after 

verification. 

40. Contractor to attend the meetings related to site progress: 

The Contractor should attend all the periodical (Weekly or every Ten days or Fortnightly) site 

meetings and Progress Review meetings (Monthly) and any other the meetings related to the project 

as per the schedule decided by EIC at the Institute either at site / Institute for Plasma Research or at 

Architects office as and when decided upon at his own cost. The Necessary documents /data 

including progress of work etc. may be submitted by the Contractor as and when asked. The 

meeting shall be attended by the authorized person of Contractor. 

 

41. INCONVENIENCE TO INSTITUTE'S ACTIVITIES:  

 

The contractor shall not deposit materials on any site which will seriously leads to inconvenience to 

any of the Institute's activities. The Engineer-in-Charge may instruct the contractor to remove any 

materials which are considered by him to be dangerous or inconvenient to the activities of the 

Institute or get them removed at the contractor's cost.  

 

 

42. Employees Provident Funds: 

 

The Contractor shall abide by the provisions of the Employees Provident Funds and misc. 

provisions act 1952. The Contractor should provide the copy of registration under the above act and 

ensure fulfillment of the said act in addition to all the regulations mentioned in the General Clauses 

of contract and contractor’s Labour Regulations.  

 

43 Environment Protection: 

 

The Contractor should also comply following conditions related to environment protection during 

construction phase: 

 

WATER:  

 

a) The Contractors shall make his own arrangement of water required for construction. 

b) Sewage generated during the construction phase shall be disposed off through the septic 

tank - soak pit. 

c) Water demand during construction shall be reduced by use of curing agents, super 

plasticizers and other best construction practices. 
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AIR: 

d) A.1.2 AIR: 

e) Peripheral barricading shall be done to prevent dust emission spreading outside the project 

premises. 

f) Water sprinkling shall be done in vulnerable areas for controlling fugitive emission. 

g) Material shall be covered during transportation to avoid the fugitive emission. 

h) The roads inside the project area and roads connected to the main road shall be paved or 

shall be water sprinkled to avoid the fugitive emissions during construction. 

i) The ambient air quality shall be monitored in and around the project area during 

construction phase. 

j) The construction materials and debris shall be properly stored and handled to avoid negative 

impacts such as air pollution and public nuisances by blocking the roads and public passages. 

 

SAFETY: 

 

k) Structural design of the project shall strictly adhere to the seismic zone norms for 

earthquake resistant structures. 

l) During construction Personal Protective Equipment shall be provided to the construction 

workers and its usage shall be ensured and supervised. 

m) First Aid Box shall be made readily available in adequate quantity at all the times. 

n) Training shall be given to all workers on construction safety aspects. 

 

NOISE: 

o) The overall noise level in and around the project area shall be kept well within the 

prescribed standards by providing noise control measures including acoustic insulation, hoods, 

silencers, enclosures vibration dampers etc. on all sources of noise generation. The ambient noise 

levels shall confirm to the standards prescribed under the Environment (Protection) Act and Rules. 

p) The noise generating equipment’s, machinery and vehicles shall not be operated during the 

night hours and shall be maintained properly to avoid generation of high noise due to lack of wear 

and tear. 

q) Use of diesel generator sets during construction phase shall be strictly with acoustic 

enclosure and shall confirm to EPA Rules for air and noise emission standards. 

 

OTHER: 

 

r) The safe disposal of wastewater and solid wastes generated during the construction phase 

shall be ensured. 

s) Barricade of adequate height shall be provided on the periphery of the construction site with 

adequate signages. 

t) Vehicles hired for bringing construction material at site shall be in good conditions and 

confirm to applicable air and noise emission standards and shall be operated only during day time 

and non-peak hours. 

u) Necessary sanitary, hygiene and first aid measures shall be provided before starting the 

construction activities and to be maintained throughout the construction phase. 

v) Adequate accommodation, drinking water, sanitary facilities, first aid center, utensils and 

cooking fuel shall be provided for construction workers at the site. 

 

44 Door-Window Hardware – The Contractor to procure all the Hardware’s and accessories of 

same make from the list of approved makes. 
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45 SITE TO BE CLEAN: 

 

The contractor undertakes to have the site clean, free from rubbish to the satisfaction of the 

Engineer-in-Charge. All surplus materials, rubbish, etc. will be removed to the place fixed by the 

Engineer-in-Charge and nothing extra will be paid. Mud or debris obtained during the course of 

construction by way of dismantling or on completion of the various items of work or otherwise, 

shall be disposed off by the contractor at the low lying areas, anywhere in the project site/colony 

area without any extra cost to the Institute, as directed by the Engineer-in-Charge and the contractor 

shall not be permitted to take the dismantled materials/debris outside the Project site/Colony Area.  

 

 

 

************************************************************************* 
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SECTION: 2   - (vii) PROFORMA OF SCHEDULES 

Salient Governing Features of the Tender / Work 
 

SCHEDULE ‘A’    :  Schedule of quantities  

Schedule of Quantities  - Attached 
As per 

price bid 

 Location : Institute for Plasma Research, Near Indira Bridge, Bhat, Gandhinagar – 382 428 
 

SCHEDULE ‘B’ :  Schedule of Materials to be issued to the contractor – No materials to be 
Supplied to the Contractor. 

Sr. 

No 

Description of item Quantity  Rates in figures and words at which 
the material will be charged to the 
contractor. 

Place of issue 

1 2 3 4 5 

1. Water for construction 
Purpose 

 Department supply on request as per 

conditions of contract @ Free of Cost 
-------- 

2. Electricity for 
construction purpose 

 Department supply on request as per 

conditions of contract @ Free of Cost --------- 
 

SCHEDULE ‘C’ :  Tools and Plants to be hired to the contractor 

Sr.No Description Hire charges Place of issue 

1 2 3 4 

 NIL  NIL NIL 

Note Labour hutments / labour camp No labour hutment permitted at site within campus 

   

SCHEDULE ‘D’ 

Extra schedule for specific requirements / documents for the work, if any  Particularly for Security 
Regulations as per 
Conditions of contract 

  

SCHEDULE ‘E’ :  Reference to General Conditions of Contract. As per Tender 
document 

Name of Work: Paving along Roadside and Allied Works between main gate 

and second gate at IPR campus.Bhat, Gandhinagar, Gujarat. 
 

Estimated cost of work :    Rs. 15,17,873/-  

i) Earnest money   Rs. 30,357/-  

ii) Performance Guarantee  5 % of Tendered 
Value 

iii) Security Deposit  2.5% of Tendered 
Value  

 

SCHEDULE ‘F’ :  

 

General Rules & Directions : 

Officer inviting tender : On the behalf of Director , IPR by 

Dean (Admin) Institute for Plasma Research, Near Indira Bridge, 

Bhat, Gandhinagar -382428 

Contact Person:  Ms. Priyadarsini Gaddam, 
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Officer In-charge, e- Tender, IPR  

(E-mail id: etender.icdc@ipr.res.in) 

Telephone No. –079-2396 2000 – 2396 2296                                      

Fax No. -079 -2396 2277 

Maximum percentage for quantity of Items of work to be executed beyond which 
rates are to be determined in accordance with Clauses 12.2 & 12.3. 

See below 

 

Definitions :  Conditions of Contract  

2(vi) Engineer-in-charge Engineer-in-Charge or his representatives who shall 
supervise the work 

2(viii) Accepting Authority Director, Institute for Plasma Research 

2(x) Percentage on cost of materials and labour 
to cover all overheads & profits 

15% (Fifteen percent) 

2(xi) Standard Schedule of Rates (SOR) Delhi Schedule of Rates (DSR)  -2023 (CPWD) 

2(vii) Department / Institute Institute for Plasma Research 

9(ii) Standard  Contract Form  Item Rate Tender as per tender document 

 

Clause – 1   

i) Time allowed for submission of Performance Guarantee from the date of issue of letter 
of acceptance  

 15 days 

 

ii) Maximum allowable extension with late fee @0.1% per day of Performance 
Guarantee amount beyond the period (provided in – i) above.                                              

  7 days 

 

Clause – 2   Authority for fixing 

compensation under clause 

2. 

 Dean (Admin) IPR 

 
 

Clause – 5   Number of days from the date of issue of WO for reckoning 
date of start. 

7 days 

   

Mile stone(s) as per table given below:   

TABLE OF MILE STONE(S) 

Sl.   
No.   

Description of  

Milestone (Physical) 

Time Allowed in 
days (from date 
of start) Work 
order 

Amount to be with-held in case of non-
achievement of milestone 

    

TIME ALLOWED FOR EXECUTION OF WORK 

 

180 Days  (including monsoon period , if 
any)   

 

Authority to decide:  

(i)        Extension of time     : Dean (Admin) , IPR 

(ii) Rescheduling of mile stones      : Dean (Admin), IPR 

(iii) Shifting of start in case of delay in  

handing over site     : Dean (Admin), IPR 

 

Clause applicable – (6 or 
6A): 

Clause 6 for  Manual Billing or 

Clause 6A for Computerized Billing 

Clause 6A : Computerized 
Billing is applicable 

mailto:etender.icdc@ipr.res.in
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Clause – 7 Gross work to be done together with net payment / adjustment of 

advances for material collected, if any, since the last such payment 

for being eligible to interim payment. 

Monthly 

Running Bill  

 

15 Clause – 10A:   List of testing equipment’s to be provided by the contractor /testing laboratory / 
site as required.  

  
1.  Balances 

(i) 7 kg to 10 kg capacity, semi-self indicating type - accuracy 

10 gm. 

(ii) 500 gm capacity, semi-self indicating type, accuracy 1 gm. 

(iii) Chemical balance, 100 gm capacity - accuracy- 0.1 gm. 

(iv) Pan balance - 5 kg. Capacity - 10 gm accuracy. 

(v) Platform scale- 300 kg capacity. 

 

2.  Sieves as per IS 460-1962.  

(i) I.S. sieves - 450 mm of internal dia of sizes 100 mm, 80mm, 

63mm, 50mm, 40mm, 25mm, 20mm, 12.5mm, 10mm, 

6.3mm, 1.75mm, complete with lid and pan. 

(ii) I.S. sieves - 200 mm internal dia (brass frame) consisting of 

2.36mm, 1.18mm, 600 microns, 425 microns, 300 microns, 

212 microns, 150 microns, 90 microns and 75 microns with 

lid and pan.  

 

 

Clause – 10B(ii): Mobilization Advance              Not Applicable 

 

Clause – 10B(iii):Plant Machinery & Shuttering Material 
Advance 

 

               Not applicable 

 

Clause – 10C: Component of labour expressed as percent of value of work  

Component of P.O.L. expressed as percent of value of work  

 

Not Applicable 

 

 

Clause – 10CA : Not applicable  

Sr. 
No 

Materials Covered under this 
Clause 

Nearest Materials ( other than cement* 
reinforcement bars ,the structural steel and 
POL) for which All India 

Wholesale Price Index is to be followed 

Base price and its 
corresponding period 

of all the materials 
covered under clause 

10CA* 

 Not applicable  Not applicable  Not applicable  

    

 

 

Note: Base price for materials given above are only for regulating operation of clause 10-CA. The 
tenderers are requested to consider prevailing market rates while quoting the rates. 

 

Clause – 10CC:  NOT APPLICABLE 

Clause 10 CC to be applicable in contracts with stipulated period of 
completion exceeding the period shown in next column.  

This CLAUSE NOT 
APPLICABLE 
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Schedule of component of other materials, labour etc. for price escalation. 

 Component of civil (except materials covered under clause 10CA) / Electrical 
construction value of work: 

Xm ---% 

 Component of Labour Y ---% 

 
Note: Xm percentage should be equal to (100) – (Materials covered under clause 10CA i.e. cement, 
still, POL and other materials specified in clause 10CA +component of Labour) 

  

Clause – 11: 

Specifications to be followed for execution of this work CPWD detailed specification 2019 

 

C. Clause – 12: Type of Work   - Maintenance works including works of up gradation, aesthetic, special 

repair, addition/alteration: 

  

12.2 & 12.3 Deviation Limit beyond which clauses 12.2 & 12.3  

 

(i) Superstructure & foundation work (except items mentioned in earthwork and 
related items) 

 

 

50 % 

(ii) Items mentioned in earth work and related items. 100% 

 

Clause – 16: Competent Authority for deciding reduced rates : Dean (Admin), IPR 

 
 

Clause – 18:   List of mandatory machinery, tools & plants to be deployed by the contractor at site 
(To be decided based on nature and magnitude of the work, as and when 
required, as decided by EIC) 

   

Note: The list of machinery, tools & plants to be deployed by the contractor at site are minimum. The 
contractor shall deploy additional machinery, tool & plants in order to maintain the progress of the work 
without any extra cost to the department. 

 

Clause 25 Constitute of Dispute Redressal 
Committee (DRC) 

 

To be appointed by Director IPR as and when 

required. 

 Place of Arbitration  
Institute For Plasma Research (IPR), Bhat 

Gandhinagar- 382428 (Gujarat ) 
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Clause – 36(i):   Requirement of Technical Representative(s) & recovery Rate 

Sl. 

No. 

Minimum 
Qualification of 

Technical 
Representative 

Discipline Designation 
(Principal 

Technical / 
Technical 

representative) 

Min. 

Exp.  
In 

years 

No. Rate at which recovery 
shall be made from the 

contractor in the event of 
not fulfilling provision of 

clause 36(i). 

1 Graduate 
(Degree)/ 
Diploma 
Engineer 

Civil Project Manager 
cum planning/ 

quality/Site/billing 
Engineer  

2- 5 1 Rs.  20,000/- 

Note: Assistant Engineer retired from Government services that are holding Diploma will be treated at par 

with Graduate Engineers 

Clause – 42: 

(i) (a)  Schedule / statement for determining 
theoretical quantity of cement & bitumen  on the 
basis of  Delhi Schedule Rates-----------Printed by 
CPWD: 

 Schedule/statement for determining theoretical 
quantity of cement & bitumen on the basis given 
in the tender 

(ii) Variations permissible on theoretical quantities. 

A Cement   

 i) For works with estimated cost put to tender not 
more than Rs.5 Lakhs 

3% plus / minus 

 ii) for works with estimated cost put to tender more 
than Rs.5 Lakhs 

2% plus / minus 

b Bitumen for All works 2.5% plus  & only & nil on minus side 

c Steel reinforcement and structural steel sections for 
each diameter, section and category. 

 

2.0% plus /minus 

D All other materials. Nil 

 

RECOVERY RATES  

S. 
No. 

Description of Item Rates in figures & words at which recovery shall be 
made from the Contractor- Not Applicable 

  Excess beyond permissible 
variation 

Less use Beyond permissible 
variation 

1 Cement OPC Nil Nil 

2 Cement PPC NIL NIL 

3 Rebar’s Nil Nil 
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SECTION: 3 

 
Safety Codes and labour Regulations 
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SECTION: 3   - (i) SAFETY CODE 

 
1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 

ground, or from solid construction except such short period work as can be done safely from ladders. When a 

ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying 

materials as well suitable footholds and hand-hold shall be provided on the ladder and the ladder shall be 

given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical.)  

2. Scaffolding of staging more than 3.6 m (1 2ft.) above the ground or floor, swung or suspended from an 

overhead support or erected with stationary support shall have a guard rail properly attached or bolted, 

braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or 

staging and extending along the entire length of the outside and ends thereof with only such opening as may 

be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it 

from swaying from the building or structure.  

 

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly or 

unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (l2ft.) above 

ground level or floor level, they should be closely boarded, should have adequate width and should be 

suitably fastened as described in (2) above.  

 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means to 

prevent the fall of person or materials by providing suitable fencing or railing whose minimum height shall 

be 90 cm. (3ft.)  

 

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder 

shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between 

side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and including 3 m. (10 

ft.) in length. For longer ladders, this width should be increased at least 1/4” for each additional 30 cm. (1 

foot) of length. Uniform step spacing of not more than 30 cm shall be kept. Adequate precautions shall be 

taken to prevent danger from electrical equipment. No materials on any of the sites or work shall be so 

stacked or placed as to cause danger or inconvenience to any person or the public. The contractor shall 

provide all necessary fencing and lights to protect the public from accident and shall be bound to bear the 

expenses of defense of every suit, action or other proceedings at law that may be brought by any person for 

injury sustained owing to neglect of the above precautions and to pay any damages and cost which may be 

awarded in any such suit, action or proceedings to any such person or which may, with the consent of the 

contractor, be paid to compensate any claim by any such person.  

 

6. (a ) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied 

with at least one ladder for each 30 m. (100 ft.) in length or fraction thereof Ladder shall extend from bottom 

of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are 1 .5 

m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so 

as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1 .5 m. (5ft.) of 

the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done from top to 

bottom. Under no circumstances undermining or undercutting shall be done. 

 

(b) Safety measures for digging Boreholes:- 

(i) If the bore well is successful .It should be safely capped to avoid caving and collapse of the bore well. 

The failed and the abandoned one should completely refilled to avoid caving and collapse; 

 

(ii)During drilling, Sign boards should be erected near the site with the address of the drilling contractor and 

the Engineer-In-Charge of the work. 

 

(iii) Suitable fencing should be erected around the well during the drilling and after the Installation of the rig 

on the point of drilling, flags shall be put 50m around the point of drilling to avoid entry of people; 

 

(iv)After drilling the bore well, cement platform (0.50m x0.50 m x1.20 m) 0.60 m above ground level and 

0.60 m below ground level should be constructed around well casing; 
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(v) After the completion of the bore well , the contractor should cap the bore well properly by welding steel 

plate, cover the bore well with drilled wet soil and fix thorny shrubs over the soil .This should be done even 

while repairing the pump; 

 

(vi)  After the bore well is drilled the entire site should be brought to the ground level. 

 

7. Demolition - Before any demolition work is commenced and also during the progress of the work,  

 

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

 

(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used 

by the operator shall remain electrically charged. 

 

(iii)  All practical steps shall be taken to prevent danger to persons employed from risk of fire or 

explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris or 

materials as to render it unsafe. 

 

 8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be 

kept available for the use of the person employed on the site and maintained in a condition suitable for 

immediate use, and the contractor should take adequate steps to ensure proper use of equipment by those 

concerned: - The following safety equipment shall invariably be provided. 

 

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 

protective footwear and protective goggles. 

 

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is 

injurious to the eyes shall be provided with protective goggles. 

 

(iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 

 

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals.  

 

(v) When workers are employed in sewers and manholes, which are in active use, the contractors shall 

ensure that the manhole covers are opened and ventilated at least for an hour before the workers are allowed 

to get into the manholes and the manholes so opened shall be cordoned off with suitable railing and provided 

with warning signals or boards to prevent accident to the public. In addition, the contractor shall ensure that 

the following safety measure are adhered to :-  

 

(a) Entry for workers into the line shall not be allowed except under supervision of the JE or any other higher 

officer. 

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours before 

any man is allowed to enter into the manhole for working inside. 

 

(c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate paper which changes 

colour in the presence of such gases and gives indication of their presence. 

 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no Oxygen 

is found inside the sewer line, workers should be sent only with Oxygen kit.  

 

(e) Safety belt with rope should be provided to the workers. While working inside the manholes such rope 

should be handled by two men standing outside to enable him to be pulled out during emergency.  

 

(f) The area should be barricaded or cordoned off by suitable means to avoid mishaps of any kind. Proper 

warning signs should be displayed for the safety of the public whenever cleaning works are undertaken 

during night or day.  

 

(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 
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(h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately 

removed to avoid accidents on account of slippery nature of the malba. 

 

(I) Workers should not be allowed to work inside the manhole continuously. He should be given rest 

intermittently. The Engineer-in-Charge may decide the time up to which a worker may be allowed to work 

continuously inside the manhole. 

 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

 

(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for portable air 

blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof and of 

totally enclosed type. Non sparking gas engines also could be used but they should be placed at least 2 

meters away from the opening and on the leeward side protected from wind so that they will not be a source 

of friction on any inflammable gas that might be present.  

 

(l) The workers engaged for cleaning the manholes/sewers should be properly trained before allowing to 

work in the manhole.  

 

(m) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and gloves non 

sparking tools safety lights and gas masks and portable air blowers (when necessary). They must be supplied 

with barrier cream for anointing the limbs before working inside the sewer lines.  

 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full weight 

on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.  

 

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and adequate 

medical aid should be provided to him.  

 

(p) The extent to which these precautions are to be taken depend on individual situation but the decision of 

the Engineer-in-Charge regarding the steps to be taken in this regard in an individual case will be final.  

 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, the following precaution should be taken:  

 

(a) No paint containing lead or lead .Products shall be used except in the form of paste or readymade 

paint.  

 

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of spray 

or a surface having lead paint is dry rubbed and scraped.  

 

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be provided to 

enable the working painters to wash during and on the cessation of work. 

 

9. An additional clause (viii) (i) of Institute Safety Code (iv) the Contractor shall not employ women and 

men below the age of 18 on the work of painting with product containing lead in any form. Where ever men 

above the age of 18 are employed on the work of lead painting, the following principles must be observed 

for such use:  

 

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation 

except in the form of pastes or paint ready for use. 

 

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of a 

paint in the form of spray.  

 

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry 

rubbing down and scraping.  
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(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of 

work.  

 

(v) Overall shall be worn by working painters during the whole of working period.  

 

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled by 

painting materials.  

 

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently 

verified by medical man appointed by competent authority of Institute.  

 

viii) Institute may require, when necessary medical examination of workers.  

 

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be 

distributed to working painters.  

10. When the work is done near any place where there is risk of drowning, all necessary equipment’s should 

be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger 

and adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained 

during the course of the work.  

 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform 

to the following standards or conditions  

 

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and free 

from patent defects and shall be kept repaired and in good working order.  

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality 

and adequate strength, and free from patent defects.  

 

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age 

of 21 years should be in charge of any hoisting machine including any scaffolding winch or give signals to 

operator.  

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in 

hoisting or as means of suspension, the safe working load shall be ascertained by adequate means. Every 

hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case of a 

hoisting machine having a variable safe working load each safe working load and the condition under which it 

is applicable shall be clearly indicated. No part of any machine or any gear referred to above in this paragraph 

shall be loaded beyond the safe working load except for the purpose of testing.  

 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer-in-

Charge. As regards contractor’s machines the contractors shall notify the safe working load of the machine to 

the Engineer-in-Charge whenever he brings any machinery to site of work and get it verified by the Electrical 

Engineer concerned.  

 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be 

provided with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to 

the minimum the risk of accidental descent of the load. Adequate precautions should be taken to reduce to the 

minimum the risk of any part of a suspended load becoming accidentally displaced. When workers are 

employed on electrical installations which are already energized, insulating mats, wearing apparel, such as 

gloves, sleeves and boots as may be necessary should be provided. The worker should not wear any rings 

watches and carry keys or other materials which are good conductors of electricity  

 

13 All scaffolds ladders and other safety devices mentioned or described herein shall be maintained in safe 

condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing 

facilities should be provided at or near places of work.  
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14. These safety provisions should be brought to the notice of all concerned by display on a notice board at a 

prominent place at work spot. The person responsible for compliance of the safety code shall be named therein 

by the contractor.  

 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements 

made by the contractor shall be open to inspection by the Labour Officer or Engineer in Charge of the 

department or their representatives. 

 

16. notwithstanding the above clauses from (1) to (15) there is nothing in these to exempt the contractor from 

the operations of any other Act or Rule in force in the Republic of India. 
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SECTION: 3   - (ii) SAFETY WITH SCAFFOLDINGS: 

INTRODUCTION:  

 

1. Following paragraphs deals with the safety regulations and precautions to be followed in the 

construction use, maintenance, etc. of scaffolds. This will serve as a guide to users of scaffolds in the 

construction and maintenance operation.  

 

2. Suitable scaffolds are used for performing work that cannot be done from the ground, part of a 

permanent structure a ladder or other available means of support.  

 

Scaffolds are used in many construction and maintenance operations. Fall of person is the most common hazard 

accompanying the use of scaffolds because of the height usually involved.  

 

1. General Requirements:  

 

1.1 Every scaffold and its supporting members should be designed to support given load, with a safety factor of 

at least four. No alterations should be made that might impair the strength of such structures, no improvised, 

make-shift or substandard scaffold should be permitted even for the most temporary use.  

 

1.2 All work in connection with such structures, including construction, alteration and removal should be 

carefully done under the direction and supervision of persons who have had experience in such works.  

 

2. Materials of Construction:  

 

2.1 Every scaffold and every part thereof, including supports, should be of good construction, sound material, of 

adequate strength for the purpose which it is meant to be used and should be properly maintained. Planks should 

be laid flat with an overlap, lengthwise, of at least 30 cm. with the center of the overlap directly over a bearer. 

Boards and planks used for the floors should be of uniform thickness, closely laid and securely fastened in 

place.  

 

2.2 All lumber used in the construction of scaffolds should be sound, straight-grained, free from cross-grains, 

shakes and loose or dead knots. It should also be free from dry rot, large checks, worm holes, or other defects 

impairing its strength or durability.  

 

2.3 All nails used in the construction of scaffolds, staging and supports should be of ample size and used in 

sufficient quantities at each connection to develop the designed strength of scaffold. Nails should penetrate to 

the holding piece to a depth of at least 12 times the diameter of nail. 

 

 2.4 Barrels, boxes, loose tile blocks, loose piles of bricks or other unstable objects should not be used to support 

planks used as working platforms.  

 

3. Platforms, Railings and Tee-Boards:  

 

3.1 The minimum uniformly distributed design load per Sq. m. of platforms should be 250 kg. Any concentrated 

load at any point in the span should not exceed the designed uniformly distributed load. Planks should not be 

less than 50 mm thick.  

3.2 The rear of outer side of every scaffolding, platform and ramp more than 2M above the surrounding ground 

or solid' construction, or adjacent to deep holes, excavations, railroad tracks, high tension electrical wires, 

should be provided with a substantial guard rail of standard construction consisting of top and intermediate rails, 

and toe-boards all supported by posts and securely connected to scaffold at intervals of not more than 2.4 M 

(See figure - 1).  

 

3.3 The width of the scaffolds should be such as to provide a clear walkway 50 cm. wide. If part of the width of 

scaffold is to be used for keeping materials such as brick, mortar or lumber, the scaffold should be made wider 

so as to provide a walkway of the required width.  
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3.4 Where scaffolds are erected over sidewalks or over areas in which persons must work or pass, the space 

between the railing and toe-board should be fitted with side screens.  

 

3.5 There should be a screen or other protection suspended from the scaffold to catch materials that may fall 

from above. Screens should extend beyond the edge of the scaffold to catch any materials that may fall over the 

edges.  

 

4. Means of Access:  

 

4.1 A safe and convenient means of access should be provided to the platform or scaffold. This requirement 

does not apply to swinging scaffolds or those with convenient access from adjacent floors (see figure - 2). 

Means of access may be a portable ladder. Fixed ladder, ramp or it may be a stairway. The use of cross braces or 

frame work as means of access to the working surface should not be permitted.  

 

4.2 If scaffolds are to be used to a great extent or for a long period of time, a regular plank stairway, wide 

enough to allow two persons to pass, should be erected. Such stairways should have handrails on both sides.  

 

4.2.1 No stairway or run of slope exceeding 2 in 3 should be used.  

 

4.2.2 Where the slope of a stairway or run renders additional foot hold necessary, and in every case where the 

slope is more than 1 in 4, there should be provided proper stepping laths which should:  

(a) Have a minimum section of 50 x 30 mm and be placed at maximum interval of 45 cm and  

 

(b) Be of length to cover the full width of the stairway of run except that they may be interrupted over a width of 

not more than 10 cm to facilitate the movement of barrows.  

 

5. Overhead Protection:  

 

5.1 Overhead protection should be provided on the scaffold whenever persons are working at higher places. This 

protection should be not more than 3m above the scaffold floor and should be of planks or other suitable 

materials.  

 

6. Use of Scaffolds:  

 

6.1 Good housekeeping should be maintained at all times upon scaffolding, platforms and ramps. Excessive 

storage of materials thereon should be avoided. Care must be taken to avoid accumulating of small objects, such 

as boards, tools, pieces of reinforcing steel, waste concrete which may easily be disturbed on knock off. Hand 

rails should be kept in good repair and securely nailed or otherwise fastened down. Scaffold should be cleared 

of all tools, materials and rubbish at the end of each working day/shift.  

 

6.2 Persons should not be permitted on scaffolds when the platform or guard rails are slippery. Persons should 

not be permitted to work on scaffolds during a storm or strong winds.  

 

6.3 Suspended scaffolds should never be used for the storage of stone or heavy materials. Two or more swinging 

scaffolds should not at any time be combined into one by bridging the distance between them with planks or any 

other form of connection. Life lines securely fastened from above should be provided for each person working 

on a swinging scaffold. Safety belts should be tied to the life lines (See figure - 3).  

 

7. Inspection:  

 

7.1 As scaffolds have to remain in position normally for many weeks, they must be inspected at least once a 

week to make sure that nothing has gone wrong since erection. In addition, they must always be inspected after 

a spell of bad weather which might have affected their stability.  

 

7.2 The inspections must be carried out by someone who knows the faults to look for and how they may be put 

right. It is important to know that the work of inspection has been completed and what faults have been found, 

the results of each Inspection must, therefore be recorded. Any scaffold damaged or weakened from any cause 

should be immediately repaired and persons should not be allowed to use it until repairs have been completed. 
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 8. Dismantling:  

 

8.1 The dismantling of scaffold should be carefully done under experienced supervision. Care should be taken 

not to drop small, loose objects when removing scaffold planks. All nails should be promptly removed from 

scaffold planks and the planks safely piled.  

 

9. Precautions against particular Hazards:  

 

9.1 Care should be taken to see that no un-insulated electric wire exists within 3M. Of the working platform, 

stairway etc. of the scaffold.  

 

9.2 While carrying bars, rods or pipes of any conducting material of length greater than 3 M. in the vicinity of 

electric wires, special care should be taken that these bars do not touch the electric wires.  

 

9.3 Care should be taken against any possibility of wooden scaffold catching fire. In suspended scaffolds, if a 

blow torch or other flame is used for removing paints, only wire ropes not less than 10mm in diameter should be 

used.  

 

9.4 Care should be taken to see that no part of a scaffold is struck by a truck or other heavy moving equipment 

and no material should be dumped against it.  

 

9.5 Scaffolds on thoroughfare should be provided with light.  

 

9.6 Access to cable tunnels, hydrants, etc. should remain free at all times.  

 

9.7 Care should be taken from damaging underground cables and equipment. This is especially important when 

parts of scaffolds for other fasteners have to be driven in the ground.  
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THE USE OF LIFE LINE AND SAFTEY BELT WILL PREVENT 

PERSON FORM INVOLVING IN SERIOUS ACCIDINT 

 

 

 

******************************************************************* 
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SECTION: 3   - (iii) IPR Additional Safety Code 

Note:  In case of discrepancy between Safety code, Safety with Scaffolding and IPR 

Additional Safety code, the stringent one shall be followed. 

 

 
 

 
INSTITUTE FOR PLASMA RESEARCH 

Revision: 
00 

SAFETY PROTOCOL  
FOR CONTRACTORS OF  

CIVIL/CONSTRUCTION AND OTHER RELATED 
ACTIVITIES 

Eff. Date: 
20.03.2014 

 
1. PURPOSE: 
 
The purpose of this protocol is to establish, implement and execute a safe and effective program for 
the prevention of incidents that may cause injury to persons or damage to the property. The specified 
responsibilities remain with the contractor for compliance.  
 
1. SCOPE: 
 

1.1 This protocol shall be considered minimum requirements necessary for all works performed 
inside the Institute for Plasma Research (IPR) and associated centers/units/departments. 
 

1.2 All the contractor while at IPR and associated centers/units/departments work site are 
required to ensure that themselves, their workers and employees, sub-contractors, suppliers, vendors 
and visitors, must comply with the provisions of this protocol. 

 

1.3 The contractor shall review and educate their workers and employees about the stipulations of 
this protocol. 

 

1.4 This protocol is in addition to the responsibility of the contractor towards safety, health and 
environmental compliance envisaged under law, code or statutory requirements.  
 
2. PROTOCOL: 
 

2.1 The contractor has to provide appropriate Personal Protective Equipment’s (PPE) like safety 
shoes,  safety helmets, goggles, hand gloves, full body safety harnesses, etc. as required for safety of 
themselves, their workers and employees, sub-contractors, suppliers, vendors and visitors  at site. All 
PPE must conform to relevant Indian and/or International Standards. These should be maintained in 
recommended condition by suitable storage, maintenance and inspection. IPR shall have right to 
examine the PPE and determine their suitability, reliability, acceptability and adaptability. 
 

2.2 The contractor shall provide and maintain proper illumination, fencing, guards, stairs, 
ladders, scaffolding, warning signs, caution boards, etc.  As required to ensure safe working 
conditions at site.  

 

2.3 The contractor shall ensure that all floor and wall openings are fixed and properly 
guarded/barricaded during the course of work and at the end of each day’s work with appropriate 
caution board. 
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2.4 The contractor must adhere to the requirements of Safety, Health and Environment (SHE) 
Policy of IPR, salient features of which are: 
a. Continual improvement in its Safety, Health & Environment Performance, 
b. Conservation of natural resources,  
c. Waste minimization, 
d. Compliance with applicable statutory and regulatory requirements, 
e. Creating safety & environmental awareness to its employees and associates. 
 

2.5 The contractor has to ensure to employ only persons who are medically fit and having 
sufficient skills for execution of work. The contractor must ensure efficient job supervision through 
educated, qualified, experienced and responsible supervisors to ensure safety at site.  
 

2.6 All staff persons including workers must undergo Safety Induction Training prior to depute 
them at IPR and associated centers/units/departments for any kind of work. Training module may 
include video film, clippings, photographs etc. related to work execution. In addition to this, Job 
specific training must be imparted to the concerned workers periodically. 

 

2.7 The contractor has to ensure that Daily Tool Box Talk shall be conducted at least for new 
workers by responsible work in-charge/supervisor for each activity and its record to be maintained.  

 

2.8 The contractors themselves, their workers and employees, sub-contractors, if any, shall 
comply with the instructions given by the Safety Officer or his authorized nominee or IPR’s 
representative regarding safety precautions, protective measures, housekeeping requirements, etc. 
IPR shall have the right at its sole discretion to stop the work, if the work is being carried out in such 
a way that it may cause accidents or harm to the workers or damage to the equipment’s. Contractor 
shall get the unsafe condition removed and report to IPR. 

 

2.9 The contractor shall have no right to claim any damages/compensations for stoppage of work 
due to safety reasons as provided in para 3.8 .The period of such stoppage of work will not be taken 
as an extension of time for completion of work or exemption from liquidated damages/compensation 
delay. 

 

2.10 The contractor should ensure that water, fuel and energy are used judiciously. The water & 
power points must be closed / put off when not in use. 

 

2.11 Good housekeeping practices must be followed strictly. 
 

2.12 All equipment’s used for construction, fabrication and assembly work, etc. by the contractor 
must meet Indian/International standards.  In case such standards do not exist, the contractor must 
ensure these to be absolutely safe. All equipment’s shall be strictly operated and maintained in 
accordance with manufacturers’ operation manual and safety instructions. 

 

2.13 The contractor must not interfere or disturb electric, fuses, cables and other electrical 
equipment’s belonging to IPR or another agency under any circumstances whatsoever unless 
expressly permitted in writing by IPR. 

 

2.14 Contractor shall arrange adequate facilities for first aid, medical aid and treatment for his staff 
and workers engaged at the work site. 

 

2.15 The contractor has to fully be responsible for the behavior and conduct of themselves, their 
workers and employees and sub-contractors. Any cost of loss or damage to client’s property caused 
by contractor’s employees or workers will be recovered from the contractor. 
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2.16 In case of any accident that occurs during the maintenance/ fabrication/erection or associated 
activities undertaken by the contractor thereby causing any minor or major or fatal injury to 
themselves, their workers and employees, sub-contractors due to any reason, it shall be the 
responsibility of the contractor to promptly inform IPR’s Work in-charge and Safety Officer in 
prescribed form of IPR. This should also be informed to statutory authority, if required, under the 
applicable laws. The contractor shall maintain a register of accidents. 

 

2.17 In case the contractor fails to fulfill statutory requirements, IPR shall have the right to 
withhold contractors payments till the requirement are fulfilled. 

 

2.18 The contractor shall plan his activities so as to avoid interference with the assignments of 
other departments and contractors at the site. In case of any interference, necessary coordination must 
be sought by the contractor from IPR for safe and smooth working.  

 

2.19 All necessary precautions shall be taken to prevent outbreak of fires at the site. Adequate 
provisions or as recommended by Safety Officer of IPR must be made by the contractor to extinguish 
fires. 

 

2.20 The contractor shall issue photo identity card for themselves, their workers and employees, 
sub-contractors to be deployed at site. They are required to be displayed prominently during the 
period of their stay within IPR and associated centers/units/departments. 

 

2.21 The contractor shall obtain gate pass from IPR and associated centers/units/departments for 
entries and exists of all materials and equipment’s. 

 

2.22 Smoking and eating/chewing of tobacco is strictly prohibited at site.  
 

2.23 Any person under the influence of any intoxicating beverage, even to the slightest degree shall 
not be permitted at work site. 

 

2.24 Person below the age of 16 years must not be employed for any work at site. But, it is always 
suggested to employ the person of minimum 18 years old. 

 

2.25 IPR may from time to time, add or amend to these protocols and issue directions. 
 

2.26 The contractor shall comply with Safety Instructions as laid down in as per Annexure-I. 
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GENERAL INFORMATION 

1.1 The purpose of safety instruction document is to establish, implement and execute a practical 
and effective method for preventing accidents, injuries and property damage. 

1.2 This document will help contractors and their associates to recognize, evaluate and control 
hazardous activities within their areas of responsibility. 

1.3 This document defines the procedure with which safety practice will be administered, identifies 
responsibilities and ensures control of work area safety. 

1.4 Contract agreement signed with contractors and the provisions of this document are intended 
to complement each other to ensure safe working conditions. 

1.5 The provisions of this document apply to IPR and associated centers/units/departments. 
1.6 Throughout this document, reference to a contractor means the contractor’s company and the 

associated subcontractors, consultants, vendors and suppliers. Reference to contractor’s 
management means personnel responsible for managing, supervising or directing contract 
activities and employees. 

1.7 Non-compliance of this document is treated as non-compliance of contract agreement that may 
result in warning/penalty. Willful or repeated non-compliance may result in contractor 
dismissal and contract termination.  

1.8 This document for contractors is a supplementary document to statutory rules, codes and 
regulations having jurisdiction, and does not negate, abrogate or minimize any provisions of 
these rules, codes and regulations. It is intended to supplement and enforce the individual 
program of the contractor and to coordinate the overall safety effort. Contractors are 
responsible for the safety and health of their employees, subcontractors, consultants, vendors, 
suppliers, and visitors while in IPR and associated centers/units/departments. 

1.9 Contractor’s managers and supervisors are responsible for preventing incidents or conditions 
that could lead to incidents, injuries, illness or fatalities. The ultimate success of the safety 
program depends on the cooperation of everyone. The contractor’s management must ensure 
that safety provisions are enforced and that effective training and education programs are 
employed.  

 
1. ROLE OF THE CONTRACTOR 
 
2.1 Top Management of the Contractor 
 
The commitment of top management of the contractor towards safety is very important. Top 
management needs to ensure the following: 
 
2.1.1 To implement safe methods and practices, deploy appropriate machineries, tools & tackles, 

experienced supervision and skilled workforce, etc. required for execution. 
2.1.2 To ensure that employees and workers deployed are physically and mentally fit.  They should 

possess requisite skill, qualification, experience etc. 
2.1.3 To deploy qualified and trained safety supervisor, safety officers and/or safety manager 

reporting to site In-charge for supervision, co-ordination and liaison for the implementation of 
safety. 

2.1.4 To ensure that the employees and workers have appropriate health and safety training. The 
certification of such training should be produced for verification, on demand. 

2.1.5 To obtain all necessary and applicable licenses, permits, and insurance policy of his employees 
and workers before executing any work. A copy of the same must be submitted to the relevant 
authority at IPR. 

2.1.6 To ensure that all incidents (minor/major injuries, fatality, fire, property damage etc.) 
including near misses shall be reported to the relevant authority at IPR immediately verbally 
as well as in written format of IPR. Also, keep record for the same. 

2.1.7 The liability for any compensation on account of injury sustained by an employee of the 
contractor will be exclusively that of the contractor. 
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2.1.8 To provide personal protective equipment’s required for the safety and first-aid kits at 
worksite. 

2.1.9 To maintain appropriate records of all employees and workers deployed to carry out the work 
at site. 

2.1.10 Contractor shall not employ any labour below 18 years of age. 
2.1.11 A photo gate pass duly approved by IPR administration shall be issued by the contractor to 

their personnel, employees, subcontractors, etc. 
2.1.12 To co-operate with all the security arrangements of IPR. 
2.1.13 Contractor may ask for clarifications required in safety related issues, whenever a need arises. 
2.1.14 To follow and implement all the safety rules and regulations of the local bodies, state, national 

and international. Contractor shall also comply with all the statutory requirements and 
notifications, as applicable, in relation to employment of his employees issued time to time by 
the concerned authorities. 

 
2.2 Contractor Safety Officer, Safety Supervisor and/or Job Supervisor 
 
The duties and responsibilities of the contractor safety officer, safety supervisor and/or job 
supervisor shall include the following: 
 
2.2.1 To assess the hazards associated with work at site in consultation with all concerned and 

establish safe working procedure. 
2.2.2 To establish a written records of factors that can cause injuries, illness or other safety related 

problems. 
2.2.3 To undertake routine/surprise inspections of all work sites to ensure compliance with safety 

standards, codes, rules, regulations and orders applicable to the work concerned. 
2.2.4 To check whether the proposed working arrangements/procedures are safe and satisfactory, 

particularly at the interface between contractors planned work and IPR facilities. 
2.2.5 To ensure that required guards and protective equipment are provided, used and properly 

maintained. 
2.2.6 To ensure that the workers understand the working procedures for carrying out the work 

safety and the hazards that may be encountered. 
2.2.7 To take immediate actions to correct any violation of safety rules observed or reported. 
2.2.8 To ensure that appropriate warning signboards and tags are displayed. 
2.2.9 To report each incident and/or injury in accordance with established procedures and assists 

during investigation. 
2.2.10 To arrange tool box meeting daily and shall continue this process to make workmen safety 

conscious. To keep a constant liaison with the relevant authority at IPR on safety issues. 
 
2.3 Contractor Employees 
 
The duties & responsibilities of the contractor employees should include the following: 
 
2.3.1 The contractors’ employees must be trained for safety standards, procedure to carry out high 

risk job (if involved), use of Personal Protective Equipment’s (PPEs) in general and specific for 
a particular job, emergency preparedness and fire extinguisher and medical first-aid. 

2.3.2 To perform work safely as per the job requirements/instructions and wear appropriate PPEs. 
2.3.3 To inform promptly to their management regarding all work related incidents resulting in 

personal injury, illness and/or property damage, etc. 
2.3.4 To take all necessary and appropriate safety precautions to protect themselves, other 

personnel and the environment. 
 

2. PENALTY FOR NON-COMPLIANCE 
 

The following penalties shall be imposed on the contractor by the IPR and shall be deducted from his 
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running/final bill. 
 

Sr. 
No. 

Non-Compliance/Violation of Safety Protocols/Rules/Norms Penalty 

1. Non-use of PPE like Safety Helmet / Safety Shoes etc. Rs. 100 per day/person 

2. Over speeding (> 30Km/Hr.) / rash driving or improper 
parking 

Rs. 100 per occasion 

3. Non-use ELCB/MCB, Use of non-standard socket, poor 
cable joint, laying wire/cables on floor, non-use of 
socket, electrical jobs by incompetent person 

Rs. 200 per day/case 

4. Working at height without full body safety harness, using non-
standard scaffolding and not arranging fall protection 
arrangement 

Rs. 500 per day/case 

5. Handling of compressed gas cylinders without trolley and 
double gauge regulator, Improper keeping/storage of gas 
cylinder 

Rs. 200 per day/case 

6. Use of domestic LPG for cutting purpose. Rs. 200 per day/case 

7. No fencing/barricading of excavated/open areas. Rs. 200 per day/case 

8. No provision of firefighting equipment during hot works. Use 
of firewater for purpose other than firefighting. 

Rs. 200 per day/case 

9. No reporting of Nearmiss/First-aid/Injury/Property 
damage/Minor fire etc. incidents 

Rs. 500 per case 

10. Poor Housekeeping Rs. 200 per day/case 

11. No deployment of safety officer/safety supervisor responsible 
for safety at work site as mentioned in Chapter No. 5 

Rs. 500 per day 

 

Safety Officer or any other officer authorized by IPR will report safety violation to the concerned 
Engineer In-charge for imposing necessary penalty.  Engineer-in-charge shall ensure that the penalty 
amount has been deducted from the running bill of contractor.  Imposing any penalty for violation of 
safety norms does not absolve the contractors from their contractual obligation/ responsibility.  
Contractor shall be fully responsible for any accident and/or injury to their employees or property 
due to violation of safety norms. 

 
3. PROVISION FOR SAFETY SUPERVISOR /SAFETY OFFICER OF CONTRACTOR 

The contractor shall depute at least one Safety Supervisor / Safety Officer for critical activities as 
follows, 

 
i. Any excavation more than 1.5 mtr. depth 
ii. Work at height (working beyond 2.5 mtr. above ground) 
iii. Materials and Material Handling which includes movement of material by crane, movement 

of tractor trolley on slopes, etc.  
iv. Working near high voltage lines, electrical installations, etc. 
v. Painting at height (beyond 2.5 mtr. above ground) and painting at confined space 

In addition to above list, IPR may also recommend for some specific tasks, which are not covered, to 
depute Safety Officer/Safety Supervisor. 

Safety supervisor shall be qualified of minimum Diploma in Engineering/ Graduate in Science with 
approved course in the field of safety and/or fire. He shall able to read and understand English and 
speak regional/national language. He shall have experience as safety supervisor for a period of 
minimum one year.  
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Safety Officer shall be qualified of minimum Bachelor in Engineering/ Post Graduate in Science with 
approved course in the field of Safety and/or Fire. Safety Officer shall have good communication and 
written skill to liaison with the client. He shall have good command in English and regional/national 
language. He shall have experience for a period of minimum three years of supervisory level. 

 
4. GENERAL SAFETY PROVISIONS  

5.1   Personal Protective Equipment 

The contractor is responsible to provide all necessary standard make (ISI marked) personal protective 
equipment (PPE) suitable to give sufficient protection against hazards involved in their work / job to 
their employees, as per the job requirement and insist/enforce their staff to put on the same while at 
works and ensure that the PPEs are properly used and maintained in a condition suitable for 
immediate use. The contractor shall have sufficient stock of various PPEs to avoid any shortage of 
supply and shall take adequate steps to ensure proper use of equipment by those concerned. The 
ongoing work is liable to be stopped at any time if the contractor's staff is found working without 
PPEs. 
 

5.1.1 All persons employed at site shall use safety helmets. For other types of works, persons 

working in that area shall also use safety helmets, if advised by Safety Engineer/Engineer-In-

Charge. 

5.1.2 Persons engaged in welding and gas-cutting works shall use suitable welding face shields. The 

persons who assist the welders shall use suitable goggles. Protective goggles shall be worn 

while chipping and grinding. 

5.1.3 All persons working at heights more than 2.5 m above ground or floor and exposed to risk of 

falling down shall use full body safety harness, unless otherwise protected by cages, guard 

railings, etc. In places where the use of safety harness is impractical, suitable net of adequate 

strength fastened to substantial supports shall be employed.  

5.1.4 When workers are employed in sewers and inside manholes, which are in use, the Contractor 

shall ensure that the manholes are opened and are adequately ventilated at least for an hour. 

After it has been well ventilated, the atmosphere inside the .space shall be checked for the 

presence of any toxic gas or oxygen deficiency and recorded in the register before the workers 

are allowed to get into the manholes. The manholes opened shall be cordoned off with suitable 

railing and provided with warning signals or caution boards to prevent accidents. There shall 

be proper illumination in the night.  

5.1.5 The following is the list of various PPEs to be used for various works/worksites, 
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List of Safety Equipment’s 

Sr. 
No. 

PPE Purpose 

01 Industrial Safety Helmet For protection of head against falling  objects  or during fall of 
person from height. 

02 Safety Goggles (Grinding, 
Welding, etc.). 

For protection of eyes against flying particles / dust, chemical 
splash, spark, arc, flashover etc. 

03 Face shield  For protection of face against flying particles / dust, chemical 
splash, spark, arc, flashover etc. 

04 Ear plug / Ear muffs For ear / hearing system protection while working in high 
noise level area.  

05 
 

Apron(PVC /cry/Cotton) For body protection against chemicals, oils, cryogenics, sharp 
edged objects, heat, hot objects etc. 

0 6  
 

Gloves (Nitrile/Leather, cry, 
Electrical shock proof) 

For protection of hands against chemicals, oils, 
cryogenics, sharp edged objects, heat, hot metals/objects, 
electricity etc. 

07 Safety Shoes For protection of leg/feet against            
falling objects,  sharp edged objects, heat, hot
 metals/objects, electricity etc. 

08 Full body safety harness/I Rope        
/Life line/ Fall prevention 
system etc. 

For fall prevention while working at heights or in depth, 
working in vessel or in confined space. 
 

09 Dust Respirator Protection of respiratory system against dust. 
10 Self-contained breathing 

apparatus (SCBA) set 
Working in oxygen deficient areas. 

 
5.2 Electricity 

 
The following are provided for general guidance of the Contractor and shall be read as specific 
requirement, in addition to complying with Indian Electricity Act, Indian Electricity Rules and IS 
Specifications. 
 
5.2.1 Only qualified electricians familiar with code requirements are allowed to perform electrical 

work. 
5.2.2 Employees are not permitted to work near an unprotected electrical power circuit unless they 

are protected against electrical shock by de-energizing the circuit and grounding it, or are 
protected by effective insulation or other means, and are wearing .required personal 
protective equipment. 

5.2.3 The electric power supply will be generally made available at one point in the works site of the 
contractor by the IPR. 

5.2.4 All three phase equipment shall be provided with double earthing. All l ight fixtures and 
portable equipment shall be effectively earthed to main earthing.  

5.2.5 All earth terminals shall be visible. No gas pipes and water pipes shall be used for earth 
connection. Neutral conductor shall not be treated as earth wire. 

5.2.6 The contractor shall not connect any additional load without prior permission of IPR. 
5.2.7 Joints in earthing conductors shall be avoided. Loop earthing of equipment shall not be 

allowed. However tapings from an earth bus may be done. 
5.2.8 Electrical equipment and installations shall be installed and maintained as to prevent danger 

from contact with live conductors and to prevent fires originating from electrical causes like 
short circuits, overheating etc. Installation shall not cause any hindrance to movement of men 
and materials. 

5.2.9 Materials for all electrical equipment shall be selected with regard to working voltage, load 
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and working environment. Such equipment shall conform to the relevant standards. 
5.2.10 Electric fuses and/or circuit breakers installed in equipment circuits for short circuit 

protection shall be of proper rating. It is also recommended that high rupturing capacity 
(HRC) fuses be used in all circuits. For load of 5 KW or more earth leakage circuit breaker of 
proper rating shall be provided in the circuits. 

5.2.11 Wires and cables shall be properly supported and approved method of fixing shall be 
adopted. Cables shall not be left on floor/ground. Loose hanging of wires & cables shall be 
avoided. Lightning and power circuits shall be kept distinct and separate. 

5.2.12 Reinforcement rods or any metallic part of structure shall not be used for supporting wires 
and cables, fixtures, equipment, earthing etc. 

5.2.13 All cables and wires shall be adequately protected mechanically against damages. In case, the 
cable required to be laid underground, it shall be adequately protected by covering the same 
with bricks, Plain Cement Concrete (PCC), tile or any other approved means. 

5.2.14 All armored cables shall be properly terminated by using suitable cable glands. Multi-
stranded conductor cables shall be connected by using cable lugs/ sockets. Cable lugs shall 
preferably be crimped. They shall be of proper size and shall correspond to the current rating 
and size of the cable. Twisted connections will not be allowed. 

5.2.15 All the Distribution Boards, Switch Fuse units, Bus bar chambers, ducts, cubicles etc. shall 
have MS enclosures and shall be dust, vermin and waterproof. The Distribution Boards, 
switches etc. shall be so fixed that they shall be easily accessible.  

5.2.16 The Contractor shall provide proper enclosures/covers of approved size and shape for 
protection of all switch boards, equipment etc. against rain. 

5.2.17 Isolating switches shall be provided close to equipment for easy disconnection of electrical 
equipment or conductors from the source of supply, when repair or maintenance work has to 
be done. 

5.2.18 All connections to lighting fixtures, starters or other power supplies shall be provided with 
PVC insulated, PVC sheathed twin/three/four core wires to have better mechanical 
protection for preventing possible damage to equipment or injury to personnel. 
Taped joints shall not be allowed and the connections may be made in looping system. 
Electric starter of motors, Switches shall not be mounted on .wooden boards. Only sheet steel 
mounting or iron framework shall be used. 

5.2.19 Only PVC insulated and PVC sheathed wires or armored PVC insulated and sheathed cables 
shall be used for external power supply connections of temporary nature. Weatherproof 
rubber wires shall not be used for any temporary power supply connections. Taped joints in 
the wires shall not be used. 

5.2.20 All portable appliances shall be provided with three-core cable and three-pin plug. The 
third pin of the plug shall invariably be earthed. It shall be ensured that the metal part of 
the equipment shall be effectively earthed. 
 

5.3 House Keeping 
 

5.3.1 The Contractor shall at all times keep his work spot, site office and surroundings clean 
and tidy from rubbish, scrap, surplus materials and unwanted tools and equipment so as 
not to create unsafe condition or fire hazard. 

5.3.2 Welding and other electrical cables shall be properly routed. 
5.3.3 No materials on any of the sites of work shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public. 
5.3.4 Cleaning of the work area at the end of the day and upon completion of work is a part of 

the job. 
5.3.5 The Engineer-in-charge has the right to stop work if the Contractor fails to 

improve upon the housekeeping after having been notified. 
 

5.4 Fire Safety 
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5.4.1 All necessary precautions shall be taken to prevent outbreak of fires at the site. Adequate 
provisions shall be made to extinguish fires, if it still breaks out.  

5.4.2 Quantities of combustible materials like timber, bamboos, coal, paints, etc., shall be kept 
minimum in order to avoid unnecessary accumulation of combustibles at site. 

5.4.3 Containers of paints, thinners and allied materials shall be stored in a separate room which 
shall be well ventilated and free from excessive heat, sparks, flame or direct rays of the sun. 
The containers of paint shall be kept covered or properly fitted with lid and shall not be kept 
open except while using. 

5.4.4 Fire extinguishers shall be located at the site at appropriate places. 
5.4.5 Adequate number of workmen shall be given education and training in firefighting and 

extinguishing methods. 
 

5.5 Scaffolding 
 
Accidents are also caused by the ladders falling or the climber losing his balance or failure of 
scaffolds. As such, utmost care should be taken as ladder and scaffolding are extensively used for 
maintenance and construction purpose. Some of the safe practices as listed below are to be observed 
before commencement of work. 
 
5.5.1 Adequate and safe means of access and exit shall be provided for all work places, at all 

elevations. Using of scaffolding members (avoiding a ladder) for approach to high elevations 
shall not be permitted. 

5.5.2 Suitable scaffolds shall be provided for workmen for all works that cannot safely be done 
from the ground, or from solid construction except such short duration work as can be done 
safely from ladders. Ladder shall be of rigid construction having sufficient strength for the 
intended loads and made either of good quality wood or metal and all ladders shall be 
maintained well for safe working condition. 

5.5.3 Short ladder must not be tied together to give greater lengths. All ladders of 6 m or above 
should be tied to the structure on which they are resting to prevent from. An extra worker 
shall be engaged for holding the ladder if ladder is not securely fixed. If the ladder is used 
for carrying materials, suitable foot holds and handholds shall be provided on the ladder. 
The ladder shall be given an inclination not steeper than 1 in 4(1 horizontal and 4 vertical). 
Ladders shall not be used for climbing carrying materials in hands. While climbing both the 
hands shall not be free. 

5.5.4 The free length must extend by 1.5 meters above the point of landing but should not be more 
than 1/4th of the ladder length. No portable single ladder shall be over 9 meter in length. 
Metal ladders may not be used for electrical work. 

5.5.5 Scaffolding or staging more than 3.5 m above the ground or floor, swung or suspended from 
an overhead support or erected with stationary support shall have a standard guard rail 
properly attached, bolted, braced or otherwise secured at least 1.0 m high above the floor or 
platform of such scaffolding or staging. The guard rail shall extend along the entire exposed 
length of the scaffolding with only such opening as may be necessary for the delivery of 
materials. Standard railing shall have posts not more than 2 m apart and an intermediate rail 
halfway between the floor and platform of the scaffolding and the top rail. Such scaffolding 
or staging shall be so fastened as to prevent it from swaying from the building or structure. 
Scaffolding and ladder shall conform to relevant IS specification (IS: 3696). Timber/Bamboo 
scaffolding shall not be used. 

5.5.6 Working platforms of scaffolds shall have toe boards at least 15 cm in height to prevent 
materials from falling down. 

5.5.7 Every part of scaffolding must be of sound construction. Steel planks used in scaffolds 
should be carefully inspected and should be tied on both sides with suitable fixing 
arrangements to the pipes. Scaffolding must not be overloaded. 

5.5.8 The Steel pipe & clamp to be used must be of good quality. The spacing between the vertical 
& horizontal members of the scaffolding should not be more than 1.5m and 1 meter 
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respectively. The scaffolding should be further strengthened with cross bracing and stays. 
5.5.9 The scaffolds should be provided with short climbs ladders for safe ascending/ descending 

of workmen in the job. Only those workmen who are well trained/ experienced in erecting 
scaffolding should be engaged for scaffolding work. The men working in the actual 
erection/dismantling of the scaffolding and all persons using the scaffolding must use 
appropriate PPEs. 

5.5.10  A sketch of the scaffolding proposed to be used shall be prepared and approved by the 
Engineer-in charge, prior to start of erection of scaffolding. All scaffolds shall be examined 
by Engineer-In-Charge before use. 

5.5.11 Working platform, gangways and stairways shall be so constructed that they shall not sag 
unduly or unequally and if the height of the platform or gangway or stairway is more than 
3.5 m above ground level or floor level, they shall be closely boarded, shall have adequate 
width for easy movement of persons and materials and shall be suitably guarded. 

5.5.12 The planks used for working platform shall not project beyond the end supports to a 
distance exceeding four times the thickness of the planks used. The planks shall be rigidly 
tied at both ends to prevent sliding and slippage. The thickness of the planks shall be 
adequate to take load of men and materials and shall not collapse. 

5.5.13 Each opening in the floor of a building or at a working platform shall be provided with 
suitable means to prevent fall of persons or materials by providing suitable fencing or 
railing. 

5.5.14 Safe means of access shall be provided to all working platforms and other elevated working 
places. Every ladder shall be securely fixed. No single portable ladder shall be over 9 m in 
length. For ladders up to 3m in length the width between side rails in the ladder shall in no 
case be less than 300 mm. For longer ladders this width shall be increased by at least 20 mm 
for each additional meter of length. Step spacing shall be uniform and shall not exceed 300 
mm. 

5.5.15 Adequate precautions shall be taken to prevent danger from electrical lines and equipment. 
No scaffolding, ladder, working platform, gangway runs, etc. shall exist within 3 meters of 
any uninsulated electric wire. Whenever electric power and lighting cables are required to 
run through (pass on) the scaffolding or electrical equipment’s are used, such scaffolding 
structures shall have minimum two earth connections with earth continuity conforming to IS 
Code of Practice. 

 
5.6 Excavation, Trenching and Earth Removal 

 
All excavation work should be planned. The method of excavation and type of support work required 
should be decided considering the stability of the ground & effect on adjoining buildings, roads, 
underground pipes, cables or any other structures. 
 
5.6.1 All excavation work should be supervised by responsible person and inspected for any defect 

regularly. 
5.6.2 Safe angle of repose while excavating trenches exceeding 1.5m depth up to 3.0m should be 

maintained. Based on site conditions, provide proper slope, usually 45° and suitable bench of 
0.5m width at every 1.5m depth of excavation in all soils except hard rock or provide proper 
shoring and strutting to prevent cave-in or slides. The excavated material shall not be placed 
within 1.5 m of the edges of the trench or half of the depth of the trench, whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances mining or 
under-cutting shall be done. 

5.6.3 All trenches 1.2 m or more in depth shall be supplied with at least one ladder for each spacing of 
30m in length or fraction thereof. Ladder shall be extended from bottom of the trench to at least 
1.0 m above the surface of the ground. 

5.6.4 Open excavations shall be fenced off by suitable railing and warning signals installed, so as to 
prevent persons slipping or falling into the excavations. Don't allow vehicles to operate too close 
to excavated area. Barricade should be provided.  
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5.6.5 The Contractor shall ensure the stability and safety of the excavation, adjacent structures, 
services and the works. 

 
5.7 Concreting 
 
Shuttering and supporting structures shall be of adequate strength and approved by Engineer-In-
Charge. This shall be ensured before concrete is poured. The procedure approved by Engineer-In-
Charge shall be followed for mixing, transporting and pouring of concrete. 

 
5.8 Demolition 
 
Before any demolition work is commenced and also during the progress of the work:  
 
5.8.1 All roads and open area adjacent to the work site shall either be closed or suitably protected. 

Appropriate warning signs shall be displayed for cautioning approaching persons. 
5.8.2 Before demolition operations begin, the Contractor shall ensure that the power on all electric 

service lines is shut off and the lines-cut or disconnected at or outside the demolition site. If it 
is necessary to maintain electric power during demolition operation, the required service lines 
shall be adequately protected against damage. Persons handling heavy materials/equipment 
shall wear safety shoes. 

5.8.3 No floor, roof or other part of the building shall be overloaded with debris or materials as to 
render it unsafe. 

5.8.4 Entries to the demolition area shall be restricted to authorized persons only. 
 

5.9 Welding and Gas Cutting 
 

5.9.1 Welding and gas cutting operations shall be done only by qualified and authorized persons     
and as per IS specifications and Code of Practice. 

5.9.2 Welding and gas cutting shall not be carried out in places where flammable or combustible 
materials are kept and where there is danger of explosion due to presence of gaseous mixtures. 

5.9.3 Welding and gas cutting equipment including hoses and cables shall be maintained in 
good condition. 

5.9.4 Barriers shall be erected to protect other persons from harmful rays from the work. When 
welding or gas cutting is in elevated positions, precautions shall be taken to prevent sparks or 
hot metal falling on persons or flammable materials. Adequate ventilation shall be 
provided while welding in confined space. 

5.9.5 Suitable type of protective clothing consisting of fire resistant gauntlet gloves, leggings, boots 
and aprons shall be provided to workers as protection from heat and hot metal splashes. 
Welding shields with filter glasses of appropriate shade shall be worn as face protection. 

5.9.6 Welding and gas cutting shall not be done on drums, barrels, tanks or other containers unless 
they have been emptied, cleaned thoroughly and it is made certain that no flammable material 
is present. 

5.9.7 Fire extinguisher shall be available near the location of welding operations. Prior permission 
shall be obtained from safety section for working at vulnerable areas and operating areas 
before flame cutting/welding is taken up. 

5.9.8 Tarpaulin, if used should be of fire retardant. 
5.9.9 For electric (Arc) welding the following additional safety precautions shall be taken: 

 When electrical welding is undertaken near pipe lines carrying flammables, such pipe lines 
shall not be used as part of earth conductor but a separate earth conductor shall be connected 
to the machine directly from the job. 

 Personnel contact with the electrode or other live parts of electric welding equipment shall be 
avoided. 

 Extreme caution shall be exercised to prevent accidental contact of electrodes with ground. 
5.9.10 The cylinders containing poisonous/toxic or inflammable / explosive gas like Oxygen, 
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Acetylene, Hydrogen, Ammonia, Chlorine, CO2 etc. shall be handled safely taking due 
cares. To handle / shift such cylinders a special trolley / cage meant for it must be used but in 
no case it should be rolled. 

5.9.11 No domestic LPG cylinder is allowed for Hot Work such as Gas Welding / Gas Cutting. 
5.9.12 A person must remain in the area for a minimum period of 30 minutes after hot work is 

completed to ensure the site is safe. Welding machine shall be switched off after the completion 
of work. 
 

5.10 Grinding 
 
5.10.1 All portable grinders shall be used only with their wheel guards in position to reduce the    

danger from flying fragments should the wheel break during the use. 
5.10.2 Grinding wheels of specified diameter only shall be used on a grinder- portable or pedestal - in 

order not to exceed the prescribed peripheral speed. 
5.10.3 Goggles shall be used during grinding operation. 

 
5.11  Painting 

 
5.11.1 The Contractor shall not employ women on the work of painting with products containing 

lead in any form. Only men above the age of 18 years shall be employed on the work with lead 
paint. 

5.11.2 Smoking, open flames or sources of ignition shall not be allowed in places where paints and 
other flammable substances are stored, mixed or used. A caution board, with the instructions 
written in national/regional language, "SMOKING - STRICTLY PROHIBITED" shall be 
displayed in the vicinity where painting is in progress or where paints are stored. 

5.11.3 When painting work is done in a closed room or in a confined space, adequate ventilation 
shall be provided. If adequate ventilation cannot be provided, workers shall wear suitable 
respirators. 

5.11.4 Epoxy resins and their formulations used for painting shall not be allowed to come in contact 
with the skin. The workers shall use plastic gloves and/or suitable barrier creams. 

5.11.5 Workers shall thoroughly wash hands and feet before leaving the work. Work clothes shall be 
changed and laundered frequently. 

5. REPORTING FORM  

6.1 Near Miss Reporting Form 

(This form may be filled and submitted to the Safety Section within 48 hours from the incident 
time) 

 

1. Name of Person Affected/Observed 
Near miss: 

2. Group/Division/Section: 
 

3. Designation: 
 

4. Location of Near Miss: 
 

5. Date & Time of Near Miss: 
 

6. Contact no:/Ext. No.: 
 

7. Near Miss Description: (Describe fully, the protocol / procedure been followed including all substances, 
equipment and machinery being used which was related to the near miss.) 
 
--------------------------------------------------------------------------------------------------------------------------------------
--------------------------------------------------------------------------------------------------------------------------------------
--------------------------------------------------------------------------------------------------------------------------------------
--------------------------------------------------------------------------------------------------------------------------------------
--------------------------------------------------------------------------------------------------------------------------------------
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--------------------------------------------------------------------------------------------------------------------------------- 

8. Possible Damage that might have happened: 
    (i) 
 
    (ii) 
 

 9. Corrective Actions Proposed to prevent reoccurrence of such near miss incident(s): 
 
 

 
Submitted By: 

Signature: 
 
 

Name: 
 
 

 
Date:   
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6.2  Incident Reporting Form 
 
(This form is to be filled and submitted for all incidents except near miss to safety section within 72 hours from 
the incident time) 

A. PERSONNEL INFORMATION 
 

Name of Injured:   PR No.: 

Group:  Contact No./ Ext. No.: 
 

Incident Site: Employee Category: 
(  ) Permanent Employee  (  ) Project Employee 
(  ) Contract (  ) AMC    (  ) TPIA 
(  ) Service Provider/Vendor (  ) Other Category 

 
B.  CATEGORY OF INCIDENT 

First aid case   
Medical case   
Asset/Equipment/Property damage   

Vehicle incident   

Fire   
  Fatal Accident   

 
C.   INCIDENT INFORMATION 

Date / Time of Incident 
 

Date/Time Reported To Group Leader 

Person Reporting Incident 

Incident Description: 
 
 
 
 

Injury / Illness Description: 
 
 
 

D. TREATMENT INFORMATION 
 

Treatment Description 
 
 

Treatment Administered By 
 

Date Of Treatment Time Of Treatment 

Phone No of clinic / hospital  Name of Clinic/Hospital:  

 Pl. attach medical officer’s prescription for 
medical treatment: - 
 
 

Released from Hospital Date / Time: - 
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E. INITIAL CORRECTIVE ACTION INFORMATION 

 

Immediate  Causes of incident: 
 
 
 
 

Initial Corrective actions taken  
1. 
 
2. 
 
3. 
 

 

 
Prepared By: 
 
Sign: 
Name: 
Designation: 
Date: 

Reviewed By: 
 
Sign: 
Name: 
Designation: 
Date: 
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INSTITUTE FOR PLASMA RESEARCH 

Revision: 
00 

 
SAFETY PROTOCOL  

FOR CONTRACTORS OF ELECTRICAL/MAJOR INSTALLATION 
OF ELECTRICAL EQUIPMENTS/ MACHINARIES AND OTHER 

RELATED ACTIVITIES 

Eff. Date: 
20.03.2014 

 

1. PURPOSE 
 
The purpose of this protocol is to establish, implement and execute a safe and effective program for 
the prevention of incidents that may cause injury to persons or damage to the property. The specified 
responsibilities remain with the contractor for compliance.  
 
2. SCOPE 
 

2.1 This protocol shall be considered minimum requirements necessary for all works performed 
inside the Institute for Plasma Research (IPR) and associated centers/units/departments. 

2.2 All the contractor while at IPR and associated centers/units/departments work site are 
required to ensure that themselves, their workers and employees, sub-contractors, suppliers, 
vendors and visitors, must comply with the provisions of this protocol. 

2.3 The contractor shall review and educate their workers and employees about the stipulations of 
this protocol. 

2.4 This protocol is in addition to the responsibility of the contractor towards safety, health and 
environmental compliance envisaged under law, code or statutory requirements.  

 
3. PROTOCOL 
 

3.1 The contractor has to provide appropriate Personal Protective Equipment’s (PPE) like safety 
shoes,  safety helmets, goggles, hand gloves, full body safety harnesses, etc. as required for 
safety of themselves, their workers and employees, sub-contractors, suppliers, vendors and 
visitors  at site. All PPE must conform to relevant Indian and/or International Standards. These 
should be maintained in recommended condition by suitable storage, maintenance and 
inspection. IPR shall have right to examine the PPE and determine their suitability, reliability, 
acceptability and adaptability. 

3.2 The contractor shall provide and maintain proper illumination, fencing, guards, stairs, ladders, 
scaffolding, warning signs, caution boards, etc.  As required to ensure safe working conditions 
at site.  

3.3 The contractor shall ensure that all floor and wall openings are fixed and properly 
guarded/barricaded during the course of work and at the end of each day’s work with 
appropriate caution board. 

3.4 The contractor must adhere to the requirements of Safety, Health and Environment (SHE) 
Policy of IPR, salient features of which are: 
f. Continual improvement in its Safety, Health & Environment Performance, 
g. Conservation of natural resources,  
h. Waste minimization, 
i. Compliance with applicable statutory and regulatory requirements, 
j. Creating safety & environmental awareness to its employees and associates. 
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3.5 The contractor has to ensure to employ only persons who are medically fit and having sufficient 
skills for execution of work. The contractor must ensure efficient job supervision through 
educated, qualified, experienced and responsible supervisors to ensure safety at site.  

3.6 All staff persons including workers must undergo Safety Induction Training prior to depute 
them at IPR and associated centers/units/departments for any kind of work. Training module 
may include video film, clippings, photographs etc. related to work execution. In addition to 
this, Job specific training must be imparted to the concerned workers periodically.  

3.7 The contractor has to ensure that Daily Tool Box Talk shall be conducted at least for new 
workers by responsible work in-charge/supervisor for each activity and its record to be 
maintained.  

3.8 The contractors themselves, their workers and employees, sub-contractors, if any, shall comply 
with the instructions given by the Safety Officer or his authorized nominee or IPR’s 
representative regarding safety precautions, protective measures, housekeeping requirements, 
etc. IPR shall have the right at its sole discretion to stop the work, if the work is being carried 
out in such a way that it may cause accidents or harm to the workers or damage to the 
equipment’s. Contractor shall get the unsafe condition removed and report to IPR. 

3.9 The contractor shall have no right to claim any damages/compensations for stoppage of work 
due to safety reasons as provided in para 3.8 .The period of such stoppage of work will not be 
taken as an extension of time for completion of work or exemption from liquidated 
damages/compensation delay. 

3.10 The contractor should ensure that water, fuel and energy are used judiciously. The water & 
power points must be closed / put off when not in use. 

3.11 Good housekeeping practices must be followed strictly.  

3.12 All equipment’s used for electrical work, installation of electrical equipment’s/machineries and 
other related work by the contractor must meet Indian/International standards.  In case such 
standards do not exist, the contractor must ensure these to be absolutely safe. All equipment’s 
shall be strictly operated and maintained in accordance with manufacturers’ operation manual 
and safety instructions. 

3.13 The contractor must not interfere or disturb electric, fuses, cables and other electrical 
equipment’s belonging to IPR or another agency under any circumstances whatsoever unless 
expressly permitted in writing by IPR. 

3.14 Contractor shall arrange adequate facilities for first aid, medical aid and treatment for his staff 
and workers engaged at the work site.The contractor has to fully be responsible for the behavior 
and conduct of themselves, their workers and employees and sub-contractors. Any cost of loss 
or damage to client’s property caused by contractor’s employees or workers will be recovered 
from the contractor. 

3.15 In case of any accident that occurs during the maintenance/ fabrication/erection or associated 
activities undertaken by the contractor thereby causing any minor or major or fatal injury to 
themselves, their workers and employees, sub-contractors due to any reason, it shall be the 
responsibility of the contractor to promptly inform IPR’s Work in-charge and Safety Officer in 
prescribed form of IPR. This should also be informed to statutory authority, if required, under 
the applicable laws. The contractor shall maintain a register of accidents. In case the contractor 
fails to fulfil statutory requirements, IPR shall have the right to withhold contractors payments 
till the requirement are fulfilled. 

3.16 The contractor shall plan his activities so as to avoid interference with the assignments of other 
departments and contractors at the site. In case of any interference, necessary coordination must 
be sought by the contractor from IPR for safe and smooth working.  

3.17 All necessary precautions shall be taken to prevent outbreak of fires at the site. Adequate 
provisions or as recommended by Safety Officer of IPR must be made by the contractor to 
extinguish fires. 

3.18 The contractor shall issue photo identity card for themselves, their workers and employees, sub-
contractors to be deployed at site. They are required to be displayed prominently during the 
period of their stay within IPR and associated centers/units/departments. 
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3.19 The contractor shall obtain gate pass from IPR and associated centers/units/departments for 
entries and exists of all materials and equipment’s. 

3.20 Smoking and eating/chewing of tobacco is strictly prohibited at site.  

3.21 Any person under the influence of any intoxicating beverage, even to the slightest degree shall 
not be permitted at work site. 

3.22 Person below the age of 18 years  must not be employed for any work at site 

3.23 IPR may from time to time, add or amend to these protocols and issue directions. 

3.24 The contractor shall comply with Safety Instructions as laid down in as per Annexure-I. 
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1. GENERAL INFORMATION 
 
1.1 The purpose of safety instruction document is to establish, implement and execute a practical 

and effective method for preventing accidents, injuries and property damage. 
1.2 This document will help contractors and their associates to recognize, evaluate and control 

hazardous activities within their areas of responsibility. 
1.3 This document defines the procedure with which safety practice will be administered, identifies 

responsibilities and ensures control of work area safety. 
1.4 Contract agreement signed with contractors and the provisions of this document are intended 

to complement each other to ensure safe working conditions. 
1.5 The provisions of this document apply to IPR and associated centers/units/departments. 
1.6 Throughout this document, reference to a contractor means the contractor’s company and the 

associated subcontractors, consultants, vendors and suppliers. Reference to contractor’s 
management means personnel responsible for managing, supervising or directing contract 
activities and employees. 

1.7 Non-compliance of this document is treated as non-compliance of contract agreement that may 
result in warning/penalty. Willful or repeated non-compliance may result in contractor 
dismissal and contract termination.  

1.8 This document for contractors is a supplementary document to statutory rules, codes and 
regulations having jurisdiction, and does not negate, abrogate or minimize any provisions of 
these rules, codes and regulations. It is intended to supplement and enforce the individual 
program of the contractor and to coordinate the overall safety effort. Contractors are 
responsible for the safety and health of their employees, subcontractors, consultants, vendors, 
suppliers, and visitors while in IPR and associated centers/units/departments. 

1.9 Contractor’s managers and supervisors are responsible for preventing incidents or conditions 
that could lead to incidents, injuries, illness or fatalities. The ultimate success of the safety 
program depends on the cooperation of everyone. The contractor’s management must ensure 
that safety provisions are enforced and that effective training and education programs are 
employed.  

 
2. ROLE OF THE CONTRACTOR 
 
2.1Top Management of the Contractor 
 
The commitment of top management of the contractor towards safety is very important. Top 
management needs to ensure the following: 
 
2.1.1 To implement safe methods and practices, deploy appropriate machineries, tools & tackles, 

experienced supervision and skilled workforce, etc. required for execution. 
2.1.2 To ensure that employees and workers deployed are physically and mentally fit.  They should 

possess requisite skill, qualification, experience etc. 
2.1.3 To deploy qualified and trained safety supervisor, safety officers and/or safety manager 

reporting to site In-charge for supervision, co-ordination and liaison for the implementation of 
safety. 

2.1.4 To ensure that the employees and workers have appropriate health and safety training. The 
certification of such training should be produced for verification, on demand. 

2.1.5 To obtain all necessary and applicable licenses, permits, and insurance policy of his employees 
and workers before executing any work. A copy of the same must be submitted to the relevant 
authority at IPR. 

2.1.6 To ensure that all incidents (minor/major injuries, fatality, fire, property damage etc.) 
including near misses shall be reported to the relevant authority at IPR immediately verbally 
as well as in written format of IPR. Also, keep record for the same. 
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2.1.7 The liability for any compensation on account of injury sustained by an employee of the 
contractor will be exclusively that of the contractor. 

2.1.8 To provide personal protective equipment’s required for the safety and first-aid kits at 
worksite. 

2.1.9 To maintain appropriate records of all employees and workers deployed to carry out the work 
at site. 

2.1.10 Contractor shall not employ any labour below 18 years of age. 
2.1.11 A photo gate pass duly approved by IPR administration shall be issued by the contractor to 

their personnel, employees, subcontractors, etc. 
2.1.12 To co-operate with all the security arrangements of IPR. 
2.1.13 Contractor may ask for clarifications required in safety related issues, whenever a need arises. 
2.1.14 To follow and implement all the safety rules and regulations of the local bodies, state, national 

and international. Contractor shall also comply with all the statutory requirements and 
notifications, as applicable, in relation to employment of his employees issued time to time by 
the concerned authorities. 

 
2.2Contractor Safety Officer, Safety Supervisor and/or Job Supervisor 
 
The duties and responsibilities of the contractor safety officer, safety supervisor and/or job 
supervisor shall include the following: 
 
2.2.1 To assess the hazards associated with work at site in consultation with all concerned and 

establish safe working procedure. 
2.2.2 To establish a written records of factors that can cause injuries, illness or other safety related 

problems. 
2.2.3 To undertake routine/surprise inspections of all work sites to ensure compliance with safety 

standards, codes, rules, regulations and orders applicable to the work concerned. 
2.2.4 To check whether the proposed working arrangements/procedures are safe and satisfactory, 

particularly at the interface between contractors planned work and IPR facilities. 
2.2.5 To ensure that required guards and protective equipment are provided, used and properly 

maintained. 
2.2.6 To ensure that the workers understand the working procedures for carrying out the work 

safety and the hazards that may be encountered. 
2.2.7 To take immediate actions to correct any violation of safety rules observed or reported. 
2.2.8 To ensure that appropriate warning signboards and tags are displayed. 
2.2.9 To report each incident and/or injury in accordance with established procedures and assists 

during investigation. 
2.2.10 To arrange tool box meeting daily and shall continue this process to make workmen safety 

conscious. To keep a constant liaison with the relevant authority at IPR on safety issues. 
 
2.3Contractor Employees 
 
The duties & responsibilities of the contractor employees should include the following: 
 
2.3.1 The contractors’ employees must be trained for safety standards, procedure to carry out high 

risk job (if involved), use of Personal Protective Equipment’s (PPEs) in general and specific for 
a particular job, emergency preparedness and fire extinguisher and medical first-aid. 

2.3.2 To perform work safely as per the job requirements/instructions and wear appropriate PPEs. 
2.3.3 To inform promptly to their management regarding all work related incidents resulting in 

personal injury, illness and/or property damage, etc. 
2.3.4 To take all necessary and appropriate safety precautions to protect themselves, other 

personnel and the environment. 
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3. PENALTY FOR NON-COMPLIANCE 
The following penalties shall be imposed on the contractor by the IPR and shall be deducted from his 
running/final bill. 
 

Sr. 
No. 

Non-Compliance/Violation of Safety Protocols/Rules/Norms Penalty 

1. Non-use of PPE like Safety Helmet / Safety Shoes etc. Rs. 100 per 
day/person 

2. Over speeding (> 30Km/Hr.) / rash driving or improper 
parking 

Rs. 100 per occasion 

3. Non-use ELCB/MCB, Use of non-standard socket, poor 
cable joint, laying wire/cables on floor, non-use of 
socket, electrical jobs by incompetent person 

Rs. 200 per day/case 

4. Working at height without full body safety harness, using non-
standard scaffolding and not arranging fall protection 
arrangement 

Rs. 500 per day/case 

5. Handling of compressed gas cylinders without trolley and 
double gauge regulator, Improper keeping/storage of gas 
cylinder 

Rs. 200 per day/case 

6. Use of domestic LPG for cutting purpose. Rs. 200 per day/case 

7. No fencing/barricading of excavated/open areas. Rs. 200 per day/case 

8. No provision of firefighting equipment during hot works. Use 
of firewater for purpose other than firefighting. 

Rs. 200 per day/case 

9. No reporting of Nearmiss/First-aid/Injury/Property 
damage/Minor fire etc. incidents 

Rs. 500 per case 

10. Poor Housekeeping Rs. 200 per day/case 

11. No deployment of safety officer/safety supervisor responsible 
for safety at work site as mentioned in Chapter No. 5 

Rs. 500 per day 

 
Safety Officer or any other officer authorized by IPR will report safety violation to the concerned 
Engineer In-charge for imposing necessary penalty.  Engineer-in-charge shall ensure that the penalty 
amount has been deducted from the running bill of contractor.  Imposing any penalty for violation of 
safety norms does not absolve the contractors from their contractual obligation/ responsibility.  
Contractor shall be fully responsible for any accident and/or injury to their employees or property 
due to violation of safety norms. 
 
4. PROVISION FOR SAFETY SUPERVISOR /SAFETY OFFICER OF CONTRACTOR 

The contractor shall depute at least one Safety Supervisor / Safety Officer for critical activities as 
follows, 

i. Work at height (working beyond 2.5 mtr. above ground). 
ii. Materials and Material Handling which includes movement of heavy material by crane, 

movement of tractor trolley on slopes, Manual lifting of heavy material to height, erection of 
heavy machinery, equipment, etc. 

iii. Loading and unloading of equipment, structural materials, machineries, etc., Fabrication and 
erection work. 

iv. Working near high voltage lines, electrical installations, etc., charging of electrical system, 
transformers, switch yard, switch gears, etc. 

v. Work related to welding, gas cutting, grinding, etc. 

In addition to above list, IPR may also recommend for some specific tasks, which are not covered, to 
depute Safety Officer/Safety Supervisor. 

Safety supervisor shall be qualified of minimum Diploma in Engineering/ Graduate in Science with 
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approved course in the field of safety and/or fire. He shall able to read and understand English and 
speak regional/national language. He shall have experience as safety supervisor for a period of 
minimum one year.  
 
Safety Officer shall be qualified of minimum Bachelor in Engineering/ Post Graduate in Science with 
approved course in the field of Safety and/or Fire. Safety Officer shall have good communication and 
written skill to liaison with the client. He shall have good command in English and regional/national 
language. He shall have experience for a period of minimum three years of supervisory level. 
 
5. GENERAL SAFETY PROVISIONS  

5.1 Personal Protective Equipment 

The contractor is responsible to provide all necessary standard make (ISI marked) personal protective 
equipment (PPE) suitable to give sufficient protection against hazards involved in their work / job to 
their employees, as per the job requirement and insist/enforce their staff to put on the same while at 
works and ensure that the PPEs are properly used and maintained in a condition suitable for 
immediate use. The contractor shall have sufficient stock of various PPEs to avoid any shortage of 
supply and shall take adequate steps to ensure proper use of equipment by those concerned. The 
ongoing work is liable to be stopped at any time if the contractor's staff is found working without 
PPEs. 
 

5.1.1 All persons employed at site shall use safety helmets. For other types of works, persons 

working in that area shall also use safety helmets, if advised by Safety Engineer/Engineer-In-

Charge. 

5.1.2 Persons engaged in welding and gas-cutting works shall use suitable welding face shields. The 

persons who assist the welders shall use suitable goggles. Protective goggles shall be worn 

while chipping and grinding. 

5.1.3 All persons working at heights more than 2.5 m above ground or floor and exposed to risk of 

falling down shall use full body safety harness, unless otherwise protected by cages, guard 

railings, etc. In places where the use of safety harness is impractical, suitable net of adequate 

strength fastened to substantial supports shall be employed.  

5.1.4 When workers are employed in sewers and inside manholes, which are in use, the Contractor 

shall ensure that the manholes are opened and are adequately ventilated at least for an hour. 

After it has been well ventilated, the atmosphere inside the. Space shall be checked for the 

presence of any toxic gas or oxygen deficiency and recorded in the register before the workers 

are allowed to get into the manholes. The manholes opened shall be cordoned off with suitable 

railing and provided with warning signals or caution boards to prevent accidents. There shall 

be proper illumination in the night.  

5.1.5 The following is the list of various PPEs to be used for various works/worksites, 

 

List of Safety Equipment’s 

Sr. 
No. 

PPE Purpose 

01 Industrial Safety Helmet For protection of head against falling  objects  or during fall of 
person from height. 

02 Safety Goggles (Grinding, 
Welding, etc.). 

For protection of eyes against flying particles / dust, chemical 
splash, spark, arc, flashover etc. 

03 Face shield  For protection of face against flying particles / dust, chemical 
splash, spark, arc, flashover etc. 
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04 Ear plug / Ear muffs For ear / hearing system protection while working in high noise 
level area.  

05 
 

Apron(PVC /cry/Cotton) For body protection against chemicals, oils, cryogenics, sharp 
edged objects, heat, hot objects etc. 

0 6  
 

Gloves  
(Nitrile/Leather, cry, 
Electrical shock proof) 

For protection of hands against chemicals, oils, 
cryogenics, sharp edged objects, heat, hot metals/objects, 
electricity etc. 

07 Safety Shoes For protection of leg/feet against falling objects, sharp-
edged objects, heat, hot metals/objects, 
electricity etc. 

08 Full body safety harness/ I Rope/Life line/ Fall prevention system etc. For fall prevention while working at heights or in depth, working 
in vessel or in confined space. 

09 Dust Respirator Protection of respiratory system against dust. 
10 Self-contained breathing 

apparatus (SCBA) set 
Working in oxygen deficient areas. 

 
5.2 Electricity 
 
The following are provided for general guidance of the Contractor and shall be read as specific 
requirement, in addition to complying with Indian Electricity Act, Indian Electricity Rules and IS 
Specifications. 
 
5.2.1 Only qualified electricians familiar with code requirements are allowed to perform electrical 

work. 
5.2.2 Employees are not permitted to work near an unprotected electrical power circuit unless they 

are protected against electrical shock by de-energizing the circuit and grounding it, or are 
protected by effective insulation or other means, and are wearing .required personal 
protective equipment. 

5.2.3 The electric power supply will be generally made available at one point in the works site of the 
contractor by the IPR. 

5.2.4 All three phase equipment shall be provided with double earthing. All light fixtures and 
portable equipment shall be effectively earthed to main earthing.  

5.2.5 All earth terminals shall be visible. No gas pipes and water pipes shall be used for earth 
connection. Neutral conductor shall not be treated as earth wire. 

5.2.6 The contractor shall not connect any additional load without prior permission of IPR. 
5.2.7 Joints in earthing conductors shall be avoided. Loop earthing of equipment shall not be 

allowed. However tapings from an earth bus may be done. 
5.2.8 Electrical equipment and installations shall be installed and maintained as to prevent danger 

from contact with live conductors and to prevent fires originating from electrical causes like 
short circuits, overheating etc. Installation shall not cause any hindrance to movement of men 
and materials. 

5.2.9 Materials for all electrical equipment shall be selected with regard to working voltage, load and 
working environment. Such equipment shall conform to the relevant standards. 

5.2.10 Electric fuses and/or circuit breakers installed in equipment circuits for short circuit protection 
shall be of proper rating. It is also recommended that high rupturing capacity (HRC) fuses be 
used in all circuits. For load of 5 KW or more earth leakage circuit breaker of proper rating shall 
be provided in the circuits. 

5.2.11 Wires and cables shall be properly supported and approved method of fixing shall be adopted. 
Cables shall not be left on floor/ground. Loose hanging of wires & cables shall be avoided. 
Lightning and power circuits shall be kept distinct and separate. 

5.2.12 Reinforcement rods or any metallic part of structure shall not be used for supporting wires and 
cables, fixtures, equipment, earthing etc. 

5.2.13 All cables and wires shall be adequately protected mechanically against damages. In case, the 
cable required to be laid underground, it shall be adequately protected by covering the same 
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with bricks, Plain Cement Concrete (PCC), tile or any other approved means. 
5.2.14 All armored cables shall be properly terminated by using suitable cable glands. Multi-stranded 

conductor cables shall be connected by using cable lugs/ sockets. Cable lugs shall preferably be 
crimped. They shall be of proper size and shall correspond to the current rating and size of the 
cable. Twisted connections will not be allowed. 

5.2.15 All the Distribution Boards, Switch Fuse units, Bus bar chambers, ducts, cubicles etc. shall have 
MS enclosures and shall be dust, vermin and waterproof. The Distribution Boards, switches etc. 
shall be so fixed that they shall be easily accessible.  

5.2.16 The Contractor shall provide proper enclosures/covers of approved size and shape for 
protection of all switch boards, equipment etc. against rain. 

5.2.17 Isolating switches shall be provided close to equipment for easy disconnection of electrical 
equipment or conductors from the source of supply, when repair or maintenance work has to 
be done. 

5.2.18 All connections to lighting fixtures, starters or other power supplies shall be provided with 
PVC insulated, PVC sheathed twin/three/four core wires to have better mechanical protection 
for preventing possible damage to equipment or injury to personnel. Taped joints shall not be 
allowed and the connections may be made in looping system. Electric starter of motors, 
Switches shall not be mounted on .wooden boards. Only sheet steel mounting or iron 
framework shall be used. 

5.2.19 Only PVC insulated and PVC sheathed wires or armored PVC insulated and sheathed cables 
shall be used for external power supply connections of temporary nature. Weatherproof rubber 
wires shall not be used for any temporary power supply connections. Taped joints in the wires 
shall not be used. 

5.2.20 All portable appliances shall be provided with three-core cable and three-pin plug. The third 
pin of the plug shall invariably be earthed. It shall be ensured that the metal part of the 
equipment shall be effectively earthed. 

 
5.3 House Keeping 

 
5.2.1 The Contractor shall at all times keep his work spot, site office and surroundings clean and 

tidy from rubbish, scrap, surplus materials and unwanted tools and equipment so as not to 
create unsafe condition or fire hazard. 

5.2.2 Welding and other electrical cables shall be properly routed. 
5.2.3 No materials on any of the sites of work shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public. 
5.2.4 Cleaning of the work area at the end of the day and upon completion of work is a part of the 

job. 
5.2.5 The Engineer-in-charge has the right to stop work if the Contractor fails to improve upon the 

housekeeping after having been notified. 
 
5.3 Fire Safety 

 
5.2.6 All necessary precautions shall be taken to prevent outbreak of fires at the site. Adequate 

provisions shall be made to extinguish fires, if it still breaks out.  
5.2.7 Quantities of combustible materials like timber, bamboos, coal, paints, etc., shall be kept 

minimum in order to avoid unnecessary accumulation of combustibles at site. 
5.2.8 Containers of paints, thinners and allied materials shall be stored in a separate room which 

shall be well ventilated and free from excessive heat, sparks, flame or direct rays of the sun. 
The containers of paint shall be kept covered or properly fitted with lid and shall not be kept 
open except while using. 

5.2.9 Fire extinguishers shall be located at the site at appropriate places. 
5.2.10 Adequate number of workmen shall be given education and training in firefighting and 

extinguishing methods. 
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5.4 Scaffolding: 
 

5.2.11 Accidents are also caused by the ladders falling or the climber losing his balance or failure of 
scaffolds. As such, utmost care should be taken as ladder and scaffolding are extensively used 
for maintenance and construction purpose. Some of the safe practices as listed below are to be 
observed before commencement of work. 

5.2.12 Adequate and safe means of access and exit shall be provided for all work places, at all 
elevations. Using of scaffolding members (avoiding a ladder) for approach to high elevations 
shall not be permitted. 

5.2.13 Suitable scaffolds shall be provided for workmen for all works that cannot safely be done from 
the ground, or from solid construction except such short duration work as can be done safely 
from ladders. Ladder shall be of rigid construction having sufficient strength for the intended 
loads and made either of good quality wood or metal and all ladders shall be maintained well 
for safe working condition. 

5.2.14 Short ladder must not be tied together to give greater lengths. All ladders of 6 m or above 
should be tied to the structure on which they are resting to prevent from. An extra worker 
shall be engaged for holding the ladder if ladder is not securely fixed. If the ladder is used for 
carrying materials, suitable foot holds and handholds shall be provided on the ladder. The 
ladder shall be given an inclination not steeper than 1 in 4(1 horizontal and 4 vertical). Ladders 
shall not be used for climbing carrying materials in hands. While climbing both the hands 
shall not be free. 

5.2.15 The free length must extend by 1.5 meters above the point of landing but should not be more 
than 1/4th of the ladder length. No portable single ladder shall be over 9 meter in length. 
Metal ladders may not be used for electrical work. 

5.2.16 Scaffolding or staging more than 3.5 m above the ground or floor, swung or suspended from 
an overhead support or erected with stationary support shall have a standard guard rail 
properly attached, bolted, braced or otherwise secured at least 1.0 m high above the floor or 
platform of such scaffolding or staging. The guard rail shall extend along the entire exposed 
length of the scaffolding with only such opening as may be necessary for the delivery of 
materials. Standard railing shall have posts not more than 2 m apart and an intermediate rail 
halfway between the floor and platform of the scaffolding and the top rail. Such scaffolding or 
staging shall be so fastened as to prevent it from swaying from the building or structure. 
Scaffolding and ladder shall conform to relevant IS specification (IS: 3696). Timber/Bamboo 
scaffolding shall not be used. 

5.5.1 Working platforms of scaffolds shall have toe boards at least 15 cm in height to prevent 
materials from falling down. 

5.5.2 Every part of scaffolding must be of sound construction. Steel planks used in scaffolds should 
be carefully inspected and should be tied on both sides with suitable fixing arrangements to 
the pipes. Scaffolding must not be overloaded. 

5.5.3 The Steel pipe & clamp to be used must be of good quality. The spacing between the vertical & 
horizontal members of the scaffolding should not be more than 1.5m and 1 meter respectively. 
The scaffolding should be further strengthened with cross bracing and stays. 

5.5.4 The scaffolds should be provided with short climbs ladders for safe ascending/ descending of 
workmen in the job. Only those workmen who are well trained/ experienced in erecting 
scaffolding should be engaged for scaffolding work. The men working in the actual 
erection/dismantling of the scaffolding and all persons using the scaffolding must use 
appropriate PPEs. 

5.5.5 A sketch of the scaffolding proposed to be used shall be prepared and approved by the 
Engineer-in charge, prior to start of erection of scaffolding. All scaffolds shall be examined by 
Engineer-In-Charge before use. 

5.5.6 Working platform, gangways and stairways shall be so constructed that they shall not sag 
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unduly or unequally and if the height of the platform or gangway or stairway is more than 3.5 
m above ground level or floor level, they shall be closely boarded, shall have adequate width 
for easy movement of persons and materials and shall be suitably guarded. 

5.5.7 The planks used for working platform shall not project beyond the end supports to a distance 
exceeding four times the thickness of the planks used. The planks shall be rigidly tied at both 
ends to prevent sliding and slippage. The thickness of the planks shall be adequate to take 
load of men and materials and shall not collapse. 

5.5.8 Each opening in the floor of a building or at a working platform shall be provided with 
suitable means to prevent fall of persons or materials by providing suitable fencing or railing. 

5.5.9 Safe means of access shall be provided to all working platforms and other elevated working 
places. Every ladder shall be securely fixed. No single portable ladder shall be over 9 m in 
length. For ladders up to 3m in length the width between side rails in the ladder shall in no 
case be less than 300 mm. For longer ladders this width shall be increased by at least 20 mm 
for each additional meter of length. Step spacing shall be uniform and shall not exceed 300 
mm. 

5.5.10 Adequate precautions shall be taken to prevent danger from electrical lines and equipment. 
No scaffolding, ladder, working platform, gangway runs, etc. shall exist within 3 meters of 
any uninsulated electric wire. Whenever electric power and lighting cables are required to run 
through (pass on) the scaffolding or electrical equipment’s are used, such scaffolding 
structures shall have minimum two earth connections with earth continuity conforming to IS 
Code of Practice. 
 

5.5 Lifting/Hoisting Equipment and Erection 

Accidents do happen while working overhead or due to failure or unsafe use of hoisting equipment. 
As such, adequate care must be taken to prevent it. The following are some of the precautions to 
ensure safety of the workmen engaged by the contractor: 
 
5.5.1 Contractors involved in handling of any material overhead must install necessary barricades, 

warning signs or take any other steps necessary to prevent others from walking/standing 
beneath the load. 

5.5.2 Hoisting machines, tackles including their attachments, anchorage and supports must 
conform to the good mechanical construction, sound materials and adequate strength and free 
from patent defect and shall be preserved in good condition. 

5.5.3 All equipment’s like crane, chain blocks, sling, and rope including all other material handling 
equipment’s must have valid load test certificates. 

5.5.4 Thorough inspection and load testing of lifting machines and tackles shall be done by a 
competent person at least once every 12 months and records of such inspection and testing 
shall be maintained. 

5.5.5 Every crane driver or hoisting appliances operator shall be properly qualified and no person 
below the age 21 years should be in charge of any hoisting machine. 

5.5.6 Every hoisting machine and all gears shall be plainly marked with the safe working load. No 
part of any machine or gear shall be loaded beyond the safe working load (SWL). 

5.5.7 In case of IPR’s machines, the safe working load shall be notified by Engineer-in-charge. For 
contractor’s machines, the contractor shall notify the safe working load to Engineer-in-charge. 

5.5.8 Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances 
should be provided with safe guards. 

5.5.9 No cranes shall be left unattended with hanging load and on completion of work, the 
boom/jib of the crane may be brought down and kept in horizontal condition. 

5.5.10 No crane including hydra crane shall be allowed to move on road with suspended load. 
 

5.6 Welding and Gas Cutting 
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5.6.1 Welding and gas cutting operations shall be done only by qualified and authorized persons and 
as per IS specifications and Code of Practice. 

5.6.2 Welding and gas cutting shall not be carried out in places where flammable or combustible 
materials are kept and where there is danger of explosion due to presence of gaseous mixtures. 

5.6.3 Welding and gas cutting equipment including hoses and cables shall be maintained in 
good condition. 

5.6.4 Barriers shall be erected to protect other persons from harmful rays from the work. When 
welding or gas cutting is in elevated positions, precautions shall be taken to prevent sparks or 
hot metal falling on persons or flammable materials. Adequate ventilation shall be 
provided while welding in confined space. 

5.6.5 Suitable type of protective clothing consisting of fire resistant gauntlet gloves, leggings, boots 
and aprons shall be provided to workers as protection from heat and hot metal splashes. 
Welding shields with filter glasses of appropriate shade shall be worn as face protection. 

5.6.6 Welding and gas cutting shall not be done on drums, barrels, tanks or other containers unless 
they have been emptied, cleaned thoroughly and it is made certain that no flammable material 
is present. 

5.6.7 Fire extinguisher shall be available near the location of welding operations. Prior permission 
shall be obtained from safety section for working at vulnerable areas and operating areas 
before flame cutting/welding is taken up. 

5.6.8 Tarpaulin, if used should be of fire retardant. 
5.6.9 For electric (Arc) welding the following additional safety precautions shall be taken: 

 When electrical welding is undertaken near pipe lines carrying flammables, such pipe lines 
shall not be used as part of earth conductor but a separate earth conductor shall be connected 
to the machine directly from the job. 

 Personnel contact with the electrode or other live parts of electric welding equipment shall be 
avoided. 

 Extreme caution shall be exercised to prevent accidental contact of electrodes with ground. 
5.6.10 The cylinders containing poisonous/toxic or inflammable / explosive gas like Oxygen, 

Acetylene, Hydrogen, Ammonia, Chlorine, CO2 etc. shall be handled safely taking due 
cares. To handle / shift such cylinders a special trolley / cage meant for it must be used but in 
no case it should be rolled. 

5.6.11 No domestic LPG cylinder is allowed for Hot Work such as Gas Welding / Gas Cutting. 
5.6.12 A person must remain in the area for a minimum period of 30 minutes after hot work is 

completed to ensure the site is safe. Welding machine shall be switched off after the completion 
of work. 
 

5.7 Grinding 
 
5.7.1 All portable grinders shall be used only with their wheel guards in position to reduce the    

danger from flying fragments should the wheel break during the use. 
5.7.2 Grinding wheels of specified diameter only shall be used on a grinder- portable or pedestal - in 

order not to exceed the prescribed peripheral speed. 
5.7.3 Goggles shall be used during grinding operation. 

 
5.8 Electrical Equipment – Installation and/or Maintenance 

 
5.8.1 Consider all the equipment as live before touching until they are proved to be dead.  
5.8.2 Before attempting maintenance on electrical equipment, ensure electrical isolation &earthing. 

Follow “permit to work on electrical system” procedures. 
5.8.3 Be sure about isolation by physical verification. Check isolation tags on 

feeders/breakers. 
5.8.4 Keep electrical insulating mat/paint in front of electrical panel/ switches.  
5.8.5 Inspect the equipment thoroughly before normalization. 
5.8.6 Follow SIDE rule before starting maintenance work on electrical equipment. (S=Switch off, 
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I=Isolate, D=Discharge, E=Earthing). 
5.8.7 Have minimum number of cable joints and insulate properly all the cable joints. 
5.8.8 If water cooling is used, ensure that water connections are fitted correctly with no chance of 

leakage onto HV system. 
5.8.9 Supply of energy to every electrical installation, other than low voltage installation below 5 

kW, shall be controlled by an earth leakage protective device so as to disconnect the supply 
instantly on the occurrence of earth fault or leakage current. 

5.8.10 Don’t work alone in and around high voltage system. 
5.8.11 Lifting of electrical equipment as per manufacturer’s instructions.  
5.8.12 Do not allow visitors to enter into high voltage zones without escorting by an authorized 

person.  
5.8.13 Never depend on verbal communication for isolation of electrical equipment.  
5.8.14 Do not wear metallic ornament while working on electrical equipment.  
5.8.15 Do not overload the power cable beyond its current carrying capacity. 
5.8.16 Do not insert bare wires of appliances in the plug socket. 
5.8.17 Only trained, experience and authorized personnel should carrying out maintenance, repair, 

adjustment etc. 
5.8.18 Identified tools should be used to carry out such works. 
5.8.19 Eli Chips and debris must be swept up and properly disposed. 
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6. REPORTING FORM  

6.1 Near Miss Reporting Form 

(This form may be filled and submitted to the Safety Section within 48 hours from the incident 
time) 

1. Name of Person Affected/Observed   
Near miss: 
 

2. Group/Division/Section: 
 

3. Designation: 
 

4. Location of Near Miss: 
 

5. Date & Time of Near Miss: 
 

6. Contact no:/Ext. No.:  
 

7. Near Miss Description: (Describe fully, the protocol / procedure been followed including all 
substances, equipment and machinery being used which was related to the near miss.) 
 
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
------------------------------------------------- 

8. Possible Damage that might have happened: 
    (i) 
 
    (ii) 
 

 9. Corrective Actions Proposed to prevent reoccurrence of such near miss incident(s): 
 
 
 

 
Submitted By: 

Signature: 
 
 

Name: 
 
 

 
Date:   

 

 

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 
    Part I Technical Bid 

Page 171 of 255 

 

 

6.2 Incident Reporting Form 

 
(This form is to be filled and submitted for all incidents except near miss to safety section within 72 hours from 
the incident time) 

B. PERSONNEL INFORMATION 
 

Name of Injured:   PR No.: 

Group:  Contact No./ Ext. No.: 
 

Incident Site: Employee Category: 
(  ) Permanent Employee  (  ) Project Employee 
(  ) Contract (  ) AMC    (  ) TPIA 
(  ) Service Provider/Vendor (  ) Other Category 

 
B.  CATEGORY OF INCIDENT 

 
First aid case   
Medical case   
Asset/Equipment/Property damage   

Vehicle incident   

Fire   
  Fatal Accident   

 
C.   INCIDENT INFORMATION 

 

Date / Time of Incident 
 

Date/Time Reported To Group Leader 

Person Reporting Incident 

Incident Description: 
 
 

Injury / Illness Description: 
 
 

 

F. TREATMENT INFORMATION 
 

Treatment Description 
 
 

Treatment Administered By 
 

Date Of Treatment Time Of Treatment 

Phone No of clinic / hospital  Name of Clinic/Hospital:  

 Pl. attach medical officer’s prescription for 
medical treatment: - 
 
 

Released from Hospital Date / Time: - 

  

G. INITIAL CORRECTIVE ACTION INFORMATION 
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Immediate  Causes of incident: 
 
 
 
 

Initial Corrective actions taken  
1. 
 
2. 
 
3. 
 

 

 
Prepared By: 
 
Sign: 
Name: 
Designation: 
Date: 

Reviewed By: 
 
Sign: 
Name: 
Designation: 
Date: 
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INSTITUTE FOR PLASMA RESEARCH 

Revision: 
00 

 
SAFETY PROTOCOL  

FOR CONTRACTORS OF  
MECHANICAL/ MAINTENANCE/ FABRICATION/ERECTION 

AND OTHER RELATED ACTIVITIES 

Eff. Date: 
20.03.2014 

 
1. PURPOSE 

 
The purpose of this protocol is to establish, implement and execute a safe and effective program for 
the prevention of incidents that may cause injury to persons or damage to the property. The specified 
responsibilities remain with the contractor for compliance.  
 
2. SCOPE 
 

2.1 This protocol shall be considered minimum requirements necessary for all works performed 
inside the Institute for Plasma Research (IPR) and associated centers/units/departments. 

2.2 All the contractor while at IPR and associated centers/units/departments work site are 
required to ensure that themselves, their workers and employees, sub-contractors, suppliers, 
vendors and visitors, must comply with the provisions of this protocol. 

2.3 The contractor shall review and educate their workers and employees about the stipulations of 
this protocol. 

2.4 This protocol is in addition to the responsibility of the contractor towards safety, health and 
environmental compliance envisaged under law, code or statutory requirements.  

 
3. PROTOCOL 
 

3.1 The contractor has to provide appropriate Personal Protective Equipment’s (PPE) like safety 
shoes,  safety helmets, goggles, hand gloves, full body safety harnesses, etc. as required for 
safety of themselves, their workers and employees, sub-contractors, suppliers, vendors and 
visitors  at site. All PPE must conform to relevant Indian and/or International Standards. These 
should be maintained in recommended condition by suitable storage, maintenance and 
inspection. IPR shall have right to examine the PPE and determine their suitability, reliability, 
acceptability and adaptability. 

3.2 The contractor shall provide and maintain proper illumination, fencing, guards, stairs, ladders, 
scaffolding, warning signs, caution boards, etc.  As required to ensure safe working conditions 
at site.  

3.3 The contractor shall ensure that all floor and wall openings are fixed and properly 
guarded/barricaded during the course of work and at the end of each day’s work with 
appropriate caution board. 

3.4 The contractor must adhere to the requirements of Safety, Health and Environment (SHE) 
Policy of IPR, salient features of which are: 
k. Continual improvement in its Safety, Health & Environment Performance, 
l. Conservation of natural resources,  
m. Waste minimization, 
n. Compliance with applicable statutory and regulatory requirements, 
o. Creating safety & environmental awareness to its employees and associates. 
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3.5 The contractor has to ensure to employ only persons who are medically fit and having sufficient 
skills for execution of work. The contractor must ensure efficient job supervision through 
educated, qualified, experienced and responsible supervisors to ensure safety at site.  

3.6 All staff persons including workers must undergo Safety Induction Training prior to depute 
them at IPR and associated centers/units/departments for any kind of work. Training module 
may include video film, clippings, photographs etc. related to work execution. In addition to 
this, Job specific training must be imparted to the concerned workers periodically.  

3.7 The contractor has to ensure that Daily Tool Box Talk shall be conducted at least for new 
workers by responsible work in-charge/supervisor for each activity and its record to be 
maintained.  

3.8 The contractors themselves, their workers and employees, sub-contractors, if any, shall comply 
with the instructions given by the Safety Officer or his authorized nominee or IPR’s 
representative regarding safety precautions, protective measures, housekeeping requirements, 
etc. IPR shall have the right at its sole discretion to stop the work, if the work is being carried 
out in such a way that it may cause accidents or harm to the workers or damage to the 
equipment’s. Contractor shall get the unsafe condition removed and report to IPR. 

3.9 The contractor shall have no right to claim any damages/compensations for stoppage of work 
due to safety reasons as provided in para 3.8 .The period of such stoppage of work will not be 
taken as an extension of time for completion of work or exemption from liquidated 
damages/compensation delay. 

3.10 The contractor should ensure that water, fuel and energy are used judiciously. The water & 
power points must be closed / put off when not in use. 

3.11 Good housekeeping practices must be followed strictly.  

3.12 All equipment’s used for maintenance, fabrication and assembly work, etc. by the contractor 
must meet Indian/International standards.  In case such standards do not exist, the contractor 
must ensure these to be absolutely safe. All equipment’s shall be strictly operated and 
maintained in accordance with manufacturers’ operation manual and safety instructions. 

3.13 The contractor must not interfere or disturb electric, fuses, cables and other electrical 
equipment’s belonging to IPR or another agency under any circumstances whatsoever unless 
expressly permitted in writing by IPR. 

3.14 Contractor shall arrange adequate facilities for first aid, medical aid and treatment for his staff 
and workers engaged at the work site. 

3.15 The contractor has to fully be responsible for the behavior and conduct of themselves, their 
workers and employees and sub-contractors. Any cost of loss or damage to client’s property 
caused by contractor’s employees or workers will be recovered from the contractor. 

3.16 In case of any accident that occurs during the maintenance/ fabrication/erection or associated 
activities undertaken by the contractor thereby causing any minor or major or fatal injury to 
themselves, their workers and employees, sub-contractors due to any reason, it shall be the 
responsibility of the contractor to promptly inform IPR’s Work in-charge and Safety Officer in 
prescribed form of IPR. This should also be informed to statutory authority, if required, under 
the applicable laws. The contractor shall maintain a register of accidents. 

3.17 In case the contractor fails to fulfil statutory requirements, IPR shall have the right to withhold 
contractors payments till the requirement are fulfilled. 

3.18 The contractor shall plan his activities so as to avoid interference with the assignments of other 
departments and contractors at the site. In case of any interference, necessary coordination must 
be sought by the contractor from IPR for safe and smooth working.  

3.19 All necessary precautions shall be taken to prevent outbreak of fires at the site. Adequate 
provisions or as recommended by Safety Officer of IPR must be made by the contractor to 
extinguish fires. 
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3.20 The contractor shall follow the stipulated procedure regarding work in the radiation area and 
other works related with radiography. The contractor shall be fully responsible for the safe 
storage and handling of his and his sub-contractor’s radio-active sources in accordance with 
AERB rules and other applicable provisions.  

3.21 The contractor shall issue photo identity card for themselves, their workers and employees, sub-
contractors to be deployed at site. They are required to be displayed prominently during the 
period of their stay within IPR and associated centers/units/departments. 

3.22 The contractor shall obtain gate pass from IPR and associated centers/units/departments for 
entries and exists of all materials and equipment’s. 

3.23 Smoking and eating/chewing of tobacco is strictly prohibited at site.  

3.24 Any person under the influence of any intoxicating beverage, even to the slightest degree shall 
not be permitted at work site. 

3.25 Person below the age of 18 years  must not be employed for any work at site 

3.26 IPR may from time to time, add or amend to these protocols and issue directions. 

3.27 The contractor shall comply with safety instructions as laid down in as per Annexure-I. 
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1. GENERAL INFORMATION 

 
1.1 The purpose of safety instruction document is to establish, implement and execute a practical 

and effective method for preventing accidents, injuries and property damage. 
1.2 This document will help contractors and their associates to recognize, evaluate and control 

hazardous activities within their areas of responsibility. 
1.3 This document defines the procedure with which safety practice will be administered, identifies 

responsibilities and ensures control of work area safety. 
1.4 Contract agreement signed with contractors and the provisions of this document are intended 

to complement each other to ensure safe working conditions. 
1.5 The provisions of this document apply to IPR and associated centers/units/departments. 
1.6 Throughout this document, reference to a contractor means the contractor’s company and the 

associated subcontractors, consultants, vendors and suppliers. Reference to contractor’s 
management means personnel responsible for managing, supervising or directing contract 
activities and employees. 

1.7 Non-compliance of this document is treated as non-compliance of contract agreement that may 
result in warning/penalty. Willful or repeated non-compliance may result in contractor 
dismissal and contract termination.  

1.8 This document for contractors is a supplementary document to statutory rules, codes and 
regulations having jurisdiction, and does not negate, abrogate or minimize any provisions of 
these rules, codes and regulations. It is intended to supplement and enforce the individual 
program of the contractor and to coordinate the overall safety effort. Contractors are 
responsible for the safety and health of their employees, subcontractors, consultants, vendors, 
suppliers, and visitors while in IPR and associated centers/units/departments. 

1.9 Contractor’s managers and supervisors are responsible for preventing incidents or conditions 
that could lead to incidents, injuries, illness or fatalities. The ultimate success of the safety 
program depends on the cooperation of everyone. The contractor’s management must ensure 
that safety provisions are enforced and that effective training and education programs are 
employed.  

 
2. ROLE OF THE CONTRACTOR 

 
2.1Top Management of the Contractor 
 
The commitment of top management of the contractor towards safety is very important. Top 
management needs to ensure the following: 
 
2.1.1 To implement safe methods and practices, deploy appropriate machineries, tools & tackles, 

experienced supervision and skilled workforce, etc. required for execution. 
2.1.2 To ensure that employees and workers deployed are physically and mentally fit.  They should 

possess requisite skill, qualification, experience etc. 
2.1.3 To deploy qualified and trained safety supervisor, safety officers and/or safety manager 

reporting to site In-charge for supervision, co-ordination and liaison for the implementation of 
safety. 

2.1.4 To ensure that the employees and workers have appropriate health and safety training. The 
certification of such training should be produced for verification, on demand. 

2.1.5 To obtain all necessary and applicable licenses, permits, and insurance policy of his employees 
and workers before executing any work. A copy of the same must be submitted to the relevant 
authority at IPR. 

2.1.6 To ensure that all incidents (minor/major injuries, fatality, fire, property damage etc.) 
including near misses shall be reported to the relevant authority at IPR immediately verbally 
as well as in written format of IPR. Also, keep record for the same. 
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2.1.7 The liability for any compensation on account of injury sustained by an employee of the 
contractor will be exclusively that of the contractor. 

2.1.8 To provide personal protective equipment’s required for the safety and first-aid kits at 
worksite. 

2.1.9 To maintain appropriate records of all employees and workers deployed to carry out the work 
at site. 

2.1.10 Contractor shall not employ any labour below 18 years of age. 
2.1.11 A photo gate pass duly approved by IPR administration shall be issued by the contractor to 

their personnel, employees, subcontractors, etc. 
2.1.12 To co-operate with all the security arrangements of IPR. 
2.1.13 Contractor may ask for clarifications required in safety related issues, whenever a need arises. 
2.1.14 To follow and implement all the safety rules and regulations of the local bodies, state, national 

and international. Contractor shall also comply with all the statutory requirements and 
notifications, as applicable, in relation to employment of his employees issued time to time by 
the concerned authorities. 

 
2.2Contractor Safety Officer, Safety Supervisor and/or Job Supervisor 
 
The duties and responsibilities of the contractor safety officer, safety supervisor and/or job 
supervisor shall include the following: 
 
2.2.1 To assess the hazards associated with work at site in consultation with all concerned and 

establish safe working procedure. 
2.2.2 To establish a written records of factors that can cause injuries, illness or other safety related 

problems. 
2.2.3 To undertake routine/surprise inspections of all work sites to ensure compliance with safety 

standards, codes, rules, regulations and orders applicable to the work concerned. 
2.2.4 To check whether the proposed working arrangements/procedures are safe and satisfactory, 

particularly at the interface between contractors planned work and IPR facilities. 
2.2.5 To ensure that required guards and protective equipment are provided, used and properly 

maintained. 
2.2.6 To ensure that the workers understand the working procedures for carrying out the work 

safety and the hazards that may be encountered. 
2.2.7 To take immediate actions to correct any violation of safety rules observed or reported. 
2.2.8 To ensure that appropriate warning signboards and tags are displayed. 
2.2.9 To report each incident and/or injury in accordance with established procedures and assists 

during investigation. 
2.2.10 To arrange tool box meeting daily and shall continue this process to make workmen safety 

conscious. To keep a constant liaison with the relevant authority at IPR on safety issues. 
 
2.3       Contractor Employees 
 
The duties & responsibilities of the contractor employees should include the following: 
 
2.3.1 The contractors’ employees must be trained for safety standards, procedure to carry out high 

risk job (if involved), use of Personal Protective Equipment’s (PPEs) in general and specific for 
a particular job, emergency preparedness and fire extinguisher and medical first-aid. 

2.3.2 To perform work safely as per the job requirements/instructions and wear appropriate PPEs. 
2.3.3 To inform promptly to their management regarding all work related incidents resulting in 

personal injury, illness and/or property damage, etc. 
2.3.4 To take all necessary and appropriate safety precautions to protect themselves, other 

personnel and the environment. 
 

3. PENALTY FOR NON-COMPLIANCE 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 
    Part I Technical Bid 

Page 179 of 255 

 

 
The following penalties shall be imposed on the contractor by the IPR and shall be deducted from his 
running/final bill. 
 

Sr. 
No. 

Non-Compliance/Violation of Safety Protocols/Rules/Norms Penalty 

1. Non-use of PPE like Safety Helmet / Safety Shoes etc. Rs. 100 per 
day/person 

2. Over speeding (> 30Km/Hr.) / rash driving or improper 
parking 

Rs. 100 per occasion 

3. Non-use ELCB/MCB, Use of non-standard socket, poor cable 
joint, laying wire/cables on floor, non-use of socket, electrical jobs 
by incompetent person 

Rs. 200 per day/case 

4. Working at height without full body safety harness, using non-
standard scaffolding and not arranging fall protection 
arrangement 

Rs. 500 per day/case 

5. Handling of compressed gas cylinders without trolley and 
double gauge regulator, Improper keeping/storage of gas 
cylinder 

Rs. 200 per day/case 

6. Use of domestic LPG for cutting purpose. Rs. 200 per day/case 

7. No fencing/barricading of excavated/open areas. Rs. 200 per day/case 

8. No provision of firefighting equipment during hot works. Use 
of firewater for purpose other than firefighting. 

Rs. 200 per day/case 

9. No reporting of Nearmiss/First-aid/Injury/Property 
damage/Minor fire etc. incidents 

Rs. 500 per case 

10. Poor Housekeeping Rs. 200 per day/case 

11. No deployment of safety officer/safety supervisor responsible 
for safety at work site as mentioned in Chapter No. 5 

Rs. 500 per day 

Safety Officer or any other officer authorized by IPR will report safety violation to the concerned 
Engineer In-charge for imposing necessary penalty.  Engineer-in-charge shall ensure that the penalty 
amount has been deducted from the running bill of contractor.  Imposing any penalty for violation of 
safety norms does not absolve the contractors from their contractual obligation/ responsibility.  
Contractor shall be fully responsible for any accident and/or injury to their employees or property 
due to violation of safety norms. 
 
4. PROVISION FOR SAFETY SUPERVISOR /SAFETY OFFICER OF CONTRACTOR 

The contractor shall depute at least one Safety Supervisor / Safety Officer for critical activities as 
follows, 

 
i. Work at height (working beyond 2.5 mtr. above ground) 
ii. Materials and Material Handling which includes movement of heavy material by crane, 

movement of tractor trolley on slopes, Manual lifting of heavy material to height, erection of 
heavy machinery, equipment, etc. 

iii. Loading and unloading of equipment, structural materials, machineries, etc., Fabrication and 
erection work 

iv. Working near high voltage lines, electrical installations, etc., charging of electrical system, 
transformers, switch yard, switch gears, etc. 

v. Work on pressure vessels/lines. 
vi. Work in confined space 
vii. Radiography work 
viii. Work related to welding, gas cutting, grinding, etc. 
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ix. Work with pneumatic tools/compressed air 
x. Leak detection testing / Hydraulic testing 

In addition to above list, IPR may also recommend for some specific tasks, which are not covered, to 
depute Safety Officer/Safety Supervisor. 

Safety supervisor shall be qualified of minimum Diploma in Engineering/ Graduate in Science with 
approved course in the field of safety and/or fire. He shall able to read and understand English and 
speak regional/national language. He shall have experience as safety supervisor for a period of 
minimum one year.  
 
Safety Officer shall be qualified of minimum Bachelor in Engineering/ Post Graduate in Science with 
approved course in the field of Safety and/or Fire. Safety Officer shall have good communication and 
written skill to liaison with the client. He shall have good command in English and regional/national 
language. He shall have experience for a period of minimum three years of supervisory level. 

 
5. GENERAL SAFETY PROVISIONS  

5.1    Personal Protective Equipment 

The contractor is responsible to provide all necessary standard make (ISI marked) personal protective 
equipment (PPE) suitable to give sufficient protection against hazards involved in their work / job to 
their employees, as per the job requirement and insist/enforce their staff to put on the same while at 
works and ensure that the PPEs are properly used and maintained in a condition suitable for 
immediate use. The contractor shall have sufficient stock of various PPEs to avoid any shortage of 
supply and shall take adequate steps to ensure proper use of equipment by those concerned. The 
ongoing work is liable to be stopped at any time if the contractor's staff is found working without 
PPEs. 
 

5.1.1 All persons employed at site shall use safety helmets. For other types of works, persons 

working in that area shall also use safety helmets, if advised by Safety Engineer/Engineer-In-

Charge. 

5.1.2 Persons engaged in welding and gas-cutting works shall use suitable welding face shields. The 

persons who assist the welders shall use suitable goggles. Protective goggles shall be worn 

while chipping and grinding. 

5.1.3 All persons working at heights more than 2.5 m above ground or floor and exposed to risk of 

falling down shall use full body safety harness, unless otherwise protected by cages, guard 

railings, etc. In places where the use of safety harness is impractical, suitable net of adequate 

strength fastened to substantial supports shall be employed.  

5.1.4 When workers are employed in sewers and inside manholes, which are in use, the Contractor 

shall ensure that the manholes are opened and are adequately ventilated at least for an hour. 

After it has been well ventilated, the atmosphere inside the .space shall be checked for the 

presence of any toxic gas or oxygen deficiency and recorded in the register before the workers 

are allowed to get into the manholes. The manholes opened shall be cordoned off with suitable 

railing and provided with warning signals or caution boards to prevent accidents. There shall 

be proper illumination in the night.  

 

5.1.5 The following is the list of various PPEs to be used for various works/worksites, 
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List of Safety Equipment’s 

 

Sr. 
No. 

PPE Purpose 

01 Industrial Safety Helmet For protection of head against falling  objects  or 
during fall of person from height. 

02 Safety Goggles (Grinding, 
Welding, etc.). 

For protection of eyes against flying particles / dust, 
chemical splash, spark, arc, flashover etc. 

03 Face shield  For protection of face against flying particles / dust, 
chemical splash, spark, arc, flashover etc. 

04 Ear plug / Ear muffs For ear / hearing system protection while working in 
high noise level area.  

05 
 

Apron(PVC /cry/Cotton) For body protection against chemicals, oils, cryogenics, 
sharp edged objects, heat, hot objects etc. 

0 6  
 

Gloves (Nitrile/Leather, 
cryogenics, Electrical 
shock proof) 

For protection of hands against chemicals, 
oils, cryogenics, sharp edged objects, heat, hot metals/objects, 
electricity etc. 

07 Safety Shoes For protection of leg/feet against 
falling objects, sharp edged objects, heat, hot
 metals/objects, electricity etc. 

08 Full body safety harness/ I 
Rope /Life line/ Fall 
prevention system etc. 

For fall prevention while working at heights or in depth, 
working in vessel or in confined space. 
 

09 Dust Respirator Protection of respiratory system against dust. 
10 Self-contained breathing 

apparatus (SCBA) set 
Working in oxygen deficient areas. 

   
5.2 Electricity 
The following are provided for general guidance of the Contractor and shall be read as specific 
requirement, in addition to complying with Indian Electricity Act, Indian Electricity Rules and IS 
Specifications. 
 
5.2.1 Only qualified electricians familiar with code requirements are allowed to perform electrical 

work. 
5.2.2 Employees are not permitted to work near an unprotected electrical power circuit unless they 

are protected against electrical shock by de-energizing the circuit and grounding it, or are 
protected by effective insulation or other means, and are wearing .required personal 
protective equipment. 

5.2.3 The electric power supply will be generally made available at one point in the works site of the 
contractor by the IPR. 

5.2.4 All three phase equipment shall be provided with double earthing. All light fixtures and 
portable equipment shall be effectively earthed to main earthing.  

5.2.5 All earth terminals shall be visible. No gas pipes and water pipes shall be used for earth 
connection. Neutral conductor shall not be treated as earth wire. 

5.2.6 The contractor shall not connect any additional load without prior permission of IPR. 
5.2.7 Joints in earthing conductors shall be avoided. Loop earthing of equipment shall not be 

allowed. However tapings from an earth bus may be done. 
5.2.8 Electrical equipment and installations shall be installed and maintained as to prevent danger 

from contact with live conductors and to prevent fires originating from electrical causes like 
short circuits, overheating etc. Installation shall not cause any hindrance to movement of men 
and materials. 

5.2.9 Materials for all electrical equipment shall be selected with regard to working voltage, load and 
working environment. Such equipment shall conform to the relevant standards. 
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5.2.10 Electric fuses and/or circuit breakers installed in equipment circuits for short circuit protection 
shall be of proper rating. It is also recommended that high rupturing capacity (HRC) fuses be 
used in all circuits. For load of 5 KW or more earth leakage circuit breaker of proper rating shall 
be provided in the circuits. 

5.2.11 Wires and cables shall be properly supported and approved method of fixing shall be adopted. 
Cables shall not be left on floor/ground. Loose hanging of wires & cables shall be avoided. 
Lightning and power circuits shall be kept distinct and separate. 

5.2.12 Reinforcement rods or any metallic part of structure shall not be used for supporting wires and 
cables, fixtures, equipment, earthing etc. 

5.2.13 All cables and wires shall be adequately protected mechanically against damages. In case, the 
cable required to be laid underground, it shall be adequately protected by covering the same 
with bricks, Plain Cement Concrete (PCC), tile or any other approved means. 

5.2.14 All armored cables shall be properly terminated by using suitable cable glands. Multi-stranded 
conductor cables shall be connected by using cable lugs/ sockets. Cable lugs shall preferably be 
crimped. They shall be of proper size and shall correspond to the current rating and size of the 
cable. Twisted connections will not be allowed. 

5.2.15 All the Distribution Boards, Switch Fuse units, Bus bar chambers, ducts, cubicles etc. shall have 
MS enclosures and shall be dust, vermin and waterproof. The Distribution Boards, switches etc. 
shall be so fixed that they shall be easily accessible.  

5.2.16 The Contractor shall provide proper enclosures/covers of approved size and shape for 
protection of all switch boards, equipment etc. against rain. 

5.2.17 Isolating switches shall be provided close to equipment for easy disconnection of electrical 
equipment or conductors from the source of supply, when repair or maintenance work has to 
be done. 

5.2.18 All connections to lighting fixtures, starters or other power supplies shall be provided with 
PVC insulated, PVC sheathed twin/three/four core wires to have better mechanical 
protection for preventing possible damage to equipment or injury to personnel. 
Taped joints shall not be allowed and the connections may be made in looping system. 
Electric starter of motors, Switches shall not be mounted on .wooden boards. Only sheet steel 
mounting or iron framework shall be used. 

5.2.19 Only PVC insulated and PVC sheathed wires or armored PVC insulated and sheathed cables 
shall be used for external power supply connections of temporary nature. Weatherproof 
rubber wires shall not be used for any temporary power supply connections. Taped joints in 
the wires shall not be used. 

5.2.20 All portable appliances shall be provided with three-core cable and three-pin plug. The 
third pin of the plug shall invariably be earthed. It shall be ensured that the metal part of 
the equipment shall be effectively earthed. 
 

5.3 House Keeping 
 

5.3.1 The Contractor shall at all times keep his work spot, site office and surroundings clean 
and tidy from rubbish, scrap, surplus materials and unwanted tools and equipment so as 
not to create unsafe condition or fire hazard. 

5.3.2 Welding and other electrical cables shall be properly routed. 
5.3.3 No materials on any of the sites of work shall be so stacked or placed as to cause danger or 

inconvenience to any person or the public. 
5.3.4 Cleaning of the work area at the end of the day and upon completion of work is a part of the 

job. 
5.3.5 The Engineer-in-charge has the right to stop work if the Contractor fails to improve upon the 

housekeeping after having been notified. 
 
5.4 Fire Safety 

 
5.4.1 All necessary precautions shall be taken to prevent outbreak of fires at the site. Adequate 
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provisions shall be made to extinguish fires, if it still breaks out.  
5.4.2 Quantities of combustible materials like timber, bamboos, coal, paints, etc., shall be kept 

minimum in order to avoid unnecessary accumulation of combustibles at site. 
5.4.3 Containers of paints, thinners and allied materials shall be stored in a separate room which 

shall be well ventilated and free from excessive heat, sparks, flame or direct rays of the sun. The 
containers of paint shall be kept covered or properly fitted with lid and shall not be kept open 
except while using. 

5.4.4 Fire extinguishers shall be located at the site at appropriate places. 
5.4.5 Adequate number of workmen shall be given education and training in firefighting and 

extinguishing methods. 
 

5.5 Scaffolding 
 

5.5.1 Accidents are also caused by the ladders falling or the climber losing his balance or failure of 
scaffolds. As such, utmost care should be taken as ladder and scaffolding are extensively used 
for maintenance and construction purpose. Some of the safe practices as listed below are to be 
observed before commencement of work. 

5.5.2 Adequate and safe means of access and exit shall be provided for all work places, at all 
elevations. Using of scaffolding members (avoiding a ladder) for approach to high elevations 
shall not be permitted. 

5.5.3 Suitable scaffolds shall be provided for workmen for all works that cannot safely be done from 
the ground, or from solid construction except such short duration work as can be done safely 
from ladders. Ladder shall be of rigid construction having sufficient strength for the intended 
loads and made either of good quality wood or metal and all ladders shall be maintained well 
for safe working condition. 

5.5.4 Short ladder must not be tied together to give greater lengths. All ladders of 6 m or above 
should be tied to the structure on which they are resting to prevent from. An extra worker shall 
be engaged for holding the ladder if ladder is not securely fixed. If the ladder is used for 
carrying materials, suitable foot holds and handholds shall be provided on the ladder. The 
ladder shall be given an inclination not steeper than 1 in 4(1 horizontal and 4 vertical). Ladders 
shall not be used for climbing carrying materials in hands. While climbing both the hands shall 
not be free. 

5.5.5 The free length must extend by 1.5 meters above the point of landing but should not be more 
than 1/4th of the ladder length. No portable single ladder shall be over 9 meter in length. Metal 
ladders may not be used for electrical work. 

5.5.6 Scaffolding or staging more than 3.5 m above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have a standard guard rail properly 
attached, bolted, braced or otherwise secured at least 1.0 m high above the floor or platform of 
such scaffolding or staging. The guard rail shall extend along the entire exposed length of the 
scaffolding with only such opening as may be necessary for the delivery of materials. Standard 
railing shall have posts not more than 2 m apart and an intermediate rail halfway between the 
floor and platform of the scaffolding and the top rail. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. Scaffolding and ladder 
shall conform to relevant IS specification (IS: 3696). Timber/Bamboo scaffolding shall not be 
used. 

5.5.7 Working platforms of scaffolds shall have toe boards at least 15 cm in height to prevent 
materials from falling down. 

5.5.8 Every part of scaffolding must be of sound construction. Steel planks used in scaffolds should 
be carefully inspected and should be tied on both sides with suitable fixing arrangements to 
the pipes. Scaffolding must not be overloaded. 

5.5.9 The Steel pipe & clamp to be used must be of good quality. The spacing between the vertical & 
horizontal members of the scaffolding should not be more than 1.5m and 1 meter respectively. 
The scaffolding should be further strengthened with cross bracing and stays. 

5.5.10 The scaffolds should be provided with short climbs ladders for safe ascending/ descending 
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of workmen in the job. Only those workmen who are well trained/ experienced in 
erecting scaffolding should be engaged for scaffolding work. The men working in the actual 
erection/dismantling of the scaffolding and all persons using the scaffolding must use 
appropriate PPEs. 

5.5.11  A sketch of the scaffolding proposed to be used shall be prepared and approved by the 
Engineer-in charge, prior to start of erection of scaffolding. All scaffolds shall be examined by 
Engineer-In-Charge before use. 

5.5.12 Working platform, gangways and stairways shall be so constructed that they shall not sag 
unduly or unequally and if the height of the platform or gangway or stairway is more than 3.5 
m above ground level or floor level, they shall be closely boarded, shall have adequate width 
for easy movement of persons and materials and shall be suitably guarded. 

5.5.13 The planks used for working platform shall not project beyond the end supports to a distance 
exceeding four times the thickness of the planks used. The planks shall be rigidly tied at both 
ends to prevent sliding and slippage. The thickness of the planks shall be adequate to take 
load of men and materials and shall not collapse. 

5.5.14 Each opening in the floor of a building or at a working platform shall be provided with suitable 
means to prevent fall of persons or materials by providing suitable fencing or railing. 

5.5.15 Safe means of access shall be provided to all working platforms and other elevated 
working places. Every ladder shall be securely fixed. No single portable ladder shall be over 9 
m in length. For ladders up to 3m in length the width between side rails in the ladder shall in 
no case be less than 300 mm. For longer ladders this width shall be increased by at least 20 mm 
for each additional meter of length. Step spacing shall be uniform and shall not exceed 300 
mm. 

5.5.16 Adequate precautions shall be taken to prevent danger from electrical lines and equipment. 
No scaffolding, ladder, working platform, gangway runs, etc. shall exist within 3 meters of 
any uninsulated electric wire. Whenever electric power and lighting cables are required to run 
through (pass on) the scaffolding or electrical equipment’s are used, such scaffolding structures 
shall have minimum two earth connections with earth continuity conforming to IS Code of 
Practice. 
 

5.6 Lifting/Hoisting Equipment and Erection 

Accidents do happen while working overhead or due to failure or unsafe use of hoisting equipment. 
As such, adequate care must be taken to prevent it. The following are some of the precautions to 
ensure safety of the workmen engaged by the contractor: 
5.6.1 Contractors involved in handling of any material overhead must install necessary barricades, 

warning signs or take any other steps necessary to prevent others from walking/standing 
beneath the load. 

5.6.2 Hoisting machines, tackles including their attachments, anchorage and supports must 
conform to the good mechanical construction, sound materials and adequate strength and free 
from patent defect and shall be preserved in good condition. 

5.6.3 All equipment’s like crane, chain blocks, sling, and rope including all other material handling 
equipment’s must have valid load test certificates. 

5.6.4 Thorough inspection and load testing of lifting machines and tackles shall be done by a 
competent person at least once every 12 months and records of such inspection and testing 
shall be maintained. 

5.6.5 Every crane driver or hoisting appliances operator shall be properly qualified and no person 
below the age 21 years should be in charge of any hoisting machine. 

5.6.6 Every hoisting machine and all gears shall be plainly marked with the safe working load. No 
part of any machine or gear shall be loaded beyond the safe working load (SWL). 

5.6.7 In case of IPR’s machines, the safe working load shall be notified by Engineer-in-charge. For 
contractor’s machines, the contractor shall notify the safe working load to Engineer-in-charge. 

5.6.8 Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances 
should be provided with safe guards. 
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5.6.9 No cranes shall be left unattended with hanging load and on completion of work, the 
boom/jib of the crane may be brought down and kept in horizontal condition. 

5.6.10 No crane including hydra crane shall be allowed to move on road with suspended load. 
 

5.7 Welding and Gas Cutting 
 

5.7.1 Welding and gas cutting operations shall be done only by qualified and authorized persons and 
as per IS specifications and Code of Practice. 

5.7.2 Welding and gas cutting shall not be carried out in places where flammable or combustible 
materials are kept and where there is danger of explosion due to presence of gaseous mixtures. 

5.7.3 Welding and gas cutting equipment including hoses and cables shall be maintained in 
good condition. 

5.7.4 Barriers shall be erected to protect other persons from harmful rays from the work. When 
welding or gas cutting is in elevated positions, precautions shall be taken to prevent sparks or 
hot metal falling on persons or flammable materials. Adequate ventilation shall be 
provided while welding in confined space. 

5.7.5 Suitable type of protective clothing consisting of fire resistant gauntlet gloves, leggings, boots 
and aprons shall be provided to workers as protection from heat and hot metal splashes. 
Welding shields with filter glasses of appropriate shade shall be worn as face protection. 

5.7.6 Welding and gas cutting shall not be done on drums, barrels, tanks or other containers unless 
they have been emptied, cleaned thoroughly and it is made certain that no flammable material 
is present. 

5.7.7 Fire extinguisher shall be available near the location of welding operations. Prior permission 
shall be obtained from safety section for working at vulnerable areas and operating areas 
before flame cutting/welding is taken up. 

5.7.8 Tarpaulin, if used should be of fire retardant. 
5.7.9 For electric (Arc) welding the following additional safety precautions shall be taken: 

 

 When electrical welding is undertaken near pipe lines carrying flammables, such pipe lines 
shall not be used as part of earth conductor but a separate earth conductor shall be connected 
to the machine directly from the job. 

 Personnel contact with the electrode or other live parts of electric welding equipment shall be 
avoided. 

 Extreme caution shall be exercised to prevent accidental contact of electrodes with ground. 
 

5.7.10 The cylinders containing poisonous/toxic or inflammable / explosive gas like Oxygen, 
Acetylene, Hydrogen, Ammonia, Chlorine, CO2 etc. shall be handled safely taking due 
cares. To handle / shift such cylinders a special trolley / cage meant for it must be used but in 
no case it should be rolled. 

5.7.11 No domestic LPG cylinder is allowed for Hot Work such as Gas Welding / Gas Cutting. 
5.7.12 A person must remain in the area for a minimum period of 30 minutes after hot work is 

completed to ensure the site is safe. Welding machine shall be switched off after the completion 
of work. 
 

5.8 Grinding 
 
5.8.1 All portable grinders shall be used only with their wheel guards in position to reduce the    

danger from flying fragments should the wheel break during the use. 
5.8.2 Grinding wheels of specified diameter only shall be used on a grinder- portable or pedestal - in 

order not to exceed the prescribed peripheral speed. 
5.8.3 Goggles shall be used during grinding operation. 

 
 

5.9 Painting 
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5.9.1 The Contractor shall not employ women on the work of painting with products containing 

lead in any form. Only men above the age of 18 years shall be employed on the work with lead 
paint. 

5.9.2 Smoking, open flames or sources of ignition shall not be allowed in places where paints and 
other flammable substances are stored, mixed or used. A caution board, with the instructions 
written in national/regional language, "SMOKING - STRICTLY PROHIBITED" shall be 
displayed in the vicinity where painting is in progress or where paints are stored. 

5.9.3 When painting work is done in a closed room or in a confined space, adequate ventilation 
shall be provided. If adequate ventilation cannot be provided, workers shall wear suitable 
respirators. 

5.9.4 Epoxy resins and their formulations used for painting shall not be allowed to come in contact 
with the skin. The workers shall use plastic gloves and/or suitable barrier creams. 

5.9.5 Workers shall thoroughly wash hands and feet before leaving the work. Work clothes shall be 
changed and laundered frequently. 

 
5.10 Radiography 
 
5.10.1 Only properly trained, qualified personnel shall be allowed to use radiation producing 

equipment or handle radioactive source. 
5.10.2 Radiography works may be carried out preferably after office hours or on holidays. 
5.10.3 The following are some basic rules to be followed: 

 The ionization radiation source shall not be left unattended. 

 Radiation film and dose meter shall be used. 

 The exposed area shall be clearly identified, barricaded by rope or other effective means 
and internationally recognized symbol for radiation shall be placed around the perimeter of 
any area which may be affected by radiation. 

 Contractor shall coordinate with safety officer to ensure that the dose rate at barricade does 
not exceed 0.75 milirems per hour. 
 

5.11 Maintenance of Equipment 
 

5.11.1 Disconnect the electrical power before starting the mechanical maintenance of the 
equipment/machine. 

5.11.2 During the maintenance of equipment/machine, it should be doubly ensured that the machine 
does not move unexpectedly causing injury to the person involved. 

5.11.3 Full proof lockout system or power lock off system should be followed. Power lock off system 
shall include the electrical power, energy stored in springs, suspended parts or any other 
potential power sources. 

5.11.4 A highly legible information plate should be kept near the equipment/ m achine 
under maintenance giving the details of work being carried-out, warning instructions etc., to 
enable the workers, supervisors or any visitors to keep away. 

5.11.5 Removal of such plates immediately after the maintenance, repair etc., shall be -insured. 
5.11.6 Instructions from the machine manufacturers’ service/installation book should be followed 

during maintenance of the equipment. 
5.11.7 Only trained personnel should be employed for carrying out maintenance, repair, adjustment 

etc. 
5.11.8 Identified tools should be used to carry out such works. 
5.11.9 Guards should be replaced immediately after the maintenance work. 
5.11.10  Eli Chips and debris must be swept up and properly disposed. 

 

6. REPORTING FORM  
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6.1 Near Miss Reporting Form 

(This form may be filled and submitted to the Safety Section within 48 hours from the incident 
time) 

 

1. Name of Person Affected/Observed   
Near miss: 

 

2. Group/Division/Section: 
 

3. Designation: 
 

4. Location of Near Miss: 
 

5. Date & Time of Near Miss: 
 

6. Contact no:/Ext. No.:  
 

7. Near Miss Description: (Describe fully, the protocol / procedure been followed including all 
substances, equipment and machinery being used which was related to the near miss.) 
 
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
-----------------------------------------------------------------------------------------------------------------------------
------------------------------------------------- 

8. Possible Damage that might have happened: 
    (i) 
 
    (ii) 
 

 9. Corrective Actions Proposed to prevent reoccurrence of such near miss incident(s): 
 
 
 

 
Submitted By: 

Signature: 
 
 

Name: 
 
 

 
Date:   
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6.3 Incident Reporting Form 

 
(This form is to be filled and submitted for all incidents except near miss to safety section within 72 hours from 
the incident time) 

C. PERSONNEL INFORMATION 
 

Name of Injured:   PR No.: 

Group:  Contact No./ Ext. No.: 
 

Incident Site: Employee Category: 
(  ) Permanent Employee  (  ) Project Employee 
(  ) Contract (  ) AMC    (  ) TPIA 
(  ) Service Provider/Vendor (  ) Other Category 

 
B.  CATEGORY OF INCIDENT 

 
First aid case   
Medical case   
Asset/Equipment/Property damage   

Vehicle incident   

Fire   
  Fatal Accident   

 
C.   INCIDENT INFORMATION 

 

Date / Time of Incident 
 

Date/Time Reported To Group Leader 

Person Reporting Incident 

Incident Description: 
 
 

Injury / Illness Description: 
 
 

 
H. TREATMENT INFORMATION 

 

Treatment Description 
 
 

Treatment Administered By 
 

Date Of Treatment Time Of Treatment 

Phone No of clinic / hospital  Name of Clinic/Hospital:  

 Pl. attach medical officer’s prescription for 
medical treatment: - 
 
 

Released from Hospital Date / Time: - 
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I. INITIAL CORRECTIVE ACTION INFORMATION 

 

Immediate  Causes of incident: 
 
 
 
 

Initial Corrective actions taken  
1. 
 
2. 
 
3. 
 

 

 
Prepared By: 
 
Sign: 
Name: 
Designation: 
Date: 

Reviewed By: 
 
Sign: 
Name: 
Designation: 
Date: 
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SECTION: 3   - (iv) Model Rules for the Protection of Health and 
Sanitary Arrangements for Workers Employed by Institute or its 
Contractors 

 
1. APPLICATION  

 
These rules shall apply to all buildings and construction works in charge of Institute for Plasma 
Research in which twenty or more workers are ordinarily employed or are proposed to be employed 
in any day during the period during which the contract work is in progress.  
 
2. DEFINITION 
 
Work place means a place where twenty or more workers are ordinarily employed in connection with 
construction work on any day during the period during which the contract work is in progress.  
 
3. FIRST-AID FACILITIES 

 
(i) At every work place there shall be provided and maintained, so as to be easily accessible during 
working hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part 
thereof ordinarily employed.  
 
(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and shall 
contain the following equipment:  
 
(a) For work places in which the number of contract labour employed does not exceed 50 - Each   first-
aid box shall contain the following equipment’s:-  
 
1.  6 small sterilized dressings.  
2. 3 medium size sterilized dressings.  
3.  3 large size sterilized dressings.  
4.  3 large sterilized burn dressings.  
5.  1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine.  
6.  1 (30 ml.) bottle containing salvolatile having the dose and mode of administration indicated on 

the label.  
7.  1 snakebite lancet.  
8.  1 (30 gms.) bottle of potassium permanganate crystals.  
9.  1 pair scissors.  
10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service and Labour 

Institutes, Government of India.  
11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin.  
12. Ointment for burns.  
13. A bottle of suitable surgical antiseptic solution.  
 
(b) For work places in which the number of contract labour exceed 50.  
Each first-aid box shall contain the following equipment’s.  
 
1.  12 small sterilized dressings.  
2.  6 medium size sterilized dressings.  
3.  6 large size sterilized dressings.  
4.  6 large size sterilized burn dressings.  
5.  6 (15 gms.) packets sterilized cotton wool.  
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6.  1 (60 ml.) bottle containing a two per cent alcoholic solution iodine.  
7.  1 (60 ml.) bottle containing salvolatile having the dose and mode of administration indicated on 

the label.  
8.  1 roll of adhesive plaster.  
9.  1 snake bite lancet.  
10. 1 (30 gms.) bottle of potassium permanganate crystals.  
11. 1 pair scissors.  
12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and Labour 

Institutes/Government of India.  
13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.  
14. Ointment for burns.  
15. A bottle of suitable surgical antiseptic solution. 
 
(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 
necessary.  
 
(iv) Nothing except the prescribed contents shall be kept in the First-aid box.  
 
(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily 
available during the working hours of the work place.  
 
(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment, in the work 
places where the number of contract labour employed is 150 or more.  
 
(vii) In work places where the number of contract labour employed is 500 or more and hospital 
facilities are not available within easy distance from the works. First-aid posts shall be established and 
run by a trained compounder. The compounder shall be on duty and shall be available at all hours 
when the workers are at work.  
 
(viii) Where work places are situated in places which are not towns or cities, a suitable motor 
transport shall be kept readily available to carry injured person or person suddenly taken ill to the 
nearest hospital. 
 
4. DRINKING WATER  
 
(i) In every work place, there shall be provided and maintained at suitable places, easily accessible to 
labour, a sufficient supply of cold water fit for drinking.  
 
(ii) Where drinking water is obtained from an intermittent public water supply, each work place shall 
be provided with storage where such drinking water shall be stored.  
 
(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine drain 
or other source of pollution. Where water has to be drawn from an existing well which is within such 
proximity of latrine, drain or any other source of pollution, the well shall be properly chlorinated 
before water is drawn form it for drinking. All such wells shall be entirely closed in and be provided 
with a trap door which shall be dust and waterproof. 
 
( iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 
opened only for cleaning or inspection which shall be done at least once a month. 
5. WASHING FACILITIES  
 
(i) In every work place adequate and suitable facilities for washing shall be provided and maintained 
for the use of contract labour employed therein.  
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(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female 
workers.  
 
(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic condition.  

 
6. LATRINES AND URINALS  

 
(i) Latrines shall be provided in every work place on the following scale namely:-  
 
(a) Where female are employed there shall be at least one latrine for every 25 females.  
 
(b) Where males are employed, there shall be at least one latrine for every 25 males. 
 
Provided that where the number of males or females exceeds 100, it shall be sufficient if there is one 
latrine for 25 males or females as the case may be up to the first 100, and one for every 50 thereafter.  
 
(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a 
proper door and fastenings.  
 
(iii)Construction of latrines: The inside walls shall be constructed of masonry or some suitable heat-
resisting materials and shall be cement washed inside and outside at least once a year, Latrines shall 
not be of a standard lower than borehole system. 
 
(iv)(a) Where workers of both sexes are employed, there shall be displayed outside each block of 
latrine and urinal, a notice in the language understood by the majority of the workers “For Men only” 
or “For Women Only” as the case may be.  
 
(b) The notice shall also bear the figure of a man or of a woman, as the case may be.  
 
(v) There shall be at least one urinal for male workers up to 50 and one for female workers up to fifty 
employed at a time, provided that where the number of male or female workmen, as the case may be 
exceeds 500, it shall be sufficient if there is one urinal for every 50 males or females up to the first 500 
and one for every 100 or part thereafter.  
 
(vi)( a)The latrines and urinals shall be adequately lighted and shall be maintained in a clean and 
sanitary condition at all times.  
 
(b) Latrines and urinals other than those connected with a flush sewage system shall comply with the 
requirements of the Public Health Authorities.  
 
(vii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in or 
near the latrines and urinals.  
 
(viii) Disposal of excreta:-Unless otherwise arranged for by the local sanitary authority, arrangements 
for proper disposal of excreta by incineration at the work place shall be made by means of a suitable 
incinerator. Alternately excreta may be disposed of by putting a layer of night soil at the bottom of a 
pucca tank prepared for the purpose and covering it with a 15 cm. layer of waste or refuse and then 
covering it with a layer of earth for a fortnight (when it will turn to manure).  
 
(ix) The contractor shall at his own expense, carry out all instructions issued to him by the Engineer-
in-Charge to effect proper disposal of night soil and other conservancy work in respect of the 
contractor’s workmen or employees on the site. The contractor shall be responsible for payment of 
any charges which may be levied by Municipal or Cantonment Authority for execution of such on his 
behalf.  
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7. PROVISION OF SHELTER DURING REST  
 
At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other 
two for rest separately for the use of men and women labour. The height of each shelter shall not be 
less than 3 meters (10 ft.) from the floor level to the lowest part of the roof. These shall be kept clean 
and the space provided shall be on the basis of 0.6 sq.m. (6 sq. ft) per head.  
 
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building 
under construction or other alternative accommodation to be used for the purpose. 
 
8. CRECHES  
 
(i) At every work place, at which 20 or more women worker are ordinarily employed, there shall be 
provided two rooms of reasonable dimensions for the use of their children under the age of six years. 
One room shall be used as a play room for the children and the other as their bedroom. The rooms 
shall be constructed with specifications as per clause 19H (ii) a, b & c.  
 
(ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. There 
shall be adequate provision of sweepers to keep the places clean.  
 
(iii) The contractor shall supply adequate number of toys and games in the play room and sufficient 
number of cots and beddings in the bed room.  
 
(iv) The contractor shall provide one ayaa to look after the children in the crèche when the number of 
women workers does not exceed 50 and two when the number of women workers exceeds 50.  
 
(v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants and 
mothers of the children.  
 
9. CANTEENS  
 
(i) In every work place where the work regarding the employment of contract labour is likely to 
continue for six months and where in contract labours numbering one hundred or more are 
ordinarily employed, an adequate canteen shall be provided by the contractor for the use of such 
contract labour.  
 
(ii) The canteen shall be maintained by the contractor in an efficient manner.  
 
(iii) The canteen shall consist of at least a dining Hall, kitchen, storeroom, pantry and washing places 
separately for workers and utensils.  
 
(iv) The canteen shall be sufficiently lighted at all times when any person has access to it.  
 
(v) The floor shall be made of smooth and impervious materials and inside walls shall be lime-
washed or colour washed at least once in each year. Provided that the inside walls of the kitchen shall 
be lime-washed every four months.  
 
(vi) The premises of the canteen shall be maintained in a clean and sanitary condition.  
 
(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to 
accumulate so as to cause a nuisance.  
 
(viii) Suitable arrangements shall be made for the collection and disposal of garbage.  
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(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at a time.  
 
(x) The floor area of the dining hall, excluding the area occupied by the service counter and any 
furniture except tables and chairs shall not be less than one square meter (10 sft) per diner to be 
accommodated as prescribed in sub-Rule 9.  
 
(xi) (a) A portion of the dining hall and service counter shall be partitioned off and reserved for 
women workers in proportion to their number. 
 
(b) Washing places for women shall be separate and screened to secure privacy.  
 
(xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be 
accommodated as prescribed in sub-Rule 9. 
 
(xiii) (a)1. There shall be provided and maintained sufficient utensils crockery, furniture and any 
other equipment’s necessary for the efficient running of the canteen.  
 
2. The furniture utensils and other equipment shall be maintained in a clean and hygienic condition.  
 
(b)1. Suitable clean clothes for the employees serving in the canteen shall be provided and 
maintained.  
2. A service counter, if provided, shall have top of smooth and impervious material.  
 
3. Suitable facilities including an adequate supply of hot water shall be provided for the cleaning of 
utensils and equipment’s.  
 
(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the 
normal habits of the contract labour.  
 
(xv) The charges for food stuffs, beverages and any other items served in the canteen shall be based 
on No profit, No loss‟ and shall be conspicuously displayed in the canteen.  
 
(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following items 
shall not be taken into consideration as expenditure namely:  
 
(a) The rent of land and building.  
(b) The depreciation and maintenance charges for the building and equipment’s provided for the 
canteen.  
(c) The cost of purchase, repairs and replacement of equipment’s including furniture, crockery, 
cutlery and utensils.  
(d) The water charges and other charges incurred for lighting and ventilation.  
(e) The interest and amounts spent on the provision and maintenance of equipment’s provided for the 
canteen.  
(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered 
accountants and auditors.  
 
10. ANTI-MALARIAL PRECAUTIONS  
 
The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the 
Engineer-in-Charge including the filling up of any borrow pits which may have been dug by him.  
 
11. The above rules shall be incorporated in the contracts and in notices inviting tenders and shall 
form an integral part of the contracts.  
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12. AMENDMENTS  
Institute may, from time to time, add to or amend these rules and issue directions, it may consider 
necessary for the purpose of removing any difficulty which may arise in the administration thereof. 
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SECTION: 3   - (v) Contractor’s Labour Regulations with 
Annexures. 

 
1. SHORT TITLE  
 
These regulations may be called the Institute Contractors Labour Regulations.  
 
2. DEFINITIONS  
 
(i) Workman means any person employed by Institute or its contractor directly or indirectly 
through a subcontractor with or without the knowledge of the Institute to do any skilled, 
semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward, whether 
the terms of employment are expressed or implied but does not include any person:- 
 
(a) Who is employed mainly in a managerial or administrative capacity: or 
 
(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees per 
mensem or exercises either by the nature of the duties attached to the office or by reason of powers 
vested in him, functions mainly of managerial nature : or  
 
(c) Who is an out worker, that is to say, person to whom any article or materials are given out by or 
on behalf of the principal employers to be made up cleaned, washed, altered, ornamental finished, 
repaired adopted or otherwise processed for sale for the purpose of the trade or business of the 
principal employers and the process is to be carried out either in the home of the out worker or in 
some other premises, not being premises under the control and management of the principal 
employer. No person below the age of 18 years shall be employed to act as a workman.  
 
(ii) Fair Wages means wages whether for time or piece work fixed and notified under the provisions 
of the Minimum Wages Act from time to time.  
 
(iii) Contractors shall include every person who undertakes to produce a given result other than a 
mere supply of goods or articles of manufacture through contract labour or who supplies contract 
labour for any work and includes a subcontractor.  
 
(iv)  Wages shall have the same meaning as defined in the Payment of Wages Act.  
 
3(i) normally working hours of an adult employee should not exceed 9 hours a day. The working 
day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more than 
12 hours on any day.  
 
(ii) When an adult worker is made to work for more than 9 hours on any day or for more than 48 
hours in any week, he shall be paid over time for the extra hours put in by him at double the 
ordinary rate of wages.  
 
(iii)(a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the 
provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time irrespective 
of whether such worker is governed by the Minimum Wages Act or not.  
 
b) Where the minimum wages prescribed by the Government under the Minimum Wages Act are 
not inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages 
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at the rate applicable to the next preceding day, provided he has worked under the same contractor 
for a continuous period of not less than 6 days.  
 
(c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a 
normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the 
five days immediately before or after the normal weekly holiday and pay wages to such worker for 
the work performed on the normal weekly holiday at overtime rate.  
 
4. DISPLAY OF NOTICE REGARDING WAGES ETC.  
 
The contractor shall before he commences his work on contract, display and correctly maintain and 
continue to display and correctly maintain in a clear and legible condition in conspicuous places on 
the work, notices in English and in the local Indian languages spoken by the majority of the workers 
giving the minimum rates of wages fixed under Minimum Wages Act, the actual wages being paid, 
the hours of work for which such wage are earned, wages periods, dates of payments of wages and 
other relevant information as per Appendix ‘III’. 
 
5. PAYMENT OF WAGES  
 
(i) The contractor shall fix wage periods in respect of which wages shall be payable.  
(ii) No wage period shall exceed one month.  
(iii) The wages of every person employed as contract labour in an establishment or by a contractor 
where less than one thousand such persons are employed shall be paid before the expiry of seventh 
day and in other cases before the expiry of tenth day after the last day of the wage period in respect 
of which the wages are payable.  
(iv) Where the employment of any worker is terminated by or on behalf of the contractor the 
wages earned by him shall be paid before the expiry of the second working day from the date on 
which his employment is terminated.  
(v) All payment of wages shall be made on a working day at the work premises and during the 
working time and on a date notified in advance and in case the work is completed before the expiry 
of the wage period, final payment shall be made within 48 hours of the last working day.  
(vi) Wages due to every worker shall be paid to him direct or to other person authorized by him in 
this behalf.  
(vii) All wages shall be paid in current coin or currency or in both.  
(viii) Wages shall be paid without any deductions of any kind except those specified by the Central 
Government by general or special order in this behalf or permissible under the Payment of Wages 
Act 1956.  
(ix) A notice showing the wages period and the place and time of disbursement of wages shall be 
displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge under 
acknowledgment.  
(x) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of 
the Junior Engineer or any other authorized representative of the Engineer in-Charge who will be 
required to be present at the place and time of disbursement of wages by the contractor to 
workmen.  
(xi) The contractor shall obtain from the Junior Engineer or any other authorized representative of 
the Engineer-in-Charge as the case may be, a certificate under his signature at the end of the entries 
in the “Register of Wages” or the “Wage-cum Muster Roll” as the case may be in the following 
form: 
“Certified that the amount shown in column No……………………. has been paid to the workman 
concerned in my presence on…………….. at……………..”  
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6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES  
 
(i) The wages of a worker shall be paid to him without any deduction of any kind except the 
following  
(a) Fines  
(b) Deductions for absence from duty i.e. from the place or the places where by the terms of his 
employment he is required to work. The amount of deduction shall be in proportion to the period 
for which he was absent.  
(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for 
custody, or for loss of money or any other deduction which he is required to account, where such 
damage or loss is directly attributable to his neglect or default.  
(d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances 
granted shall be entered in a register.  
(e) Any other deduction which the Central Government may from time to time allow.  
 
(ii) No fines should be imposed on any worker save in respect of such acts and omissions on his 
part as have been approved of by the Chief Labour Commissioner. Note: - An approved list of Acts 
and Omissions for which fines can be imposed is enclosed at Appendix-X  
 
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from 
his wages until the worker has been given an opportunity of showing cause against such fines or 
deductions.  
 
(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not 
exceed an amount equal to three paise in a rupee of the total wages, payable to him in respect of 
that wage period.  
 
(v) No fine imposed on any worker shall be recovered from him by installment, or after the expiry 
of sixty days from the date on which it was imposed.  
 
(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of 
which it was imposed.  
 
7. LABOUR RECORDS  
 
(i) The contractor shall maintain a Register of persons employed on work on contract in Form XIII 
of the CL (R&A) Central Rules 1971 (Appendix IV)  
 
(ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by him 
on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V).  
 
(iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him on 
the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI)  
 
(iv) Register of accidents - The contractor shall maintain a register of accidents in such form as may 
be convenient at the work place but the same shall include the following particulars:  
 
a) Full particulars of the labourers who met with accident.  
b) Rate of Wages.  
c) Sex  
d) Age  
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e) Nature of accident and cause of accident.  
f) Time and date of accident.  
g) Date and time when admitted in Hospital.  
h) Date of discharge from the Hospital.  
i) Period of treatment and result of treatment.  
j) Percentage of loss of earning capacity and disability as assessed by Medical Officer.  
k) Claim required to be paid under Workmen’s Compensation Act.  
I) Date of payment of compensation.  
m) Amount paid with details of the person to whom the same was paid.  
n) Authority by whom the compensation was assessed.  
o) Remarks  
 
(v) The contractor shall maintain a Register of Fines in the Form XII. of the CL (R&A) Rules 1971 
(Appendix-Xl)  
The contractor shall display in a good condition and in a conspicuous place of work the approved 
list of acts and omissions for which fines can be imposed (Appendix-X)  
 
(vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of the CL 
(R&A) Rules 1971 (Appendix-XII)  
 
(vii)The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 1971 
(Appendix-XIII)  
 
(viii)The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 
1971 (Appendix-XIV)  
 
8. ATTENDANCE CARD-CUM-WAGE SLIP  
 
(i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by   
him in the specimen format (Appendix-VII   
 
(ii) The card shall be valid for each wage period.  
 
 
(iii) The contractor shall mark the attendance of each workman on the card twice each day, once at 
the commencement of the day and again after the rest interval, before he actually starts work. 
 
(iv) The card shall remain in possession of the worker during the wage period under reference... 
 
 
(v) The contractor shall complete the wage slip portion on the reverse of the card at least a day 
prior to the disbursement of wages in respect of the wage period under reference. 
 
(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip 
at the time of disbursement of wages and retain the card with himself.  
 
9. EMPLOYMENT CARD  
The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 to 
each worker within three days of the employment of the worker (Appendix-VIII).  
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10. SERVICE CERTIFICATE  
 
On termination of employment for any reason whatsoever the contractor shall issue to the workman 
whose services have been terminated, a Service certificate in Form XV of the CL (R&A) Central 
Rules 1971 (Appendix-IX)  
 
11. PRESERVATION OF LABOUR RECORDS  
 
All records required to be maintained under Regulations Nos. 6&7 shall be preserved in original for 
a period of three years from the date of last entries made in them and shall be made available for 
inspection by the Engineer-in-Charge or Labour Officer or any other officers authorized by the 
Ministry of Urban Development in this behalf.  
 
12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY  
 
The Labour Officer or any person authorized by Central Government on their behalf shall have 
power to make enquires with a view to ascertaining and enforcing due and proper observance of 
Fair Wage Clauses and the Provisions of these Regulations. He shall investigate into any complaint 
regarding the default made by the contractor or subcontractor in regard to such provision.  
 
13. REPORT OF LABOUR OFFICER  
 
The Labour Officer or other persons authorized as aforesaid shall submit a report of result of his 
investigation or enquiry to the Executive Engineer concerned indicating the extent, if any, to which 
the default has been committed with a note that necessary deductions from the contractors bill be 
made and the wages and other dues be paid to the labourers concerned. In case an appeal is made 
by the contractor under Clause 13 of these regulations, actual payment to labourers will be made by 
the Engineer in Charge after the Dean (Admin)IPR has given his decision on such appeal.  
 
i) The Chief Administrative Officer shall arrange payments to the labour concerned within 45 days 
from the receipt of the report from the Labour Officer or the Dean (Admin)IPR as the case may be.  
 
14. APEAL AGAINST THE DECISION OF LABOUR OFFICER  
 
Any person aggrieved by the decision and recommendations of the Labour Officer or other person 
so authorized may appeal against such decision to the Dean (Admin)IPR within 30 days from the 
date of decision, forwarding simultaneously a copy of his appeal to the Chief Administrative Officer 
but subject to such appeal, the decision of the officer shall be final and binding upon the contractor.  
 
15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 
 
(i) A workman shall be entitled to be represented in any investigation or enquiry under these 
regulations by:  
 
a) An officer of a registered trade union of which he is a member.  
 
b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is 
affiliated.  
 
c) Where the employer is not a member of any registered trade union, by an officer of a registered 
trade union, connected with the industry in which the worker in employed or by any other 
workman employed in the industry in which the worker is employed.  
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(ii) An employer shall be entitled to be represented in any investigation or enquiry under these 
regulations by:-  
 
a) An officer of an association of employers of which he is a member.  
 
b) An officer of a federation of associations of employers to which association referred to in clause 
(a) is affiliated.  
 
c) Where the employers is not a member of any association of employers, by an officer of association 
of employer connected with the industry in which the employer is engaged or by any other 
employer, engaged in the industry in which the employer is engaged.  
 
(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 
enquiry under these regulations.  
 
16. INSPECTION OF BOOKS AND SLIPS  
 
The contractor shall allow inspection of all the prescribed labour records to any of his workers or to 
his agent at a convenient time and place after due notice is received or to the Labour Officer or any 
other person, authorized by the Central Government on his behalf.  
 
17. SUBMISSIONS OF RETURNS  
 
The contractor shall submit periodical returns as may be specified from time to time.  
 
18. AMENDMENTS  
 
The Institute / Government may from time to time add to or amend the regulations and on any 
question as to the application/Interpretation or effect of those regulations the decision of the Dean 
(Admin) , IPR shall be final.  
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PROFORMA OF REGISTERS 
 

Appendix ‘I’ 
Register of Maternity Benefits (Clause 19F) 

 
1. Name and address of the contractor: 

 
2. Name and location of the work:- 

 
 

Name of the 
Employee 

Father’s / 
Husband’s 
Name 

Nature of 
employment  

Period of actual 
employment  

 Date on which notice of 
confinement given 

1 2 3 4 5 

     

 
 

Date of 
delivery 
/miscarriage 

Date on which maternity leave commenced and ended 
 
 

  In case of Delivery 
 

in case of miss-carriage 
 

 Commenced  Ended Commenced  Ended 

6 7 8 9 10 

     

 
Leave pay paid to the employee 

 

In case of delivery 
 

 
In case of miscarriage 

Remarks 

Rate of leave 
pay 

Amount paid Rate of leave 
pay 

Pay amount 
paid 

 

11 12 13 14 15 
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Appendix ‘II’ 
 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT 
ADMISSIBLE TO THE CONTRACTOR’S LABOUR 

 
Name and address of the contractor 
 
Name and location of the work 
 
 
1. Name of the woman and her husband’s name: 

2. Designation: 

3. Date of appointment: 

4. Date with months and year in which she is employed: 

5. Date of discharge / dismissal, if any: 

6. Date of Production of certificates in respect of pregnancy: 

7. Date on which woman informs about the expected delivery: 

8. Date of delivery / miscarriage/ death: 

9. Date of production of certificate in respect of delivery / miscarriage: 

10. Date with amount of maternity / death benefit paid in advance of expected delivery: 

11. Date with amount of subsequent payment of maternity benefit: 

12. Name of person nominated by the women to receive the payment of the maternity benefit 

after her death: 

13. If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date of payment: 

14. Signature of the contractor authenticating entries in the register:  

15. Remark column for the use of inspecting officer: 
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Appendix ‘III’ 

Labour Board 

1. Name of Work: 

2. Name of Contractor: 

3. Address of contractor 

4. Name of Labour Officer of institute: 

5. Name of Labour Enforcement Officer: 

6. Address of Enforcement officer; 

 

SI. 

No. 

Category Minimum 

Wage fixed 

Actual  

Wage paid 

Number 

Present 

Remarks 

  

 

 

 

 

 

 

    

 
Weekly Holiday: 
 
Wage Period: 
 
Date of Payment of wages: 
 
Working Hours: 
 
Rest interval: 
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Appendix ‘ IV’ 
 

Form XIII (See Rule 75) 
 

Register of workmen employed by contractor 
 

Name and Address of contractor 
 
Name and address of establishment under which contract is carried on. 
 
Nature and location of work. 
 
Name and address of Principal Employer. 
 

Sr. 
No. 

Name 
and 
surna
me of 
work
man 

A
ge 
as 
on 

Fathe
r’s / 
Husb
and ‘s 
name 

Nature 
employ
ment / 
designa
tion 

Perma
nent 
home 
addres
s of 
workm
an ( 
Village 
and 
Tehsil,
Taluk 
and 
Distric
t)  

Local 
Addr
ess 

Date 
of 
comm
ence
ment 
of 
empl
oyme
nt  

Signat
ure or 
thumb 
impres
sion of 
Work 
men 

Date of 
termin
ation 
of 
emplo
yment 

Reason 
for 
termin
ations  

Remark
s 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix ‘V’ 

 
Form XVI 

 
Muster Roll 

 
Name and Address of contractor: 
 
Name and address of establishment under which contract is carried on. 
 
Nature and location of work. 
 
Name and address of Principal Employer. 
 
For the month of / fortnight: 
 

Sr.
No

. 

Name of 
Workman 

Father’s / Husband’s 
Name 

Sex Dates Remarks 

1 2 3 4 5 6 

1 2 3 4 5 
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Appendix ‘VI’ 

 
Form XVII (see rule 78(2)(a)) 

 
REGISTER OF WAGES 

 
Name and Address of contractor: 
 
Name and address of establishment under which contract is carried on. 
 
Nature and location of work. 
 
Name and address of Principal Employer. 
 
Wages period ------------------- Monthly/fortnight 

S
r.
N
o 

Na
me 
of 

wor
kma

n 

Serial 
No. 

in the 
regist
er of 
work
man 

Desig
natio
n/nat
ure of 
work 
done 

No. 
of 

days 
wor
ked 

Unit
s of 
wor

k 
done 

Dail
y 

rate 
of 

wag
es 

/pric
e 

rate 

Amount of wages earned Deducti
on( If 
any 
Indicat
e 
nature) 

Ne
t 

am
ou
nt 
pai
d 

Sign
atur
e or 
thu
mb 

impr
essio
n of 
the 
wor
kma

n 

Initi
al of 
cont
racto
r or 
his 

repe
senti

ve 

       Basi
c 
Wag
e 

Dear
ness 
allo
wan
ce 

Ov
er 
Ti
me 

Other  
Cash 
paym
ents 
( 
Indica
te 
nature
)  

T
o
t
a
l 

    

1 2 3 4 5 6 7 8 9 10 11 1
2 

13 14 15 16 
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Appendix ‘VII’ 
 
 

Wage Card No. 
 

WAGE CARD 
 

Name and address of contractor     Date of Issue 
 
Name and location of work    Designation 
 
Name of workman      Month/Fortnight 
 
Rate of wages 
 
 

1  2   3   4  5  6  7  8   9  10  11  12  14  15   16  17  18  19  20  21  22  23  24  25  26  27  28  29 30 31 
 
 
 

 
Morning:         Rate: 
 
 
 
 
 
Evening:         Amount 
 
 
 
Initial:          
 
 

 
Received from    the sum of Rs.    On amount of my wages 
 
 
The wages card is valid for one month from the date of issue. 
 
 

Signature 
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Appendix ‘VII’ 
 

FORM XIX 
 

(See Rule 78(2)(b)) 
 

WAGES SLIP 
 
 

 
Name and address of contractor: 
 
Name and Father’s/Husband’s name of workman: 
 
Nature and location of work: 
 
For the week/Fortnight/Month ending: 
 
1. No. of days worked: 

2. No. of units worked in case of piece: 

3. Rate of daily wages/piece rate: 

4. Amount of overtime wages: 

5. Gross wages payable: 

6. Deduction, if any: 

7. Net amount of waged paid: 

 

Initial of the contractor or his representative 
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Appendix ‘VIII’ 
 

FORM XIV 
 

(See Rule 76) 
 

EMPLOYMENT CARD 
 

 
Name and address of Contractor: 
 
Name and address of establishment  under which contract is carried on : 
 
Name of work and location of work: 
 
Name and address of principal employer: 
 
1. Name of the workman: 

2. Sr.No. in the register of workman: 

3. Nature of employment/designation 

4. Wage rate (with particulars of unit in: 

Case of piece work) 

5. Wage period 

6. Tenure of employment 

7. Remark: 

 

 

 

Signature of Contactor  
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Appendix ‘IX’ 
 

FORM XV 
 

(See Rule 77) 
 

SERVICE CERTIFICATE 
 

 
 
Name and Address of contractor: 
 
Nature and location of work: 
 
Name and address of establishment under which contract is carried on. 
 
Name and address of workman. 
 
Father’s / Husband’s Name. 
 
Identification Mark. 
 
Age or date of birth. 
 
Name and address of principal employer  
 
 
 
 

Sr.No Total period for which 
employed 

Nature of 
work 

Rate of wage (with 
particulars of unit in 
case of piece work) 

Remark 

 From To    

1 2 3 4 5 6 

   
 
 
 
 
 
 
 
 
 
 
 
 

   

Signature: 
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Appendix ‘X’ 
 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 
 

In accordance with rule7 (v) of the Contractor’s Labour Regulations to be displayed prominently at 
the site of work both in English and local Language 
 
1. Wilful insubordination or disobedience, whether alone or in combination with other.  

2. Theft fraud or dishonesty in connection with the contractors beside a business or property of 

Institute 

3. Taking or giving bribes or any illegal gratifications 

4. Habitual late attendance. 

5. Drunkenness fighting, riotous or disorderly or indifferent behavior. 

6. Habitual negligence. 

7. Smoking near or around the area where combustible or other materials are locked. 

8. Habitual indiscipline. 

9. Causing damage to work in the progress or to property of the Institute or of the contractor. 

10. Sleeping on duty. 

11. Malingering or slowing down work. 

12. Giving of false information regarding name, age father's name, etc. 

13. Habitual loss of wage cards supplied by the employers. 

14. Unauthorized use of employer’s property of manufacturing or making of unauthorized practices 

at the workplace. 

15. Bad workmanship in construction and maintenance by skilled workers which is not approved 

by the Department and for which the contractors are compelled to undertake rectifications. 

16. Making false complaints and / or misleading statements. 

17. Engaging on trade within the premises of the establishments. 

18. Any unauthorized divulgence of business affairs of the employees. 

19. Collection or canvassing for the collection of any money within the premises of an establishment 

unless authorized by the employer.  

20. Holding meeting inside the premises without previous sanction of the employers. 

21. Threatening or intimating any workman or employer during the working hours within the 

premises. 
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Appendix ‘XI’ 
 

FORM XII 
 

(See Rule 78(2)(d)) 
 

REGISTER OF  FINE 
 

 
 
Name and Address of contractor: 
 
Name and address of establishment under which contract is carried on. 
 
Nature and location of work. 
 
Name and address of principal employer  

 

Sr.

No

. 

Nam

e of 

wor

kma

n 

Father’s/

Husband’

s name 

Designati

on/nature 

of 

employme

nt 

Act/o

missio

n  for 

which 

fine 

impose

d 

Dat

e of 

Off

enc

e 

Weather 

Workma

nshowed 

cause 

against 

fine 

Name 

of 

perso

n in 

whos

e 

prese

nce 

empl

oyee’s 

expla

natio

n was 

heard 

Wa

ge 

peri

od 

and 

wa

ge 

pay

able 

Am

ount 

of 

fine 

Imp

osed 

Dat

e on 

whi

ch 

fine 

rele

ase

d 

Rem

arks 

1 2 3 4 5 6 7 8 9 10 11 12 
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FORM XX 
 

(See Rule 78(2)(b)) 
  

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 
 

Name and Address of contractor: 
 
Name and address of establishment in/under which contract is carried on. 
 
Naure and location of work. 
 
Name and address of principal employer  
 

Sr.

No

. 

Na

me 

of 

wor

kma

n 

Father’s/

Husband’

s name 

Designati

on/natur

e of 

employm

ent 

Parti

cula

r of 

dam

age 

or 

loss 

Dat

e of 

da

ma

ge 

or 

loss 

Wea

ther 

Wor

kma

n 

sho

wed 

caus

e 

agai

nst 

ded

uctio

n  

Nam

e of 

perso

n in 

whos

e 

prese

nce 

empl

oyee’

s 

expla

natio

n 

was 

heard 

Amo

unt 

of  

ded

uctio

n 

Imp

osed 

No. 

of 

Insta

lmen

t 

Date 0f 

Recovery 

Rem

arkin

g 

          First 

Insta

lmen

t 

Last 

Insta

lmen

t 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Appendix ‘XIII’ 
 

FORM XXII 
 

(See Rule 78(2)(d)) 
 

REGISTER OF ADVANCES 
 

Name and Address of contractor: 
 
Name and address of establishment under which contract is carried on. 
 
Nature and location of work. 
 
Name and address of principal employer  

 

Sr.

No. 

Name 

of 

work

man 

Father’s/Hu

sband’s 

name 

Designation

/nature of 

employmen

t 

Wag

e 

peri

od 

and 

wag

es 

paya

ble 

Date 

of 

amo

unt 

of 

adva

nce 

give

n 

Purpo

se(s) 

for 

which 

advan

ce 

made  

No. of 

instal

ment 

by 

which 

advan

ce to 

be 

paid 

Date 

and 

amou

nt of 

each 

instal

ment 

Repai

d 

Date 

on 

which 

last  

instal

ment 

was 

repaid 

Rem

arks 

1 2 3 4 5 6 7 8 9 10 11 
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Appendix ‘XIV’ 
 

FORM XXIII 
 

(See Rule 78(2)(e)) 
 

REGISTER OF OVERTIME 
 

Name and Address of contractor: 
 
Name and address of establishment under which contract is carried on. 
 
Nature and location of work. 
 
Name and address of principal employer  

 

Sr.

No. 

Name 

of 

work

man 

Father’s/Hu
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APPENDIX XV 

Note for appointment of Arbitrator [Refer Clause 25] 

To  
The Director, Institute for Plasma Research, Bhat, Gandhinagar –382 428              
 
Dear Sir, 
In terms of clause 25 of SECTION -2-(ii)-CLAUSES OF CONTRACT, GENERAL CLAUSES OF 
CONTRACT (GCC) of the agreement, particulars of which are given below, I/we hereby give notice 
to you to appoint an arbitrator for settlement of disputes mentioned below: 

1. Name of applicant 
2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 
3. Full address of applicant  
4. Name of the work and contract number in which arbitration sought  
5. Name of the Division which entered into contract 
6. Contract amount in the work 
7. Date of contract 
8. Date of initiation of  work  
9. Stipulated date of completion of work  
10. Actual date of completion of work (if completed) 
11. Total number of claims made  
12. Total amount claimed 
13. Date of intimation of final bill (if work is completed) 
14. Date of payment of final bill (if work is completed) 
15. Amount of final bill (if work is completed) 
16. Date of request made to Dean (Admin)for decision 
17. Date of receipt of Dean (Admin) decision  
18. Date of appeal to you 
19. Date of receipt of your decision. 
 

 

Specimen signatures of the applicant                                                                  
(only the person/authority who signed the contract should sign)  

I/we certify that the information given above is true to the best of my/our knowledge, 
I/we enclose following documents. 

I/We have exhausted provision of DRC as per clause 25 of this agreement  

1. Statement of claims with amount of claims. 
2.  

Yours faithfully, 

(Signatures) 

Copy in duplicate to: The Dean (Admin) of Institute, 
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SECTION: 4 
 
 

Format / Performa/ Guarantee Bonds
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Form of Earnest Money Deposit 
 

Bank Guarantee Bond 
 

WHEREAS, contractor……........................................... (Name of Contractor) (hereinafter called “the 
Contractor”) has submitted his tender dated….………(date) for the construction 
of……….……….………………………………………..(Name of work) (hereinafter called “the tender”) 
KNOW ALL PEOPLE by these presents that 
we…………………………………………………………..(name of Bank) having our registered office 
at…………………………………………...(hereinafter called “the bank”) are bound unto(Name and 
division of Executive Engineer)) (hereinafter called the Engineer-In-Charge) in the sum of 
Rs……………………………(Rs. In worlds……………………………………….) for which payment 
well and truly to be made to the said Institute the bank binds itself, his successors and assigns by 
these presents. 
 
SEALED with the Common Seal of the said Bank this…………………. day of ………………..20……. .  
 
THE CONDITIONS of this obligation are: 
 

1) If after tender opening the Contractor withdraws, his tender during the period of validity of 

tender (including extended validity of tender) specified in the form of Tender; 

2) If the contractor having been notification of the acceptance of his tender by the Institute ; 

(a) Fails or refuses to execute the form of Agreement in accordance with the Instruction to 

contractor, if required; 

OR 
(b) Fails or refuses to furnish the performance Guarantee, in accordance with the provisions 

of tender document and instructions to contractor, 

We undertake to pay to the Institute for Plasma Research either up to the above amount or part 
thereof upon receipt of his first written demand, without the Institute having to substantiates his 
demand, provided that in his demand the Institute will note that the amount claimed by his is due 
to him owing to the occurrence of one or any of the above conditions, specifying the occurred 
condition or conditions. 
 
This Guarantee will remain in force up to and including the date*……………………. After the 
deadline for submission of tender as such deadline is stated in the Instructions to contractor or as it 
may be extended by the Institute for Plasma Research, notice of which extension(s) to the Bank is 
hereby waived. Any demand in respect of this Guarantee should reach the Bank not later than the 
above date. 
 
DATE……………..                                                                        SIGNATURE OF THE BANK 
 
 
WITNESS……………………                                                                                   SEAL 
(SIGNATURE, NAME AND ADDRESS) 
 
 
 

*Date to be worked out on the basis of validity period of 6 months form last date of receipt of 
tender. 

 



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 
Part I Technical Bid 

Page 221 of 255 

 

Form of Performance Security (Guarantee) 
 

Bank Guarantee Bond 
 
Inconsideration of the Director ,IPR (hereinafter called The Institute ) having offered to accept the 
terms and conditions of the proposed agreement between Institute For Plasma Research, Bhat, 

Gandhinagar and ________________________________ (hereinafter called “the said Contractor(s)") 
for the work ______________________ ______________ (hereinafter called “the said agreement”) 
having agreed to production of an irrevocable Bank Guarantee for Rs. ___________ 
(Rupees______________ only) as a security/guarantee from the contractor(s) for compliance of his 
obligations in accordance with the terms and conditions in the said agreement.  
 
1. We, ______________________ (hereinafter referred to as “the Bank”) hereby undertake to pay to 

the Institute an amount not exceeding Rs. __________ (Rupees only) on demand by the Institute.  
 
2. We, ________________________(indicate the name of the Bank)  do hereby undertake to pay the 

amounts due and payable under this guarantee without any demure, merely on a demand from 
the Institute /Government stating that the amount claimed as required to meet the recoveries 
due or likely to be due from the said contractor(s). Any such demand made on the bank shall be 
conclusive as regards the amount due and payable by the bank under this Guarantee. However, 
our liability under this guarantee shall be restricted to an amount not exceeding Rs. ______ 
(Rupees ______only)  

 
3. We, the said bank further undertake to pay the Institute / Government any money so demanded 

notwithstanding any dispute or disputes raised by the contractor(s) in any suit or proceeding 
pending before any court or Tribunal relating thereto, our liability under this present being 
absolute and unequivocal. The payment so made by us under this bond shall be a valid discharge 
of our liability for payment thereunder and the Contractor(s) shall have no claim against us for 
making such payment.  

 
4. We, _________________________ (indicate the name of the Bank)  further agree that the guarantee 

herein contained shall remain in full force and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable till all the dues 
of the Institute / Government under or by virtue of the said agreement have been fully paid and 
its claims satisfied or discharged or till Engineer-in-Charge on behalf of the Institute / 
Government certified that the terms and conditions of the said agreement have been fully and 
properly carried out by the said Contractor(s) and accordingly discharges this guarantee.  

 
5. We, _______________(indicate the name of the Bank) further agree with the Institute / 

Government that the Institute / Government) shall have the fullest liberty without our consent 
and without affecting in any manner our obligation hereunder to vary any of the terms and 
conditions of the said agreement or to extend time of performance by the said Contractor(s) from 
time to time or to postpone for any time or from time to time any of the powers exercisable by the 
Institute/Government against the said contractor(s) and to forbear or enforce any of the terms 
and conditions relating to the said agreement and we shall not be relieved from our liability by 
reason of any such variation, or extension being granted to the said Contractor(s) or for any 
forbearance, act of omission on the part of the Institute/Government or any indulgence by the 
Institute/Government to the said Contractor(s) or by any such matter or thing whatsoever which 
under the law relating to sureties would, but for this provision, have effect of so relieving us.  

 
6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s).  



Design and Construction of RCC Lift Shaft and other allied works at APPS Building, IPR, Bhat, Gandhinagar. 
Part I Technical Bid 

Page 222 of 255 

 

 
 

7. We, _________________________ (indicate the name of the Bank) lastly undertake not to revoke 
this guarantee except with the previous consent of the Institute / Government in writing.  

 
8. This guarantee shall be valid up to ___________ unless extended on demand by the Institute / 

Government. Notwithstanding anything mentioned above, our liability against this guarantee is 
restricted to Rs. ____________ (Rupees____________ only) and unless a claim in writing is lodged 
with us within six months of the date of expiry or the extended date of expiry of this guarantee 
all our liabilities under this guarantee shall stand discharged.  

 
Dated the _____ day of ________for__________________ (indicate the name of the Bank) 
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Form of Mobilization advance (Guarantee) 

Bank Guarantee Bond 
 
Inconsideration of the Director ,IPR (hereinafter called The Institute ) having offered to accept the 
terms and conditions of the proposed agreement between Institute For Plasma Research, Bhat, 

Gandhinagar and ________________________________ (hereinafter called “the said Contractor(s)‟) 
for the work of ______________________ ______________ (hereinafter called „the said agreement”) 
having agreed to production of an irrevocable Bank Guarantee for Rs. ___________ 
(Rupees______________ only) as a security/guarantee from the contractor(s) for Mobilization 
advance to compliance of his obligations in accordance with the terms and conditions in the said 
agreement.  
 
1. We, ______________________ (hereinafter referred to as “the Bank”) hereby undertake (indicate 

the name of the Bank) to pay to the Institute an amount not exceeding Rs. __________ (Rupees 
only) on demand by the Institute.  

 
2. We, ________________________(indicate the name of the Bank)  do hereby undertake to pay the 

amounts due and payable under this guarantee without any demure, merely on a demand from 
the Institute /Government stating that the amount claimed as required to meet the recoveries 
due or likely to be due from the said contractor(s). Any such demand made on the bank shall be 
conclusive as regards the amount due and payable by the bank under this Guarantee. However, 
our liability under this guarantee shall be restricted to an amount not exceeding Rs. ______ 
(Rupees ______only)  

 
3. We, the said bank further undertake to pay the Institute / Government any money so demanded 

notwithstanding any dispute or disputes raised by the contractor(s) in any suit or proceeding 
pending before any court or Tribunal relating thereto, our liability under this present being 
absolute and unequivocal. The payment so made by us under this bond shall be a valid discharge 
of our liability for payment there under and the Contractor(s) shall have no claim against us for 
making such payment.  

 
4. We, _________________________ (indicate the name of the Bank)  further agree that the guarantee 

herein contained shall remain in full force and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable till all the dues 
of the Institute / Government under or by virtue of the said agreement for Mobilization advance 
including interest have been fully paid and its claims satisfied or discharged or till Engineer-in-
Charge on behalf of the Institute / Government certified that the terms and conditions of the said 
agreement have been fully and properly carried out by the said Contractor(s) and accordingly 
discharges this guarantee.  

 
5. We, _______________(indicate the name of the Bank) further agree with the Institute / 

Government that the Institute / Government) shall have the fullest liberty without our consent 
and without affecting in any manner our obligation hereunder to vary any of the terms and 
conditions of the said agreement or to extend time of performance by the said Contractor(s) from 
time to time or to postpone for any time or from time to time any of the powers exercisable by the 
Institute/Government against the said contractor(s) and to forbear or enforce any of the terms 
and conditions relating to the said agreement and we shall not be relieved from our liability by 
reason of any such variation, or extension being granted to the said Contractor(s) or for any 
forbearance, act of omission on the part of the Institute/Government or any indulgence by the 
Institute/Government to the said Contractor(s) or by any such matter or thing whatsoever which 
under the law relating to sureties would, but for this provision, have effect of so relieving us.  
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6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s).  
 
7.   We, _________________________(indicate the name of the Bank)  agree that in case of 

encashment of this Bank Guarantee, the requisite amount shall be drawn in favour of “ Institute 
for Plasma Research, Bhat, Gandhinagar” or any other authority as demanded by him and shall 
be payable by demand draft at location specified by him at such time. 

 
8. We, _________________________ (indicate the name of the Bank) lastly undertake not to revoke 

this guarantee except with the previous consent of the Institute / Government in writing.  
 
9. This guarantee shall be valid up to ___________ unless extended on demand by the Institute / 

Government. Notwithstanding anything mentioned above, our liability against this guarantee is 
restricted to As. ____________ (Rupees only) and unless a claim in writing is lodged with us 
within six months of the date of expiry or the extended date of expiry of this guarantee all our 
liabilities under this guarantee shall stand discharged.  

 
Dated the _____ day of ________for__________________ (indicate the name of the Bank) 
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INDENTURE FOR SECURED ADVANCE 

 
(For use in cases in which the contract is for finished work and the contractor has entered into an 
agreement for the execute of a certain specified quantity of work in a given time.)  
 
Institute for Plasma Research  
State: Gujarat Administration: Institute for plasma research  
 
THIS INDENTURE made the __________________________day of _____________20 _____ 
BETWEEN (hereinafter called the Contractor which expression shall where the context so admits or 
implies be deemed to include his executors, administrators and assigns) of the one part and the 
Institute (hereinafter called the Institute which expression shall where the context so admits or 
implies be deemed to include his successors in office and assigns) of the other part.  
 
WHEREAS by an agreement dated _________________________________ (hereinafter called the said 
agreement) the contractor has agreed. 
 
AND WHEREAS the contractor has applied to the Institute that he may be allowed advance on the 
security of materials absolutely belonging to him and brought by him to the site of the works, he 
subject of the said agreement for use in the construction of such of the works as he has undertaken 
to execute at rates fixed for the finished work (inclusive of the cost of materials and labour and 
other charges).  
 
AND WHEREAS the Institute has agreed to advance to the contractor the sum of Rupees 
______________ on the security of materials, the quantities and other particulars of which are 
detailed in -Part-II of a Running Account Bill (B) for the said works signed by the contractor on and 
the Institute has reserved to himself the option of making any further advances on the security of 
other materials brought by the contractor to the site of the said works.  
 
NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 
consideration of the sum of Rupees _____________________________________ on or before the 
execution of these presents paid to the contractor by the Institute (the receipt where of the 
contractor both hereby acknowledge and of such further advance, if any, as may be made to him as 
aforesaid the contractor both hereby convenient and agree with the Institute and declare as follows:  
 
1. That the said sum of Rupees __________________so advanced by the Institute to the contractor as 

aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by the 
contractor in or towards expenditure the execution of the said works and for no other purpose 
whatsoever.  

 
2. That the materials detailed in the said Running Account Bill (B) which have been offered to and 

accepted by the Institute as security are absolutely the contractor's own property and free from 
encumbrances of any kind and the contractor will not make any application for or receives a 
further advance on the security of materials which are not absolutely his own property and free 
from encumbrance of any kind and the contractor indemnifies and Institute against all claims to 
any materials in respect of which an advance has been made to him as aforesaid.  

 
3. That the materials detailed in the said Running Account Bill (B) and all other materials on the 

security of which any further advance or advances may hereafter to be made as aforesaid 
(hereinafter called the said materials) shall be used by the contractor solely in the execution of 
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the said works in accordance with the directions of the Engineer-in charge of the said works, 
Institute (hereinafter called "the Engineer-in charge) and in the terms of the said agreement.  

4. That the contractor shall make at his own cost all necessary and adequate arrangements for the 
proper watch, safe- custody and protections against all risks of the said materials and that until 
used in construction as aforesaid said materials shall remain at the site of the said works in the 
contractor's custody and on his own responsibility and shall at all times be open to inspection by 
the Engineer-in charge or any officer authorized by him. In the event of the materials or any part 
thereof being stolen, destroyed or damaged or becoming deteriorated in a greater degree that is 
due to reasonable use and wear thereof the contractor will forthwith replace the same with other 
materials of like quality or repair and make good the same as required by the Engineer-in charge.  

 
5. That the said materials shall not on any account be removed from the site of the works except 

with the written permission of the Engineer-in charge or an officer authorized by Institute.  
 
6. That the advance shall be repayable in full when or before contractor receives payment from the 

Institute of the price payable to him for the said works under the terms and provisions of the said 
agreement. Provided that if any intermediate payments are made to the contractor on account of 
work done thereon the occasion of each such payment the Institute will be at liberty to make a 
recovery from the contractor's bill for such payment by deduction there from the value of the 
said materials than actually used in the construction and in respect of which recovery has not 
been made previously the value for this purpose being determined in respect of the each 
description of materials at the rates at which the amounts of the advances made under these 
presents were calculated.  

 
7. That if the contractor shall at any time make any default in the performance or observance in any 

respect of any of the terms and provisions of the said agreement or of these presents the total 
amount of the advance or advances what may still be owing to the Institute shall immediately on 
the happening of such default be repayable by the contractor to the Institute together with 
interest thereon at twelve percent per annum from the date of respective dates of such advance 
or advances to the date of repayment and with all costs, charges, damages and expenses incurred 
by the Institute in or for the recovery thereof or the enforcement of this security or otherwise by 
reasons of the default of the contractor and contractor hereby convenient and agrees with the 
Institute to repay and pay the same respectively, to him accordingly.  

 
8. That the contractor hereby charges all the said materials with the repayment to the Institute of the 

said sum of Rs. _____________________________________________________________, and any 
further sum or sums advanced as aforesaid and all costs, charges, damages and expenses payable 
under these presents PROVIDED ALWAYS and it is-hereby agreed and declared that not-
withstanding anything in the said agreement and without prejudice to the powers contained 
therein if and whenever the convenient for Payment and repayment herein before contained 
shall become enforceable and the money owing shall not be paid in accordance there with the 
Institute may at any time thereafter adopt all or any of the following courses as he may deemed 
best.  

 
a) Seize and utilize the said materials or any part thereof in the completion of the said works on 
behalf of the contractor in accordance with the provisions in that behalf contained in the said 
agreement debiting the contractor with the actual cost of effecting such completion and the 
amount due in respect of advances under these present and crediting the contractor with the 
value of work done as if he had carried it out in accordance with the said agreement and at the 
rates thereby provided. If the balance is against the contractor he is to pay same to the Institute 
on demand.  
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b) Remove and sell by public auction the seized materials or any part thereof and out of the 
moneys arising from the sale retain all the sum, aforesaid repayable or payable to the Institute 
under these presents and pay over the surplus (if any) to the contractor.  
c) Deduct all or any part of the money owing out of the security deposit or any sum due to the 
contractor under the said agreement.  

 
9. That except in the event of such default on the part of the contractor as aforesaid interest on the 

said advances shall not be payable.  
 
10. That in the event of any conflict between the provisions of these presents and the said agreement 

the provisions of these presents shall prevail and the event of any dispute or difference arising 
over the construction or effect of these presents the settlement of which has not been herein 
before expressly provided for the same shall be referred to the Project Administrator / Associate 
Dean/ Dean / Director of the Institute, time being in force shall apply to any such reference.  

 
IN WITNESS thereof the said _________________________________and 
________________________by the order under the direction of the Institute have hereinto set their 
respective hands the day and year first above written. Signed, sealed and delivered by the said 
contractor in the presence of: 
 

Signature  
 

 
Name  
 

 
Address  
 
 
Witness  
 

Signed by  
 
By the order and direction of the Institute in the presence of: 
 
      Signature  

Name  
Address  
Witness  
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GUARANTEE BOND FOR ANTI-TERMITE TREATMENT 

 
 
(For Guarantee to be executed by contractors for removal of defects after completion of anti-
termite treatment works)  
 
 
This agreement made this _____________________ day ________________ of two thousand and 
_______________________between M/s. _________________________________________ (hereinafter 
called "the Guarantor of the one part) and the Institute for Plasma Research (hereinafter called "the 
Institute" the other part.)  
 
 
Whereas this agreement is supplementary to a contract (hereinafter called "the Contract) dated 
___________ and made between the Guarantor of the one part and the Institute of the other part 
whereby the Contractor inter alia undertook to render the buildings and structure completely 
termite proof. AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the 
said structure will remain termite proof for ten years from the date of handing over of the building 
and or completion date of contract whichever is later.  
 
 
NOW THE GUARANTOR hereby guarantees that the anti-termite treatment provided by him will 
render the structure completely termite proof and the minimum life of such anti-termite treatment 
shall be ten years to be reckoned from the date of handing over of the building and/or completion 
of the building whichever is later.  
 
 
Provided that the Guarantor will not responsible for damages caused due to structural defects or 
misuse of premises/area.  
 
a) Misuse of premises shall mean any operation which will disturb the chemical barrier like 
excavation under floors breaking of walls at G.L. disturbing the treatment already carried out.  
 
The decision of the Engineer-in-Charge with regard to cause of damage shall be final.  
 
 
During this period of guarantee the guarantor shall make all the arrangements to do the post 
constructional anti-termite treatment in all the buildings in case of any termite nuisance being found 
in the building, to the satisfaction of the Engineer-in-Charge at the cost of guarantor and shall 
commence the work for such treatment within seven days from the date of calling upon him to 
rectify the defects, by the Engineer-in-Charge, failing which the work shall be got done by the 
Institute by some other contractor at the GUARANTOR'S COST and risk. The decision of the 
Engineer-in-Charge as to the cost payable by the Guarantor shall be final and binding.  
 
 
That if the Guarantor fails to execute the anti-termite treatment or commits breach thereunder then 
the Guarantor will indemnify the principal and his successors against all loss, damage, cost, expense 
or otherwise which may be incurred by the Institute by reason of any default on the part of the 
GUARANTOR in performance and observance of this supplementary agreement. As to the amount 
of loss and/or damage and/or cost incurred by the Institute the decision of the Engineer-in-Charge 
will be final and binding on the parties.  
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IN WITNESS WHEREOF these presents have been executed by the Obligator 
___________________________________________________________________________ and by 
_________________________________________________________________and for and on behalf of 
the Institute for Plasma Research on the day, month and year first above written.  
 
SIGNED, sealed and delivered by (OBLIGATOR) in the presence of : 
1. 
 
2.  
 
 
SIGNED FOR AND ON BEHALF OF THE INSTITUTE FOR PLASMA RESEARCH BY 
________________________________________________________________________in the  
Presence of: ___________________________  
 
1.  
 
 
2.  
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GUARANTEE BOND FOR WATERPROOFING WORKS 

 
(For Guarantee to be executed by contractors for removal of defects after completion of water-
proofing works.)  
 
This agreement made this _______________day of ____________________________two thousand and 
_______________________________between M/s.________________________________ (hereinafter 
called "the Guarantor of the one part) and the Institute for Plasma Research (hereinafter called "the 
Institute" of the other part.)  
 
Whereas this agreement is supplementary to a contract (hereinafter called "the Contract) dated and 
made between the Guarantor of the one part and the Institute of the other part whereby the 
Contractor interalia undertook to render the buildings and structure such as roof of buildings, 
overhead water tanks, underground tanks, lift pits, basement, toilets, etc. in the said contract recited 
completely water and leak proof.  
 
AND WHEREAS THE GUARANTOR agree to give a guarantee to effect that at the said structure 
will remain water and leak proof for ten years from the date of handing over of the building and/or 
actual date of completion of work as recorded whichever is later.  
 
NOW THE GUARANTOR hereby guarantee that waterproofing treatment provided by him will 
render the structures completely leak proof and the minimum life of such waterproofing treatment 
shall be ten years to be reckoned from the date of handing over of the building and/or actual date 
of completion of the work as recorded whichever is later.  
 
Provided that the Guarantor will not be responsible for leakage caused by earthquake or structural 
defects or misuse of roof or other structures or alteration and for such purpose:  
 
a) Misuse of structure shall mean any operation which will damage water-proofing treatment, like 

chopping of fire wood and things of the same nature which might cause damage to the structure;  
 
b) Alteration shall mean construction of an additional story or a part of the roof or construction 

adjoining to existing roof whereby water-proofing treatment is removed in parts;  
 
c) Damaging or puncturing of the waterproofing treatment provided to overhead tanks or basement 

or underground tank or lift pit, for providing any P .H./Electric connections or any other reasons 
whatsoever;  

 
d) The decision of the Engineer-in-Charge with regard to cause of leakage shall be final.  
 
During this period of guarantee the guarantor shall make good all the defects and in case of any 
defect being found, render the building waterproof to the satisfaction of the Engineer-in-Charge at 
the cost of the guarantor and shall commence the work for such rectification within seven days from 
the date of issue of the notice, from the Engineer-in-Charge calling upon him to rectify the defects, 
failing which the work shall be got done by the Institute by some other contractor at the 
GUARANTOR'S COST and risk. The decision of the Engineer-in-Charge as to the cost payable by 
the Guarantor shall be final and binding.  
 
That if the Guarantor fails to execute the waterproofing or commits breach there under then the 
Guarantor will indemnify the Principal and his successors against all loss, damage, cost expense or 
otherwise which may be incurred by the Institute by reason of any default on the part of the 
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GUARANTOR in performance and observance of this supplementary agreement. As to the amount 
of loss and/or damage and/or cost incurred by the Institute the decision of the Engineer-in-Charge 
will be final and binding on the parties.  
 
IN WITNESS WHEREOF these presents have been executed by the Obligator 
_______________________ and by ___________________________________________and for and on 
behalf of the Institute for Plasma Research on the day, month and year first above written.  
 
SIGNED, sealed and delivered by (OBLIGATOR) in the presence of: 1.2. 
 
 
SIGNED FOR AND ON BEHALF OF THE INSTITUTE FOR PLASMA RESEARCH BY  
___________________________ _________________________________________, in the presence of:  
 
1.  
2.  
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SECTION: 5 
 

List of Drawings 
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Section – 5: List of Drawings: (Drawings separately attached) 
 
List of Drawings: -  
 

Sr  
No. 

Drawing No.  Description of Drawing  

1. Sketch NIL  
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SECTION: 6 
 

Detailed Specifications  
 
SECTION  -  6 –(i)  Detailed Specifications –  
 

 

1. The items of the work as mention in schedule of quantities are to be carried out as per the details 

mentioned in CPWD Specification 2019   (Volumn -I and II). 

 

2. In case of non-availability of detailed specification in CPWD 2019, Specification of the same shall 

be executed as per clauses mentioned in GCC and / or  as directed by Engineer-In-Charge, whose 

decision shall be final. No extra shall be payable for execution of items as mentioned in Schedule of 

Quantities as a result of adopting detailed specification or India Standard of relevant or Other 

Standards thereon. 

 

 

3. All respective items should be as per the preferred make / brands / list attached, or as approved by 

EIC. 
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SECTION  -  6 –(ii)    

List of Materials and their respective IS Codes/ Materials 

conforming to respective Test Certificates. 

 

Latest revision of relevant standards/Codes/Norms/Acts/Rules/Regulations etc shall be 

referred. 

 

All the items shall conform to the relevant IS codes, whether the code is specifically mentioned / 

listed in the tender OR not. Where relevant IS code is not available, relevant Standard 

manufacturer’s specification shall be followed. For Electrical works if relevant IS code is not 

available, relevant Indian Electricity code shall be followed. 

 

1. Civil and Plumbing works: 

Sr. 

No. 
Description of Items  

 Conforming to IS code 

(Relevant Code) / Test 

Certificates  

1 

Structural Steel /Rolled Steel sections-beams, 

ISMB/ISLB/ NPB beams/Plates/ channels, tee, 

flats, angles, bars(round, square, hexagonal) 

Structural Hollow steel sections (Square & 

Rectangular) Structural tubular sections,  

 

 

IS- 2062, IS 4923, IS 1161, IS 12778 etc 

and respective Design codes as 

applicable. 

 

Test Certificates should be submitted 

after Procuring of material at site. 

 

Note: Fabrication shall be in a perfectly 

workmanship like manner and as 

provided in IS 800 and IS 7215. Welding 

shall be carried out by qualified welders. 

Electrodes for welding, the procedure, 

selection, test and inspection shall 

conform to provisions in IS 816, IS 818, 

IS 822, and IS 833. 

 

2 Customised Pre-Engineered Sections. 

 

IS- 2062, IS 4923, IS 1161, IS 12778 etc 

or 

Respective Design codes as applicable/ 

As per Manufacturer according to 

Design, 

 

Test Certificates should be submitted 

after Procuring of material at site. 

 

Note: Fabrication shall be in a perfectly 

workmanship like manner and as 

provided in IS 800 and IS 7215. Welding 
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shall be carried out by qualified welders. 

Electrodes for welding, the procedure, 

selection, test and inspection shall 

conform to provisions in IS 816, IS 818, 

IS 822, and IS 833. 

 

 

3 

Steel Structure Building with Prefabricated 

sandwich panels of made from GI / Galvalume 

sheet on both side with minimum 50 mm thick 

insulated rigid Polyisocyanurate (PIR) foam 

insulation sheets for Roofing & external wall 

cladding of colour & pattern  

 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

 

4 
Motorised Pre colour coated GI / Galvalume 

Rolling Shutter 

As per Manufacturer’s Specifications. 

 

5 
Pre-coated steel roofing/ walling sheets 550 

Mpa     

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

 

6 Cements (OPC/PPC) 
IS 269, IS 12269, IS 8112, and IS 1489 

etc 

7 White Cement IS 8042 

8 
TMT – Fe-415 / Fe-500/Fe-500D, Fe 550 D 

Ribbed bars 

The steel used for reinforcement shall be 

of any of the following types: 

 

(a) Mild steel and medium tensile bars 

conforming to IS:432 (Part 1) 

(b) High strength deformed steel bars 

conforming to IS:1786 

(c) Hard drawn steel wire fabric 

conforming to IS:1566 

(d) Structural steel conforming to 

Grade A of IS:2062 

(e) Thermo-mechanically treated bars 

(TMT Bars). 

Test Certificates should be submitted 

after Procuring of material at site. 

 

9 
Coarse Aggregates (machine cut)  

6mm to 40mm sizes 
IS 383 

10 Stone Rubbles & Gravels IS 383 

11 Shuttering plywood IS 303,  

12 Decorative ply (Veneer) IS 1328 

13 MDF IS 12406  

14 Prelam particle board IS 1328 
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15 Laminate sheet 
IS 12406 

16 Cement bonded particle board IS 14276 

17 Flush door – decorative / non decorative IS 2202 

18 Compact sheet IS 2046 

19 Locks  
As per Manufacturer according to 

Design,  

20 Float Glass / Mirror As per IS 14900, /Test Certificates 

21 Precast  terrazo tiles  & skirting( Mosaic) 
As per Manufacturer’s Specifications. 

 

22 Vitrified tiles 

IS 15622/Test Certificates 

Test Certificates should be submitted 

after Procuring of material at site. 

 

23 Construction chemicals 

As per Manufacturer’s Specifications. 

24 Joint Filler / silicon paint 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

 

25 Paint  IS 15489/Test Certificates 

26 Polish 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

 

27 Door Window & Furniture Hardware 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

 

28 Adhesives 

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

 

29 Floor spring 
IS 6315 /Test Certificates 

 

30 Door closer 

IS 3564 

Test Certificates should be submitted 

after Procuring of material at site. 

 

31 Aluminum sections  

As per Manufacturer’s Specifications. 

Test Certificates should be submitted 

after Procuring of material at site. 

   

32 Paver Blocks  

As per Manufacturer’s Specifications. 

 

Test Certificates should be submitted 

after Procuring of material at site. 
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33 Rivets IS:1148 

34 Electrodes for welding IS:814 

35 Bolts and nuts IS:1367 

36 Mild steel wire gauze jali IS:280 

37 Washers IS:2016 

38 Primer to structural surface for bolts IS:2074 

39 Chequered plates IS:3502 

40 Distemper and dry colour IS:427 

41 Distemper and oil emulsion IS:428 

42 Enamel paints IS:2933 

43 Coat of zinc chromate IS:104 

44 French spirit polish IS:348 

45 GI sheets IS:227 

46 Ac sheets IS:459 

47 Ac sheet fixing IS:730 

48 Mangalore pattern tiles IS:654 

49 Fiber glass reinforced polyester IS:4154 

50 Galvanized steel for barbed wire IS:278 

51 Heavy C.I. pipes IS:1729 

52 GI pipes & MS tubes IS:1239 (PART I) 

53 Screw down bib cocks & stop cocks IS:781 

54 Vitreous sanitary fixtures(general) IS:2556 (PART I) 

55 
Gun metal wheel, globe, check, gate & non 

return valves 

IS:778 

56 Wash basin IS:2556 (PART IV), IS:771 

57 European W.C. IS:2556, IS:771 

58 Solid plastic seat & cover IS:2548 

59 Orissa pan W.C. IS:2556 (PART III) 

60 Squatting pans & traps IS:2556 (PART III) 

61 Indian W.C. (wash down W.C.) IS:2556 (PART II), IS:771 

62 Urinals IS:2556 (PART VI) 

63 Half round channels IS:2556 (PART VII) 

64 
Specific requirements of siphonic wash down 

W.C. 

IS:2556 (PART VIII) 

65 Ss sink/C.I./flushing tank brackets IS:775 

66 C.I. siphonic flushing cistern IS:774 

67 Lead pipes IS:404 (PART I) 

68 Sand cast pipes & fittings IS:1729 

69 C.I. spun soil pipes & fittings IS:3939 

70 Gully trap IS:651 

71 Glazed stone ware pipes & fittings IS:651 

72 Ac pipe IS:1626,IS:1626 (PART I) 

73 High pressure/crydon ball valve IS:1703 

74 C.I. sluice valve IS:780 
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75 Capstan head IS:1795 

76 Malleable iron fittings IS:1879 (PART I TO X) 

77 C.I. pipes IS:1536, IS:1537 

78 Molten (pig)lead IS:782 

79 C.I. manhole frames & covers IS:1726 

80 Concrete pipes IS:458 

81 Threads for screwed pipes IS:554 

82 Lead jointing IS:718 

83 Carbon steel for pipes IS:9161 

84 Low level ceramic cistern IS:774 

85 Bowl pattern flat back urinals IS:2556 (PART IV) 

86 Showers IS:2064 

87 Calcium silicate board IS 8154 

 

 

Other Applicable IS codes for CIVIL and PH works:  
 

1.   

Plain and Reinforced Concrete - Code of Practice 

 

IS 456 

2.  Code of practice for use of electric arc welding 

for general construction in steel 

IS:813 

3.  Tests for welding works IS:1181 

4.  Welding works IS:816 

5.  Tests for bolts and nuts IS:1608 

6.  Structural steel sections & tests IS:226 

7.  Welding procedure & edge preparation IS:823 

8.  Storage of welding wire & electrodes IS:816 

9.  
Code of practice for painting of ferrous metal 

in building and allied finishes 

IS:1477 (PART I & II) 

10.  
Code of practice for painting concrete, masonry 

and plaster surfaces 

IS:2395 

11.  Expanded metal steel sheet IS:412 

12.  
Code of practice for construction of floor and 

roof with joists and filler blocks 

IS:6061 (PART I) 

13.  
Code of practice for construction of light 

weight concrete block masonry  

IS:6042 

14.  
Specification for load bearing light weight 

concrete blocks 

IS:3590 

15.  
Code of practice for construction of hollow 

concrete block masonry  

IS:2572 

16.  
Specification for concrete masonry units 

(hollow and solid concrete blocks) 

IS:2185 (PART I) 

17.  
Chemical composition of ordinary Portland 

cement 

IS:4032 

https://www.iitk.ac.in/ce/test/IS-codes/is.456.2000.pdf
https://www.iitk.ac.in/ce/test/IS-codes/is.456.2000.pdf
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18.  Specifications for circular hollow sections IS:1161 

19.  
Properties of rectangular & square hollow 

sections 

IS:4923 

20.  

Cold formed welded & seamless carbon steel 

structural tubing  

Respective Standard Code, / 

As per Manufacturer’s Specifications. 

 

21.  

Cold but not formed welded & seamless carbon 

steel structural tubing 

Respective Standard Code, / 

As per Manufacturer’s Specifications. 

 

22.  

Hot formed welded & seamless high strength 

low alloy tubing 

Respective Standard Code, / 

As per Manufacturer’s Specifications. 

 

23.  

Hot rolled structural steel hollow section Respective Standard Code, / 

As per Manufacturer’s Specifications. 

 

24.  Specification for Zinc Oxide for Paints IS 35 

25.  Road Tar Specification IS: 215 

26.  Specification for Black Japan Type A, B & C IS:341 

27.  
Code of Practice for General Construction in 

Steel 

IS:800 

28.  

Code of Practice for Cold Formed Light Gauge 

Steel Structural Member in General Building 

Construction 

IS:801 

29.  
Specification for Cold Formed Light Gauge 

Structural Steel Sections 

IS:811 

30.  
Specification for Synthetic Resin Adhesives for 

Plywood  

IS:848 

31.  Code of Practice for Design Loads IS:875 

32.  
Equivalent Matric Units for Scales Dimension 

and Quantities in General Construction Work 

IS:965 

33.  
Code of Basic Requirements for Water Supply 

Drainage and Sanitation 

IS:1172 

34.  

Recommended Practice for Radiographic 

Examination of Fusion Welded Butt Joint in 

Steel Plates 

IS:1182 

35.  Sand for Plaster Specifications IS:1542 

36.  

Code of Practice for Design and Construction 

of flues and Chimneys for Domestic heating 

Appliances 

IS: 1649 

37.  Blockboards Specifications IS: 1659 

38.  
Code of Practice for Application of Cement 

and Cement Lime Plaster Finishes 

IS: 1661 

39.  
Specification for Self Closing Taps for Water 

Supply Purposes 

IS: 1711 

40.  

Steel Plates, Sheets, Strips and Flats For 

Structural And General Engineering Purposes – 

Dimension 

IS: 1730 

41.  

Steel bars, Round and Square For Structural 

And General Engineering Purposes – 

Dimension 

IS: 1732 
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42.  Code of Practice for Building Drainage IS: 1742 

43.  Method of Load Test on Soils IS: 1888 

44.  
Code of Practice for Subsurface Investigation 

for Foundation 

IS: 1892 

45.  
Criteria For Earthquake Resistance Design of 

Structures 

IS: 1893 

46.  
Specification for Aluminium Windows for 

Industrial building 

IS: 1949 

47.  Specification for Sand For Masonry Mortars IS: 2116 

48.  
Method For Standard Penetration Test For 

Soils 

IS: 2131 

49.  
Code Of Practice For Thin Walled Tube 

Sampling Of Soils 

IS: 2132 

50.  Brick Works – Code Of Practice IS: 2212 

51.  
Methods of Sampling of Aggregates For 

Concrete 

IS: 2430 

52.  
Methods of test for permeability of cement 

mortar and concrete 

IS: 3085 

53.  Method of Measurement of Building Works SP :27 

54.  Concrete pipes - Methods of test IS: 3597 

55.  
Methods of testing fusion welded joints and 

weld metal in steel 

IS: 3600 

56.  Specification of sand stone (slab and tiles) IS :3622 

57.  
Specification for fly ash for use as pozzolana 

and admixture 

IS :3812 

58.  
Stacking and storage of construction material at 

site 

IS :4082 

59.  
Code of Practice for laying of epoxy resin floor 

toppings 

IS :4631 

60.  
Specification for concrete batching and mixing 

plant 

IS : 4925 

61.  Ready Mixed Concrete – Code of Practice IS : 4926 

62.  
Safety Code for Erection of Structural 

Steelwork 

IS : 7205 

63.  
Safety Code For Handling And Storage Of 

Building Materials 

IS : 7969 

64.  
Method of test for determining setting time of 

concrete by penetration resistance 

IS : 8142 

65.  Concrete Admixtures – Specifications IS :9103 

66.  
Specification for epoxy resin, hardness and 

epoxy resin compositions for floor toppings 

IS : 9197 

67.  
Methods of test for preformed fillers for 

expansion joints  

IS :10566 

68.  
Code of practice for composite construction in 

structural steel and concrete. 

IS :11384 

69.  
Specification for one Part Grade Polysulphide 

based joint sealant  

IS :11433 

70.  
Specification for two Part Grade Polysulphide 

based joint sealant  

IS :12118 
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71.  
Code of Practice for Use and Laying of Ductile 

Iron Pipes 

IS :12288 

72.  
Specification for Sulphate Resistance Portland 

Cement 

IS :12330 

73.  
UPVC pipes for soil and waste discharge 

system 

IS : 13592 

74.  Specification for Polished building stones  IS :14223 

75.  
Specification of adhesives for use with ceramic 

tiles and mosaics 

IS: 15477 

76.  
General requirements for vibrators for mass 

concreting immersion type 

IS: 12468 

77.  Method of testing bitumen IS: 1201-1206 

78.  Method of testing bitumen IS: 1206-1212 

79.  Concrete mix design IS:10262 

 

Electrical works: 
1.  Methods of High Voltage Testing. IS-2071 (P1 to P3) 

2.  Classification of degrees of protection provided by 

enclosures of electrical equipment. 

IS-12063 

3.  Code of Practice for Earthing IS-3043 

4.  Guide for marking of insulated conductors. IS-5578 

5.  Guide for uniform system of marking & 

identification of conductors & apparatus terminals. 

IS-11353 

6.  High Voltage Test Techniques IEC-60 (Part 1 to P4) 

7.  Electro-technical Vocabulary IS: 1885 

8.  Code of Practice for Fire Safety of Buildings 

(General) : Electrical Installations. 

IS : 1646 

 

CUBICLES AND PANELS & OTHER RELATED EQUIPMENTS 

9.  Electrical relays for power system protection IS-722 IS-1248 IS-3231 (P-3) 

10.  Distributed pillars for Voltages not exceeding 

1000 Volts. 

IS:5039 

11.  Specification for Switchgear & Control 

Assemblies. 

IS: 8623: (Part I to 3) 

 WIRES AND CABLES  

12.  PVC insulated cables for working voltages up to 

and including 1100 Volts. 

IS-694  

13.  Code of practice for installation and maintenance 

of power cables up to and including 33 kV rating 

IS-1255  

14.  PVC insulated (heavy duty) electric cables (part 1) 

for working voltage up to and including 1100 V.- 

Part (2) for working voltage from 3.3 kV up to and 

including 22 kV. 

IS-1554 (P1 and P2)  

15.  Aluminium conductor for insulated cables IS:1753  

16.  Copper Conductor in insulated cables. IS:2982  
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17.  Recommended current ratings for cables. IS-3961 (P1 to P5)  

18.  Mild steel wires formed wires and tapes for 

armouring of cables. 

IS-3975  

19.  PVC insulating and sheath of electric cables. IS-5831  

20.  Elastomeric insulating and sheath of electric 

cables. 

IS-6380  

21.  Cross linked polyethylene insulated PVC sheathed 

cables for working voltage up to and including 

1100 volts. 

IS-7098  

22.  Cross-linked polyethylene insulated PVC sheathed 

cables for working voltage from 3.3kV up to and 

including 33 kV. 

IS-7098 

23.  Conductors for insulated electrical cables and 

flexible cords. 

IS-8130 

24.  Specification for drums for electric cables. IS-10418 

25.  Code of Practice for Fire Safety in Cable Runs  IS-12459 

26.  GALVANIZING  

27.  Zinc Ingot IS-209 -  

28.  Recommended Practice for Hot-Dip galvanizing 

on iron and steel. 

IS-2629 -  

29.  Methods for testing uniformity of coating of zinc 

coated articles. 

IS-2633 -  

30.  Hot Rolled medium and high Tensile Strength 

Steel. 

IS-2062  

31.  General Construction in Steel – Code of Practice. IS-800  

   

 PAINTING  

32.  Code of practice for phosphating of iron and steel. IS-6005  

33.  Colours for Ready Mixed Paints and Enamels. IS - 5   

   

 FIRE EXTINGUISHERS  

34.  Code of practice for fire extinguishing 

installations and equipment on premises 

IS:5306 -  

   

 LIGHTING FIXTURES AND ACCESSORIES  

35.  General and safety requirements for electric 

lighting fittings. 

IS:1913  

36.  Water proof electric lighting fittings. IS:3528  

37.  Dust proof electric lighting fittings. IS:4012  

38.  Dust tight proof electric lighting fittings. IS:4013  

39.  Industrial lighting fittings with metal reflectors. IS:10322 

40.  Industrial lighting fittings with plastic reflectors. IS:10322  

41.  (non flame proof type). IS:2206  

42.  Specification for flood light. IS:10322   
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43.  Specification for decorative lighting outfits. IS:10322  

44.  Luminaries for street lighting IS:10322  

45.  Tubular lamps IS:2418  

46.  High pressure mercury vapor lamps. IS:9900  

47.  Capacitors for use in lighting fittings. IS:1569  

48.  Starters for lamps. IS:2215  

49.  Holders for starters for tubular lamps IS:3324  

50.  GLS lamps IS:418   

51.  Water tight electric fittings IS:3553  

52.  Tubular steel poles IS:2713  

53.  Ballasts for tubular fluorescent lamps – 

performance requirements– Part 1 For switch start 

circuits 

IS 1534 (Part 1) 

54.  Particular requirements for ballasts for fluorescent 

lamps 

IS 15885 

55.  (Part 1 and Part 2)  AC supplied electronic 

ballast for tubular fluorescent lamps – 

performance requirement 

IS 13021 

56.  Electromagnetic compatibility Part 3 Limits for 

harmonic current emissions 

IS 14700 (Part 3/Sec2) 

57.  Limits and methods of measurement of radio 

disturbance characteristics  

IS 6873 (Part5) 

58.   Electrical lighting and similar 

equipment 

59.  Electric Ceiling Type Fans and Regulators IS-374  

60.  Electronic Type Fan Regulators. IS-11037 

61.  General Lighting - LEDs and LED modules – 

Terms and Definitions 

IS- 16101:2012 

62.  Self- Ballasted LED Lamps for General Lighting 

Services Part 1 Safety Requirements 

IS- 16102(Part 1) : 2012 

63.  Self-Ballasted LED Lamps for General Lighting 

Services Part 2 Performance Requirements 

IS- 16102(Part 2) : 2012 

64.  Led Modules for General Lighting Part 1Safety 

Requirements 

IS- 16103(Part 1) : 2012 

65.  Led Modules for General Lighting Part 2 

Performance Requirements 

IS- 16103(Part 2) : 2012 

66.  Safety of Lamp Control Gear Part 2 Particular 

Requirements Section 13 d.c. or a.c. Supplied 

Electronic Controlgear for Led Modules 

IS- 15885(Part2/Sec13): 2012 

67.  Luminaires Performance Part 1 General 

Requirements 

IS- 16107(Part 1):2012 

68.  Luminaires Performance Part 2 Particular 

Requirements Section 1 LED Luminaire 

IS- 16107-1:2012 
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 CONDUITS ACCESSORIES AND 

JUNCTION BOXES 

 

69.  Rigid non-metallic conduits for electrical wiring. IS: 9537 (Part – 1 & 3) 

70.  Rigid steel conduits for electrical wiring IS:9537 (Part-2)   

71.  Flexible steel conduits for electrical wiring IS:3480    

72.  Fittings for Rigid non-metallic conduits. IS: 3419   

73.  Fittings for rigid steel conduits for electrical 

wiring 

IS:2667    

74.  Accessories for rigid steel conduits for electrical 

wiring 

IS:3837   

75.  Adaptors for flexible steel conduits. IS:4649   

76.  Steel and Cast Iron Boxes IS:5133   

   

 LIGHTING PANELS  

77.  LV Switchgear and Control gear (Part 1 to 5) IS:13947  

78.  Circuit breakers for over current protection for 

house hold and similar installations. 

IS:8828  

79.  Ready mix paints IS:5   

80.  Danger notice plates IS:2551  

81.  Current transformers IS:2705  

82.  HRC Cartridge fuse links for voltage above 

650V(Part-2) 

IS:9224  

83.  Wrought aluminium and Al. alloys bars rods tubes 

and sections for electrical purposes. 

IS:5082  

84.  Factory built Assemblies of Switchgear and 

Control Gear for voltages up to and including 

1000V AC and 1200V DC. 

IS:8623  

85.  Direct Acting electrical indicating instruments IS:1248  

86.  Copper IS:191:2007 

87.  Copper Rods and Bars for Electrical Purposes. IS:613:2007 

88.  Method of Chemical Analysis for Copper IS:440:1964 

 ELECTRICAL INSTALLATION  

89.  3 pin plug IS:1293  

90.  Two to three ceiling roses IS:371   

91.  Switches for domestic and similar purposes IS:3854  

92.  Guide for safety procedures and practices in 

electrical work. 

IS:5216  

93.  Code of practice for electrical wiring installation 

(system voltage not exceeding 650 Volts.) 

IS:732  

94.  Code of practice for earthing. IS:3043 

95.  Code of practice of interior illumination part II & 

III. 

IS:3646  

96.  Code of practice for lighting of public through 

fares. 

IS:1944  
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97.  Guide for selection of electrical equipment for 

hazardous Areas. 

IS:5571  

98.  Code of practice for use of structural steel in 

general building construction. 

IS:800   

99.  Methods of Testing uniformity of coating on zinc 

coated articles. 

IS:2633  

100.  Code of practice for phosphating iron and steel. IS:6005  

101.  Copper IS:191: 2007 

102.  Copper Rods and Bars for Electrical Purposes. IS:613: 2007 

103.  Method of Chemical Analysis for Copper IS 440: 1964 

   

 LT SWITCHGEAR  

104.  Specification for low voltage switchgear and 

control gear assemblies 

IS:8623 (Part-I)  

105.  Specification for low voltage switchgear and 

control gear 

IS:13947 (Part-I) 

106.   Part 1 General Rules. 

107.  Specification for low voltage switchgear and 

control gear 

IS:13947 (part-2)  

 Part 2 circuit breakers.  

108.  Specification for low voltage switchgear and 

control gear. Part 3 Switches 

IS:13947 (part-3)  

109.  Switch - disconnectors and fuse combination units Disconnectors 

110.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-4)  

111.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-5) 

112.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-6)  

113.  Multiple function switching devices.  

114.  Specification for low voltage switchgear & control 

gear. 

IS:13947 (part-7) 

115.  Ancillary equipments Part 7    

116.  Degree of protection provided by enclosures IS:12063   

117.  Current Transformers IS:2705   

118.  Voltage Transformers IS:3156   

119.  Electrical relays for power system protection IS:3231   

120.  Electrical indicating instruments IS:1248   

121.  AC Electricity meters IS:722    

122.  Guide for Marking of insulated conductors of 

apparatus terminals 

IS:5578   

123.  Low voltage fuses for voltage not exceeding 

1000V AC or 1500V DC Part 1  

IS:13703 (part 1) 

 General Requirements  
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124.  Low voltage fuses for voltage not exceeding 

1000V AC or 1500V DC 

IS:13703 (part 2)  

125.  Fuses for use of authorized persons  

126.  Code of practice of phosphating iron and steel IS:6005   

127.  Wrought Aluminium and Aluminium alloys for 

electrical purposes 

IS:5082   

128.  Hot dip galvanising IS:2633   

129.  Specification for Copper. IS: 191   

130.  Copper Rods and Bars for Electrical Purposes IS 613: 2000  

131.  Method of chemical Analysis of Copper IS: 440: 1964  

132.    

 MISCELLENOUS ITEMS  

133.  For Cable jointing & Termination kits IS: 13573  

134.  Specification for Copper IS: 191: 1980  

135.  Solid Drawn Copper Tubes for General 

Engineering Purposes 

IS: 2501:1995  

136.  Code of Practice for Electrical Wiring 

Installations 

IS: 732   

 

HVAC works: 

 

1.  Glossary of terms used in Refrigeration and Air-

conditioning. 

IS : 3615 – 1967 

 

2.  Safety code for Air conditioning. IS : 659 - 1964  

 

3.  Data for outside Summer design conditions for air-

conditioning.  

IS : 7896 - 1975 

4.  Specification for packaged air conditioning units.  IS : 8148 - 1976 

 

5.  Safety code for Mechanical Refrigeration. 

 

IS : 660 - 1963 

 

6.  Inspection and testing of installation. 

 

IS : 732 III - 1982 

 

7.  Colour code for identification of pipelines. 

 

IS : 2379 - 1963 

 

8.  Industrial Cooling Fans IS : 6272 - 1987 

 

9.  Test code for Centrifugal fan. 

 

IS : 4894  -1987 

 

10.  Code of practice for Industrial Ventilation. 

 

IS : 3103  -1975 

 

11.  Gun metal gate, globe and check valves for general 

purpose. 

IS :778 , 780 - 1980,  210, 318, 

5312 

12.  Inspection of Steel Castings. 

 

IS : 8092 : 1992 

13.  Safety relief Valves IS : 12992 : 1993 
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14.  
Butterfly valve for general purpose 

 

IS : 13095 : 1991 

15.  CF Monobloc pumps IS : 9542 : 1980 

16.  Pumps for process water 

 

IS : 5659 : 1970 

17.  Installation , operation and maintenance of pumps 

 

IS : 10596 : 1983 

18.  Code of practice and measurement procedure for 

testing Refrigerant Compressors. 

IS : 5111 – 1969 

 

19.  Horizontal Centrifugal pumps for clear, cold and fresh 

water.  

 

IS : 1520 

 

20.  MS / GI tube, pipes, tubular and other wrought steel 

fittings. Hot-dip zinc coatings on steel tubes. 

IS : 1239 I & II - 1982 

21.  Wrought copper tubes for Ref. & AC purposes. 

 

IS : 10773 : 1995   

22.  Code of procedure for manual metal arc welding of 

MS.  

IS : 4736 - 1968  

 

23.  Electrically welded steel pipe for water, gas and 

sewage. Above: 200 NB, ANSI B 16.9 for pipe 

fittings. 

IS : 3589 

 

24.  Welds testing by DP 

 

IS : 3656 

25.  Flanges configuration. (ANSI B 16.5 for SS flanges).  IS : 1536 – 1976 

 

26.  Steel pipe flanges. 

 

IS : 6392 - 1971 

27.  Standard for CI material. 

 

IS : 210 

28.  CI fittings for Pressure piping 

 

IS : 1538 

29.  Structural Steel. 

 

IS : 226 

30.  Gaskets  

 

IS : 638 

31.  Rubber gasket, Teflon gasket for SS piping. 

 

IS : 628 

32.  Dimensions for pipe threads for pressure tight joints  IS : 554 – 1975 

33.  Code of practice for fire precautions in welding and 

cutting operations. 

IS : 3016 - 1982  

 

34.  Metal air Ductwork. 

 

IS : 655 – 1963 

 

35.  Galvanised steel wire sheets. 

 

IS : 277  - 1977 

36.  Glossary of Items symbols and units relating to 

thermal materials. 

IS : 3069 

 

37.  Industrial Bitumin. 

 

IS : 702 

38.  Expanded polystyrene for thermal insulation purpose. IS : 4671 – 1984 
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39.  Code for practice for application and finishing of 

thermal insulation material at temp. From -80C to 

40C. & 40C to 700C. 

IS : 7240 - 1981 

      7413 - 1981  

 

40.  Specifications for Bonded Mineral Wool. 

 

IS : 8183 -  1976 

41.  Storage and handling of insulation material 

 

IS : 10556 : 1993 

42.  Glass fibre reinforced polyester  resin.  

 

IS : 11246 : 1992 

43.  Preformed rigid polyurethane  thermal insulation  

 

IS : 12436 : 1988 

44.  Rigid Phenolic foams thermal  insulation  

 

IS : 13204 : 1991 

45.  In-situ pouring of Rigid Phenolic foams thermal  

insulation  

IS : 13205 : 1991 

46.  Bourden tube pressure and vacuum gauges. IS : 3624 

 

47.  Bolts, nuts, and studs./ threaded fasteners. IS : 1367 

 

48.  Code for unfired pressure vessels. 

 

IS : 2825 - 1969 

 

49.  Cooling tower structure. 

 

IS : 7403 

 

50.  V belts, and pulleys for Industrial purpose. 

 

IS : 875, 1893 

 

51.  Code for shell and tube type heat exchanger. 

 

IS : 5141 

 

52.  Specification for three phases Induction motor. 

 

IS : 325- 1970 

 

53.  Testing of three phase Induction motor. 

 

IS : 4029 

 

54.  Code of practice for installation of Induction motor. IS : 900  

 

55.  Single phase small AC and universal motors. 

 

IS : 996 

 

56.  Switches for domestic & similar purpose. 

 

IS : 4064 1978 –II 

 

57.  Contractors for AC up to 1100 V. 

 

IS : 2959  : 1975 

58.  ACB 

 

IS : 2516- I &II 

 

59.  Accessories for electrical wiring   IS : 3854 – 1969 

 

60.  Code of practice for electrical wiring and fitting for 

building. 

IS : 3837 – 1976 

 

61.  Code for practice for installation and Testing of 

electrical wiring. 

IS :  732 –1963 , 1973 

 

62.  PVC insulated   electric cable for working up to and 

including 1100 volts. 

IS : 694 - 1977  
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PVC insulated (HD) electric cable for working up to 

1.1 kV and   11kV volts. 

IS : 1554 : 1981 

63.  Direct acting electrical indicating instruments. IS : 1248 

 

64.  Starters.  

 

IS : 1822 

 

65.  Motor starters for voltage not exceeding 1000 Volts. 

 

IS : 8544 - I to IV 1979 

66.  HRC fuse and links, up to 650 Volts. 

 

IS : 2208  - 1979 

 

67.  Degree of protection provided by enclosures for low 

voltage switch gear and control gears. 

 

IS : 2147 – 1962 

 

68.  Code of practice for installation and maintenance of 

Switchgear. 

 

IS : 10118: 1982 

69.  Earthing. IS : 3043 : 1966 

 

70.  Methods of measurement of noise emitted by 

machines. 

IS : 4758 : 1968   

71.  Mechanical vibration – balancing. 

 

IS : 14280 : 1995   

72.  Permissible limits of noise level for rotating electrical 

machines 

IS : 12065  : 1987 
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SECTION  -  6 –(iii)   
List of Preferred makes. 

 

Products with relevant I.S. markings from the B.I.S. Licensed manufacturers, who are in the market 

for the last three years with valid I.S. License, shall be considered for approval. 

In case of items where I.S. marked material is not available, the contractor shall procure the same 

from the list of preferred make, subject to prior approval of Engineer-in-charge. Periodic tests shall 

be carried out as per contract / specifications at contractor's own cost. 

In case of any new brand other than BIS certified or from departmental list of manufacturer is 

proposed, adequate information about the product and manufacturer, shall be provided at the tender 

stage. 

Department reserves the right to accept / reject any new brand(s) proposed by the tenderer. 

Samples of all materials, fittings etc. to be incorporated in the work shall be submitted by the 

contractor and got it approved from the Engineer-in-Charge, before supply in bulk at site of work. 

Wherever particular make or its equivalent is mentioned in the item schedule, the decision of the 

Engineer-in-Charge in selection of particular make or its equivalent shall be final and binding on the 

contractor. The approved samples will be kept in custody of the Engineer-in-Charge till completion 

of the work. Materials not conforming strictly to the approved samples will be rejected. 

 

 

1 CEMENT 

ACC, ULTRA TECH, J. P. CEMENT, VIKRAM, SHREE CEMENT, 

BIRLA SHAKATI, CEMENT CORPORATION OF INDIA, 

VASAVDUTTA. 

2 WHITE CEMENT J.K., BIRLA 

3 READY MIX CONCRETE 
A.C.C., ULTRA TECH, LAFARGE,RMC READY MIX ,  

HINDUSTAN Infrastructure (RMC)  

4 
SUPERPLASTICIZERS / 

ADMIXTURE 

MC BAUCHEMIE, SIKA, FOSROC, BASF, ASIAN 

LABORATORIES, SUNANDA CHEMICALS LTD. 

5 
REINFORCEMENT STEEL 

(TMT Fe 500) 

SAIL, TATA STEEL, RINL, JINDAL STEEL & POWER LTD., JSW 

STEEL LTD. 

6 STRUCTURAL STEEL TATA STEEL, SAIL, RINL, JINDAL, APPOLO, VIZAG 

7 
LOW RELAXATION 

PRESTRESSING STRANDS 
TATA , USHA MARTIN, DP WIRES 

8 CONCRETE BLOCKS 
CONWOOD, GURJARI, HINDUSTAN, LOK GROUP, SAI BLOCK, 

VED PMC LTD. 

9 AAC BLOCKS BIRLA AEROCON, SIPOREX, ULTRATECH, ECOLITE 

10 
ADHESIVE FOR AAC 

BLOCK / TILES 
ULTRATECH, ARDEX ENDURA, FERROUS CRETE 

11 FRD FRAME & SHUTTERS SUKRI, KENWOOD, ANCHOR, KUTTY, BHAWANI FIRE 

12 
METALLIC / STEEL FIRE 

DOOR 

SHAKTI, PROMAT FIRE, NAVAIR, GODREJ, SIGNUM FIRE, 

SUKRI, KENWOOD, BHAWANI FIRE 

13 FIRE SMOKE SEAL HILTI, PROMATE FIRE, ATROFLAME, RAVEN 

14 FIRE RATED HARDWARE 
DORMA, INGERSOLRAND, DORSET, BACKERS FS, GEZE, 

BHAWANI FIRE 

15 FIRE RATED GLASS 
SAINTGOBAIN, PROMATE FIRE, SCHOTT, PILKINTON, 

BHAWANI FIRE 

16 
CALCIUM SILICATE 

BOARD 
STARPAN, HILUX, AEROLITE, PROMAT 

17 INTUMESCENT STRIPS PROMAT, PEMKO, INTUMEX, ASTROFLAME 

18 FLUSH DOOR SHUTTERS 

JAIN WOOD INDUSTRIES, KENWOOD, ANCHOR, KUTTY, 

GREENPLY, NATIONAL, MAYURPLY, MP WOOD, DUROPLY, 

CENTURY, REGENCY, ARCHIDPLY. 
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19 
HYDRAULIC DOOR 

CLOSER, FLOOR SPRING 

HARDWYN, DORMA, GODREJ, EVERITE, DORSET, HAFELE, 

KICH 

20 LOCKS & LATCHES GODREJ, DORSET, HEFELE, YALE, LINK 

21 
ALUMINUM DOOR / 

WINDOW FITTINGS 
CLASSIC, DEFINE, BHORUKA, JYOTHI, SIGMA 

22 

WATER PROOF, 

COMMERCIAL & FIRE 

RETARDENT PLYWOOD 

ABD BLOCK BOARDS 

ANCHOR, ARCHIDPLY, KITPLY, GREEN PLY, CENTURY, 

MAYUR PLY, DUROPLY, REGENCY 

23 LAMINATES 
FORMICA, MERINO, GREENLAM, CENTURY, ARCHIDLAM, 

KITPLY, SUNMICA, DECOLAM 

24 

PRELAMINATED 

PARTICLE BOARD 

EXTERIOR GRADE 

GVK NOVAPAN, MARINO, KITPLY, TESA, ECOBOARD, 

ARCHID, CENTURY, GREENLAM 

25 
HIGH DENSITY (HDF), 

PRELAMINATED BOARD 
PERGO, GREENPLY 

26 WOODEN ADHESIVE PIDILITE, Jyoti resin and adhesives limited (euro) or equivalent  

27 SS BUTT HINGES PRAYAG, OZONE, DORMA, KICH, HAFELE 

28 
STAINLESS STEEL 

SCREWS 

KUNDAN, ALLOY LTD., GKW, NETTLEFOLD, ATUL 

FASTENER. 

29 

ANCHOR / SS STONE 

CLADDING CLAMPS / 

DASH FASTENERS 

HILTI, FISCHER, ANCHOR, CANNON. BOSCH 

30 
SS BOLTS, WASHERS, 

NUTS 
KUNDAN, POOJA, ATUL HILTI 

31 S. S. HANDLES DORMA, KICH, HAFELE, DORSET 

32 

DOOR STOPPER / 

INDICATOR BOLT / PUSH 

PLATE 

DORMA, KICH, HAFELE, MAGNUM 

33 
PVC DOOR FRAMES AND 

SHUTTERS 
RAJSHRI, PLASTIWOOD, SINTEX, ACCURA 

34 
UPVC DOORS, DOOR 

FRAMES AND WINDOWS 

DUROPLAST, LG INDIA, ALUALPHA, PROFILE INDIA, REHAU, 

FENASTA 

35 SS FRICTION HINGES HETICH, HAFELE, EBCO, ROTO 

36 
ROLLING SHUTTERS & 

GRILLS 

 Sarvottam steel works, SarvodayA AGENCY, Gandhi automation ltd, 

SONA ROLLING SHUTTERS & ENG. WORK, avians Innovations 

Technology Pvt. Ltd, KP ENTERPRISES,  

37 
STAINLESS STEEL PIPES 

FOR RAILING 
MADE FROM SALEM STEEL, JINDAL OR SAIL SHEET. 

38 VITRIFIED TILES 
AGL, RAK, KAJARIA, H & R JOHNSON, SOMANY, NITCO, 

ORIENT BELL, AMBANI TILES. 

39 CERAMIC TILES 
AGL, RAK, KAJARIA, H & R JOHNSON, SOMANY, NITCO, 

ORIENT BELL, AMBANI TILES. 

40 GLASS MOSAIC TILES 
BISAZZA, ITALIA, CORAL, MRIDUL, BIRLA, JK CEMENT, 

PAVIT,PALLADIO 

41 ADHESIVE SIKA, PIDILITE, CICO, FOSROCK, DUNLOP 

42 GROUTS 
ARDEX ENDURA, FERROUS CRETE, MYK LATICRETE, BASF, 

FOSROCK, PIDILITE, SAINT GOBAIN 

43 
COMPOSITE / ITALIAN 

MARBLE 
NITCO, CLASSIC MARBLE, EURO, ASIAN 

44 WOODEN FLOORING 
ACTION TESA, ARMSTRONG, DURAFLOOR, PERGO, 

GREENLAM 

45 
WOOD PLASTIC 

COMPOSITE (WPC) 
EGO, EBACO, HEM INTERIOR (WPC DECK) 
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FLOORING 

46 PVC FLOORING LG HAUSYS, ARMSTRONG, GERFLOR 

47 CARPET TILES & ROLLS WALSPUN GROUP, ROYA, SMJ, SHAW 

48 

GYPSUM BOARD / GLASS 

REINFORCED GYPSUM 

TILE FOR FALSE CEILING 

SAINT GOBAIN GYPROC INDIA, USG BORAL BOARD, 

ARMSTORNG, DIAMOND 

49 
FALSE CEILINGS & 

SECTIONS 

AEROLITE, ANUTONE, ARMSTRONG, KNAUF, USG BORAL, 

HUNTER DOUGALS, SAINT GOBAIN, DIAMOND 

50 METAL FALSE CEILING ARMSTRONG, HUNTER DOUGLAS, INTERARCH. 

51 
THERMAL INSULATION 

TREATMENT 
PIDILITE, BASF, ROCK INDIA 

52 ACOUSTIC INSULATION 
U P TWIGA, LLOYD INSULATION, SAINT GOBAIN, KNAUF, 

ANUTONE 

53 
ROCK WOOL/ GLASS 

WOOL 

VETROTEX INDUSTRIES PVT. LTD., UP TWIGA, ROCK WOOL 

INDIA LTD. 

54 POLYCORBONATE SHEET 
LEXAN, MG POLYPLAST, GE SILICONS, DANAPAL, POLYGAL 

INDIA 

55 
ALUMINIUM ALLOY 

SHEET 
KALZIP OR EQUIVALENT 

56 
ZINCALUME PROFILE 

SHEET 
TATA BLUE SCOPE, PENNAR, CRIL (COLOR ROOF INDIA LTD). 

57 
PRE MIXED CEMENT 

SAND MORTAR 
PURE, WALPLAST, ULTRATECH 

58 
READY MADE GYPSUM 

PLASTER 
FERROUS CRETE, ULTRATECH, GYPROC 

59 PAINTS & PRIMERS ICI DULUX, ASIAN PAINTS, BERGER, NEROLAC 

60 FIRE RETARDANT PAINT JOTUN, HILTI, DULEX AKZONOBEL, ASIAN PAINTS 

61 EPOXY PAINT ASIAN, BERGER, SHALIMAR, NEROLAC, ARDEX ENDURA 

62 
WHITE CEMENT BASED 

PUTTY 
MR. PUTTY, BIRLA, J K , ASIAN, BERGER, ARDEX ENDURA 

63 MELAMINE POLISH ASIAN PAINTS, PIDILITE INDUSTRIES, ICI DULUX, POLYCURE. 

64 
ACRYLIC TEXTURE 

PLASTER 

ASIAN PAINTS, SPECTRUM PAINTS, HERITAGE, ICI DULUX, 

NEROLAC 

65 
U. P.V.C RAIN WATER PIPE 

AND FITTINGS 

SUPREME, ASTRAL, ASHIRWAD, FLOW GUARD, FINOLEX, 

PRINCE 

66 C. I. PIPES AND FITTINGS NECO, SKF, KAPILANSH, RPMF 

67 G.I. PIPES AND FITTINGS SAIL, ZENITH, TATA, JINDAL (HISSAR) 

68 CPVC PIPES & FITTINGS 
ASTRAL, ASHIRWAD, FLOWGUARD, BIRLA AEROCON, 

SUPREME, FINOLEX, PRINCE, FLOWGUARD 

69 
S S PRESS FIT PIPES & 

FITTINGS 
J - PRESS OR EQUIVALENT 

70 D I PIPES & FITTINGS ELECTROSTEEL, JINDAL, TATA DUCTURA, SRIPIPES (LENCO) 

71 
C. P. WATER SUPPLY 

FITTINGS 
JAQUAR, KOHLER, ROCA, MARC 

72 SANITARY WARES JAQUAR, KOHLER, ROCA, CERA, HINDWARE, PARRYWARE 

73 
TOILET MODULAR 

CUBICALS 
MERINO BY BESCO , MATRIX CUBICLE SYSTEM, JAGUAR 

74 S. S. SINK 
NIRALI, JINDAL, FUTURA, CERA, DIAMOND, HINDWARE, 

JAYNA 

75 VALVES ZOLOTO, LEADER, KIRLOSKAR, ARCO, AUDCO, 

76 FLOAT GLASS MIRROR MODIGUARD, SAINT GOBAIN, ASAHI, ATUL 
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77 
NP2 CLASS, R.C.C. HUME 

PIPES 

JAIN SPUN PIPE, K. K. SPUN PIPE, THE INDIAN HUME PIPE CO. 

LTD., PATEL HUME PIPES, Alcock Cement Pipes & Concrete 

Works 

78 S. F. R. C. COVERS K. K. SPUN PIPE, JAIN SPUN PIPE, S. S. INDUSTRIES 

79 
PAVER BLOCKS / TACTILE 

TILE 
VYARA, SUPER, JOHNSON 

80 
ALUMINIUM EXTRUSION 

SECTIONS 

JINDAL ALUMINUM LTD., HINDALCO, INDAL BHORUKA 

ALUMINUM LTD., SAPA PROFILES INDIA LTD., GLOBAL 

ALUMINIUM PVT. LTD. 

81 FLOAT GLASS 
SAINT GOBAIN, ASAHI GLASS, EMIRATES GLASS, GUARDIAN 

GLASS, HNG, PILKINTON GLASS 

82 
REFLECTIVE SOFT 

COATED / LOW E GLASS 

SAINT GOBAIN, ASAHI GLASS, EMIRATES GLASS, GUARDIAN 

GLASS, GLAVERBEL 

83 GLASS PROCESSER 

SAINT GOBAIN, ASAHI GLASS, EMIRATES GLASS, GUARDIAN 

GLASS (SUNGUARD), SEJAL, GLASSTECH, FUSO, FG, GSC, 

NSD, SCHOTT. 

84 
SPIDER PATCH FITTING, 

FOR CURTAIN GLAZING 
DORMA, HAFELE, KICH, OZONE, SEVAX OF SAINT GOBAIN 

85 GLASS DOOR HARDWARE DORMA, KICH, HEFELE, OZONE, GEZE, DORSET, 

86 

AUTOMATIC SLIDING 

DOOR OPERATING 

SYSTEM 

DORMA OR EQUIVALENT 

87 
ALUMINIUM COMPOSITE 

PANEL 
ALUDECOR, EUROBOND, ALSTRONG, ALUCOBOND, ALPOLIC 

88 EPDM GASKETS 
AMEE RUBBER INDUSTRIES PVT. LTD. , BOHRA RUBBER, 

ANAND NVH, ROOP POLYMER, OSAKA. 

89 BACKER ROD SUPREME INDUSTRIES, NORTON, BOW, AASTHA 

90 ALL TYPES OF SILICONE DOW CORNING, BASF, GE, WACKER 

91 MASKING TAPE 3M, SUN, WONDER TAPE, ROOP POLYMER 

92 
WATERPROOFING 

COMPOUND 

PIDILITE, STRUCO EXCEL, CICO, FOSROC, MYK LATICRETE, 

BASF INDIA LTD. 

94 
MEMBRANE WATER 

PROOFING SYSTEM 

BASF, FERROUS CRETE, SHALIMAR, PIDILITE, ARDEX 

ENDURA, MYK ARMENTS, 

95 
CHEMICAL WATER 

PROOFING SYSTEM 

BASF, FERROUS CRETE, MS BAUCHEMIE, SIKA, SUNANDA, 

PERMA, FOSROC, DIDILITE 

96 
APP MODIFIED WATER 

PROOFING MEMBRANE 

SHALIMAR, FERROUS CRETE, PIDILITE, ARDEX ENDURA, 

HYDROTECH 

97 GALVANIZATION 
JENCO GROUP, SADHANA ENGINEERING CORPORATION OF 

STEELITE ENGINEERING LTD. 

98 HYDROPHOBIC COATING DUPONT, DOW CORNING, EVERCRETE, AQUAMIX 

99 PVDF COATING 

AURA ARCHITECTURAL COATINGS, M. J. COATERS PVT. LTD., 

S P ARCHITECTURAL COATINGS PVT LTD., AMECO, RADIANT 

ANODISERS PVT. LTD. 

100 GLASS FIBER STRAND SAINT GOBAIN, NIPPON ELECTRIC GLASS CO. LTD, STERLITE 

101 M. S. pipe TATA, JINDAL (HISAR), JINDAL(GHAZIABAD), SURYA 

102 Marine ply wood   
KITPLY GOLD/ MARINO / ASIS / ARCHID / REGENCY OR 

EQUIVALENT (IS – 710 ONLY). 

103 Multipurpose lock Godrej, Kich or equivalent 

104 Spring loaded Earl Bihari or equivalent. 

105 M. S. Powder coated knob Earl Bihari or equivalent. 

106 M. S. Drawer slide Earl Bihari or equivalent. 

107 Natural woodveeners Archid, Durian, Kanara 
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108 
Ball bearing hinges and 

spring hinges 
Magnum, Dorma, Hafele 

109 C. I. Cover / Ductile Cover NECO, Bengal Iron Corp., KAPILANSH 

110 S.S. Door fittings DORMA, Hafele, Kich, Godrej 

111 PVC water storage tank Sintex, Electroplast (ISI only) 

112 Centrifugally cast iron pipe NICO, KAPILANSH, Bengal Iron Corporation. 

113 
PTMT Fittings & 

Accessories (ISI) 
Prayag, Polytuf 

114 Ready mix Plaster Ultratech, Wall plast or equivalent. 

115 
Polymer, Rust remover, 

passivator 
Anuvi Chemical, Sunanda, Nika. 

116 FRP Chajja Fibreways Technology, Fiber utility, Bhatt FRP or equivalent, 

117 Polyurethane (PU) flooring ADREX ENDURA, Sika, BASF, Fosroc 

118 

PP (Polypropylene) 

Interlocking sports outdoor 

flooring 

Fitflex/ KeepFit/ Thermo blow Engineers/ Baijnath 

Landscape/Ebaco or other approved make by EIC 

119 Compact Sheet Sundek, bloom, Bakelite, century or equivalent 

120 Liquid soap container Euronics, Dolpy or equivalent 

121 
Silicon based water 

repellent paint 
Pidilite, Fosroc, Roff, Wacker or equivalent 

122 AntI termite chemical 
IPCA (Indian pest control association) approved / Central 

Insecticide Board approved (ISI Marked) Chemical 

123 Hand Dryer Euronics, Dolphy or equivalent 

124 Grab Bars Euronics, Dolphy or equivalent 

 


